
EAST NASSAU 

STEWARDSHIP 

DISTRICT 

September 16, 2021 

GOVERNING BOARD  

REGULAR MEETING 

AGENDA 



East Nassau Stewardship District 
OFFICE OF THE DISTRICT MANAGER 

2300 Glades Road, Suite 410W●Boca Raton, Florida 33431 
Phone: (561) 571-0010●Toll-free: (877) 276-0889●Fax: (561) 571-0013 

September 9, 2021 

Governing Board  
East Nassau Stewardship District 

Dear Board Members: 

The Governing Board of the East Nassau Stewardship District will hold a Regular Meeting on 
September 16, 2021 at 10:00 a.m., at the Fernandina Beach Municipal Airport, 700 Airport 
Road, Fernandina Beach, Florida 32034.  The agenda is as follows: 

1. Call to Order 

2. Roll Call 

3. Chairman’s Opening Remarks 

4. Public Comments (limited to 3 minutes per person) 

5. Acceptance of Resignation of Supervisor Janet Price, Seat 4; Term Expires November 
2022 

6. Consider Appointment to Fill Unexpired Term of Seat 4, Term Expires November 2022 

A. Administration of Oath of Office to Newly Appointed Supervisor (the following to 
be provided in a separate package) 

I. Guide to Sunshine Amendment and Code of Ethics for Public Officers and 
Employees 

II. Membership, Obligations and Responsibilities 

III. Financial Disclosure Forms 

a. Form 1: Statement of Financial Interests 

b. Form 1X: Amendment to Form 1, Statement of Financial Interests 

  c. Form 1F: Final Statement of Financial Interests 

  IV. Form 8B – Memorandum of Voting Conflict 

B. Consideration of Resolution 2021-12, Designating Certain Officers of the District, 
and Providing for an Effective Date 

ATTENDEES: 
Please identify yourself each 
time you speak to facilitate 
accurate transcription of 
meeting minutes. 
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7. Consider Assignment of A.J. Johns, Inc., Construction Agreement & Acquisition of 
Completed Improvements (Wildlight Avenue Extension Improvements) 

8. Consideration of Resolution 2021-15, Ratifying, Confirming, and Approving the Sale of 
the East Nassau Stewardship District Special Assessment Revenue Bonds, Series 2021; 
Ratifying, Confirming, and Approving the Actions of the Chairman, Vice Chairman, 
Treasurer, Secretary, Assistant Secretaries, and All District Staff Regarding the Sale and 
Closing of the East Nassau Stewardship District Special Assessment Revenue Bonds, 
Series 2021; Determining Such Actions as Being in Accordance with the Authorization 
Granted by the Board; Providing a Severability Clause; and Providing an Effective Date 

9. Consideration of Second Supplemental Disclosure of Public Financing and Maintenance 
 of Improvements to Real Property Undertaken by the East Nassau Stewardship District
 (Wildlight Village Phase 2) 

10. Consider Request to Convey the District’s Interest in Certain Public Trails in Wildlight  

11. Acceptance of Unaudited Financial Statements as of July 31, 2021 

12. Approval of August 19, 2021 Public Hearing and Regular Meeting Minutes 

13. Staff Reports 

 A. District Counsel: Hopping Green & Sam, P.A. 

B. District Engineer: England-Thims & Miller, Inc. 

C. Field Operations: CCMC 

• Operations Report 

D. District Manager: Wrathell, Hunt and Associates, LLC 

• NEXT MEETING DATE: October 21, 2021 at 10:00 A.M. 

o QUORUM CHECK 

MIKE HAHAJ  IN PERSON  PHONE  NO 

ROB FANCHER  IN PERSON  PHONE  NO 

DAN ROACH  IN PERSON  PHONE  NO 

  IN PERSON  PHONE  NO 

MAX HORD  IN PERSON   PHONE  NO 

14. Board Members’ Comments/Requests 



Governing Board 
East Nassau Stewardship District 
September 16, 2021, Regular Meeting Agenda 
Page 3  

15. Public Comments 

16. Adjournment 

Should have any questions or concerns, please do not hesitate to contact me directly at (561) 
719-8675. 

Sincerely, 

Craig Wrathell 
District Manager 

FOR BOARD MEMBERS AND STAFF TO ATTEND BY TELEPHONE 
CALL-IN NUMBER: 1-888-354-0094 

PARTICIPANT PASSCODE: 413 553 5047 
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NOTICE OF TENDER OF RESIGNATION 

To: Governing Board 
East Nassau Stewardship District 
Attn: Craig Wrathell, District Manager 
2300 Glades Road, Suite 410W 
Boca Raton, Florida 33431 

From: T°' n e. -t 
Printed Name 

Pr i c e 

Date: JtA!fle t1,Z0.Z/ 
Date 

I hereby tender my resignation as a member of the Governing Board of the East Nassau 
Stewardship District. My tendered resignation will be deemed to be effective as of the 
time a quorum of the remaining members of the Board of Supervisors accepts it at a 
duly noticed meeting of the Governing Board. 

I certify that this Notice of Tender of Resignation has been executed by me and [=] 
personally presented at a duly noticed meeting of the Board, L] scanned and 
electronically transmitted to gillyardd@whhassociates.com or [_] faxed to 561-571-
0013 and agree that the executed original shall be binding and enforceable and the fax 
or email copy shall be binding and enforceable as an original. 

mailto:gillyardd@whhassociates.com
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RESOLUTION 2021-12  
 

A RESOLUTION OF THE BOARD OF SUPERVISORS OF THE EAST 
NASSAU STEWARDSHIP DISTRICT DESIGNATING CERTAIN 
OFFICERS OF THE DISTRICT, AND PROVIDING FOR AN EFFECTIVE 
DATE 

 
WHEREAS, the East Nassau Stewardship District (“District”) is a local unit of special-

purpose government created and existing pursuant to Chapter 190, Florida Statutes; and   
 

WHEREAS, the Board of Supervisors of the District desires to designate certain Officers 
of the District. 
 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF 
SUPERVISORS OF THE EAST NASSAU STEWARDSHIP DISTRICT: 

 
SECTION 1.       is appointed Chair. 
 
SECTION 2.       is appointed Vice Chair. 
  
SECTION 3.   Craig Wrathell   is appointed Secretary. 

            is appointed Assistant Secretary. 

      is appointed Assistant Secretary. 

      is appointed Assistant Secretary. 

  Cindy Cerbone  is appointed Assistant Secretary. 

  Kristen Suit   is appointed Assistant Secretary. 

SECTION 4.    Craig Wrathell   is appointed Treasurer. 

  Jeff Pinder   is appointed Assistant Treasurer. 

 
SECTION 5.  This Resolution supersedes any prior appointments made by the Board for 

Chair, Vice Chair, Secretary and Assistant Secretaries; however, prior appointments by the 
Board for Treasurer and Assistant Treasurer(s) remain unaffected by this Resolution. 

 
SECTION 6.  This Resolution shall become effective immediately upon its adoption. 

  



PASSED AND ADOPTED this 16th day of September, 2021.  
 
ATTEST:      EAST NASSAU STEWARDSHIP DISTRICT 
 

             
Secretary/Assistant Secretary Chair/Vice Chair, Board of Supervisors 
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ASSIGNMENT OF CONSTRUCTION AGREEMENT &  

ACQUISITION OF COMPLETED IMPROVEMENTS  

(WILDLIGHT AVENUE EXTENSION IMPROVEMENTS) 

 

Assignor:  Wildlight LLC (“Assignor”) 

Owner/Assignee: East Nassau Stewardship District (“Assignee”) 

Contractor: A.J. Johns, Inc. (“Contractor”) 

Contract: Construction Agreement (Wildlight Avenue Extension Improvements) dated 

August 17, 2021 (“Contract” or “Project”) 

 

 For good and valuable consideration, the receipt and sufficiency of which are hereby 

acknowledged, Assignor, does hereby transfer, assign and convey unto Assignee, all of the rights, 

interests, benefits and privileges of Assignor under the Contract, by and between Assignor and 

Contractor, for the above-referenced Project that is further described by the Contractor’s 

Acknowledgement and Acceptance of Assignment and Release.  Further, Assignee does hereby 

assume all obligations of Assignor under the Contract arising or accruing after the date hereof 

relating to the Project.  Additionally, Assignee, by separate Bill of Sale, and subject to the terms of 

that Agreement by and between East Nassau Stewardship District and Wildlight LLC Regarding the 

Acquisition of Certain Work Product, Infrastructure and Real Property, dated April 30, 2021, agrees 

to acquire all work conducted to date as part of the Project.  Contractor hereby consents to the 

assignment of the Contract and all of Contractor’s rights, interests, benefits, privileges, and 

obligations to Assignee.  Contractor hereby releases and waives any claims it has or may have 

against the Assignor as a result of or in connection with the Contract and this assignment. 

  

Executed in multiple counterparts to be effective the ____ day of ____________, 2021. 

 

WILDLIGHT LLC 

 

 

 

By: _________________________________ 

Name:   Wes Hinton                                         . 

Title:   Vice President                                     . 

 

EAST NASSAU STEWARDSHIP 

DISTRICT 

 

 

By: _________________________________ 

Name:   Mike Hahaj                                        . 

Title:   Chairman                                             .                                            

. 

A.J. JOHNS, INC. 

 

 

By: _________________________________ 

Name:    John Kirkland                                   . 

Title:     President                                            . 

 

 
EXHIBITS: 

• Developer’s Affidavit and Agreement Regarding Assignment of Contract 

• Contractor’s Acknowledgment and Acceptance of Assignment and Release 

• Addendum to Contract with Exhibits: 

o Scrutinized Companies Statement 

o Public Entity Crimes Statement 

o Trench Safety Compliance Act Statement 



 

DEVELOPER’S AFFIDAVIT AND AGREEMENT 

REGARDING ASSIGNMENT OF CONTRACT 

(WILDLIGHT AVENUE EXTENSION IMPROVEMENTS) 

 

 

STATE OF FLORIDA 

COUNTY OF     

 

 BEFORE ME, the undersigned, personally appeared        Wes Hinton    of Wildlight LLC 

(“Developer”), who, after being first duly sworn, deposes and says: 

 

(i) I,        Wes Hinton    , serve as   Vice President    for Developer and am authorized 

to make this affidavit on its behalf.  I make this affidavit in order to induce the 

East Nassau Stewardship District (“District”) to accept an assignment of the 

Improvement Agreement (defined below). 

 

(ii) The Construction Agreement (Wildlight Avenue Extension Improvements) dated 

August 17, 2021 (together, “Improvement Agreement”) between Developer and 

A.J. Johns, Inc. (“Contractor”), and attached hereto as Exhibit A-1, was 

competitively bid prior to its execution. 

 

 (iii) Developer, in consideration for the District’s acceptance of an assignment of the 

Improvement Agreement as it relates to certain improvements (“Improvements”) 

as described  on Exhibit A-2 agrees to indemnify, defend, and hold harmless the 

District and its successors, assigns, agents, employees, staff, contractors, officers, 

supervisors, and representatives (together, “Indemnitees”), from any and all 

liability, loss or damage, whether monetary or otherwise, including reasonable 

attorneys’ fees and costs and all fees and costs of mediation or alternative dispute 

resolution, as a result of any claims, liabilities, suits, liens, demands, costs, 

interest, expenses, damages, penalties, fines, or judgments, against Indemnitees 

and which relate in any way to the assignment of, or bid process for, the 

Improvement Agreement. 

 

 (iv) Developer has obtained a release from Contractor (and all subcontractors and 

material suppliers thereto) acknowledging the assignment of the above referenced 

contract and the validity thereof, the satisfaction of the bonding requirements of 

Section 255.05, Florida Statutes (if applicable), and waiving any and all claims 

against the District arising as a result of or connected with this assignment.  Such 

releases are attached as Exhibit B. 

 

(v) The Developer has _____ executed a Demand Note Agreement in accordance 

with Section 255.05, Florida Statutes, which is attached hereto as Exhibit C. 

<<OR>> The Contractor has __x__ furnished and recorded a performance and 

payment bond in accordance with Section 255.05, Florida Statutes, which is 

attached hereto as Exhibit C, or ____ was not required to provide such a bond 

pursuant to Section 255.05, Florida Statutes. 

 



 

(vi) Developer _x___ represents and warrants that there are no outstanding liens or 

claims relating to the Improvement Agreement, or ____ has posted a transfer 

bond in accordance with Section 713.24, Florida Statutes, which is attached 

hereto as Exhibit D.   

 

(vii) Developer represents and warrants that all payments to Contractor and any 

subcontractors or materialmen under the Improvement Agreement are current and 

there are no outstanding disputes under the Improvement Agreement. 

 

(viii) Pursuant to the Agreement by and between East Nassau Stewardship and 

Wildlight LLC Regarding the Acquisition of Certain Work Product, Infrastructure 

and Real Property, dated April 30, 2021, the District agrees to acquire any work 

previously conducted under the Improvement Agreement by separate Bill of Sale 

and other supporting documentation. 

 

Under penalties of perjury, I declare that I have read the foregoing and the facts alleged 

are true and correct to the best of my knowledge and belief. 

 

 Executed this ___ day of __________________, 2021. 

 

WILDLIGHT LLC 

       

 

      By:        

      Name:   Wes Hinton     

[Print Name]     Title:   Vice President     

 

 

STATE OF FLORIDA 

COUNTY OF _________________ 

 

The foregoing instrument was acknowledged before me by means of ▢ physical presence 

or ▢ online notarization, this ___ day of _____________, 2021, by   Wes Hinton   , as   Vice 

President   of Wildlight LLC, on its behalf.  S/He [___] is personally known to me or [___] 

produced ______________________________ as identification. 

 

 

                          __________________________________________ 

                           Notary Public, State of Florida 

 
My Commission Expires:     

(SEAL) 

 



 

EXHIBIT A-2 

 

DESCRIPTION OF PROJECT 

 

The roadway improvements (“Improvements”) identified in the Construction Agreement 

(Wildlight Avenue Extension Improvements) dated August 17, 2021, between Wildlight 

LLC and A.J. Johns, Inc., and more specifically described as follows: 

 

IMPROVEMENT 

TOTAL 

IMPROVEMENTS 

VALUE 

 

TOTAL PAID TO DATE 

COST TO COMPLETE 

IMPROVEMENT 

Wildlight Avenue 

Extension 
$4,606,366.52 $0.00 $4,606,366.52 

 

 



 

CONTRACTOR’S ACKNOWLEDGMENT AND ACCEPTANCE OF 

ASSIGNMENT AND RELEASE 

(WILDLIGHT AVENUE EXTENSION IMPROVEMENTS) 

 

 For ten dollars and such additional good and valuable consideration received in hand, the 

receipt and sufficiency of which are hereby acknowledged, A.J. Johns, Inc. (“Contractor”), 

hereby agrees as follows: 

 

(i) The Construction Agreement (Wildlight Avenue Extension Improvements) dated 

August 17, 2021, between Wildlight LLC and Contractor (together, 

“Improvement Agreement”) has been assigned to the East Nassau Stewardship 

District (“District”) as it relates to certain improvements (“Improvements”) as 

described on Exhibit A attached hereto.  Contractor acknowledges and accepts 

such assignment and its validity. 

 

(ii) Contractor represents and warrants that either: 

 

a. _x___ Contractor has furnished and recorded a performance and payment 

bond in accordance with Section 255.05, Florida Statutes, and has notified any 

subcontractors, material suppliers or others claiming interest in the work of 

the existence of the bond; or 

 

b. ____ Contractor has not been required to furnish or provide a performance 

and payment bond under Section 255.05, Florida Statutes, and has notified 

any subcontractors, materialmen or others claiming interest in the work that 

(a) no such bond exists; (b) the District, as a local unit of special purpose 

government, is not an “Owner” as defined in Section 713.01(23), Florida 

Statutes; and (c) there are no lien rights available to any person providing 

materials or services for improvements in connection with the Improvement 

Agreement. 

 

(iii) Contractor represents and warrants that all payments to Contractor and any 

subcontractors or materialmen under the Improvement Agreement are current and 

there are no outstanding disputes under the Improvement Agreement. 

 

(iv) Contractor hereby releases and waives any claim it may have against the District 

as a result of or in connection with such assignment. 

 

  

[CONTINUED ON NEXT PAGE] 



 

Executed this ___ day of __________________, 2021. 

 

 

       A.J. JOHNS, INC. 

 

 

              
       Name:    John Kirkland                                   

Title:     President                                                 

 

 

STATE OF FLORIDA 

COUNTY OF _________________ 

 

The foregoing instrument was acknowledged before me by means of ▢ physical presence 

or ▢ online notarization, this ___ day of _____________, 2021, by   John Kirkland  , as   

President  of A.J. Johns, Inc., on its behalf.  S/He [___] is personally known to me or [___] 

produced ______________________________ as identification. 

 

 

                          __________________________________________ 

                           Notary Public, State of Florida 
 

My Commission Expires:     

(SEAL) 

 



 

EXHIBIT A 

 

DESCRIPTION OF PROJECT 

 

The roadway improvements (“Improvements”) identified in the Construction Agreement 

(Wildlight Avenue Extension Improvements) dated August 17, 2021, between Wildlight 

LLC and A.J. Johns, Inc., and more specifically described as follows: 

 

IMPROVEMENT 

TOTAL 

IMPROVEMENTS 

VALUE 

 

TOTAL PAID TO DATE 

COST TO COMPLETE 

IMPROVEMENT 

Wildlight Avenue 

Extension 
$4,606,366.52 $0.00 $4,606,366.52 

 



 

ADDENDUM (“ADDENDUM”) TO CONTRACT (“CONTRACT”) 

(WILDLIGHT AVENUE EXTENSION IMPROVEMENTS) 

 

1. ASSIGNMENT. This Addendum applies to that certain Construction Agreement 

(Wildlight Avenue Extension Improvements) dated August 17, 2021, between the East Nassau 

Stewardship District (“District”) and A.J. Johns, Inc. (“Contractor”), which Contract was 

assigned to the District simultaneous with the execution of this Addendum.  To the extent the 

terms of the Contract conflict with this Addendum, the terms of this Addendum shall control. 

 

2. PAYMENT AND PERFORMANCE BONDS; NO LIEN RIGHTS.  Before commencing 

the work, and consistent with the requirements of Section 255.05, Florida Statutes, the 

Contractor shall execute, deliver to the District, and record in the public records of Nassau 

County, Florida, a payment and performance bond with a surety insurer authorized to do 

business in this state as surety or, to the extent permitted by the District in its sole discretion, 

provide an alternative form of security as authorized under Section 255.05, Florida Statutes.  The 

cost of such bond shall be added to Contractor’s proposal and shall be invoiced to the District.  

Such bond and/or security shall be for 100% of the project cost and shall be in effect for a full 

year from the time of completion of the project.  Contractor agrees that the District is a local unit 

of special-purpose government and not an “Owner” as defined in Section 713.01(23), Florida 

Statutes.  Therefore, notwithstanding anything in the Contract to the contrary, there are no lien 

rights available to any person providing materials or services for improvements in connection 

with the project.  Contractor shall notify any subcontractors, material suppliers or others 

claiming interest in the work of the existence of the payment and performance bond. 

 

 3. INSURANCE.  In existing to the existing additional insureds under the Contract, the 

District, its officers, supervisors, agents, attorneys, engineers, managers, and representatives also 

shall be named as additional insureds under the insurance provided pursuant to the Contract. 

Contractor shall furnish the District with the Certificate of Insurance evidencing compliance with 

this requirement. No certificate shall be acceptable unless it provides that any change or 

termination within the policy periods of the insurance coverage, as certified, shall not be effective 

within thirty (30) days of prior written notice to the District. Insurance coverage shall be from a 

reputable insurance carrier, licensed to conduct business in the State of Florida.  If Contractor fails 

to have secured and maintained the required insurance, the District has the right (without any 

obligation to do so, however), to secure such required insurance in which event, Contractor shall 

pay the cost for that required insurance and shall furnish, upon demand, all information that may be 

required in connection with the District’s obtaining the required insurance. 

 

4. LOCAL GOVERNMENT PROMPT PAYMENT ACT.  Notwithstanding any other 

provision of the Contract, all payments to the Contractor shall be made in a manner consistent 

with the Local Government Prompt Payment Act, Sections 218.70 through 218.80, Florida 

Statutes. Contractor shall make payments due to subcontractors and materialmen and laborers 

within ten (10) days in accordance with the prompt payment provisions contained in Section 

218.735(6), 218.735(7), and 218.74, Florida Statutes.  All payments due and not made within the 

time prescribed by Section 218.735, Florida Statutes, bear interest at the rate of one percent (1%) 

per month on the unpaid balance in accordance with Section 218.735(9), Florida Statutes.   

 



 

5. RETAINAGE.  The following provision addresses the holding of retainage under 

the Contract: 

 

Five percent (5%) of the amount of each progress payment shall be withheld as 

retainage until final completion of the Work, acceptance of the Work by the 

Owner, satisfaction of all punch list requirements, and submission of all 

documents required for and final payment to the Contractor, subject to any offsets 

to which the Owner is entitled. Procedures for withholding and release of 

retainage shall be in accordance with Florida law, including Sections 218.735 and 

255.078, Florida Statutes. 

 

6. INDEMNIFICATION.  Contractor’s indemnification, defense, and hold harmless 

obligations under the Agreement shall continue to apply to the original indemnitees and shall 

further include the District and its supervisors, consultants, agents, attorneys, managers, 

engineers and representatives.  To the extent that a maximum limit for indemnification is 

required by law, and not otherwise set forth in the Contract, the indemnification limit shall be the 

greater of the limits of the insurance amounts set forth in the Contract or Two Million Dollars 

($2,000,000), which amounts Contractor agrees bears a reasonable commercial relationship to 

the Contract and are enforceable, and were included as part of the bid and/or assignment 

documents.  The Contractor’s obligations hereunder are intended to be consistent with all 

provisions of applicable law, and to the extent found inconsistent by a court of competent 

jurisdiction, the Contract shall be deemed amended and/or reformed consistent with the intent of 

this paragraph and such that the obligations apply to the maximum limits of the law. 

 

 7. TAX EXEMPT DIRECT PURCHASES.  The parties agree that the District may in its 

sole discretion elect to undertake a direct purchase of any or all materials incorporated into the 

work performed according to the Contract.   In such event, the following conditions shall apply: 

 

a. The District represents to Contractor that the District is a governmental entity 

exempt from Florida sales and use tax and has provided Contractor with a copy of 

its Consumer Exemption Certificate. 

 

b. The District may elect to implement a direct purchase arrangement whereby the 

District will directly acquire certain materials (“Direct Purchase Materials”) 

necessary for the work directly from the suppliers to take advantage of District’s tax 

exempt status. 

 

c. Prior to purchasing any materials, the Contractor shall contact the District to 

determine which materials will be treated as Direct Purchase Materials.  

 

d. The District shall issue a Certificate of Entitlement to each supplier of Direct 

Purchase Materials, and to the Contractor.  Each Certificate of Entitlement will be 

in the format specified by Rule 12A-1.094(4)(c), Florida Administrative Code. 

Each Certificate of Entitlement shall have attached thereto the corresponding 

purchase order.  Each Certificate of Entitlement shall affirm that (1) the attached 

purchase order is being issued directly to the vendor supplying the tangible personal 

property the Contractor will use in the identified public works; (2) the vendor’s 



 

invoice will be issued directly to the District; (3) payment of the vendor’s invoice 

will be made directly by the District to the vendor from public funds; (4) the 

District will take title to the tangible personal property from the vendor at the time 

of purchase or of delivery by the vendor; and (5) the District assumes the risk of 

damage or loss at the time of purchase or delivery by the vendor. Each Certificate 

of Entitlement shall acknowledge that if the Department of Revenue determines the 

purchase is not a tax exempt purchase by a governmental entity, then the 

governmental entity will be responsible for any tax, penalties and interest 

determined to be due. 

 

e. The District shall issue purchase orders directly to suppliers of Direct Purchase 

Materials.  The District shall issue a separate Certificate of Entitlement for each 

purchase order. Such purchase orders shall require that the supplier provide the 

required shipping and handling insurance and provide for delivery F.O.B. jobsite.  

Corresponding change orders shall be executed at the time of the direct purchase to 

reflect the direct purchases made by the District and if the original contract 

contemplated sale of materials and installation by same person, the change order 

shall reflect sale of materials and installation by different legal entities. 

 

f. Upon delivery of the Direct Purchase Materials to the jobsite, the District shall 

inspect the materials and invoices to determine that they conform to the purchase 

order.  If the materials conform, the District shall accept and take title to the Direct 

Purchase Materials. 

 

g. Suppliers shall issue invoices directly to the District.  The District shall process 

invoices and issue payment directly to the suppliers from public funds.   

 

h. Upon acceptance of Direct Purchase Materials, the District shall assume risk of loss 

of same until they are incorporated into the project.  Contractor shall be responsible 

for safeguarding all Direct Purchase Materials and for obtaining and managing all 

warranties and guarantees for all material and products.   

 

i.  The District shall, at its option, maintain builder’s risk insurance on the Direct 

Purchase Materials.  

 

8. PUBLIC RECORDS.  The Contractor agrees and understands that Chapter 119, 

Florida Statutes, may be applicable to documents prepared in connection with the services 

provided hereunder and agrees to cooperate with public record requests made thereunder.  In 

connection with this Contract, Contractor agrees to comply with all provisions of Florida’s 

public records laws, including but not limited to Section 119.0701, Florida Statutes, the terms of 

which are incorporated herein.  Among other requirements, Contractor must: 

 

a. Keep and maintain public records required by the District to perform the service. 

b. Upon request from the District’s custodian of public records, provide the District with 

a copy of the requested records or allow the records to be inspected or copied within a 

reasonable time at a cost that does not exceed the cost provided in Chapter 119, 

Florida Statutes or as otherwise provided by law. 



 

c. Ensure that public records that are exempt or confidential and exempt from public 

records disclosure requirements are not disclosed except as authorized by law for the 

duration of the contract term and following completion of the Agreement if the 

Contractor does not transfer the records to the District. 

d. Upon completion of this Agreement, transfer, at no cost, to the District all public 

records in possession of the Contractor or keep and maintain public records required 

by the District to perform the service.  If the Contractor transfers all public records to 

the District upon completion of this Agreement, the Contractor shall destroy any 

duplicate public records that are exempt or confidential and exempt from public 

records disclosure requirements.  If the Contractor keeps and maintains public records 

upon completion of the Agreement, the Contractor shall meet all applicable 

requirements for retaining public records.  All records stored electronically must be 

provided to the District, upon request from the District’s custodian of public records, 

in a format that is compatible with the information technology systems of the District. 

 

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE 

APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO 

THE CONTRACTOR’S DUTY TO PROVIDE PUBLIC 

RECORDS RELATING TO THIS AGREEMENT, CONTACT 

THE CUSTODIAN OF PUBLIC RECORDS AT (561) 571-0010, 

WRATHELLC@WHHASSOCIATES.COM, OR AT 2300 

GLADES ROAD, SUITE 410W, BOCA RATON, FLORIDA 

33431.  
 

9. SOVEREIGN IMMUNITY.  Nothing in the Contract shall be deemed as a waiver of 

the District’s sovereign immunity or the District’s limits of liability as set forth in Section 

768.28, Florida Statutes or other statute, and nothing in the Contract shall inure to the benefit of 

any third party for the purpose of allowing any claim which would otherwise be barred under 

such limitations of liability or by operation of law. 

 

 10. NOTICES. Notices provided to the District pursuant to the Contract shall be 

provided to the following individuals: 

 

 If to the District: East Nassau Stewardship District 

2300 Glades Road, Suite 410W 

Boca Raton, Florida 33431 

Attn:  District Manager 

 

With a copy to: Hopping Green & Sams, P.A. 

119 S. Monroe Street, Suite 300 

Tallahassee, Florida 32301 

Attn: Jonathan T. Johnson 

 

11. SCRUTINIZED COMPANIES STATEMENT.  Upon the Assignment, Contractor shall 

properly execute a sworn statement pursuant to Section 287.135(5), Florida Statutes, and by 

signing this Addendum represents that Contractor is able to execute such sworn statement. The 



 

statement shall be substantially in the form of the attached Exhibit A.   If the Contractor is found 

to have submitted a false certification as provided in Section 287.135(5), Florida Statutes, or has 

been placed on the Scrutinized Companies that Boycott Israel List, or is engaged in the boycott 

of Israel, or has been placed on the Scrutinized Companies with Activities in Sudan List or the 

Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, or has been 

engaged in business operations in Cuba or Syria, the District may immediately terminate the 

Contract.   

 

12. PUBLIC ENTITY CRIMES STATEMENT.  Upon the Assignment, Contractor shall 

properly execute a sworn statement under Section 287.133(3)(a), Florida Statutes, regarding 

public entity crimes, and by signing this Addendum represents that Contractor is able to execute 

such sworn statement. The statement shall be substantially in the form of the attached Exhibit B. 

 

13. TRENCH SAFETY ACT STATEMENTS.  Upon the Assignment, Contractor shall 

properly execute a Trench Safety Act Compliance Statement and a Trench Safety Act 

Compliance Cost Statement, and by signing this Addendum represents that Contractor is able to 

execute such sworn statement. The statements shall be substantially in the form of the attached 

Exhibit C. 

 

14. CONSTRUCTION DEFECTS.  PURSUANT TO SECTION 558.005, FLORIDA 

STATUTES, ANY CLAIMS FOR CONSTRUCTION DEFECTS ARE NOT SUBJECT TO 

THE NOTICE AND CURE PROVISIONS OF CHAPTER 558, FLORIDA STATUTES. 

 

15. COUNTERPARTS; ELECTRONIC SIGNATURES. The Contract may be executed in 

any number of counterparts, each of which when executed and delivered shall be an original; 

however, all such counterparts together shall constitute, but one and the same instrument. 

Additionally, the parties acknowledge and agree that the Contract may be executed by electronic 

signature, which shall be considered as an original signature for all purposes and shall have the 

same force and effect as an original signature. Without limitation, “electronic signature” shall 

include faxed versions of an original signature, electronically scanned and transmitted versions 

(e.g. via PDF) of an original signature, or signatures created in a digital format.  

 

16. E-VERIFY. The Contractor shall comply with and perform all provisions of 

Section 448.095, Florida Statutes. Accordingly, as a condition of the Assignment and the 

Addendum, Contractor shall register with and use the United States Department of Homeland 

Security’s E-Verify system to verify the work authorization status of all newly hired employees. 

 

If the Contractor anticipates entering into agreements with a subcontractor for the Work, 

Contractor will not enter into the subcontractor agreement without first receiving an affidavit 

from the subcontractor regarding compliance with Section 448.095, Florida Statutes, and stating 

that the subcontractor has registered with and uses the E-Verify system and does not employ, 

contract with, or subcontract with an unauthorized alien. Contractor shall maintain a copy of 

such affidavit for the duration of the agreement and provide a copy to the Owner upon request. 

Any party may terminate the Contract or any subcontract hereunder if there is a good faith belief 

on the part of the terminating party that a contracting party has knowingly violated Section 

448.09(1), Florida Statutes. Upon such termination, Contractor shall be liable for any additional 

costs incurred by Owner as a result of the termination. 



 

 

In the event that the Owner has a good faith belief that a subcontractor has violated 

Section 448.095, Florida Statutes, but the Contractor has otherwise complied with its obligations 

hereunder, the Owner shall promptly notify the Contractor. The Contractor agrees to 

immediately terminate the agreement with the subcontractor upon notice from the Owner. 
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IN WITNESS WHEREOF, the parties hereto hereby acknowledge and agree to this 

Addendum. 

  

 A.J. JOHNS, INC.  

  

 

 

               

Witness     By:    John Kirkland                                   

Title:     President                                                 

__________________________ 

Print Name of Witness 

 

 EAST NASSAU STEWARDSHIP DISTRICT 

  

 

             

Witness     By:   Mike Hahaj     

      Its:   Chairman      

__________________________ 

Print Name of Witness 

 

 

Exhibit A:  Scrutinized Companies Statement 

Exhibit B: Public Entity Crimes Statement 

Exhibit C:   Trench Safety Act Statement 



 

EXHIBIT A 

 
SCRUTINIZED COMPANIES STATEMENT 

 

THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC OR 

OTHER OFFICIAL AUTHORIZED TO ADMINISTER OATHS. 

 

1. This sworn statement is submitted to East Nassau Stewardship District  

         

 

 by John Kirkland           

    (print individual's name and title) 

 

 for  A.J. Johns, Inc.           

    (print name of entity submitting sworn statement) 

 

 whose business address is 

 

  3225 Anniston Road, Jacksonville, Florida 32246       

 

2. I understand that, subject to limited exemptions, Section 287.135, Florida Statutes, provides that a company 

that at the time of bidding or submitting a proposal for a new contract or renewal of an existing contract is 

on the Scrutinized Companies that Boycott Israel List, the Scrutinized Companies with Activities in Sudan 

List, the Scrutinize Companies with Activities in the Iran Petroleum Energy Sector List, or is engaged in 

business operations in Cuba or Syria (together, “Prohibited Criteria”), is ineligible for, and may not bid 

on, submit a proposal for, or enter into or renew a contract with a local governmental entity for goods or 

services of $1 million or more. 

 

3.  Based on information and belief, at the time the entity submitting this sworn statement submits its proposal 

to the District, neither the entity, nor any of its officers, directors, executives, partners, shareholders, members, 

or agents meets any of the Prohibited Criteria.  If awarded the contract, the Proposer will immediately 

notify the District in writing if either the Proposer, or any of its officers, directors, executives, partners, 

shareholders, members, or agents, meets any of the Prohibited Criteria. 

 

              

        Signature by authorized representative of Contractor 

 

STATE OF FLORIDA 

COUNTY OF     

 

 Sworn to (or affirmed) and subscribed before me by means of ▢ physical presence or ▢ online notarization,  

this _______ day of ________________, 2021, by   John Kirkland , as   President    of A.J. Johns, 

Inc., on its behalf, who is personally known to me or who has produced       

as identification and who did (did not) take an oath. 

 

  

                          __________________________________________ 

                           Notary Public, State of Florida 
 

My Commission Expires:     

(SEAL) 

 

 
 



 

EXHIBIT B 

 
PUBLIC ENTITY CRIMES STATEMENT 

 
THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER 

OFFICIAL AUTHORIZED TO ADMINISTER OATHS. 

 

1. This sworn statement is submitted to East Nassau Stewardship District. 

 

2. I am over eighteen (18) years of age and competent to testify as to the matters contained herein.  I serve in 

the capacity of   President    for A.J. Johns, Inc. (“Contractor”) and am authorized to make this Sworn 

Statement on behalf of Contractor.  

  

3. Contractor’s business address is  3225 Anniston Road, Jacksonville, Florida 32246    

 

              

 

4. Contractor’s Federal Employer Identification Number (FEIN) is  59-1289863   

 

(If the Contractor has no FEIN, include the Social Security Number of the individual signing this sworn 

statement:        .) 

 

5. I understand that a "public entity crime" as defined in Paragraph 287.133(1)(g), Florida Statutes, means a 

violation of any state or federal law by a person with respect to and directly related to the transaction of 

business with any public entity or with an agency or political subdivision of any other state or with the 

United States, including, but not limited to, any bid or contract for goods or services to be provided to any 

public entity or an agency or political subdivision of any other state or of the United States and involving 

antitrust, fraud, theft, bribery, collusion, racketeering, conspiracy, or material misrepresentation. 

 

6. I understand that "convicted" or "conviction" as defined in Paragraph 287.133(1)(b), Florida Statutes, 

means a finding of guilt or a conviction of a public entity crime, with or without an adjudication of guilt, in 

any federal or state trial court of record relating to charges brought by indictment or information after July 

1, 1989, as a result of jury verdict, nonjury trial, or entry of a plea of guilty or nolo contendere. 

 

7. I understand that an "affiliate" as defined in Paragraph 287.133(1)(a), Florida Statutes, means: 

 

a.   A predecessor or successor of a person convicted of a public entity crime; or, 

 

b.   An entity under the control of any natural person who is active in the management of the entity and 

who has been convicted of a public entity crime.  The term "affiliate" includes those officers, 

directors, executives, partners, shareholders, employees, members, and agents who are active in the 

management of an affiliate.  The ownership by one person of shares constituting a controlling 

interest in another person, or a pooling of equipment or income among persons when not for fair 

market value under an arm's length agreement, shall be a prima facie case that one person controls 

another person.  A person who knowingly enters into a joint venture with a person who has been 

convicted of a public entity crime in Florida during the preceding 36 months shall be considered an 

affiliate. 

 

8. I understand that a "person" as defined in Paragraph 287.133(1)(e), Florida Statutes, means any natural 

person or entity organized under the laws of any state or of the United States with the legal power to enter 

into a binding contract and which bids or applies to bid on contracts for the provision of goods or services 

let by a public entity, or which otherwise transacts or applies to transact business with a public entity.  The 

term "person" includes those officers, directors, executives, partners, shareholders, employees, members, 

and agents who are active in management of an entity. 

 



 

9. Based on information and belief, the statement which I have marked below is true in relation to the 

Contractor submitting this sworn statement.  (Please indicate which statement applies.) 

 

  Neither the entity submitting this sworn statement, nor any officers, directors, executives, 

partners, shareholders, employees, members, or agents who are active in management of the entity, nor any 

affiliate of the entity, have been charged with and convicted of a public entity crime subsequent to July 1, 

1989. 

 

  The entity submitting this sworn statement, or one or more of the officers, directors, 

executives, partners, shareholders, employees, members or agents who are active in management of the 

entity or an affiliate of the entity, has been charged with and convicted of a public entity crime subsequent 

to July 1, 1989, AND (please indicate which additional statement applies): 

 

  There has been a proceeding concerning the conviction before an Administrative Law Judge 

of the State of Florida, Division of Administrative Hearings.  The final order entered by the 

Administrative Law Judge did not place the person or affiliate on the convicted vendor list.  

(Please attach a copy of the final order.) 

 

  The person or affiliate was placed on the convicted vendor list.  There has been a subsequent 

proceeding before an Administrative Law Judge of the State of Florida, Division of 

Administrative Hearings.  The final order entered by the Administrative Law Judge determined 

that it was in the public interest to remove the person or affiliate from the convicted vendor list.  

(Please attach a copy of the final order.) 

 

  The person or affiliate has not been placed on the convicted vendor list.  (Please describe any 

action taken by or pending with the Florida Department of Management Services.) 

 

IT SHALL BE THE RESPONSIBILITY OF THE CONTRACTOR/VENDOR EXECUTING THIS PUBLIC 

ENTITY CRIME AFFIDAVIT TO VERIFY THAT NONE OF THE SUBCONTRACTORS/SUPPLIERS UTILIZED 

FOR THIS BID/QUOTE HAVE BEEN CONVICTED OF A PUBLIC ENTITY CRIME SUBSEQUENT TO JULY 1, 

1989.  IN THE EVENT IT IS LATER DISCOVERED THAT A SUBCONTRACTOR/SUPPLIER HAS BEEN 

CONVICTED OF A PUBLIC ENTITY CRIME, THE CONTRACTOR/VENDOR SHALL SUBSTITUTE THE 

SUBCONTRACTOR/ SUPPLIER WITH ANOTHER WHO HAS NOT RECEIVED A CONVICTION.  ANY COST 

ASSOCIATED WITH THIS SUBSTITUTION SHALL BE THE SOLE RESPONSIBILITY OF THE 

CONTRACTOR/VENDOR. 

 



 

Under penalties of perjury under the laws of the State of Florida, I declare that I have read the foregoing 

Sworn Statement under Section 287.133(3)(a), Florida Statutes, Regarding Public Entity Crimes and all of the 

information provided is true and correct. 

 

Dated this __________ day of _______________________, 2021. 

 

                   Subcontractor:________________________________ 

 

        

 

 By:   John Kirkland     

       

 Title:  President     

 

 

 

STATE OF FLORIDA 

COUNTY OF     

 

 Sworn to (or affirmed) and subscribed before me by means of ▢ physical presence or ▢ online notarization,  

this _______ day of ________________, 2021, by   John Kirkland , as   President    of A.J. Johns, 

Inc., on its behalf, who is personally known to me or who has produced       

as identification and who did (did not) take an oath. 

 

  

                          __________________________________________ 

                           Notary Public, State of Florida 
 

My Commission Expires:     

(SEAL) 



 

EXHIBIT C 

 

EAST NASSAU STEWARDSHIP DISTRICT 

TRENCH SAFETY ACT COMPLIANCE STATEMENT 

 

 

INSTRUCTIONS 

Because trench excavations on this project are expected to be in excess of 5 feet, Florida’s Trench Safety 

Act, Sections 553.60 – 553.64, Florida Statutes, requires that construction on the project comply with 

Occupational Safety and Health Administration Standard 29 C.F.R.s. 1926.650 Subpart P.  The 

Contractor is required to execute this Compliance Statement and the Compliance Cost Statement.  The 

costs for complying with the Trench Safety Act must be incorporated into the Contract Price. 

 

This form must be certified in the presence of a notary public or other officer authorized to administer 

oaths. 

 

CERTIFICATION 

1. I understand that the Trench Safety Act requires me to comply with OSHA Standard 29 

C.F.R.s. 1926.650 Subpart P.  I will comply with The Trench Safety Act, and I will design 

and provide trench safety systems at all trench excavations in excess of five feet in depth for 

this project. 

2. The estimated cost imposed by compliance with The Trench Safety Act will be: 

_________________________________________________Dollars $___________     

                                 (Written)                     (Figures) 

3. The amount listed above has been included within the Contract Price. 

 

Dated this __________ day of _______________________, 2021. 

 

             

      Contractor:   A.J. Johns, Inc.    

 

 

             

      By:   John Kirkland     

      Title:   President     
 

STATE OF FLORIDA 

COUNTY OF     

 

 Sworn to (or affirmed) and subscribed before me by means of ▢ physical presence or ▢ online notarization,  

this _______ day of ________________, 2021, by   John Kirkland , as   President    of A.J. Johns, 

Inc., on its behalf, who is personally known to me or who has produced       

as identification and who did (did not) take an oath. 

 

                          __________________________________________ 

                           Notary Public, State of Florida 
 

My Commission Expires:     

(SEAL) 



 

EAST NASSAU STEWARDSHIP DISTRICT 

TRENCH SAFETY ACT COMPLIANCE COST STATEMENT 

 

INSTRUCTIONS 

Because trench excavations on this Project are expected to be in excess of 5 feet, Florida’s Trench Safety 

Act, Sections 553.60 – 553.64, Florida Statutes, requires that the Contractor submit a statement of the 

costs of complying with the Trench Safety Act. Said costs must also be incorporated into the Contract 

Price.  This form must be certified in the presence of a notary public or other officer authorized to 

administer oaths.  By executing this statement, Contractor acknowledges that included in the various 

items of its Contract Price are costs for complying with the Florida Trench Safety Act. The Contractor 

further identifies the costs as follows: 

 

 

Type of Trench Safety Mechanism Quantity Unit Cost1 Item Total Cost 

    

    

    

    

Project Total  

 

 

Dated this __________ day of _______________________, 2021. 

 

             

      Subcontractor:________________________________ 

  

      By:______________________________________ 

      Title:_____________________________________ 
 

 

STATE OF FLORIDA 

COUNTY OF     

 

 Sworn to (or affirmed) and subscribed before me by means of ▢ physical presence or ▢ online notarization,  

this _______ day of ________________, 2021, by      , as         

of       [Subcontractor], on its behalf, who is personally known to me or who 

has produced       as identification and who did (did not) take an oath. 

 

 

                          __________________________________________ 

                           Notary Public, State of Florida 
 

My Commission Expires:     

(SEAL) 

  
 

 

 
1 Use cost per linear square foot of trench excavation used and cost per square foot of shoring used. 



 

CERTIFICATE OF DISTRICT ENGINEER 

FOR ASSIGNMENT OF IMPROVEMENTS 

(WILDLIGHT AVENUE EXTENSION IMPROVEMENTS) 

 
_______________, 2021 

 

Board of Supervisors 

East Nassau Stewardship District 

 

Re: East Nassau Stewardship District (Nassau County, Florida) 

 Assignment of Improvements 

 

Ladies and Gentlemen: 

 

 The undersigned, a representative of England-Thims & Miller, Inc. (“District Engineer”), as 

District Engineer for the East Nassau Stewardship District (“District”), hereby makes the following 

certifications in connection with the District’s acceptance of certain improvements within the District 

(“Improvements”) as identified in Exhibit A. The undersigned, an authorized representative of the 

District Engineer, hereby certifies that: 

 

1. A representative of England Thims & Miller, Inc. has reviewed observable portions 

of the Improvements. A representative of England Thims & Miller, Inc. has further 

reviewed certain documentation relating to the same, including but not limited to, the 

construction contract, agreements, invoices, plans, as-builts, and other documents. 

 

2. The Improvements are within the scope of the District’s capital improvement plan as 

set forth in the District’s Master Engineer’s Report for Wildlight Village Phase 2, as 

revised March 26, 2021, and the Supplemental Engineer’s Report for Series 2021 

Project, Wildlight Village Phase 2, dated March 26, 2021 (together, “Engineer’s 

Report”), and specially benefit property within the District as further described in the 

Engineer’s Report. 

 

3. Any Improvements installed to date were installed in accordance with their 

specifications, and, subject to the design specifications, are capable of performing the 

functions for which they were intended. 

 

4. The total costs associated with the Improvements are as set forth in the construction 

contract.  Such costs are equal to or less than each of the following: (i) what was to be 

paid by the Developer to create and/or construct the Improvements, and (ii) the 

reasonable fair market value of the Improvements. 

 

5. All known plans, permits and specifications necessary for the construction, operation 

and maintenance of the Improvements are complete and on file with the District, and 

have been transferred, or are capable of being transferred to the District for operations 

and maintenance responsibilities (which transfers the Engineer consents to and 

ratifies).  

 

[CONTINUED ON FOLLOWING PAGE] 



 

Under penalties of perjury, I declare that I have read the foregoing certificate and that the 

facts stated in it are true. 

 

ENGLAND-THIMS & MILLER, INC.  

 

 

 

 By: __________________________ 

 Print Name:  __________________ 

 Its:  __________________________ 

 

 

STATE OF FLORIDA 

COUNTY OF _________________ 

 

The foregoing instrument was acknowledged before me by means of ▢ physical presence or 

▢ online notarization, this ___ day of _____________, 2021, by _________________, as 

____________ of __________________________, on its behalf.  He [___] is personally known to 

me or [___] produced ______________________________ as identification. 

 

 

                          __________________________________________ 

                           Notary Public, State of Florida 

 



 

EXHIBIT A 

 

DESCRIPTION OF IMPROVEMENTS 

 

The roadway improvements (“Improvements”) identified in the Construction Agreement 

(Wildlight Avenue Extension Improvements) dated August 17, 2021, between Wildlight 

LLC and A.J. Johns, Inc., and more specifically described as follows: 

 

IMPROVEMENT 

TOTAL 

IMPROVEMENTS 

VALUE 

 

TOTAL PAID TO DATE 

COST TO COMPLETE 

IMPROVEMENT 

Wildlight Avenue 

Extension 
$4,606,366.52 $0.00 $4,606,366.52 

 



 

CERTIFICATE OF CONSULTING ENGINEER 

FOR ASSIGNMENT OF IMPROVEMENTS 

(WILDLIGHT AVENUE EXTENSION IMPROVEMENTS) 
 

________________, 2021 

 

Board of Supervisors 

East Nassau Stewardship District 

 

Re: East Nassau Stewardship District (Nassau County, Florida) 

 Assignment of Improvements 

 

Ladies and Gentlemen: 

 

 The undersigned, a representative of England-Thims & Miller, Inc. (“Consulting 

Engineer”), as Consulting Engineer for the East Nassau Stewardship District (“District”), hereby 

makes the following certifications in connection with the District’s acceptance of certain 

improvements within the District (“Improvements”) as identified in Exhibit A.  The undersigned, 

an authorized representative of the District Engineer, hereby certifies that: 

 

1. A representative of England-Thims & Miller, Inc. has reviewed observable portions 

of the Improvements. A representative of England-Thims & Miller, Inc. has further 

reviewed certain documentation relating to the same, including but not limited to, the 

construction contract, agreements, invoices, plans, as-builts, and other documents. 

 

2. The Improvements are within the scope of the District’s capital improvement plan as 

set forth in the District’s Master Engineer’s Report for Wildlight Village Phase 2, as 

revised March 26, 2021, and the Supplemental Engineer’s Report for Series 2021 

Project, Wildlight Village Phase 2, dated March 26, 2021 (together, “Engineer’s 

Report”), and specially benefit property within the District as further described in the 

Engineer’s Report. 

 

3. Any Improvements installed to date were installed in accordance with their 

specifications, and, subject to the design specifications, are capable of performing the 

functions for which they were intended. 

 

4. The total costs associated with the Improvements are as set forth in the construction 

contract.  Such costs are equal to or less than each of the following: (i) what was to be 

paid by the Developer to create and/or construct the Improvements, and (ii) the 

reasonable fair market value of the Improvements. 

 

5. All known plans, permits and specifications necessary for the construction, operation 

and maintenance of the Improvements are complete and on file with the District, and 

have been transferred, or are capable of being transferred to the District for operations 

and maintenance responsibilities (which transfers the Engineer consents to and 

ratifies).  

 

[CONTINUED ON FOLLOWING PAGE] 



 

Under penalties of perjury, I declare that I have read the foregoing certificate and that the 

facts stated in it are true. 

 

______________________________  

 

 

 By:__________________________ 

 Print Name:  __________________ 

 Its:  __________________________ 

 

 

STATE OF FLORIDA 

COUNTY OF _________________ 

 

The foregoing instrument was acknowledged before me by means of ▢ physical presence or 

▢ online notarization, this ___ day of _____________, 2021, by _________________, as 

____________ of __________________________, on its behalf.  He [___] is personally known to 

me or [___] produced ______________________________ as identification. 

 

 

                          __________________________________________ 

                           Notary Public, State of Florida 

 

 

 

 



 

EXHIBIT A 

 

DESCRIPTION OF IMPROVEMENTS 

 

The roadway improvements (“Improvements”) identified in the Construction Agreement 

(Wildlight Avenue Extension Improvements) dated August 17, 2021, between Wildlight 

LLC and A.J. Johns, Inc., and more specifically described as follows: 

 

IMPROVEMENT 

TOTAL 

IMPROVEMENTS 

VALUE 

 

TOTAL PAID TO DATE 

COST TO COMPLETE 

IMPROVEMENT 

Wildlight Avenue 

Extension 
$4,606,366.52 $0.00 $4,606,366.52 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

PROJECT NAME: Wildlight Ave Extension; PROJECT NUMBER: CB-21-00025 (“Project”) 

THIS CONSTRUCTION AGREEMENT (“Agreement”) is made and entered into this 17th day of August, 2021 by and 
between the Parties identified as Owner and Contractor in the “Key Business Terms,” attached to the Agreement as 
Exhibit “A” and incorporated herein by reference. The Project is located at the Site and Property identified in the 
Key Business Terms. 

NOW, THEREFORE, Owner and Contractor, for the premises, the consideration set forth herein, and other good and 
valuable consideration, the receipt and sufficiency of which is hereby acknowledged, agree as follows: 

1. ENTIRE AGREEMENT 

1.1 This Agreement evidences the entire, integrated agreement between Owner and Contractor with respect to the 
Work herein. This Agreement supersedes all prior and contemporaneous written and oral agreements, 
statements, representations, promises, inducements, and understandings of any type or nature between the 
Parties. In no event will the Parties be bound by or be liable to each other for any such agreements, statements, 
representations, promises, inducements, or understandings of any type or nature, except as may be expressly 
set forth herein. Contractor may accept this Agreement by signing on the signature page or by commencing 
performance of any of its obligations herein, whichever occurs first. 

1.2 NO CHANGES TO THE WORK, AMENDMENTS OR MODIFICATIONS OF THIS AGREEMENT SHALL BE VALID OR 
ENFORCEABLE FOR ANY PURPOSE, UNLESS AND UNTIL SUCH CHANGES TO THE WOK, AMENDMENTS, OR 
MODIFICATIONS ARE SET FORTH IN A WRITING SIGNED BY AN AUTHORIZED REPRESENTATIVE OF OWNER. 
NO PERSON ACTING FOR OR ON BEHALF OF OWNER WILL HAVE AUTHORITY TO BIND OWNER OR TO 
OTHERWISE WAIVE OR MODIFY THE REQUIREMENT HEREIN THAT ALL CHANGES TO THE WORK, 
AMENDMENTS, AND MODIFICATIONS TO THIS AGREEMENT MUST BE IN WRITING AND SIGNED BY AN 
AUTHORIZED REPRESENTATIVE OF OWNER. 

1.3  Before signing this Agreement, and on an annual basis thereafter, Contractor will provide Owner with a copy 
of the following documents: 

a. Evidence that Contractor’s business and all applicable contractor, trade, and professional licenses for 
the State in which the Project is located are effective and in good standing; 

b. Evidence that Contractor has sufficient financial resources available to meet its unperformed 
obligations under the Contract Documents, including but not limited to Contractor’s most current 
financial statement certified by either Contractor’s CFO or a licensed CPA in the State where the Project 
is located; 

c. Contractor’s list of pending and completed projects; and 
d. Contractor’s certificate of insurance evidencing that all required insurance remains in place; 

2. THE WORK 

2.1 Contractor shall fully perform and complete all Work required by the Contract Documents enumerated in Article 
3 within the Contract Time. The “Work” consists of the totality of Contractor’s obligations under the Contract 
Documents, including, without limitation, Contractor’s obligation to procure, furnish, install, fabricate, or 
otherwise provide all labor, supervision, services, materials, equipment, supplies, tools, and plant necessary to 
fully perform, complete, and make operational all the construction indicated in or reasonably inferred by the 
Contract Documents. 

2.2 Contractor warrants and represents to Owner that, in executing this Agreement and undertaking the Work: 

2.2.1 Contractor has not relied upon any oral inducement or representation by Owner, Design 
Professional, or any of their employees, officers, consultants, representatives, or agents as to the 
scope, nature, character, magnitude, or condition of the Work, Project, or Property; and 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

2.2.2 Contractor has brought to Owner’s and Design Professional’s attention in writing all known errors, 
omissions, ambiguities, and discrepancies in the Contract Documents, and that such errors, 
omissions, ambiguities, and discrepancies in the Contract Documents have been clarified to 
Contractor’s satisfaction, such that the Contract Documents contain all items necessary for the 
proper execution and completion of the Work by the Contractor within the Contract Time. 

THE CONTRACT DOCUMENTS 

3.1 The Contract Documents consist of: 

3.1.1 Amendments to the Agreement signed by authorized representatives of the Parties 
contemporaneous with or after they sign the Agreement; 

3.1.2 Change Orders signed by authorized representatives of the Parties contemporaneous with or after 
they sign the Agreement; 

3.1.3 Exhibit A - the Key Business Terms; 

3.1.4 The Agreement, including the following documents, which are incorporated herein by reference 

Exhibit “B” - the Property Description 

Exhibit “C” – the Plans and Specifications List 

Exhibit “D” - Contractor’s insurance requirements 

Exhibit “E” - Contractor’s unit prices, pricing index, and allowances (as applicable) 

Exhibit “F” - Construction Schedule 

Exhibit “G” - Draw Schedule 

Exhibit “H” - Schedule of Values 

3.1.5 The Plans and Specifications identified in the Plans and Specifications List.  

3.1.6 Other Contract Documents, if any, identified in Section 3.1.6 of the Key Business Terms 

3.2 In the event of an inconsistency, conflict or ambiguity between the various Contract Documents, the Contract 
Documents will govern in the order listed above 

3.3 In the event of any inconsistency, conflict or ambiguity within a particular Contract Document or between the 
Plans and Specifications, the choice that has the highest cost, best quality, greatest quantity, or most complete 
performance, as determined by Owner, within will govern. 

3.4 Contractor will use and complete the following forms attached to the Agreement as exhibits: 

Exhibit “I” - Contractor’s signed Internal Revenue Service Form W-9 

Exhibit “J” - Application for Payment form 

Exhibit “K” - Unconditional Waiver and Release of Lien form 

Exhibit “L” - Waiver and Release upon Progress Payment form 

Exhibit “M” - Contractor’s Progress Payment Affidavit 

Exhibit “N” - Waiver and Release of Lien upon Final Payment form 

Exhibit “O” - Contractor’s final affidavit form 

Exhibit “P” – Change Order form 

Exhibit “Q” – Field Directive form 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

3.5 The Contract Documents are complementary. Work required by one Contract Document is required by all 
Contract Documents. The Work also includes items not expressly shown in the Contract Documents, but 
routinely provided by experienced contractors performing work of the same general scope, magnitude, and 
quality as the Work required to achieve the construction results indicated in the Contract Documents. 

4 PLANS, SPECIFICATIONS AND PROJECT MANUAL 

4.1 Promptly after signing the Agreement, the Parties and Design Professional will initial four (4) sets of the Plans 
and Specifications (the “Master Set”), which will govern in all matters which arise with respect to the Plans and 
Specifications. 

5 CONTRACT PRICE 

5.1 Owner will pay Contractor the Cost of the Work that Contractor pays or is obligated to pay and will pay to 
subcontractors, suppliers, and vendors promptly upon receipt of payment from Owner, plus the “Contractor’s 
Fee” set forth in Section 5.1 of the “Key Business Terms.” The sum of the Cost of the Work, plus Contractor’s 
Fee equals the Contract Price (“Contract Price”).  In no event will Owner be obligated to pay Contractor for any 
portion of the Contract Price that exceeds the Guaranteed Maximum Price set forth in Section 5.1 of the Key 
Business Terms, as may be adjusted only in strict conformance with Section 23 of this Agreement. 

5.2 The Cost of the Work means those costs reasonably and necessarily incurred by Contractor in good faith in the 
proper and timely performance of the Work. Contractor is a fiduciary to Owner with respect to incurring costs 
and expenses that comprise the Cost of the Work. The Cost of the Work will be at rates not higher than the 
standard rates paid for like labor, materials, services, equipment, and suppliers in the general location of the 
Project, except with the prior written consent of Owner. The Cost of the Work shall include only the items 
expressly set forth in this Section, without duplication, or otherwise identified as a reimbursable cost in this 
Agreement. 

5.2.1 Labor Costs: Actual wages of construction workers directly employed by Contractor to perform the 
Work at the Site, or, with the Owner’s consent, at off-Site work locations. 

5.2.2 Staff Costs: Actual wages or salaries of Contractor’s supervisory, management, and administrative 
personnel assigned to the Site and performing tasks related to the Work. 

5.2.3 Costs paid or incurred by Contractor for taxes, insurance, contributions, assessments and benefits 
required by law or collective bargaining agreements, and for personnel not covered by such 
agreements, customary benefits such as sick leave, medical and health benefits, holidays, vacations, 
and pensions (excluding merit bonuses and profit sharing), provided such costs are based on wages 
and salaries included in the Cost of the Work under subsections 5.2.1 and 5.2.2 above. 

5.2.4 Subcontractor Costs – Payments made by the Contractor or that will, upon receipt of payment from 
Owner, be paid to subcontractors in conformance with the requirements of an applicable 
subcontract agreement entered into in furtherance of this Agreement. 

5.2.5 Costs of Materials and Equipment Incorporated in the Completed Construction – Costs, including the 
purchase price, transportation, delivery, and storage of materials and equipment that will be 
incorporated into the completed construction.  

5.2.6 Costs of other Materials and Equipment, Temporary Facilities and Related Items – Costs, including 
the purchase price, transportation, delivery, installation, maintenance, dismantling and removal of 
materials, supplies, temporary facilities, machinery, equipment, and hand tools not customarily 
owned by construction workers, which are provided by the Contractor at the Site and used in the 
performance of the Work; less salvage value on any such items not fully consumed, whether sold to 
others or retained by Contractor. 

5.2.7 Miscellaneous Costs: 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

5.2.7.1 That portion of the premiums paid by Contractor directly attributable to (1) Contractor’s 
purchase of insurance required by the Contract Documents, and (2) Contractor’s purchase 
of payment, performance, and lien transfer bonds, if required by the Contract 
Documents.  

5.2.7.2 Sales, use, and similar taxes imposed by a governmental authority that are related to the 
Work and for which the Contractor is liable. 

5.2.7.3 Fees and assessments for the building permit and for other permits, licenses and 
inspections for which the Contractor is required by the Contract Documents or the 
Applicable Laws to procure.  

5.2.7.4 Other costs incurred in the proper and timely performance of the Work if, and to the 
extent pre-approved by Owner, in writing. 

5.2.7.5 Costs incurred by Contractor in taking reasonable actions before or during an emergency 
to protect the health, safety, and welfare of persons and property or to prevent or 
mitigate damage, injury, or loss to the Work; but only if and to the extent that the 
emergency is not caused by or was capable of being prevented by Contractor or any of its 
subcontractors, suppliers, or vendors, or anyone for whom any of them are responsible. 

5.3 The Cost of the Work excludes: 

5.3.1 Expenses of Contractor’s principal offices and offices other than the Site office, including the wages 
and salaries and other compensation of Contractor’s personnel stationed at any such offices, other 
that Site office, unless expressly identified section 5.4.1 of the Key Business Terms, or as otherwise 
approved by Owner in writing and then only to the extent that such personnel are providing 
services exclusively for the benefit of Owner and the Project. 

5.3.2 Overhead and general expenses, except as expressly included in this agreement. 

5.3.3 Contractor’s capital expenses, including interest on the Contractor’s capital employed for the 
Work. 

5.3.4 Costs due to the negligence, willful misconduct, fault, or failure to comply with the requirements 
of the Contract Documents by Contractor, or any of its subcontractors, suppliers, or vendors, or by 
anyone directly or indirectly employed by any of them, or for whom any of them may be liable, 
including but not limited to cost to correct damaged, defective, or nonconforming Work, dispose 
and replace materials and equipment incorrectly ordered or supplied, and making good damage 
to property not forming part of the Work, other than routine and customary punchlist items. 

5.3.5 Any cost not specifically and expressly described in this agreement. 

5.3.6 Costs which would cause the Guaranteed Maximum Price, if any, to be exceeded. 

6 PAYMENT AND PERFORMANCE BONDS 

6.1 If required by Section 6.1 of the Key Business Terms, Contractor will provide Owner with performance and 
payment bonds (the “Bonds”) with penal sums equal to the GMP with the signing of the Agreement on forms 
acceptable to Owner.  The Bonds will be signed by Contractor, as principal, and a reputable commercial surety, 
as surety. The surety will be licensed by the Insurance Commissioner for the State of Florida, and it will have 
an A.M. Best Rating of not less than “A-”. In no event will Owner be responsible for directly or indirectly 
reimbursing Contractor for subcontractor default, or SubGuard insurance, if a Contractor performance bond is 
provided. 

6.2 The Bonds will expressly waive notice to the surety of all Changes to the Work; provided, however, Contractor 
will obtain the surety’s written consent to each Change to the Work if and when the net aggregate value of all 
Changes to the Work equals or exceeds twenty percent (20%) more than the original GMP. Contractor’s pricing 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

of Changes to the Work may include a separate markup for the Bonds equal to the actual premium that 
Contractor pays to increase the penal sum for such Bonds to account for Changes to the Work, less any discounts 
or rebates available to Contractor, regardless of when such discounts or rebates are issued. 

6.3 The performance Bond will incorporate the terms and conditions of the Contract Documents and guarantee to 
Owner and any duel obligee(s) identified by Owner, the full and timely performance of all of Contractor’s 
obligations under the Contract Documents, including without limitation, Contractor’s warranty obligations and 
Contractor’s obligations with respect to liquidated and actual delay damages. The performance Bond will remain 
in full force and effect through the applicable statute of limitations period. 

6.4 The payment Bond will be unconditional and comply with the requirements of Fla. Stat. §713.23 to exempt the 
Property from all claims of lien and liens recorded by potential lienors contracting directly or indirectly with or 
through Contractor. In no event will a conditional payment bond be acceptable. Contractor will furnish a true 
copy of the payment bond to any subcontractor, supplier, or vendor of any tier who requests a copy of the 
payment bond from Contactor or the Surety. 

7 CONTRACT TIME 

7.1 TIME IS OF THE ESSENCE AS TO CONTRACTOR’S OBLIGATIONS UNDER THIS AGREEMENT. All 
time is based upon calendar days, unless expressly indicated otherwise. 

7.2 Notice of Commencement: No more than ninety (90) days before Contractor physically commences Work at 
the Site, Contractor, as Owner’s authorized agent for purposes of carrying out the obligations herein, will file in 
the public records for the County where the Project is located a Notice of Commencement that conforms in all 
respects with the requirements of Fla. Stat. Code § 713.13 and provides an expiration date no earlier than ninety 
(90) days after the Substantial Completion Date. 

7.2.1 In the event that a payment bond is required by Section 6.1 of the Key Business Terms, the Notice 
of Commencement will attach a true and correct copy of such payment bond. 

7.2.2 Within two business days of filing the Notice of Commencement, Contractor will deliver to Owner 
a true and correct copy of the Notice of Commencement stamped by the clerk of the court’s office 
as “filed.” 

7.2.3 Contractor will post either a certified copy of the Notice of Commencement or a notarized 
statement that the Notice of Commencement has been filed for recording along with a copy 
thereof in a conspicuous location at the Site. 

7.2.4 In the event that Owner terminates this Agreement for cause, or Contractor abandons the Work, 
the surety will be responsible for re-filing the Notice of Commencement and meeting the 
requirements of this Section 7.2 before recommencing performance of the Work. 

7.3 Commencement of Work: The Contractor shall commence the Work within ten (10) calendar days after the 
Commencement Date set forth in Section 7.3 of the Key Business Terms. In no event will Contractor commence 
Work before the Commencement Date. 

7.4 Milestones: The Contractor will achieve the milestones no later than the applicable dates or times indicated in 
Section 7.4 of the Key Business Terms, as may be adjusted only in strict conformance with the Article 23 of the 
Agreement. 

7.5 Contract Time: The Contractor will achieve Substantial Completion (as hereinafter defined) of the entire Work 
no later than the expiration of the Contract Time set forth in Section 7.5 of the Key Business Terms, as may be 
adjusted only in strict conformance with the Article 23 of the Agreement. 

7.6 Final Completion Date: The Contractor will achieve Final Completion (as hereinafter defined) of the Work within 
the time required by the Certificate of Substantial Completion of the entire Work (the “Final Completion Date”), 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

unless Contractor requests and Owner grants, in its sole discretion, a time extension to the Final Completion 
Date for good cause shown. 

8 PERMITS AND LICENSES 

8.1 Owner will procure and pay for all performance, maintenance, and warranty bonds, if any, required by the 
municipality or County in which the Project is located, or by any other public entities with jurisdiction over the 
Project, or any public or private utilities. Contractor will cooperate with and assist Owner by providing all the 
information, certificates, acknowledgements, notices, and materials (including without limitation as-built 
drawings and inspection reports and certifications) required by Owner to prepare and submit the bond 
applications and to subsequently obtain a discharge of such bonds. 

8.2 Contractor will procure and pay for all building, ground-breaking, demolition, street closing, and other similar 
permits, certificates, and approvals related to the Work that are commonly procured by contractors in the 
general vicinity of the Project. 

8.3 Contractor represents and warrants that it and all of its subcontractors are authorized, qualified, and, to the 
extent required by the Applicable Laws (as defined below), licensed and in good standing to perform the Work 
in accordance with all applicable requirements of all federal, state, and local governmental entities, agencies, 
and utilities having jurisdictions over this Project. 

9 MATERIALLY DIFFERING SITE CONDITIONS 

9.1 Contractor acknowledges that it either visited the Site or that it had a reasonable opportunity to visit the Site, 
for the purpose of conducting a reasonable inspection of the physical conditions of Site before entering into this 
Agreement. Contractor further acknowledges that it either carefully reviewed or that it had a reasonable 
opportunity to carefully review the geotechnical report for the Site, if any, and all other information provided 
to or available to Contractor in relation the Site. Contractor’s failure to acquaint itself with all reasonably 
discoverable physical conditions of the Site will not relieve it from the responsibility for properly estimating 
either the difficulties or the costs of successfully performing its obligations under this Agreement based upon 
those conditions that would have been discovered upon a reasonable inspection of the Site and a careful review 
of all information provided to Contractor or available to Contractor. 

9.2 Contractor will immediately stop all Work in the affected area in the event that Contractor encounters 
conditions in the performance of the Work that are unknown, undiscoverable upon a reasonable inspection, 
and subsurface, latent, or otherwise concealed physical conditions (1) which differ materially from those 
physical conditions affirmatively indicated in the Contract Documents, or (2) which are both unusual and differ 
materially from those physical conditions ordinarily found to exist and generally recognized as inherent in 
construction activities of the character provided for in the Contract Documents. Contractor will provide written 
notice to Owner within two (2) days of the first discovery of the conditions by Contractor or anyone for whom 
it is responsible, and in any event, before such conditions are disturbed from the conditions existing immediately 
after discovery.  Contractor will not resume performing Work in the affected area, until Owner investigates the 
conditions and directs Contractor in writing to resume Work in the affected areas. Owner will, as promptly as 
practicable, investigate such conditions. Owner will issue a Change Order to adjust the Contract Price or 
Contract Time accordingly if it determines that such conditions are materially different site conditions under 
this Section to the extent that such conditions cannot be avoided or mitigated and will cause Contractor to incur 
an increase or decrease in the direct Cost of the Work or the Contract Time or both. In no other event will 
Owner be liable to Contractor for an adjustment to either the GMP or the Contract Time based upon physical 
conditions of the Site.  Contractor waives any Claim that it could otherwise make for an increase to the GMP or 
Contract Time or both due to Contractor’s failure to strictly comply with this Article 9 or due to Contractor’s 
failure to identify conditions pursuant to Section 9.1, which are a basis for the request for an adjustment to the 
GMP or Contact Time or both. 

10 CONFIDENTIALITY 
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CONSTRUCTION AGREEMENT 
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10.1Contractor acknowledges that all data, plans, processes, methods, techniques and other information or 
materials furnished or made available to Contractor by Owner, are owned, as between Owner and Contractor, 
exclusively by Owner. Contractor further acknowledges and agrees that any such information or materials which 
are not available to the public at large (collectively, “Confidential Information”) shall for all purposes be regarded 
by Contractor and its subcontractors, suppliers, and vendors, and the employees, agents, and representatives 
of any of them, as strictly confidential. The existence of this Agreement and Owner’s retention of Contractor 
will also constitute Confidential Information. Confidential Information may be disclosed in documentary or other 
tangible form, electronically, orally or by visual inspection. Except as required in the performance of the Work, 
neither Contractor nor any of its subcontractors, suppliers, or vendors, or the employees, agents or 
representatives of any of them, will redistribute, market, publish, disclose or divulge to any other person, firm 
or corporation, or use or modify for use, directly or indirectly in any way for anyone, any such Confidential 
Information, without the express prior written consent of Owner. 

10.2Contractor’s obligations under this Section 10 with regard to Confidential Information shall be in effect at all 
times during the performance of the Work and shall continue: (i) with regard to each item of Confidential 
Information which constitutes a trade secret under the Applicable Laws, for such time as such item shall 
continue to constitute a trade secret under the Applicable Laws; and (ii) with regard to each item of Confidential 
Information other than trade secrets, for a period of three (3) years following return of such item to Owner. 

10.3Information shall not constitute Confidential Information which (i) was known to Contractor prior to the date of 
disclosure by Owner as evidenced by Contractor’s written records; (ii) is in or becomes in the public domain by 
reason other than a breach of this Covenant; or (iii) legally comes into Contractor’s possession without an 
obligation of confidentiality through channels independent of Contractor. 

10.4The terms and covenants of this Section 10 will survive expiration or termination of this Agreement. Upon such 
expiration or termination, Contractor agrees to immediately return to Owner any and all tangible or written 
expressions of all Confidential Information or proprietary information of Owner in the possession of Contractor 
or any of its employees or agents. 

11 NO PROMOTION 

11.1Contractor shall acquire no right under this Contract to use, and shall not use, the name, logo, or any mark of 
Owner, or those of Owner’s parent, affiliates, divisions and subsidiaries, any division or project of Owner, in any 
of Contractor’s advertising, publicity, or promotion to express or imply any endorsement by Owner of 
Contractor’s Work or in any other manner whatsoever without Owner’s prior written consent, which may be 
withheld in Owner’s sole discretion. Contractor will not use photographs or depictions of the Project or any 
other portions of Owner’s development for advertising or promotional purposes, and Contractor will not 
advertise or promote itself as being involved in the Project without Owner’s prior written permission in Owner’s 
sole discretion. 

12 SUBSTANTIAL COMPLETION 

12.1Unless provided for otherwise in Section 12.1 of the Key Business Terms, Contractor will achieve substantial 
completion of the entire Work (“Substantial Completion”) when the work is complete except for minor punch 
list items and available for Owner’s beneficial occupancy and use for its intended purpose. 

12.2In no event will Substantial Completion occur until all applicable governmental agencies having jurisdiction over 
the Work have issued either an unconditional Certificate of Completion or unconditional Certificate of 
Occupancy with respect to the Work or the equivalent, including landscaping and common areas (as applicable), 
unless withheld due solely to causes beyond the control or fault of Contractor. Notwithstanding anything to the 
contrary contained herein, Contractor shall be responsible for obtaining the unconditional Certificate of 
Completion or unconditional Certificate of Occupancy or the equivalent (whichever is applicable) with respect 
to the Work, unless withheld due solely to causes beyond the control or fault of Contractor. Owner shall comply 
with all of its obligations required by the issuing authority in order to enable the Contractor to obtain such 
Certificate(s). 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

13 LIQUIDATED DAMAGES 

13.1Contractor acknowledges that Owner will be severely damaged in the event that Contractor fails to achieve 
Substantial Completion within the Contract Time. Owner’s damages may include, without limitation, lost 
revenues, profits, rent, and income, and additional and extended costs for contract administration, financing, 
insurance, rental, storage, and relocation. Contractor will be liable to Owner for Liquidated Damages if 
applicable to this Agreement, as indicated in Section 13.1 of the Key Business Terms. 

14 ACCEPTANCE OF WORK 

14.1 Contractor will schedule all final inspections required by governing authorities with jurisdiction and utilities. 

14.2Contractor will prepare a proposed detailed punchlist identifying all Work known by Contractor or its 
subcontractors to be incomplete, defective, or non-conforming, which Contractor will provide to Owner in both 
a physical and an electronic form with Contractor’s written notice when Contractor considers the entire Work 
to have achieved Substantial Completion. Contractor will prepare and provide Owner with a similar proposed 
detailed punchlist and written notice if and to the extent that Owner agrees in writing, in its sole discretion, to 
accept Substantial Completion of a portion or a phase of the Work in advance of Substantial Completion of the 
entire Work. 

14.3Owner and Design Professional or a designated consultant, will inspect the Work after Contractor’s completion 
of its obligations under Article 14.2, to determine if Contractor achieved Substantial Completion. Owner will 
notify Contractor of Owner’s determination as follows: 

14.3.1 In the event Owner determines that Contractor has not achieved Substantial Completion, Owner’s 
notice to Contractor will identify all incomplete, non-conforming, and defective Work that 
precludes Substantial Completion. Contractor will promptly complete and correct all such Work 
before providing a renewed notice under this section. 

14.3.2 In the event Owner determines that Contractor achieved Substantial Completion, Owner’s notice 
will either approve Contractor’s proposed punchlist or include a revised comprehensive punchlist, 
which will include all Work known at that time by Contractor and its subcontractors, Owner, and 
Design Professional to be incomplete, defective, or non-conforming (the “Punchlist”). 

14.4Contractor will employ a dedicated punchlist crew, whose sole responsibility will be to promptly and diligently 
commence and complete and correct all items on the Punchlist.  Failure to include an item on the Punchlist will 
not alter Contractor’s responsibility to promptly and diligently complete and correct all Work so that it conforms 
to the Contract Documents, nor preclude Contractor, Owner, Design Professional, or any person designated by 
Owner from supplementing the Punchlist any time before Final Completion. 

14.5All workmanship and materials provided by Contractor shall be subject to the approval of the Owner, the Design 
Professional, and the governmental agencies and utilities that are responsible for inspecting and/or accepting 
the Work. In no event will Owner’s approval of the Work be considered acceptance of any incomplete, 
defective, or non-conforming Work that is not expressly identified with particularity and accepted by Owner in 
a written Change Order signed by an authorized representative of Owner. 

14.6Contractor will notify Owner in writing when Contractor has completed all items on the Punchlist. Owner and 
Design Professional or a designated consultant, will inspect the Work thereafter to determine if Contractor 
achieved Final Completion. Owner will notify Contractor of Owner’s determination. In the event Owner 
determines that Contractor has not achieved Final Completion, Owner’s notice to Contractor will identify all 
items on the Punchlist that preclude Final Completion. Contractor will promptly complete and correct all such 
items before providing a renewed notice under this section. 

15 EXTENSION OF TIME 
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CONSTRUCTION AGREEMENT 
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15.1 Contractor may be entitled to an extension of the Contract Time in the event of delay to the planned critical 
path activities on the then most current update to the Construction Schedule due solely to Owner ordered 
Changes to the Work; Owner ordered Suspension; any acts or omissions of Owner or Design Professional, or any 
employee, consultant, representative, or agent of any of them; a Force Majeure Event (as defined in Section 
15.5); an Abnormal Adverse Weather Conditions (as defined in Section 15.4); a Differing Site Condition; or other 
causes that are beyond the control and without the fault or negligence of Contractor or any of its subcontractors, 
suppliers, or vendors of any tier, or any of the employees, consultants, representatives, or agents of any of them. 

15.2 Contractor will only be entitled to a time extension under Section 15.1 if and to the extent that it provides 
Owner with written notice of the existence of the delay and written submission of the following information 
within the time periods set forth in Sections 15.3 or 15.4, as applicable: 

15.2.1 Nature of the delay 

15.2.2 Cause of the delay; 

15.2.3 Date that the delay first started; 

15.2.4 Actual or estimated length of the delay; 

15.2.5 A copy of the most current update to the Construction Schedule that immediately preceded the 
start of the delay; 

15.2.6 Identification of the specific critical path activities on the then current update to the Construction 
Schedule impacted by the delay; and 

15.2.7 Recommended actions to avoid or minimize the effects of the delay. 

Contractor acknowledges that Owner will be prejudiced by Contractor’s failure to provide both the written 
notice and the written submission of such information within the time periods set forth above. Contractor’s 
failure to provide such written notice and information within the times indicated will waive any claim that 
Contractor could otherwise make for a time extension due to such delay. 

15.3 Other than a claim for a time extension due to an Abnormal Adverse Weather Condition, Contractor will provide 
Owner with (1) written notice of the existence of the delay within seventy-two (72) hours after the start of the 
delay, and (2) written submission of the information required by Section 15.2 within seven (7) days after the 
start of the delay. 

15.4An Abnormal Adverse Weather Condition occurs when the adverse weather conditions actually occurring at the 
Site for a particular calendar month are more severe than the adverse weather conditions that occurred at the 
National Oceanic and Atmospheric Administration’s weather reporting station closest to the Site for the same 
calendar month during the previous ten (10) year period (“Abnormal Adverse Weather Condition”).  To make a 
claim for a time extension due to Abnormal Adverse Weather Conditions, Contractor must provide Owner with 
(1) written notice of such claim within three (3) days of the date that the adverse weather conditions became 
abnormal, and (2) written submission of the information required by Section 15.2, along with (i) Contractor’s 
daily reports documenting the actual weather conditions at the Site and (ii) the weather records of the National 
Oceanic and Atmospheric Administration’s weather reporting station closest to the Site for the same calendar 
month during the previous ten (10) year period, within seven (7) days after the end of the month during which 
the Abnormal Adverse Weather Conditions occurred. Adverse weather conditions which do not meet the 
criteria set forth herein will not be cause for a time extension.  

15.5  A force majeure event occurs when there is a delay to the planned critical path activities on the then most 
current update to the Construction Schedule due solely to fire, flood, landslide, sinkhole, hurricane, tornado or 
other unanticipated act of God, malicious mischief, theft, strike or lockout (other than by workers on this 
Project), national or regional shortages of material, or war, injunction, unusual delays in approval by a governing 
authority with jurisdiction, or other unanticipated act of Governmental; provided Contractor and its 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

subcontractors, suppliers, and vendors of any tier, and the employees, consultants, representatives, agents of 
any of them, did not cause or contribute to such event, and Contractor and its subcontractors, suppliers, and 
vendors of any tier, and the employees, consultants, representatives, agents of any of them use best efforts to 
timely avoid or mitigate the effects of such event (“Force Majeure Event”). 

15.6 Contractor will not be entitled to an increase in the GMP or any additional compensation from Owner and 
hereby waives any claim due to delay from any cause whatsoever, other than a delay caused solely by an Owner 
ordered Change to the Work or Owner ordered Suspension of the Work for reasons not wholly or partly 
attributable to Contractor, including without limitation additional compensation due to additional direct costs, 
extended or additional general conditions costs, lost profits, Site office overhead and expenses, home office 
overhead and expenses, and any other economic loss that Contractor may incur by reason of such delay.  
Contractor’s right to a time extension will be Contractor’s sole remedy in the event of a delay, other than a delay 
due solely to an Owner ordered Change to the Work or an Owner directed Suspension of the Work. 

16 APPLICATION FOR PAYMENTS AND PROCEDURES 

16.1 Before signing the Agreement 

16.1.1 Contractor and Owner jointly prepared the “Draw Schedule”, which is attached to this Agreement 
as Exhibit “G” (the “Draw Schedule”), as an estimate of the anticipated monthly draw amounts 
that Contractor will request from Owner during the progress of the Work. 

16.1.2 Contractor prepared the “Schedule of Values” attached to this Agreement as Exhibit “H” (the 
“Schedule of Values”), which Contractor represents to Owner is a true and accurate accounting of 
the Cost of the Work broken down to discrete work activities for each discrete trade. Upon Owner’s 
written request, Contractor will provide Owner with documents substantiating the accuracy of the 
Schedule of Values. 

16.2Owner may use the Draw Schedule and the Schedule of Values as a basis for reviewing and paying Contractor’s 
Applications for Payment of a progress or final payment; provided, however, in no event will Owner be obligated 
to pay Contractor more than the GMP or the actual Cost of the Work incurred by Contractor through the last 
day upon which the Application for Payment is based. 

16.3 On a monthly basis, Contractor may submit an “Application for Payment” to Owner for a progress payment in 
the form attached hereto as Exhibit “I” (the “Application for Payment”), along with all other information and 
documents required by Section 16.6 or otherwise requested by Owner to substantiate Contractor’s right to a 
progress payment, on or before the twenty-fifth (25th) day of the calendar month (the “Application Date”) for 
materials properly stored and Work properly completed during the one month period commencing on the first 
(1st) day of the month and reasonably estimated to be complete by the last day of the month. 

16.4Contractor’s submission of each Application for Payment to Owner for a progress or final payment is a 
representation by Contractor to Owner that all Work indicated therein is complete and in conformance with the 
Contract Documents. 

16.5 Contractor will calculate the progress payment requested in each Application for Payment, as follows: 

16.5.1 The current value of the Work, which will equal the lowest value of materials properly stored and 
Work properly completed and in place based upon: 

16.5.1.1 The percentage and value of materials properly stored and Work properly completed and 
in place based upon the Schedule of Values; 

16.5.1.2 The projected percentage and projected value of materials properly stored and Work 
properly completed and in place based upon the Draw Schedule; 

16.5.1.3 The value of materials properly stored and Work properly completed and in place based 
upon actual Cost of the Work incurred by Contractor through the last date of the month, 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

which Contractor has either paid or intends in good faith to pay upon receipt of Payment 
from Owner, along with copies of invoices, pay requests, and vouchers from 
subcontractors, suppliers, and vendors to substantiate the Cost of the Work incurred that 
pay period; 

16.5.2 Less retainage on the current value of the Work 

16.5.3 Less the amount Owner has paid Contractor through the Application Date, plus any anticipated 
payments from Owner to Contractor through the last date of the month; 

16.6Owner’s obligation to review and process each Application for Payment of a progress payment is subject to 
Contractor providing the following documents, which are absolute conditions precedent to Owner’s obligation 
to make such progress payment to Contractor: 

16.6.1 A notarized “Waiver and Release of Lien Upon Progress Payment” signed by Contractor in the 
form attached hereto as Exhibit “L”; 

16.6.2 A notarized “Unconditional Waiver and Release of Lien” in the form attached hereto as Exhibit 
“K”, signed by each first -tier and, if directed by Owner, lower tier subcontractor, supplier, and 
vendor whose portion of the Work was included and paid in the previous Application for Payment; 

16.6.3 Contractor’s signed and notarized “Progress Payment Affidavit” in the from attached hereto as 
Exhibit “M”, setting forth all outstanding and unpaid bills for Work or materials which have been 
incurred on the Project to date; 

16.6.4 Contractor’s updated Construction Schedule; and 

16.6.5 Such other evidence of performance of the Work, the costs thereof and the payment therefore as 
Owner may deem necessary or desirable, all in a form and content acceptable to Owner. 

16.7Owner’s payment of any Application for Payment for a progress or final payment shall not constitute acceptance 
of defective, non-conforming, or incomplete Work. 

16.8Contractor’s failure to properly prepare and support an Application for Payment for a progress or final payment, 
including requesting payment for Work not performed or failure to include all the information and documents 
required by Owner, may result in Owner returning the Application for Payment to Contractor without review 
for Contractor’s correction and resubmission to Owner.   

17 PROGRESS PAYMENTS 

17.1Owner will review and notify Contractor within fifteen (15) days of the date that Owner receives a properly 
prepared Application for Payment, and all information and documents required by Section 16, whether the 
payment requested is approved or rejected, in whole or in part. Owner’s notice will indicate the amount and 
basis for rejecting all or any part of the Application for Payment. 

17.2Owner will pay to Contractor an amount equal to ninety percent (90%) of the net amount approved, after 
deducting any sums withheld by Owner under Section 18 of the Agreement or otherwise due Owner as a credit, 
backcharge, or set-off, within thirty (30) days of Owner’s receipt of each properly prepared and supported 
Application for Payment.  The remaining ten percent (10%) constitutes “Retainage.”   

17.2.1 Upon Contractor’s request, Owner may, at its sole discretion, release a portion of the retainage to 
Contractor to be paid to one or more identified subcontractors who fully and properly complete their 
portion of the Work before the overall progress of the Work is fifty (50%) percent complete. 

17.2.2 The remaining retainage will be released to Contractor when a certificate of Substantial Completion is fully 
signed by Owner and Contractor, less a holdback of retainage equal to two hundred (200%) of the value of 
the items in the punchlist, as determined be Owner, which will be paid to Contractor in the Final Payment, 
less any credits, setoffs, or deductions that Owner is entitled to take. 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

17.3Owner may, at its sole and absolute discretion, and without obligation, make joint or direct payments to 
subcontractors, suppliers, vendors, and workers, of any tier, for labor, materials, equipment, and services 
provided in connection with the Work, in which event such payments will be credited against the Contract Price 
and deducted from the GMP. 

18 WITHHOLDING PAYMENT TO CONTRACTOR 

18.1Owner may withhold its approval of an Application for Payment of a progress or final payment, or withdraw an 
approval previously given, in whole or in part, if and to the extent that Owner determines, in its sole and 
absolute discretion, that such action is prudent to protect Owner from loss or damage due to: 

18.1.1 Failure of the Contractor to carry out the Work in conformance with the Contract Documents; 

18.1.2 Defective Work not remedied; 

18.1.3 Claims filed or reasonable evidence indicating the probable filing of such claims; 

18.1.4 Failure or alleged failure of Contractor to pay subcontractors, suppliers, vendors, or others of any 
tier, providing labor, materials, equipment, or services in relation to the Work, in accordance with 
their agreements with Contractor; 

18.1.5 Failure of Contractor to satisfy all conditions precedent to payment, including without limitation 
Contractor’s failure to provide an updated Construction Schedule and required lien waivers and 
releases; 

18.1.6 Reasonable evidence that the Work will not be completed within the GMP; 

18.1.7 Damage to Owner or others, including without limitation, the Design Professional, a Separate 
Contractor, neighboring property owners, tenants, invitees, licensees, and trespassers; 

18.1.8 Reasonable evidence that the Work will not be completed with the Contract Time; 

18.1.9 Failure to transfer claims of lien from the Property; 

18.1.10 Failure of Contractor to submit any information required by this Agreement. 

18.2 Contractor shall not stop Work pending resolution of a dispute between Owner and Contractor.  

19 FINAL PAYMENT 

19.1Upon achieving Final Completion, Contractor will submit an Application for Payment to Owner for final payment 
on the “Application for Payment” form attached to the Agreement as Exhibit “J”, along with all documents 
required by Section 19.2 or otherwise requested by Owner to substantiate Contractor’s right to final payment. 

19.2Owner’s obligation to review and process the Application for Payment of final payment is subject to Contractor 
providing the following documents, which are absolute conditions precedent to Owner’s obligation to make 
such final payment to Contractor: 

19.2.1 Contractor’s final accounting signed by Contractor’s CFO or a CPA; 

19.2.2 Contractor’s notarized waiver and release of lien upon final payment signed by Contractor on the 
“Waiver and Release Upon Final Payment” form attached to the Agreement as Exhibit “N”; 

19.2.3 Notarized unconditional final waivers and releases of lien signed by all first tier, and, if directed by 
Owner, lower tier subcontractors, suppliers, and vendors on the “Waiver and Release Upon Final 
Payment” form attached to the Agreement as Exhibit “N”; 

19.2.4 Contractor’s certification to Owner that the Project has been fully completed in conformance with 
the Plans and Specifications 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

19.3 Owner will pay the unpaid balance of the Contract Price or the GMP, whichever is less, to Contractor within 
thirty (30) days after all of the following absolute conditions precedent to Owner’s obligation to make final 
payment are satisfied: 

19.3.1 Contractor achieves Substantial Completion of the Work as defined in Article 12; 

19.3.2 Contractor completes all items on the Punchlist as provided for in Article 14; 

19.3.3 Owner approves Contractor’s Application for Final Payment; 

19.3.4 Owner approves Contractor’s final accounting: 

19.3.5 Contractor assigns to Owner all subcontractor and manufacturer warranties not already issued in 
Owner’s name; 

19.3.6 Contractor makes final payment to all subcontractors, suppliers, vendors, and workers of any tier; 

19.3.7 Contractor provides Owner with a notarized Contractor’s final affidavit that complies in every 
respect with Fla. Stat. §713.06 on “Contractor’s Final Affidavit” form attached to the Agreement 
as Exhibit “O”; 

19.3.8 Completion of “As-Built” Plans showing the completed Project and the location of all easements 
and encroachments, if any, and showing all approved conditions, utility locations, certified by a 
licensed Florida land surveyor. Contractor shall furnish to Owner, as a Cost of the Work, four (4) 
sets of “As-Built” Plans certified by Contractor to be true and correct. 

19.4 Acceptance of the Work as achieving Final Completion will not constitute acceptance of any defective, 
incomplete, or non-conforming Work or improper materials or workmanship or waiver of any claim which 
Owner may have under the Contract Documents or under the Applicable Laws; unless expressly identified with 
particularity and acknowledged by Owner in a written Change Order signed by an authorized representative of 
Owner. 

19.5Owner may, in its sole and absolute discretion, agree to make Final Payment to Contractor before Contractor 
completes all items on the Punchlist, in which event Owner will have the right to withhold an amount equal to 
two hundred percent (200%) of the estimated cost to complete all incomplete, nonconforming, and defective 
Work, as determined by Owner. 

20 AGREEMENT TO CORRECT DEFECTIVE WORK 

20.1In addition to any other warranty obligation owed to Owner by contract or law, Contractor will promptly and 
diligently upon its discovery or its receipt of Owner’s notice, whichever occurs first, and, at Owner’s option, 
correct, complete, or remove and replace (“Remediate”) all Work found to be defective, non-conforming, or 
incomplete (“Defects”), whether discovered before or after Substantial Completion. Contractor will commence 
to Remediate Defects identified by Owner as an emergency, involving the building envelope, or any plumbing, 
electrical, air conditioning, fire protection, or other utility services no more than twenty four (24) hours after 
Contractor’s discovery or receipt of Owner’s notice thereof. Contractor will commence to Remediate all other 
Defects no more than ten (10) days after Contractor’s discovery or receipt of Owner’s notice thereof. Owner 
may, but shall not be required to, Remediate Defects at Contractor’s cost in the event Contractor fails to 
commence and thereafter diligently continue to Remediate any Defect within the times indicated until fully 
Remediated. Owner may also, but shall not be required to, Remediate Defects at Contractor’s cost, without 
prior notice to Contractor, in the event that Owner determines that a Defect poses an unreasonable risk of harm 
to person, property, or its economic interests. Contractor shall immediately pay the expenses incurred by 
Owner to Remediate any Defects. 

20.2Contractor’s corrective Work will conform in all respects with the Contract Documents. All costs related to the 
Remediation of Defects, including but not limited to the cost to uncover, remove, replace, and reinstall 
equipment and materials to gain access to the Defects or damaged during the Remediation Work will be borne 
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CONSTRUCTION AGREEMENT 
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by Contractor. Contractor’s Surety will expressly guarantee full and timely performance of Contractor’s 
warranty obligations herein. 

20.3Contractor’s obligation to Remediate Defects will in no event establish a limitation period for Contractor’s other 
obligations under the Contract Documents, including without limitation its obligation to perform the Work in 
conformance with the Contract Documents. 

21 CHANGES TO THE WORK 

21.1Owner may, at any time, without invalidating this Agreement, and without notice to the Surety, if any, make 
changes within the general scope of the Work (“Change(s) to the Work”). To be effective, all Changes to the 
Work must be memorialized by a change order signed by Owner and Contractor (“Change Order”) on the 
“Change Order” form attached hereto as Exhibit “P” and signed by an authorized representative of Owner. 

21.2Changes to the Work may be accomplished after the Parties sign this Agreement, by Amendment, Change Order, 
or Field Directive. 

21.3Contractor will make no Change(s) to the Work unless and until Owner authorizes Contractor to make such 
Change(s) to the Work by a written Change Order or Field Directive signed by Owner in accordance with, and in 
strict compliance with, the requirements of the Contract Documents. No person acting for or on behalf of Owner 
will have authority to modify or waive this requirement, which is an essential term of the Agreement. 

21.4Contractor will proceed promptly to perform all Changes to the Work upon receipt of either a Change Order or 
a Field Directive signed by Owner, unless provided for otherwise therein. 

21.5No claim that Owner has expressly or impliedly accepted alterations or additions to the Work, or that the Owner 
has been unjustly enriched by any alteration or addition to the Work, whether or not there is in fact any unjust 
enrichment, shall be the basis for any claim to an increase to the GMP or  Contract Time or both. 

21.6In no event will Contractor be entitled to an adjustment of the GMP or Contract Time or both on the basis that 
a Change to the Work is necessitated by Contractor’s failure to familiarize itself with the Applicable Laws or the 
practices of any governing authority with jurisdiction over the Project or the Work. 

22 CHANGE REQUEST 

22.1Contractor shall, within fourteen (14) calendar days following receipt of a written change request or, if 
applicable, within the time set forth in a Field Directive from Owner (the “Change Request”), submit to Owner 
a written proposal for fully performing the proposed change to the Work (“Contractor’s Proposal”). Contractor’s 
Proposal will include all time and cost affects, if any, arising out of or relating to the proposed change to the 
Work. 

22.2Contractor’s Proposal will set forth in detail Contractor’s best estimate of the actual increases and decreases to 
the direct Cost of the Work and a proposed net adjustment to the GMP, if any, to carry out the proposed changes 
to the Work for the following all cost categories: 

22.2.1 Materials, quantities and unit prices, if applicable; 

22.2.2 Labor man hours and wages by trade; 

22.2.3 Equipment type and size and rental rate; 

22.2.4 Subcontract cost with backup detail for such items. 

22.3Contractor’s sole markup for all net additive Changes in the Work shall be limited to the markups identified in 
Section 22.3 of the Key Business Terms. The amount of credit for net deductive Changes in the Work will be 
actual net decrease to the Cost of the Work, as supported by Contractor and confirmed by Owner.  
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CONSTRUCTION AGREEMENT 
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22.4Contractor’s Proposal will identify in detail Contractor’s best estimate of the actual increases and decreases to 
the Contract Time, and a proposed net adjustment to the Contract Time, if any, to carry out the proposed 
changes to the Work, along with providing the following information: 

22.4.1 The duration of time to perform the proposed changes to the Work; 

22.4.2 Identification of all necessary predecessor and successor activities to the performance of the 
proposed change to the Work, along with a description of their logic relationship to the proposed 
changes to the Work, such as start to start, start to finish, and finish to finish, along with any lag 
time; 

22.4.3 Dates on the most current update to the Construction Schedule when Contractor anticipates 
commencing and completing performance of the proposed changes to the Work; 

22.4.4 All activities in the most current update to the Construction Schedule that will be affected in any 
way by the proposed changes to the Work; 

22.4.5 All critical path activities in the most current update to the Construction Schedule that will be 
delayed or accelerated by the proposed changes to the Work; 

22.4.6 Contractor’s proposed revisions to the most recent update to the Construction Schedule, including 
changes in logic, durations, and relationships between activities in and activities added to or 
deleted from the most recent update to the Construction schedule; and 

22.4.7 Demonstrate to Owner’s satisfaction of the extent, if any, to which the proposed changes to the 
Work will cause Contractor to accelerate or to delay critical path activities on the most current 
update to the Construction Schedule. 

22.5Owner may issue a Field Directive to Contractor in the event Owner decides to proceed with any Changes in the 
Work before Owner accepts Contractor’s Proposal, regardless of whether Owner has received Contractor’s 
Proposal, and whether the time period for pricing the proposed changes to the Work has expired. 

22.6If Contractor fails to submit Contractor’s Proposal to Owner within the time period for pricing the proposed 
Changes to the Work, Owner may issue a Change Order to Contractor for the Changes to the Work, setting forth 
Owner’s estimate of the adjustments to the GMP or Contract Time or both resulting from the Changes to the 
Work, which will be binding on Contractor, without further negotiation. 

23 CHANGE ORDERS 

23.1A Change Order is a written order prepared by Owner and signed by Contractor and Owner after execution of 
the Agreement, memorializing their full and final agreement upon all of the following: 

23.1.1 A Change to the Work; 

23.1.2 The amount of the adjustment to the Guaranteed Maximum Price, if any; and 

23.1.3 The extent of the adjustment to the Contract Time, if any. 

24 FIELD DIRECTIVE 

24.1A Field Directive is a written directive signed by Owner and issued to Contractor that authorizes Contractor to 
proceed with performing Change(s) to the Work in advance of the Parties reaching a full and final agreement to 
an adjustment, if any, to the GMP or the Contract Time or both. Owner may also issue a Field Directive where 
the Parties dispute whether certain work is defective or required by the Contract Documents. Issuance of a 
Field Directive is not an admission that Contractor is entitled to an adjustment to either the GMP or the Contract 
Time.    

24.2 A Field Directive may propose, at Owner’s option, an adjustment or a method for adjusting the GMP. Upon 
receipt of a Field Directive, Contractor shall promptly advise Owner of Contractor’s agreement or disagreement 
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CONSTRUCTION AGREEMENT 
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with the adjustment or the proposed method of adjustment set forth therein. A Field Directive signed by the 
Contractor indicates agreement of the Contractor therewith, including the adjustment or proposed method of 
adjustment to the GMP, which will be effective immediately and recorded as a Change Order. 

24.3Unless Owner directs otherwise, Contractor will not stop or suspend performance of a Field Directive in the 
event of a dispute between the Parties as to the adjustment to the GMP or the Contract Time or both resulting 
from a Change to the Work. In such an event, Contractor will keep and present to Owner on a weekly basis 
separate, accurate cost records, including time sheets, invoices, and equipment utilization records, of the actual 
costs incurred and costs saved by Contractor for the direct Cost of the Work items set forth in Section 22.2 to 
perform the Changes in the Work. In no event will Owner be obligated to increase the GMP by more than the 
sum of such actual cost records, plus a reasonable Markup calculated in conformance with Section 22.3. 

24.4Contractor may include in its Application for Payment amounts not in dispute, as determined by Owner, pending 
a final determination of the adjustment to the GMP, if any, resulting from a Field Directive.   

CONSTRUCTION SCHEDULE 

25.1Contractor prepared and submitted the Construction Schedule (the “Construction Schedule”), prior to the 
execution of this Agreement, which is attached hereto as Exhibit “F”. Unless approved by Owner, Contractor 
will prepare the Construction Schedule using a critical path (“CPM”) analysis of construction activities and logical 
relationships for the orderly and timely performance and completion of all Work. 

25.2The Construction Schedule shall be complete in all respects, covering, in addition to activities and interfaces 
with other contractors at the Project, off-Site activities such as design, fabrication, an allowance for normal 
adverse weather delays consistent with Section 15.4, submittals, procurement and delivery to the Site of 
Contractor and Owner furnished material and equipment. In addition, Contractor will submit a detailed written 
narrative description of its plan for performing the Work that tracks the Construction Schedule. 

25.3The Construction Schedule shall include the following: 

25.3.1 Separate activities for each item of work performed by each trade in each discrete location of the 
Project; 

25.3.2 The necessary predecessor and successor activities for each activity and their logical connection to 
the activity; 

25.3.3 The duration, early start, early finish, late start, late finish, and float time for each activity 

25.3.4 Brief description of each activity; 

25.3.5 Indication of all activities on the critical path; 

25.3.6 Indication of all activities with less than one (l) month of float; and 

25.3.7 Contract and other major milestones. 

25.4The initial Construction Schedule and each periodic update of the same shall be accompanied by a separate 
tabular listing of all activities in the Construction Schedule which shall include the following: 

25.4.1 A listing of all activities by activity description, each identified by mode or activity number; 

25.4.2 The duration of each activity; 

25.4.3 Earliest start and finish dates for each activity; 

25.4.4 Latest start and finish dates for each activity; 

25.4.5 Float time for each activity; 

25.4.6 As each duration, start date, finish date and float times of each activity become actual, it shall be 
noted as such on the periodic update; and 
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25.4.7 As each activity is completed, it shall be noted as such on the periodic update. 

25.5Contractor shall promptly inform Owner of any proposed change in the Construction Schedule and shall furnish 
Owner with a revised Construction Schedule and narrative within ten (10) calendar days after approval by Owner 
of such change in the form of a Change Order. The Construction Schedule, shall be kept current, taking into 
account the actual progress of Work and shall be updated and submitted to the Owner every thirty (30) calendar 
days. The revised Construction Schedule and narrative shall be sufficient to meet the requirements for the 
completion of the separable parts of any and all Work as set forth in this Agreement. No Application for Payment 
will be approved by the Owner until receipt of these Construction Schedule updates. 

26 PROGRESS 

26.1Contractor will keep Owner fully informed in writing in advance of the progress of the Work as to Contractor’s 
plans for performing each part of the Work. If at any time during the progress of the Work, Contractor’s actual 
progress is inadequate to meet the requirements of this Agreement, Owner may notify Contractor in writing 
that it is behind schedule, in which event Contractor will promptly take such steps as may be necessary to 
recover the planned progress of the Work. 

26.2If Contractor does not recover the planned progress of the Work within the time set by Owner in the notice, or 
within a reasonable period of time as determined by Owner, then Owner may require that Contractor take all 
or some of the following actions, without any increase to the GMP: increase the number of Contractor’s 
workers; increase the number of shifts; work overtime or weekends; expedite the procurement and delivery of 
materials and equipment; increase the amount of construction plant at the Site; supplement Contractor’s 
performance of the Work through separate contractors. In no event will Owner’s issuance of notice, or failure 
to issue notice, relieve Contractor of its obligation to achieve the quality of Work and rate of progress required 
by this Agreement. 

26.3 Failure of Contractor to comply with the instructions of Owner may be grounds for determination by Owner 
that Contractor is not prosecuting its Work with such diligence as will assure completion within times specified. 
Upon such determination, Owner may terminate Contractor’s right to proceed with the performance of this 
Agreement, or any separable part thereof, in accordance with the applicable provisions of this Agreement. 

27 DEFAULT 

27.1Contractor shall be in default under the Contract Documents under any of the following circumstances: 
27.1.1 Failure of the Contractor to supply enough properly skilled workers or materials to maintain the 

planned progress of the Work; 

27.1.2 Failure to make prompt payment to subcontractors or suppliers for materials or labor in 
conformance with their agreements with Contractor; 

27.1.3 Failure to comply with the Applicable Laws; 

27.1.4 Failure to comply with any terms or conditions of the Contract Documents; 

27.1.5 Failure to perform Work which conforms to the requirements of the Contract Documents; 

27.1.6 Failure to meet the Construction Schedule or to make progress so as to endanger the timely 
completion of the Work; or 

27.1.7 Abandonment or refusal to proceed with any Work, including Changes to the Work. 

27.2Owner may not terminate the Agreement for default until such time as Owner has provided Contractor notice 
of its default and given Contractor three (3) days to cure such default, except in circumstances where the nature 
of the default precludes cure, or a default involving safety to persons in which event Owner can act immediately.  
If the Contractor fails to cure the default within the three (3) day cure period, the Owner may terminate the 
Agreement for default under Article 28. Nothing herein will preclude Owner from enforcing all rights and 
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remedies to which Owner is entitled to under the Contract Documents or the Applicable Laws for any breach or 
default by Contractor, regardless of whether such breach or default is timely cured. 

27.3If a finding of default is made, the Contractor shall remain responsible for performance of the requirements of 
the Contract Documents. 

28 TERMINATION FOR DEFAULT 

28.1In the event of a default by Contractor which is not cured in accordance with the Section 27.2, Owner may, in 
addition to any other remedy allowed by the Applicable Laws or provided for in the Contract Documents, 
terminate in whole or in part, Contractor’s right to proceed with the Work by written notice and prosecute the 
Work to completion by any other method deemed expedient. In such event, Owner may take possession of 
and utilize any materials, plant, and property of any kind furnished by Contractor to complete the Work. 

28.2Contractor and its Surety shall be liable for all costs reasonably incurred by Owner in the completion of the Work 
as scheduled, in excess of the Guaranteed Maximum Price, including cost of administration of any contract 
awarded to others for completion and Liquidated Damages. 

28.3Upon termination for default, Contractor shall: 

28.3.1 Immediately discontinue Work on the date and to the extent specified in the notice and place no 
further purchase orders or enter into any new subcontracts to the extent that they relate to the 
performance of Work terminated; 

28.3.2 Inventory, maintain and turn over to Owner all materials, plant, and property furnished by 
Contractor or provided by Owner for performance of Work; 

28.3.3 Promptly obtain cancellation upon terms satisfactory to Owner of all purchase orders, 
subcontracts, rentals, or any other agreements existing for performance of the terminated Work 
or assign those agreements to Owner as directed; 

28.3.4 Assign all subcontracts identified by Owner to either Owner, Contractor’s surety, or a replacement 
contractor; 

28.3.5 Cooperate with Owner in the transfer of information and disposition of Work in progress so as to 
mitigate damages; 

28.3.6 Comply with other reasonable requests from Owner regarding the terminated Work; and 

28.3.7 Continue to perform in accordance with all of the terms and conditions of this Agreement, such 
portion of Work that is not terminated. 

28.4If, upon termination pursuant to this Article, it is determined for any reason that Contractor was not in default, 
the rights and obligations of the parties shall be the same as if the notice of termination had been issued as an 
Optional Termination under Article 29 of the Agreement. 

29 OPTIONAL TERMINATION 

29.1Owner may, at its option (the “Optional Termination”), terminate this Agreement in whole or in part, at any 
time, for any reason, with or without cause, by written notice to Contractor. Contractor’s sole remedy for an 
Optional Termination will be to receive payment from Owner in accordance with Section 29.3 below, which in 
no event will exceed the GMP.  Contractor waives any claim for damages from Owner as a result of an Optional 
Termination to the extent not expressly provided for in Section 29.3, including but not limited to loss of 
anticipated profits on unperformed Work. 

29.2Upon receipt of Owner’s notice of an Optional Termination, Contractor shall, unless the notice requires 
otherwise: 
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29.2.1 Immediately discontinue Work to extent specified in the notice; 

29.2.2 Place no further orders for labor, materials, services, or facilities, other than as may be necessary 
or required for completion of any Work not subject to the Optional Termination; 

29.2.3 Promptly cancel or terminate all applicable subcontracts, purchase orders, and equipment rental 
agreements on terms satisfactory to Owner, except to the extent that such subcontracts, purchase 
orders, or rental agreements are not subject to the Optional Termination or are identified by 
Owner as subcontracts, purchase orders, and rental agreements that Owner or its designee elects 
to accept the assignment thereof; 

29.2.4 Assign all subcontracts, purchase orders, and rental agreements identified by Owner or its 
designee for acceptance of assignment; 

29.2.5 Assist Owner in the maintenance, protection and disposition of property acquired by Owner under 
this Agreement to the extent requested by Owner in writing; and 

29.2.6 Complete performance of any Work that is not subject to the Optional Termination.  

29.3 In the event of an Optional Termination, Owner will pay to Contractor as full and final payment for all cost, 
expenses, and damages arising out of or relating to the Optional Termination, as follows (without duplication of 
any cost or charge): 

29.3.1 All Cost of the Work due and not previously paid to Contractor for Work properly performed and 
completed in conformance with this Agreement, plus Contractor’s Fee thereon, through the 
effective date of the Optional Termination; and 

29.3.2 The reasonable and necessary Cost of the Work incurred by Contractor, plus Contractor’s Fee 
thereon, to demobilize from the Site, and to cancel, terminate, and assign subcontractors, 
purchase orders, and rental agreements in accordance with the Contract Documents. 

29.3.3 OR the unpaid balance of the GMP, whichever is less. 

29.4In the event of a partial Optional Termination, the GMP will be reduced by Amendment to the Agreement to 
reflect the value of the remaining Work not subject to the Optional Termination in proportion to the GMP 
initially established for the entire Work. 

29.5Within thirty (30) days after its receipt of the notice of Optional Termination, Contractor will submit Contractor’s 
Proposal to adjust the GMP and Contract Time in proportion to the initial GMP and Contract Time to accurately 
reflect the savings in the Cost of the Work and Contractor’s Fee, resulting from the terminated Work. Owner 
will promptly review Contractor’s Proposal, and then notify Contractor whether the Proposal is accepted. 
Owner will provide Contractor with the basis for rejecting all or any part of the Proposal, in which event 
Contractor may make a claim in strict conformance with the Contract Documents of any objection it may have 
to Owner’s determination. 

SUSPENSION 

30.1Owner may, at its sole option, suspend at any time and for any reason, with or without cause, the Contractor’s 
performance of all or any portion of Work (a “Suspension”). Owner will notify Contractor in writing of any 
Suspension. Owner’s notice may designate the amount and type of plant, labor and equipment to be committed 
to the Project during the Suspension period. Contractor will use best efforts to utilize its plant, labor and 
equipment in such a manner as to minimize costs associated with Suspension. 

30.2Upon receipt of a notice of Suspension, Contractor shall, unless the notice requires otherwise: 

30.2.1 Immediately discontinue Work to the extent specified in the notice; 
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30.2.2 Enter into no new subcontracts, purchase orders, or rental agreement, except if and to the extent 
authorized by Owner in writing; 

30.2.3 Suspend all applicable subcontracts, purchase orders, and rental agreements on terms satisfactory 
to Owner; 

30.2.4 Continue to protect and maintain the Work, including those portions on which Work has been 
suspended; and 

30.2.5 Take any other reasonable steps to minimize costs associated with such Suspension. 

30.3 The GMP will be adjusted if and to extent that Contractor incurs additional reasonable and necessary Cost of 
the Work as a direct result of the Suspension, without duplication, as follows: 

30.3.1 Agreed upon rates for Contactor’s administrative staff and supervisory personnel, construction 
equipment, plant, and Site overhead costs if and to the extent that such staff, personnel, 
equipment, and plant is idle and not reasonably available for other work during the Suspension 
period due to their standby status; 

30.3.2 Costs incurred in connection with mobilization and demobilization from the Site; 

30.3.3 Costs incurred to maintain and protect the  Work; and 

30.3.4 Increased Cost of the Work that Contractor incurs in the proper performance of the Work due to 
price changes directly resulting from the Suspension. 

30.4Upon receipt of notice to resume the suspended Work, Contractor will immediately resume performance of the 
suspended Work to the extent allowed by the notice. Contractor will submit for Owner’s review a revised 
Construction Schedule accurately reflecting all time effects resulting from the Suspension. Any claim that 
Contractor wants to make for an adjustment to the GMP or Contract Time arising out of or relating to the 
Suspension must be made within twenty-one (21) calendar days after Contractor’s receipt of Owner’s notice to 
resume Work; otherwise any such claim will be deemed waived. 

30.5No adjustment to the GMP or Contract Time will be made for any Suspension if and to the extent that 
Contractor’s progress of the Work would have been delayed by any cause not attributable to Owner during the 
Suspension period. 

31 INSPECTION: REJECTION OF MATERIALS AND WORKMANSHIP 

31.1All materials and equipment furnished and Work performed shall be properly inspected by Contractor, and shall 
at all times be subject to quality surveillance, observations or quality audit by Owner. Contractor shall provide 
safe and adequate facilities and all samples, plans, lists and documents necessary for such quality surveillance, 
observation or quality audit. For this purpose, Owner shall be afforded full and free access to the shops, factories 
or places of business of Contractor and its subcontractors and suppliers for such quality surveillance, 
observation or quality audit and to determine the status of the Work. If Contractor covers all or any portion of 
the Work after proper notification and prior to any quality surveillance or test by Owner, the cost of any 
necessary uncovering and replacing shall be borne by Contractor. Neither the failure to make such quality 
surveillance, observation or quality audit, nor to discover defective workmanship, materials, or equipment, nor 
acceptance of or payment to Contractor for such Work, materials or equipment, shall prejudice the rights of 
Owner thereafter to correct or reject the same in conformance with Article 20 of the Agreement. 

31.2A procedure for inspections and quality control has been established in the Project Manual. These procedures 
are material to this Agreement and must be strictly followed. 

32 COORDINATION AND CORRELATION OF PLANS AND SPECIFICATIONS 

32.1Contractor represents to Owner that Contractor and it’s subcontractors and material and equipment suppliers 
have carefully reviewed the Contract Documents, including all general and specific details therein, and 
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compared such Contract Documents to the physical conditions of the Site. Contractor further represents to 
Owner that Contractor has notified Owner and Design Professional in writing of any and all errors, omissions, 
ambiguities, or discrepancies known to Contractor or its subcontractors or suppliers to exist within the Contract 
Documents, and between the Contract Documents and the physical conditions of the Site and that any such 
known errors, omissions, ambiguities, or discrepancies have been corrected before this Agreement was signed. 

33 INDEPENDENT CONTRACTOR 

33.1Contractor represents that it is experienced and properly qualified to perform the type and magnitude of Work 
provided for in the Contract Documents. Contractor further represents that it is properly licensed, equipped, 
organized and financed to perform such Work. 

33.2Contractor is an independent contractor engaged in its own business, and is not, nor shall be deemed to be, an 
agent or employee of Owner. Contractor will not hold itself out or represent itself as an employee of Owner. 

33.3Contractor will not participate in the Retirement Plan for Salaried Employees of Rayonier, Inc., or any of Owner’s 
health insurance programs, life insurance programs, long-term disability programs, or any other welfare or 
benefit programs during the term of this Agreement, regardless of whether the Internal Revenue Service should 
classify Contractor as an employee for purposes of Federal employment taxes. 

33.4Nothing contained in this Agreement or any subcontract awarded by Contractor shall create any contractual 
relationship between any such supplier or subcontractor and Owner. Contractor shall perform all Work in 
accordance with its own methods subject to compliance with this Agreement. 

34 SUBCONTRACTORS 

34.1 Within ten (10) days of signing this Agreement, Contractor shall provide Owner with the following: 

34.1.1 The form of subcontract agreement to be used by the Contractor; 

34.1.2 A list of subcontractors and suppliers to be used by the Contractor with the amount of their 
subcontractors and copies of signed subcontracts through that time period; 

34.1.3 All subcontracts subsequently entered into shall be promptly provided by Contractor to Owner; 

34.1.4 From time to time, Contractor will provide Owner within ten (10) days of Owner’s written request, 
a list of all subcontractors and suppliers with whom Contractor has or intends to contract any 
portion of the performance of the Work or supply of any materials and equipment in compliance 
with Fla. Stat. § 713.165; and  

34.1.5 From time to time, Contractor will provide Owner within ten (10) days of Owner’s request, a sworn 
statement of account signed by Contractor showing the nature of all labor or services performed 
and to be performed, if any, the materials furnished, the materials to be furnished, if known, the 
amount paid on account to date, the amount due, and the amount to become due, if known, as of 
the date of the statement in compliance with Fla. Stat. § 713.16. 

34.2Contractor shall ensure that each Subcontractor agreement and lower tier agreements includes the following: 

34.2.1 A provision incorporating all terms and conditions of this Agreement into such agreement; 

34.2.2 A provision specifying the withholding of retention by Contractor in at least the same amounts as 
required by this Agreement; 

34.2.3 A provision in all subcontracts, rental agreements, and purchase orders,  for the benefit of Owner 
obligating the subcontractors, equipment lessors or suppliers to remain bound to Owner by their 
respective agreements with Contractor in the event of Contractor’s default under this Agreement 
or Contractor’s termination; and 
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34.2.4 A provision whereby the subcontractor or supplier waives any of its rights against Owner and 
Design Professional for damage caused by fire or other casualties for which it is, or under the terms 
of this Agreement, should be insured. 

35 IDENTITY OF INTEREST WITH SUBCONTRACTORS/SUPPLIERS 

35.1Contractor represents to Owner that neither Contractor, nor any officer, director, partner or shareholder who 
holds ten percent (10%) or more of the outstanding stock of Contractor, has any financial interest in, or as an 
officer, director, partner or ten percent (10%) plus shareholder of any firm, person or entity which has been or 
may be contracted to under a subcontract, purchase order, or equipment rental agreement to furnish labor, 
material, plant, equipment, or services in connection with the construction or the Project. In the event 
Contractor seeks to enter into any contract with any such party, Contractor agrees to give written notification 
and obtain the written approval of Owner before entering into such subcontract, purchase order, or equipment 
rental agreement. 

36 AUTHORIZED REPRESENTATIVE – PROJECT MANAGER’S SUPERVISION 

36.1Before starting Work, Contractor shall designate a competent, authorized representative (the “Authorized 
Representative”) acceptable to Owner to represent and act for Contractor. Contractor shall inform Owner, in 
writing, of the name and address of such representative together with a clear definition of the scope of its 
authority to represent, act for, and bind Contractor. Such writing will specify any and all limitations of such 
authority. Contractor shall keep Owner informed of any subsequent changes in the foregoing. Such 
representative shall be present or duly represented at the Site at all times when Work is in progress. During 
periods when Work is suspended, arrangements for an authorized representative acceptable to Owner shall be 
made for any emergency Work which may be required. All notices, determinations, instructions and other 
communications given to the Authorized Representative of the Contractor shall be binding upon Contractor. 

36.2The Authorized Representative, project managers, superintendents and supervisors for the Project are all 
subject to prior and continuous approval of the Owner. If, at any time during the term of this Agreement, any 
of the personnel either functionally or nominally performing any of the positions named above, are, for any 
reason whatsoever, unacceptable to the Owner, Contractor shall replace the unacceptable personnel with 
personnel acceptable to the Owner. 

36.3Owner shall also designate a competent, authorized representative (“Owner’s Authorized Representative”) to 
represent and act for Owner. 

37 LAWS AND REGULATIONS 

37.1Contractor and its employees and representative shall at all times, comply with all Federal, State, and local laws, 
statutes, rules, regulations, ordinances, orders, codes, and restrictive covenants that apply in any way to the 
Project or the Work (the “Applicable Law(s)”). 

37.2Contractor may submit a proposal to adjust the GMP in the event that there is a change to the Applicable Laws 
enacted after the Parties sign the Agreement that materially increases the Cost of the Work. Contractor’s 
Proposal will be made within twenty-one (21) days of the effective date of the change to the Applicable Laws, 
providing detailed documentation of the cost effects of such change to the Applicable Laws will have on the 
Cost of the Work; otherwise any  claim in relation to the change in the Applicable Laws will be deemed waived. 
If Owner concurs, the Parties will sign a Change Order memorializing the adjustment to the GMP and its basis. 

37.3Contractor will promptly notify Owner and Design Professional in the event that Contractor discovers or 
becomes aware of any discrepancy or inconsistency between the Contract Documents and any Applicable Laws.    
Owner will issue such instructions as may be necessary. 

38 STANDARDS AND CODES 
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38.1Wherever references are made in the Contract Documents to standards or codes in accordance with which Work 
is to be performed or tested, the edition or revision of the standards or codes in effect on the date of this 
Agreement shall apply, unless otherwise expressly set forth in the Contract Documents. Unless otherwise 
specified, reference to such standards or codes is solely for implementation of the technical portions of such 
standards and codes.  

39 COOPERATION WITH OTHERS 

39.1Owner and its separate contractors, service providers, and consultants, and the subcontractors to any of them, 
will or may be performing operations or other work at the Site during Contractor’s performance of the Work, in 
which event neither Contractor nor Owner nor any of the various contractors, subcontractors, service providers, 
and consultants will have exclusive right to access and use the Site. Contractor will allow Owner and its separate 
contractors, service providers, and consultants a reasonable right to access and use the Site in connection with 
their performance of operations and work on the Site. Contractor further acknowledges that there will or may 
be reasonable delays and hindrances to the performance of its Work resulting from the shared use of the Site, 
which have been accounted for in the GMP. Contractor will cooperate with Owner and its separate contractors, 
service providers, and consultants to avoid any unreasonable delays or hindrances as a result of the shared use 
of the Site. Owner may require that certain facilities be used concurrently by Contractor and other parties and 
Contractor shall comply with such requirements. 

39.2If any part of the Work depends on proper execution or results from any work performed by Owner or any 
separate contractor (“Prior Work”), Contractor shall, prior to proceeding with its Work, promptly report to 
Owner any apparent discrepancies or defects in such Prior Work that render it unsuitable for proper execution 
of the Work.  Failure of Contractor to so report shall constitute Contractor’s acceptance of the Prior Work as fit 
and proper to receive the Work, except as to latent defects which may subsequently become apparent in such 
Prior Work. 

40 TAXES 

Contractor shall pay all taxes, levies, tariffs, duties and assessments of every nature which may be applicable to 
any Work under this Agreement. The Guaranteed Maximum Price includes all taxes imposed by the Applicable 
Laws at the time this Agreement was signed. Contractor shall make any and all payroll deductions required by 
the Applicable Laws. Contractor herein indemnifies and holds the Owner harmless from any liability on account 
of any and all such taxes, levies, duties, assessments and deductions. 

41 UTILITIES 

41.1Contractor shall, at its expense, arrange for, develop and maintain all utilities in Work areas to meet the 
requirements of this Agreement. Such utilities shall be furnished by Contractor at no additional cost to  Owner, 
and shall include, but not be limited to, the following: 

41.1.1 Public telephone service for Contractor’s use; 

41.1.2 Construction power as required at each point of construction; 

41.1.3 Water and sanitation facilities as required throughout the construction; and 

41.1.4 Waste and garbage service and removal in accordance with local codes. 

41.2Prior to final acceptance of the Work, the Contractor shall, at its expense, satisfactorily remove and dispose of 
all temporary utilities developed to meet the requirements of this Agreement. 

42 WARRANTY 

42.1 In addition to other warranties required by the Contract Documents and the Applicable Laws, Contractor 
warrants to Owner and Design Professional that (1) all materials and equipment furnished in connection with 
the Work will be, unless expressly specified otherwise by the Contract Documents, new and unused, of good, 
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merchantable quality, and fit for the particular purpose for which they are intended to be used; (2) all Work will 
conform to the Contract Documents and the applicable manufacturers’ instructions, guidelines, and 
recommendations; and (3) all Work will be performed with good workmanship and in conformance with the 
Applicable Laws. Contractor will not be liable under this Section for normal wear and tear, or to the extent that 
any defective Work is caused by the negligent maintenance, operation, alteration, or repair of persons other 
than Contractor or its subcontractors or suppliers, or any person or entity for which any of them are responsible. 
All warranty remedies provided to Owner are in addition to Owner’s other rights and remedies under the 
Contract Documents and the Applicable Laws. 

42.2Contractor will require that all subcontractors and suppliers issue assignable written warranties or guarantees 
jointly to Contractor and Owner that are consistent with Contractor’s warranty obligations in the Contract 
Documents with respect to their portion of the Work. 

42.3Owner and Contractor expressly agree to opt out of the provisions of Section 558.05, Florida Statutes. The 
provisions of Chapter 558, Florida Stat., shall not apply to this Agreement. 

43 INTELLECTUAL PROPERTY INDEMNITY 

43.1Contractor hereby indemnifies and shall defend and hold harmless Owner and its representatives, respectively, 
from and against all, claims, losses, costs, damages, and expenses, including attorneys’ fees, incurred by Owner 
and its representatives, respectively, as a result of or in connection with any claims or actions based upon 
infringement or alleged infringement of any copyright, patent, trade secret, or any other type of intellectual 
property, and arising out of the performance of the Work. Contractor shall, at its sole expense, promptly defend 
against any such claim or action unless directed otherwise by Owner or its representatives; provided that Owner 
or its representatives shall have notified Contractor upon becoming aware of such claims or actions, and provide 
further, that Contractor’s aforementioned obligations shall not apply to equipment, materials or processes 
furnished or specified by Owner or representatives. 

43.2Contractor shall have the right, in order to avoid such claims or actions, to substitute, at its expense, non-
infringing equipment, materials, or processes or to modify such infringing equipment, materials and processes 
so they become non-infringing or obtain the necessary licenses to use the infringing equipment, material or 
processes, provided that such substituted and modified equipment, materials and processes shall meet all the 
requirements and be subject to all the provisions of this Agreement. 

44 CONTRACTOR REPRESENTATIONS 

44.1In order to induce Owner to enter into this Agreement, Contractor makes the following representations: 

44.1.1 Contractor is familiar with the permitting, constructing, inspection and acceptance criteria of the 
state and local governmental authorities, agencies, and utilities that that are responsible for 
permitting, inspecting, approving, and accepting the Work. 

44.1.2 Contractor acknowledges it has had ample opportunity to visit the Site, analyze the Project, inspect 
the Contract Documents and request any clarification of the Work. 

44.1.3 Contractor agrees it is capable and prepared to perform the Work. 

44.1.4 Contractor is familiar with and is satisfied as to all Applicable Laws that may affect cost, progress, 
and performance of the Work. 

44.1.5 Contractor does not consider that any further examinations, investigations, explorations, tests, 
studies, or data are necessary for the performance of the Work at the Contract Price, within the 
Contract Time, and in accordance with the other terms and conditions of the Contract Documents. 

44.1.6 Contractor is aware of the general nature of any other work to be performed by Owner and others 
at the Site that relates to the Work as indicated in the Contract Documents. 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

44.1.7 Contractor has correlated the information known to Contractor, information and observations 
obtained from visits to the Site, reports and drawings identified in the Contract Documents. 

44.1.8 The Contract Documents are generally sufficient to indicate and convey understanding of all terms 
and conditions for performance and furnishing of the Work. 

44.2Contractor further represents and warrants to Owner that there exists no conflict of interest or facts or 
circumstances which might create any appearance of impropriety as a result of Contractor’s engagement by 
Owner hereunder with respect to Contractor’s other clients, past or present, except as otherwise disclosed to 
Contractor in writing prior to entering into this Agreement. Contractor further represents and warrants to 
Owner that it will continue in good faith to avoid any conflict of interest or business arrangements which could 
appear to, or might tend to result in a conflict of interest. Contractor shall advise the Owner’s Authorized 
Representative of any conflict of interest that might arise during the performance of this Agreement. 

45 INDEMNITY 

45.1To the fullest extent allowed by the Applicable Laws, Contractor will defend, indemnify, and hold Owner, and 
Design Professional, and any employee, agent, representative, or consultant of any of them, harmless from and 
against any and all claims, damages, losses, costs, and expenses, including attorney, expert, and consultant fees 
and legal expenses, that arise out of or relate to any act or omission by Contractor, or any subcontractor or 
supplier of any tier, or any employee, agent, representative, or consultant of any of them, and results in personal 
injury, sickness, death, or property damage to the maximum limits of the liability and excess/umbrella insurance 
that Contractor is required to provide under the Agreement or the GMP, whichever is greater, except in the 
event that such claims, damages, losses, and expenses are caused by the sole negligence, gross negligence, or 
willful, wanton or intentional misconduct of the indemnified party or its employees, officers, directors, agents, 
representatives, or consultants, or for statutory violations or punitive damages (except and to the extent the 
statutory violation or punitive damages are caused by or result from the acts or omissions of Contractor or any 
subcontractor or supplier of any tier, or any employee, agent, representative, or consultant of any of them), in 
which case this obligation shall not apply relative to such indemnified party.  Contractor acknowledges that the 
limitation set forth herein is commercially reasonable and was included in the bid documents before establishing 
the GMP. 

45.2Contractor’s obligations under Section 45.1 will not be limited, waived, or excused by the payment of any 
damages, benefits, expenses, or compensation under any employee death or disability statute, including 
worker’s compensation, employer’s liability, employee benefit, or other such act. 

45.3Contractor will defend, indemnify, and hold Owner and Design Professional, and any employee, agent, 
representative, and consultant of any of them, harmless from and against any and all claims, damages, losses, 
and expenses, including attorney, expert, or consultant fees, to the extent arising out of or relating to the 
following: 

45.3.1 The failure of Contractor, or any subcontractor, or supplier, or any employee, officer, agent, 
representative, or consultant of any of them, to comply with any Applicable Law; 

45.3.2 Any Hazardous Material brought to the Site or released by the negligence of Contractor, or any 
subcontractor or supplier, or, if part of the Work, not properly removed from the Site by Contractor 
or any subcontractor or supplier, or any employee, officer, agent, representative, or consultant of 
any of them; 

45.3.3 Any lien, claim, or demand by any Subcontractor or Supplier of any tier as a result of any alleged 
failure of Contractor or any Subcontractor or Supplier of any tier to pay for any portion of the 
Work, whether valid or not; 

45.3.4 Any material breach of the Contract Documents, and 
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CONSTRUCTION AGREEMENT 
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45.3.5 Any claim or demand by Design Professional or any Separate Contractor as a result of any alleged 
act or omission by Contractor, or any subcontractor or supplier of any tier, or any employee, agent, 
representative, or consultant of any of them. 

46 LIENS 

46.1Contractor agrees to keep the Project, improvements thereof and the ground appurtenant thereto, free and 
clear of all liens for or on account of any Work done or materials furnished under this Agreement. In the event 
such a lien is found or claimed against the Project, Contractor agrees that it will, within five (5) days after written 
notice from Owner, discharge the lien or liens and cause a satisfaction of such lien to be recorded in the public 
records of Nassau County, Florida, or cause such lien to be transferred to a bond in accordance with Florida 
Statute §713.24. In the event the Contractor fails to so discharge or bond the lien or liens within such period as 
required above, Owner shall thereafter have the right, but not the obligation, to discharge or bond the lien or 
liens. Additionally, the Owner shall thereafter have the right, but not the obligation, to retain out of any 
payment then due or to become due the Contractor, one hundred fifty percent (150%) of the amount of the lien 
and to pay Owner’s reasonable attorneys’ fees and costs incurred in connection therewith. 

46.2The Agreement shall govern in the event any of its provisions conflict with or are otherwise inconsistent with 
the provisions of §715.12, Florida Statutes. 

47 INSURANCE 

47.1 Contractor will purchase and maintain insurance with the minimum coverages and limits set forth in 
“Contractor’s Insurance Requirements” document, which is attached hereto as Exhibit “D”. 

47.2To the extent damages are covered and paid by property insurance, the Owner and Contractor waive all claims 
and rights to recover damages against each other and against Design Professional, and the employees, officers, 
subcontractors, consultants, agents, and representatives of any of them, except such rights and claims as they 
may have to the proceeds of such insurance. Owner and Contractor, as applicable, will require those with whom 
each of them has privity of contract, including Design Professional and the first tier subcontractors, to waive all 
claims and rights in favor of the other persons identified herein and to include similar waivers in their 
subcontracts of all tiers. 

48 PROJECT CHARACTERISTICS 

48.1 Contractor represents and warrants to Owner that Contractor has, by careful examination, satisfied itself as to: 
(a) the nature, location and character of the Project and the Property; (b) the nature, location and character of 
the general vicinity in which the Work is to be performed, including, without limitation, its normal climatic 
conditions, available labor and materials supply and costs, and other tangible and intangible conditions that may 
adversely affect the timely and proper performance of the Work; and (c) the quality and quantity of all 
materials, supplies, tools, equipment, labor and services necessary to complete the Work in the manner and 
within the cost and time required by the Contract Documents.  

48.2 Contractor further acknowledges that it will be solely responsible to Owner for the location and protection of 
all surface and subsurface utility potable and storm water, electric, gas, and sewer lines, cables, pipes, ducts, 
and conduits.   

48.3Contractor will satisfy itself as to the nature and location of Work and the general and local conditions under 
which the Work is to be performed particularly, but without limitation, with respect to the following: those 
conditions affecting transportation, parking, equipment placement, equipment movement, access, hauling, 
disposal, handling and storage of materials; availability and quality of labor, water and electric power; 
availability and condition of roads; climatic conditions, location of underground utilities, and physical conditions 
at the Project area as a whole; topography and ground surface conditions; equipment and facilities needed 
preliminary to and during performance of this Agreement; and all other matters which can in any way adversely 
affect the proper and timely performance of the Work, or the cost associated with such performance. The 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

failure of Contractor to acquaint itself with all applicable conditions will not relieve it from the responsibility for 
properly estimating either the difficulties or the costs of successfully performing this Agreement. Contractor 
hereby waives any claim for an increase in the Guaranteed Maximum Price or extension of the Contract Time 
due to Contractor’s failure to fully comply with this Section or due to Contractor’s failure to identify conditions 
pursuant to this Section which later are a reason for the request for additional cost or time. 

49 ACCESS TO WORK AREAS 

49.1Owner and its duly authorized representatives and employees, and all duly authorized representatives of 
governmental agencies having jurisdiction over Work areas or any part thereof shall, at all reasonable times, for 
the purpose of determining compliance with requirements of this Agreement, have access to the Project and 
the Work. Contractor shall also arrange for Owner, its said representatives and employees, to have access at all 
reasonable times to all places where equipment or materials are being manufactured, produced or fabricated 
for use under this Agreement. 

50 DELIVERY, UNLOADING AND STORAGE 

50.1Contractor shall receive, unload, store in a secure place, and deliver from storage to the installation location, all 
materials, plant and equipment required for the performance of this Agreement. The storage facilities and 
methods of storing shall meet Owner’s approval. Materials and equipment subject to degradation by outside 
exposure shall be stored in a weathertight or watertight enclosure provided by Contractor. 

51 CLAIMS 

51.1No claim by Contractor for an increase in the Guaranteed Maximum Price or extension of the Contract Time 
shall be considered unless and until Contractor provides Owner with written notice of such claim not later than 
fourteen (14) days after the occurrence of the event giving rise to such claim, but prior to incurring any expenses 
by Contractor. Failure to give such notice shall constitute a waiver of such claim. 

51.2Owner will review such claims by the Contractor for an increase in the Guaranteed Maximum Price within ten 
(10) days of receipt of the claim and either (i) reject the claim, in whole or part, (ii) approve  the claim, in whole 
or in part, (iii) request additional information of Contractor, or (iv) suggest a compromise. Contractor shall not 
suspend performance of the Work, but may seek to resolve the dispute through the procedures set forth in 
Section 51.3 of the Agreement. 

51.3With respect to any dispute arising under the Contract Documents, Owner and Contractor agree to submit the 
dispute to non-binding mediation; provided that the applicable statute of limitations will be tolled during the 
pendency of such mediation. In the event Owner and Contractor cannot in good faith agree on a mediator within 
fifteen (15) days of the request of either party for mediation, or, if the parties remain in dispute following 
mediation, any such dispute will be resolved by binding arbitration administered by the American Arbitration 
Association under the then-prevailing Construction Industry Rules of that Association. There shall be no 
interruption of Work pending the arbitration. The parties consent that any arbitration may be consolidated with 
any other arbitration concerned with the Project to which Owner or Contractor is a party and that a dispute 
shall not be submitted to such binding arbitration if there are any third parties who are not subject to such 
binding arbitration but who are necessary and indispensable parties to such dispute. 

52 CONTRACTOR-FURNISHED MATERIALS, EQUIPMENT AND WORKMANSHIP 

52.1Contractor will furnish material, equipment and workmanship that conforms with its warranty obligations under 
Article 42 of the Agreement. Any material or equipment that does not conform to such Warranty obligations 
will be removed immediately from the Site, and replaced with conforming material and equipment. Any non-
conforming workmanship will be corrected immediately. Failure or Owner or Design Professional to discover, 
or direct Contractor to remove or correct any non-conforming material, equipment and workmanship will not 
excuse Contractor from its warranty obligations under this Agreement or the Applicable Laws, unless such non-

Page 27 of 37 

CB-21-00025 - A.J. Johns, Inc - KLB c081721 - RQ 120768;ZD 69047



 

                

  
      

 

          
  

        
          

   

          
  

          
          

   

         
        

     

         
       

 

             
         

  

  

                
               

              
              

 

             
            
         
          

 

               
   

                
              

  

       
              

           
 

            
  

 

CONSTRUCTION AGREEMENT 
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conforming material, equipment and workmanship is expressly accepted with particularity in a signed Change 
Order. 

52.2Contractor shall continuously check architectural and structural clearances for accessibility of equipment and 
mechanical and electrical systems and continuously coordinate all phases of the Work. No allowance of any 
kind will be made for Contractor’s failure to foresee means of completing the Work. 

52.3Contractor acknowledges that “common practice”, “industry standards” and “common usage” are minimum 
standards of quality that may be superseded by the quality required by Contract Documents.   

52.4Contractor shall order and schedule delivery of materials in reasonable time to avoid delays in construction. If 
an item is found to be unavailable, Contractor shall notify Owner immediately of recommended substitute(s) to 
permit Owner’s selection of a suitable substitute. 

52.5Owner and Design Professional will have shared authority for determining conformance of materials, equipment 
and systems with the requirements of the Contract Documents. Review and approval of all items proposed by 
Contractor for incorporation into the Work may be by Owner or Design Professional or both. 

52.6Reference to manufacturers’ names, brands and models is to establish the type and quality desired. 
Substitutions may not be permitted unless specifically noted otherwise. Such substitutions shall be subject to 
written approval. 

52.7When materials, equipment or systems are specified by, performance only, without reference to specific 
manufacturers’ brands or models, Contractor shall submit its own choice for Owner’s review and approval, 
supported by sufficient evidence of conformity with the Contract Documents. 

53 SUBSTITUTIONS 

53.1Prior to proposing any substitute item, Contractor shall satisfy itself that the item proposed is, in fact, equal to 
that specified, that such item will fit into the space allocated, that such item affords comparable ease of 
operation, maintenance and service, that the appearance, longevity and suitability for the climate are 
comparable, and that by reason of cost savings, reduced construction time or similar demonstrable benefit, the 
substitution of such item will be in Owner’s interest. 

53.2The burden of proof of equality of a proposed substitution for a specified item shall be upon Contractor. 
Contractor shall fully support its request with manufacturer’s specifications, test data, and other evidence that 
will permit Owner and Design Professional to make a reasoned decision on the merits of the proposal. 
Contractor will provide any further information requested by Owner or Design Professional in connection with 
a proposed substitution. 

53.3All requests for substitutions with submittal data must be made at least sixty (60) days prior to the time 
Contractor must order, purchase or release for manufacture or fabrication. 

53.4Any item by a manufacturer other than those specified or of brand name or model number or of generic species 
other than those specified, will be considered a substitution. Owner will be the sole judge of whether or not the 
substitution is equal in quality, utility and economy to that specified. 

53.5Materials and methods proposed as substitutions for specified items shall be supported by certification of their 
approval for use by any or all governmental agencies having jurisdiction over use of specific material or method. 

53.6Substitutions may not be permitted in those instances where the products are designed to match artistic design, 
specific function or economy of maintenance. 

53.7Approval of a substitution shall not relieve Contractor from responsibility for compliance with all requirements 
of this Agreement. Contractor shall bear the expense for any changes in other parts of the Work caused by any 
substitutions. 

Page 28 of 37 

CB-21-00025 - A.J. Johns, Inc - KLB c081721 - RQ 120768;ZD 69047



 

                

  
      

 

             
  

  

            
            

           
        

       
           

              
        

             
 

   

   
            

  

                  
           

  

   

          
           

          
  

  

               
          

           
              

            
          

            
        

  

                 
  

          
           

               
 

             
              

CONSTRUCTION AGREEMENT 
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53.8If Owner rejects Contractor’s substitute item on the first submittal, Contractor may make only one additional 
request for substitution in the same category. 

54 EXPEDITING 

54.1 Owner may, but is not obligated to, expedite the manufacture or delivery of equipment and material furnished 
by Contractor under this Agreement. Owner shall be allowed reasonable access to the shops, factories and other 
places of business of Contractor and its subcontractors and suppliers, for expediting purposes. As required by 
Owner, Contractor shall supply schedules and progress reports for Owner’s use in expediting and Contractor 
shall cooperate with Owner and require its subcontractors and suppliers to cooperate with Owner in such 
expediting. Any expediting performed by Owner shall not relieve Contractor of its sole and primary responsibility 
for timeliness of delivery of the equipment and material to be furnished under this Agreement. The GMP will be 
reduced for Owner’s cost in expediting any materials and equipment where such action is necessary in Owner’s 
good faith opinion to recover time lost on the Construction Schedule attributable to Contractor or those for 
whom it is responsible.  

55 LINES AND GRADES 

55.1Contractor shall complete the layout of all Work and shall be responsible for all requirements necessary for the 
execution of any Work in accordance with the locations, lines and grades specified or shown on the plans, 
subject to such modifications as Owner may require as Work progresses. 

55.2If Contractor or any of its subcontractors or any of their representatives or employees move or destroy or render 
inaccurate any survey control point, such control point shall be replaced at Contractor’s expense and not as a 
Cost of the Work. 

56 CONTRACTOR FURNISHED SHOP DRAWINGS, DATA  AND CORRESPONDENCE 

56.1Review and permission to proceed by Owner or Design Professional as stated in this Agreement does not 
constitute acceptance or approval of design details, calculations, analysis, test methods, certificates or materials 
developed or selected by Contractor and does not relieve Contractor from full compliance with contractual 
obligations. 

57 SHOP DRAWINGS 

57.1Contractor is and shall be responsible for planning and performance of the Work under this Agreement. Where 
shop drawings are required for (a) fabrication of Contractor furnished equipment; (b) installing Contractor 
furnished material or equipment; (c) planning and performance of the Work under this Agreement; such 
drawings shall be submitted by and at the expense of the Contractor before fabrication, installation or 
performance is commenced. Owner’s review will normally be accomplished within thirty (30) days, and will not 
exceed ninety (90) days, based on the Contractor’s submittal schedule portion of the Construction Schedule, as 
approved. Such drawings shall include, but not be limited to, match marks, erection diagrams and other details, 
such as field corrections for proper interconnection, installation, erection of the equipment, and performance 
of the Work. 

57.2For drawings greater in size than “8½ x 11”, Contractor shall provide six (6) copies of a reproducible to the 
Owner at the expense of the Contractor. The Owner will be the sole judge of the adequacy of the quality of the 
reproducible and prints and may reject reproducible and/or prints on the basis of quality alone. Such drawings 
will not be folded, but will be transmitted in mailer rolls manufactured expressly for that purpose. The 
reproducible with the Owner’s review comments will be returned to the Contractor.  

57.3A reproducible copy of drawings equal to or less than “8½ x 11” is not necessary, but seven (7) copies of the 
unfolded drawings must be transmitted to the Owner. 

57.4If the drawings show variations from the requirements of this Agreement, the Contractor shall describe such 
variations in writing, separate from the drawings, at the time of submission. If the Owner approves any such 
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variation(s), it shall issue an appropriate Agreement modification, except that, if the variation is minor and does 
not involve a change in price or in time of performance, a modification need not be issued.  

57.5Drawings of a specific piece of equipment shall identify components with the manufacturer’s part number or 
reference drawing number clearly indicated. If reference drawing numbers are used, the review data of such 
drawings shall be included. Drawings shall indicate design dimensions, maximum and minimum allowable 
operating tolerances on all major wear fits, i.e., rotating, reciprocating or intermittent sliding fits between shafts 
or stems and seals, guides and pivot pins. The sequence of submission of all drawings shall be such that all 
information is available for reviewing each drawing when it is received. 

57.6All drawings submitted by the Contractor shall be approved by the Contractor and, if required by the Contract 
Documents or the Applicable Laws, by a registered and licensed engineer on the face of each drawing to be 
reviewed, and shall be furnished in accordance with drawings and data requirements. Owner will conduct a 
review of Contractor’s drawings and return them with comments, approval or rejection. Owner’s approval shall 
not constitute agreement or ratification that the means and methods of construction utilized by Contractor will 
be successful or that plans meet applicable codes or are otherwise sufficient. 

57.7By approving and submitting shop drawings and samples, the Contractor represents that it has determined and 
verified all field measurements, field construction criteria, materials and other similar data, and that it has 
checked and coordinated each shop drawing with the requirements of the Work and of the Contract Documents. 

58 DATA AND CERTIFICATES 

58.1When data or certificates are required, nine (9) copies of each shall be submitted by Contractor. Such submittal 
shall be made not less than thirty (30) calendar days prior to the time that the materials represented by such 
data or certificates are needed for incorporation into any Work. Data and certificates shall be subject to a review 
period by Owner of up to twenty (20) days and material represented by such shall not be fabricated, delivered 
to the Project or incorporated into any Work without such review. 

58.2Certificates shall clearly identify the material being certified and shall include, but not be limited to, providing 
the following information: Contractor’s name, project name, name of the item, manufacturer’s name and 
reference to the appropriate drawing, technical specification section and paragraph number, all as applicable.  

58.3All data and certificates submitted by the Contractor shall be certified by the Contractor on the face of each 
catalogue, data and certificate to be correct and shall be furnished in accordance with these requirements and 
the requirements of the technical specification on forms provided by the Owner. 

58.4Owner will conduct a review of Contractor’s data and certificates and two copies marked with the review 
comments listed in Section 54.6 above, will be returned to the Contractor.  

59 RESPONSIBILITY FOR WORK SECURITY 

59.1Contractor shall, as a Cost of the Work, at all times conduct all operations under this Agreement in a manner to 
avoid the risk of loss, theft or damage by vandalism, sabotage or other means to any property. Contractor shall 
promptly take all reasonable precautions which are necessary and adequate against any conditions which 
involve a risk of loss, theft or damage to its property. Contractor shall continuously inspect all its Work, 
materials, equipment and facilities to discover and determine any such conditions and shall be solely responsible 
for discovery, determination and correction of any such condition. 

59.2Contractor shall comply with all Applicable Laws. Contractor shall cooperate with Owner on all security matters 
and shall promptly comply with any Project security requirements established by Owner. Such compliance with 
these security requirements shall not relieve Contractor of its responsibility for maintaining proper security for 
the above noted items, nor shall it be construed as limiting in any manner Contractor’s obligation to undertake 
reasonable action as required to establish and maintain secure conditions at the Project. 
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59.3Contractor shall prepare and maintain accurate reports of incidents of loss, theft or vandalism and shall furnish 
these reports to Owner in a timely manner. 

60 PROTECTION OF WORK IN PROGRESS, MATERIALS AND EQUIPMENT 

60.1Contractor shall be responsible for and shall bear any and all risk of loss or damage to Work in progress, all 
materials delivered to the Project, and all materials and equipment involved in the Work until completion and 
final acceptance of Work under this Agreement. 

60.2Permanent opening or thoroughness for the introduction of Work and materials to the structure and 
construction Project shall be protected so that upon completion, the entire Work will be delivered to the Owner 
in proper, whole and unblemished condition. 

61 LABOR 

61.1Contractor and its subcontractors shall employ only competent and skilled personnel to perform the Work. 
Contractor shall, if requested to do so by Owner, remove or cause its subcontractors to remove from the Site 
and the Property any personnel of Contractor or its subcontractors whom Owner determines are unfit or 
incompetent to perform their assigned job duties, or are otherwise acting or working in violation of any 
provision of the Contract Documents or any site rules. 

61.2Work assignments and the settlement of jurisdictional disputes shall conform with either the rules, regulations 
and procedures of the plan for settlement of jurisdictional disputes in the construction industry, and any 
successor agreement thereto, or any other mutually established method of determining Work assignments and 
settling jurisdictional disputes. 

61.3Contractor shall comply with and shall cooperate with Owner in enforcing Site and work rules which directly 
affect the performance of the Work including but not limited to starting and quitting time, smoking regulations, 
check-in and check-out procedures, Property safety regulations and security regulations, emergency plans and 
procedures and daily cleanup. 

62 SAFETY 

62.1Contractor shall be fully and solely responsible for conducting all operations under this Agreement at all times 
in such a manner as to avoid the risk of bodily harm to persons and damage to property and in full compliance 
with all applicable rules and regulations governing such operations, including rules and regulations established 
by the Occupational Safety and Health Administration. Contractor shall continually and diligently inspect all 
Work, materials and equipment to discover any conditions which might involve such risks and shall be solely 
responsible for discovery and correction of any such conditions. 

62.2Before starting the Work, Contractor shall submit to Owner a written Safety Program. Contractor shall have 
sole responsibility for implementing its safety program. 

62.3Before starting the Work, Contractor will appoint a full-time safety representative acceptable to the Owner, 
who shall have the authority and responsibility to implement the Contractor’s safety program, and who shall 
participate in periodic safety meetings. Owner shall not be responsible for supervising the implementation of 
Contractor’s safety program, and shall not have responsibility for the safety of Contractor’s or its subcontractor’s 
employees. 

62.4Contractor shall instruct its personnel on the requirements of the Contractor’s safety program and shall 
coordinate with other contractors and subcontractors on safety matters. 
Contractor shall furnish safety equipment and enforce the use of such equipment by its employees. 

62.5Contractor shall maintain accurate accident and injury reports and shall furnish Owner a monthly summary of 
injuries and man-hours lost due to injuries. 

62.6Contractor shall maintain all portions of the Work in a neat, clean, safe and sanitary condition at all times. 
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62.7Contractor shall ensure that all subcontractors, without expense to Owner, comply with the foregoing 
provisions. 

62.8Contractor will comply with all rules and regulations (including security, safety, and substance abuse policies 
and procedures) as may from time to time be implemented by Owner for persons working on the Site. 

62.9Contractor is responsible for ensuring that its vehicles and those of its subcontractors, suppliers, and all others 
entering the Site on its behalf, are clean before leaving the Site to avoid tracking dirt, mud, rocks, debris, or 
other materials onto the roadways, and Contractor is responsible for cleaning any materials tracked onto the 
roadways by such vehicles. 

62.10 Owner has the right to impose reasonable requirements and restrictions regarding the days and time of 
operations at the Site and the conduct of persons working on the Site. By way of example only and without 
limitation, Owner may restrict Site operations on weekends and during evening hours, and the Owner may 
prohibit use of radios at the Site or require that radios be kept at a moderate listening level and free of offensive 
content 

62.11 Contractor shall ensure that it and any subcontractors it may use at all times fully comply with all OSHA 
requirements and all other Applicable Laws regarding Property safety requirements. 

62.12 Contractor shall ensure that all of its subcontractors whose activities may impact storm water discharges 
or controls at the Site will be a co-permittee with Contractor and shall be responsible for compliance with the 
SCDHEC Storm Water Pollution Prevention Plan (SWPPP) for this Project. 

62.13 Contractor shall have a full-time on-Site English-speaking supervisor present on the Site throughout the 
construction, and Contractor shall provide Owner with the supervisor’s name and contact information (including 
a cell phone number). 

62.14 Contractor is responsible for receiving and storing materials at the Site 

62.15 Contractor shall take care not to damage any existing trees, paving, sidewalks and curbs orany other 
improvements. 

62.16 Contractor shall take care not to damage or disturb silt fencing and other erosion control devices. 

62.17 Contractor will ensure that Contractor and all of its subcontractors and suppliers at all times respect, 
preserve, protect, comply with all rules and regulations pertaining to, and avoid disturbing or damaging 
wetlands and other environmental sensitive areas. 

62.18 The Contractor shall not utilize on the Site any subcontractor, employee, or other laborer who has a 
conviction or deferred-adjudication history of any crime that may pose a serious potential risk of injury to any 
person located upon the subject Site including, but not limited to, such crimes as rape, statutory rape, 
molestation, sexual assault, indecent exposure, indecency with a child, murder, assault, battery, and kidnapping. 

63 PROJECT PROTECTION 

63.1Contractor shall maintain all such items of protection as provided in Article 62 in a satisfactory condition until 
removal is authorized by Owner. 

63.2Contractor, at its expense and not as a Cost of the Work, shall make all necessary repairs to property damaged 
by construction operations. Repairs shall be made in a manner satisfactory to Owner. 

64 FIRE PREVENTION 

64.1Contractor shall conform to all Applicable Laws pertaining to fire prevention and control within or adjacent to 
the Project. Necessary precautions to avoid and eliminate fire casualty shall be the responsibility of the 
Contractor.  This includes keeping the work area clear of all trash at all times. 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

64.2All tarpaulins used for any purpose during construction of any Work shall be made of material resistant to fire, 
water and weather and shall bear UL labels. Lighting of any fires, except those required for performance of the 
Work, on the Project is strictly forbidden. 

64.3Contractor shall provide portable fire extinguishers compatible with the hazard of each Work area and shall 
instruct its personnel in their location and use. Wherever welding and burning are conducted, inflammable 
materials shall be protected and a fire watch shall be provided by Contractor to be present during the burning 
and welding operation to ensure that protective measures are taken and that no fires result from such 
operation. The fire watch shall have fire extinguisher equipment readily available and know-how for proper 
use. 

65 PUMPING AND DRAINAGE. 

65.1Surface or subsurface water shall not be permitted to accumulate in excavations, except as provided by 
approved methods by the Applicable Laws and the governing authorities with jurisdiction. Should such 
conditions develop or be encountered, the water shall be controlled and suitably disposed of by means or 
methods approved by the Applicable Laws and the governing authorities with jurisdiction. It shall be the 
Contractor’s responsibility to obtain any and all information as to surface or subsurface water conditions and 
requirements by agencies with jurisdiction, and Contractor shall not be relieved of any of its other requirements 
under this Agreement due to such conditions, nor shall Contractor be entitled to an extension of time or any 
other damages by reason of surface or subsurface water conditions. 

66 DUST CONTROL 

66.1The Contractor, for the duration of this Agreement shall maintain all excavations, embankments, haul roads, 
access roads, plant sites, waste disposal areas, borrow areas, and all other Work areas free from dust. Industry 
accepted methods of dust control suitable for the area involved and approved by Owner will be permitted. 

67 POLLUTION 

67.1Contractor shall exercise extreme caution and care to prevent the introduction of any hazardous substances, 
materials, or wastes into any soil, groundwater, stream, river, lake or other body of water in violation of the 
Applicable Laws. 

67.2 Contractor shall so perform its Work as not to discharge into the atmosphere from any source whatsoever 
smoke, dust or other air contaminants in violation of the Applicable Laws.  

67.3Contractor will promptly remediate any pollution caused by Contractor’s operations or negligence on the Site 
at its own cost and not as a Cost of the Work. 

68 EXPLOSIVES 

68.1Contractor shall obtain all required Federal, State and local permits and licenses and shall be responsible for the 
proper handling, transporting, storage and use of explosives and shall, at its expense, make good any damage 
caused by its handling, transporting, storage and use of explosives. Use of explosives shall be subject to prior, 
written approval by Owner.  Further, Owner shall have the right to designate no explosive use areas, or to limit 
the use of explosives. All blasting shall be coordinated with Owner’s blasting consultant. Contractor shall submit 
daily blasting records to Owner. 

69 LIMITATION OF LIABILITY 

69.1Notwithstanding anything to the contrary in the Contract Documents, no present or future constituent partner 
in, or agent of Owner, nor any shareholder, officer, director, employee, member, trustee, beneficiary or agent 
of any corporation or trust that is or becomes a constituent partner in Owner, shall be personally liable, directly 
or indirectly, under or in connection with the Contract Documents, or any document, instrument or certificate 
securing or otherwise executed in connection with the Contract Documents, or any amendments or 
modifications to any of the foregoing made at any time or times, heretofore or hereafter; and the subcontractor 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

and each of its successors and assignees waives and does hereby waive any such personal liability. For purposes 
of the Contract Documents, and any such instruments and certificates, and any such amendments or 
modifications, neither the negative capital account of any constituent partner in Owner, nor any obligation of 
any constituent partner in Owner to restore a negative capital account or to contribute capital to Owner or to 
any other constituent partner in Owner, shall at any time be deemed to be the property or an asset of Owner 
or any such other constituent partner (and neither Contractor nor any of its successors or assignees shall have 
any right to collect, enforce or proceed against or with respect to any such negative capital account or partner’s 
obligation to restore or contribute). As used in this Section, a “constituent partner” in Owner shall mean any 
direct partner in Owner and any person or entity that is a partner in any partnership that, directly or indirectly 
through one or more other partnerships, is a partner in Owner. 

70 TESTING 

70.1Unless otherwise provided in this Agreement, shop testing of materials or Work shall be performed by 
Contractor in conformance with the Contract Documents. Field testing of materials or Work shall be performed 
by Contractor. Should tests, in addition to those required by the Specifications, be desired by Owner or any 
applicable regulatory agency, Contractor will be advised in reasonable time to permit such testing. Such 
additional tests will be at Owner’s expense, except as such additional tests are required due to Contractor’s 
Work or materials. In this event, such additional (re-test) tests shall be at Contractor’s expense. 

70.2Contractor shall furnish samples as requested and shall provide reasonable assistance and cooperation as 
necessary to permit tests to be performed on materials or Work in place, including reasonable stoppage of Work 
during testing. 

71 CLEANING UP 

71.1Upon completion of any portion of the Work, Contractor shall promptly remove all of its equipment, 
construction plant, temporary structures and surplus materials not to be used at or near the same location 
during later stages of Work. Upon completion of the Work and before final payment is made, Contractor shall 
satisfactorily dispose of all plant, buildings, rubbish, unused materials and other equipment and materials 
belonging to it or used in the performance of the Work and Contractor shall leave the Project in a neat, clean 
and safe condition. In the event of Contractor’s failure to comply with the foregoing, the Owner may perform 
such work and deduct its cost and expenses from the GMP. 

72 DISPOSAL OF MATERIAL OUTSIDE PROJECT LIMITS 

72.1Contractor shall make its own arrangements for disposal of materials outside the Project limits. 

72.2When any material is to be disposed of outside of the Site, Contractor shall first obtain a written permit from 
the property owner on whose property the disposal is to be made and Contractor shall file, in writing, with 
Owner said permit or the certified copy thereof, together with a written release from the property owner 
absolving the Owner of any and all responsibility in connection with the disposal of material on said property. 
When material is disposed of as above provided and the disposal location is visible from the Project, Contractor 
shall dispose of the material in a neat and uniform manner to the satisfaction of Owner. 

73 COMMERCIAL ACTIVITIES 

73.1Contractor shall not establish any commercial activity or issue concessions or permits of any kind to third parties 
for establishing commercial activities on lands owned or controlled by Owner. Contractor shall not allow its 
employees to engage in any commercial activities on the Project. 

74 PROJECT SIGNS 

74.1With the exception of the right reserved by the Owner to erect a sign in connection with the Project and unless 
otherwise provided in the Contract Documents, the Contractor shall not display or permit to be displayed on or 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

about the Project, any sign, trademark, poster or other advertising or identifying device, without prior written 
approval of Owner. 

75 PUBLICITY AND ADVERTISING 

75.1Contractor shall not make any announcement or release any information or publish any photographs concerning 
this Agreement or the Project or any part thereof to any member of the public, press or any official body, unless 
prior written consent is obtained from Owner. 

76 PROTECTION OF EXISTING PROPERTY 

76.1Contractor shall conduct its operations so as not to damage, close or obstruct any improvement, utility 
installation, highway, road or other property unless and until permits therefor have been obtained. If facilities 
are closed, obstructed, damaged or rendered unsafe by Contractor’s operations Contractor shall, at its expense 
and not as a Cost of the Work, make such repairs and provide such temporary signage, barricades, guides, lights 
and other signals as necessary or required for safety and as are acceptable to Owner. 

76.2Unless otherwise specifically provided in this Agreement, Contractor shall not do any Work that would disrupt 
or otherwise interfere with the operation of any pipeline, telephone, electric transmission line, ditch or other 
structure nor enter upon lands in their natural state until approved by Owner. Thereafter, and before it begins 
such Work, Contractor shall give due notice to Owner of its intention to start such Work. Contractor shall not 
be entitled to any extension of the Contract Time or any extra compensation on account of any postponement, 
interference or delay caused by any such line, ditch or structure on or adjacent to the Project. 

76.3Contractor shall preserve and protect all cultivated and planted areas and vegetation such as trees, plants, 
shrubs and grass on or adjacent to the Project which, as determined by Owner, do not reasonably interfere with 
the performance of this Agreement. Contractor shall be responsible for damage to any such areas and 
vegetation and for unauthorized cutting of trees and vegetation, including, without limitation, damage arising 
from the performance of its Work through operation of equipment or stockpiling of materials. All costs in 
connection with any repairs or restoration necessary or required by reason of any such damage or unauthorized 
cutting shall be borne by Contractor and not reimbursed as a Cost of the Work. 

77 ILLUMINATION 

77.1When any Work is performed at night or where daylight is unavailable or obscured, Contractor shall provide 
artificial light sufficient to permit Work to be carried on efficiently, inspection. During such time periods the 
access to the place of Work shall also be clearly illuminated. All wiring for electric light and power shall be 
installed and maintained in a first-class manner, securely fastened in place at all points and shall be kept as far 
as possible from telephone wires, signal wires and wires used for firing blasts. 

78 NOTICES 

78.1No notice will be effective unless and until sent in the manner set forth herein. 

78.2Written notice to the other Party must be sent to the attention of the individual(s) at the address(es) set forth 
in Section 78.2 of the Key Business Terms, as may be changed by the applicable Party upon ten (10) days written 
notice to the other Party. 

78.3Written notice must be sent by express mail (overnight delivery), courier or certified mail, postage prepaid, with 
a return receipt requested. All notices will be deemed effective upon actual receipt if (a) delivered personally 
(b) mailed by certified mail, or (c) mailed by express mail, overnight delivery service; provided, however, the 
effective date of any properly addressed notice will be deemed to be one day after notice is sent.  The effective 
date of notice will be deemed to be the first date of an attempted delivery if the notice was properly addressed 
and the recipient Party either refused delivery, failed to inform the sending Party of a change in address, or 
delivery could not be made for reasons not attributable to the sending Party. The designated address for 
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CONSTRUCTION AGREEMENT 
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delivery of notice must include a street address, suite number (if applicable), city, state and zip code. If a notice 
address does not include such information, the notice address for such party shall be the prior proper address. 

79 GOVERNING LAW AND INTERPRETATION 

79.1This Agreement shall be governed by the laws of the State of Florida, notwithstanding its conflict of laws 
principles.  

79.2This Agreement represents a negotiated arms’ length transaction between the Parties. No inference or 
presumption will drawn against either Party as the drafter of all or a portion of the Contract Documents. 

79.3The invalidity of any provision of the Contract Documents will not invalidate the entire Contract or its remaining 
terms. If any provision of the Contract Documents violates any Applicable Law or public policy, or is otherwise 
invalid or unenforceable, then to the full extent allowed by the Applicable Law, an arbitrator or a court will 
revise that provision to the extent necessary to make it lawful, within public policy, and enforceable and to give 
effect to the Parties intentions for agreeing to such provision. Provisions that cannot be revised will be deemed 
severed from the Contract Documents from the remainder of the Contract Documents. 

79.4In the interest of brevity, the Contract Documents omit modifying words such as “all “or “any” and articles such 
as “the” and “an”, but the inclusion of such modifies and articles in one provision and their exclusion in other 
provisions will not affect the interpretation of either provision. Use of the words “including” will mean 
“including but limited to” and in no event be interpreted to limit any general statement, term, or matter to the 
specific items listed. 

80 RIGHTS AND REMEDIES 

80.1The duties and obligations imposed by the Contract Documents and the rights and remedies available 
thereunder shall be in addition to and not a limitation of any duties, obligations, rights and remedies otherwise 
imposed or available by law. 

80.2Those provisions of this Agreement which by their very nature, survive final acceptance under this Agreement, 
shall remain in full force and effect after completion, abandonment, or termination, including without limitation 
all representations, warranties, indemnities, insurance, and bond requirements. 

81 SUCCESSORS, ASSIGNS AND ASSIGNMENT 

81.1Owner and the Contractor each binds itself, its partners, successors, assigns and legal representatives to the 
other party in respect to all covenants, agreements and obligations contained in this Agreement. It is agreed 
that Contractor shall not assign, transfer, convey or otherwise dispose of this Agreement or its right, title and 
interest in and to the same or any part thereof, without previous consent of Owner and concurred to by the 
Surety. 

81.2It is understood that if Owner assigns its rights and obligations hereunder, Contractor agrees that it shall 
complete the Work for the assignee under the same terms and conditions. Any entity which may succeed to the 
rights of the Owner shall be entitled to enforce the rights and obligations of Owner. 

81.3Notwithstanding anything to the contrary contained herein, Owner may assign and transfer its rights and 
obligations related to or arising out of this Agreement to any other corporation, partnership or other entity and 
upon such assignment, Owner’s shall have no further obligations or liability for any claims or actions relating to 
this Agreement which arise on or after the date of the assignment. 

82 EXAMINATION OF CONTRACTOR’S RECORDS/ACCOUNTING RECORDS 

82.1Contractor shall check all materials, equipment and labor entering into the Work and shall keep such full and 
detailed accounts as may be necessary for proper financial management under this Agreement, and the system 
shall be satisfactory to the Owner. 
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82.2 During the progress of the Work, Contractor agrees to furnish Owner a copy of its monthly report (showing 
costs incurred for the preceding month and dollars disbursed to the date thereof) and at least quarterly will 
furnish an updated report showing anticipated monthly draws through completion. Contractor will provide a 
final accounting of all Cost of the Work with its application for final payment. 

82.3 For four (4) years after final payment under this Agreement, Owner will have access to, and the right to 
examine, audit, and copy any books, correspondence, subcontracts, purchase orders, documents, receipts, 
vouchers, payrolls, payment ledgers, memoranda, papers and records of the Contractor in both physical and 
electronic forms, including metadata, arising out of or relating in any way to the Cost of the Work. Contractor 
will reimburse Owner for any over-payment discovered as a result of such examination and audit, even if 
conducted after final payment. 

83 ATTORNEYS' FEES 

83.11n the event of litigation or arbitration arising out of or relating to this Agreement, the prevailing party shall be 
entitled to collect reasonable attorneys' fees, paralegal fees, and expert fees, from the non-prevailing party and 
costs and expenses of such litigation or arbitration, whether at the trial level or on appeal. 

IN WITNESS WHEREOF, the parties hereto have set their hands and seals on the day and year first written above. 

Thomas Jinks
Sr Manager, Real Estate Development

OWNER: 

Name:_______---11--------------
Title:___________________ 

CONTRACTOR: 

By: ~=:x..· ee • .0 
Name: John Kirkland 
Title: President 
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PROJECT NAME: Wildlight Ave Extension ; PROJECT NUMBER: CB-21-00025 (“Project”) 

Exhibit “A” 

The Key Business Terms 

The following terms and conditions will supplement or, if applicable, replace the indicated provisions in the 
Agreement; all other terms and conditions of the Agreement will remain effective.    

The Parties to this Agreement are Wildlight LLC, a Florida limited liability company (“Owner”), whose principal place 
of business is 1 Rayonier Way, Wildlight, FL 32097, and A.J. Johns, Inc, a Florida corporation (“Contractor”), whose 
principal place of business is 3225 Anniston Road, Jacksonville, FL 32246 (individually each is a “Party” and 
collectively they are both “Parties”). 

PROPERTY: The Project is located at the street address intersection of Wildlight Ave and 
Curiosity Ave, as designated for the City of Wildlight, County of Nassau in the 
State of Florida, and more particularly described in the “Property Description”, 
which is attached to the Agreement as Exhibit “B” (“Property”). 

SITE: The Site IS IS NOT the entire Property. In the event that the Site is not 
the entire Property, the Site is a portion of the Property designated as follows: 

, or by Owner. 

DESIGN PROFESSIONAL: The Design Professional for the Project is England-Thims & Miller, Inc., a 
corporation, formed under the laws of the State of Florida (“Design 
Professional”), whose principal place of business is 14775 Old St. Augustine 
Road, Jacksonville, FL  32258. 

Owner may replace the Design Professional at any time in accordance with its 
agreement with the Design Professional by providing written notice to 
Contractor, in which event the replacement design professional will be 
considered the Design Professional on a going forward basis. 

3 CONTRACT DOCUMENTS 

3.1.6 Other Contract Documents, if any, consist of the following documents: 

.1 ; 

.2 ; 

5 CONTRACT PRICE 

5.1 Contractor’s Fee will be N/A percent (N/A%)  of the actual Cost of the Work, or the lump sum amount of N/A US 
Dollars ($4,606,366.52), as may be adjusted only in strict conformance with Article 23 of the Agreement.  

Contractor guarantees that the Contract Price will not exceed the maximum price of Four million, Six hundred Six 
Thousand, Three Hundred Sixty Six and 52/100 U .S. Dollars ($4,606,366.52) (the “Guaranteed Maximum Price” or 
“GMP”), as may be adjusted only in strict conformance with Article 23 of the Agreement. 
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5.4.1 The Cost of the Work will include the pro-rata portion of the actual salaries paid to the following approved 
personnel, if any, employed by Contractor who are stationed at offices other than the Site office when performing 
services exclusively for the benefit of Owner and the Project: 

.1N/A 

.2N/A 

6 PAYMENT AND PERFORMANCE BONDS 

6.1 (Check one of the following) Contractor WILL WILL NOT provide payment and performance bonds to the 
Owner for this Contract. 

7 CONTRACT TIME 

7.3  The Commencement Date for the Work (the “Commencement Date”) will be determined as follows: 

Contractor commenced Work on , 20 . All such Work is subject to the terms and 
conditions of the Contract Documents, and any payments made by Owner in connection with such 
Work will be credited against the GMP. 

Contractor will commence the Work within 7 days after Owner provides Contractor with a written 
Notice to Proceed. 

Contractor will commence the Work on  , 20 . 

7.4 Contractor is obligated to achieve the following milestones within the times or dates indicated 

Number 

1. 

Description of required milestone achievement 

Substantial Completion of Phase 1 

Specific date/calendar days 

155 

2. Substantial Completion of Phase 2 

Final Completion and Acceptance 

311 

357 

The Contract Time is 357 calendar days from the Commencement Date or the date of , 20 , as may 
be adjusted only in strict conformance with Article 23 of the Agreement. 

12 SUBSTANTIAL COMPLETION 

12.1 The “Substantial Completion Date” is the date upon which Contractor is obligated to achieve Substantial 
Completion of the entire Work. 

13 LIQUIDATED DAMAGES 

13.1 LIQUIDATED DAMAGES FOR DELAY apply do NOT apply: If and to the extent that Liquidated Damages 
apply to this Agreement, Contractor will be liable for and shall pay to the Owner an amount equal to N/A U.S. Dollars 
($N/A) per calendar day for each day after expiration of the Contract Time until Contractor achieves Substantial 
Completion of the entire Work (“Liquidated Damages”). Notwithstanding the foregoing, Owner may, at its option, 
deduct the Liquidated Damages from any payment otherwise due Contractor, and reduce the GMP accordingly. In 
no event will Contractor’s payment of Liquidated Damages be considered a Cost of the Work or a valid use of any 
Contingency. Contractor acknowledges that the Liquidated Damages are a reasonable estimate at the time of 
contracting of Owner’s actual delay damages, and that Owner’s actual delay damages would be extremely difficult 
or impossible to measure at the time of breach. In no event will Contractor take the position that the Liquidated 
Damages are an unenforceable penalty. The Liquidated Damages will be Owner’s exclusive remedy for Contractor’s 
failure to achieve Substantial Completion within the Contract Time; provided, however, the availability of Liquidated 
Damages will in no event preclude Owner from exercising other right under the Agreement, including without 
limitation, Owner’s termination rights and rights to recover damages resulting from causes other than Contractor’s 
failure to achieve Substantial Completion within the Contract Time. 
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22 CHANGES 

22.3 Contractor’s sole markup for all Changes in the Work shall be limited to the following: 

22.3.1 Changes to the Work performed by Contractor: Contractor’s maximum markup for overhead, 
general conditions, and profit will be ten percent (10%) of the direct Cost of the Work for the 
categories identified in Section 22.2; 

22.3.2 Changes to the Work performed by subcontractors: Contractor’s maximum markup for overhead, 
general conditions, and profit will be six percent (6%) of the direct Cost of the Work for the 
categories identified in Section 22.2; and the maximum markup for overhead, general conditions, 
and profit paid to any subcontractor will be six percent (6%) of the subcontractor’s direct Cost of 
the Work for the categories identified in Section 22.2; 

22.3.3 Adjustment to the costs of premiums for bonds will be one percent (1%) of the direct Cost of the 
Work for the categories identified in Section 22.2; and 

22.3.4 Adjustment to the costs of premiums for insurance will be one percent (1%) of the direct Cost of 
the Work for the categories identified in Section 22.2. 

78 NOTICE 

78.2Written notice must be sent and addressed to the Parties, as followings: 

OWNER: Wildlight LLC 
Attn: Tommy Jinks 
1 Rayonier Way 

` Wildlight, FL 32097 
Facsimile: (904) 261-9322 
Email: tommy.jinks@wildlight.com 

with a copy to: Rayonier Inc. 
Attn: Law Department 
1 Rayonier Way 
Wildlight, FL 32097 
Facsimile # (904) 261-2107 
Email: joy.lawarre@rayonier.com 

CONTRACTOR: A.J. Johns, Inc 
Attn: Chad Cockrell 
3225 Anniston Road 

` Jacksonville, FL  32246 
Facsimile: N/A 
Email: ccockrell@ajjohns.com 
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Exhibit “B” 

Property Description 

Nassau County, FL Parcel IDs: 39-2N-26-0000-0001-0070
 41-3N-26-0000-0001-0060 
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EXHIBIT 'C' 

LIST OF PLANS & SPECIFICATIONS 

DOCUMENT DATE REV. VENDOR 

Wildlight PDP #3 - Wildlight Ave. Engineering Plans 5/19/2021 0 England-Thims & Miller, Inc. 

Wildlight PDP #3 - Wildlight Ave Project Manual 5/19/2021 0 England-Thims & Miller, Inc. 

Geotechnical Engineering Report - Wildlight Avenue Extension 4/14/2021 0 ECS Florida, LLC 

Wildlight PDP #3 - Wildlight Avenue Bid Addendum #1 6/8/2021 0 England-Thims & Miller, Inc. 

Wildlight PDP #3 - Wildlight Avenue Bid Addendum #2 6/16/2021 0 England-Thims & Miller, Inc. 
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EXHIBIT D 
GENERAL 2 - INSURANCE FORM 

Contractor must have proof of insurance. Purchaser requirements are as follows: 

Additional Insured: 
Rayonier Inc., ORM Timber Fund II (REIT), Inc., their subsidiaries and subsidiaries thereof 
1 Rayonier Way 
Wildlight, FL 32097 

General Liability (Including: Aircraft Liability Insurance, if applicable, Product Liability/ Completed Operations, 
Contractual Liability) 

Each Occurrence $ 1,000,000 
Damage to Rented Premises (Each Occurrence) $ 

Med Exp (Any one person) $ 
Personal & Adv Injury $ 1,000,000 

General Aggregate $ 1,000,000 
Products – Comp/Op Agg $ 1,000,000 

Automobile Liability (Including Owned, Non-Owned and Hired Vehicles) 
Combined Single Limit (Ea accident) $ 500,000 

$1,000,000 for Washington State Department 
of Natural Resources, where RTRS or RFR is 
the buyer or permittee, the auto liability 
requirement as required by the State 

Bodily Injury (Per person) $ 
Bodily Injury (Per accident) $ 

Property Damage (Per accident) $ 
Worker’s Compensation WC Statutory Limits Statutory 
Employer’s Liability (1) Each Accident $ 100,000 

Disease (Ea Employee) $ 100,000 
Disease (Policy Limit) $ 100,000 

Loggers Broad Form (Required for Each $ 1,000,000 
forestry) Occurrence 
(Logging and Lumbering or Fire and Overcut) 

Note: The foregoing minimum levels of liability insurance may be evidenced by a primary insurance policy on or by the combination of primary 
and umbrella (excess) liability policies. 

Evidence of Compliance with Insurance Requirements 
Prior to commencing Work or entering property or facilities of Purchaser, Contractor shall secure such insurance as necessary to 
comply with the foregoing requirements and will provide a Certificate of Insurance evidencing the policies in effect for the duration of 
the Agreement. Under the Professional Liability Insurance requirements, Architect’s and Engineer’s coverage will be endorsed to 
include contractual liability. The Certificate of Insurance will further evidence that RAYONIER INC., ORM Timber Fund II (REIT), 
Inc., their subsidiaries and subsidiaries thereof has been NAMED AS AN ADDITIONAL INSURED under the General Liability 
Policy, and that Purchaser will be given thirty (30) days written notice prior to cancellation or material change to any policy 
evidenced. If the General Liability coverage evidenced is written on a “Claims Made” basis, the certificate will so evidence along 
with stating the “Retroactive Date” contained in the policy. To be acceptable the “Retroactive Date” must be prior to the 
commencement of any contract with Purchaser. Waiver of Subrogation language for all policies shall be in favor of "Rayonier Inc., 
ORM Timber Fund II (REIT), Inc., their subsidiaries and subsidiaries thereof". Prior to commencing work, it is required that Rayonier be 
named as the certificate holder on the liability policies, ensure that broker/agent includes the following certificate holder language: 

Rayonier Inc., ORM Timber Fund II (REIT), Inc., their subsidiaries and subsidiaries thereof 
Insurance Compliance 
PO Box 100085 - R7 
Duluth, GA 30096 

Please email copies of certificates of insurance to: rayonier@ebix.com 
IMPORTANT 
No contractor or company shall commence Work or enter upon the property or facilities of Purchaser, its Division or Subsidiaries, until a Certificate of Insurance as 
above discussed has been received by Purchaser. 

(1) If covered by Washington L&I for workers’ compensation, “Stop Gap” coverage must be provided to meet the employer’s liability requirement 

Rev. 08.24.2020 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

Exhibit “E” 

Unit Prices, Pricing Index, and Allowances 

N/A 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

Exhibit “F” 

Construction Schedule 

 
 
CB-21-00025 - A.J. Johns, Inc - KLB c081721 - RQ 120768;ZD 69047



     

     

     

        

     

       

    

    

   

      

       

     

    

    

       

     

     

     

    

         

         

        

        

       

         

       

       

    

     

     

    

    

   

     

   

      

     

   

    

    

   

    

    

       

    

     

     

      

     

    

                           

 

  

   

  

  

 

 

 

 

  
  

5

10

15

20

25

30

35

40

45

50

ID Task Name I Duration I Start I Finish '21 Jul 25 '21 Aua 22 '21 I Seo 19 '21 I Oct 17 '21 I Nov 14 '21 I Dec 12 '21 I Jan 9 '22 I Feb 6 '22 I Mar6 '22 IAor 3 '22 I Mav 1 '22 I Mav 29 '22 I Jun 26 '22 Jul 24 '22 IAua21 '22 
s T M T s w s T M F T s w s T M F T s w s T M F T s w s T M F T s w s T M F 

Submit Revised Bid Proposal 0 days Fri 7/23/21 Fri 7/23/21 

i-----,- ............ 
Set Survey Controls (By Owner) 10 days Tue 8/10/21 Mon 8/23/21 I L-lft-,_____,_ 
Order PVC Material 0 days Thu 7/29/21 Thu 7/29/21 ;.··7;29·················· 

.....--.- NTP to Substantial Completion (Work Days) 217 days Mon 8/23/21 Thu 6/30/22 
T 

o---g- Notice to Proceed O days Mon 8/23/21 Mon 8/23/21 ♦ 8/23 

--.- Timber the Right of Way 10 days Tue 8/24/21 Tue9n/21 I L LJ 
~ Approved Plans 0 days Mon 8/23/21 Mon 8/23/21 '.+-Ff --.- Utility Shop Drawings 20 days Tue 8/24/21 Tue 9/21/21 I I I 

----0-- Preconstruction Meeting 0 days Tue9n/21 Tue9n/21 +:i•/7 
>-------;o- Mobilization and Site Prep 5 days Wed 9/8/21 Tue 9/14/21 LJi 
i----;-;---- Clear, Grub and Burn Debris 25 days Wed 9/15/21 Tue 10/19/21 rl-
i-----;,- Erosion Control Installation 10 days Wed 9/22/21 Tue 10/5/21 y .h 
i----;-r--- Strip Topsoil 20 days Wed 10/6/21 Tue 11/2/21 I I Jn ........,..- Earthwork & Grading 140 days Wed 10/20/21 Mon 5/9/22 I I 
,-....,-g-- Import Fill from Borrow Pit 45 days Wed 11/3/21 Mon 1/10/22 I I 

~ Utility Preconstruction Meeting 0 days Wed 10/20/21 Wed 10/20/21 ~ 10120 

~ Receive PVC Material 0 days Fri 10/22/21 Fri 10/22/21 : 10/22 

--,-.- Lift Station Installation 10 days Wed 10/27/21 Tue 11/9/21 ~ 
~ Sanitary Sewer System 5 days Wed 11/10/21 Tue 11/16/21 L1 
2() Storm Drainage System STA 10+00 - 28+00 14 days Wed 11/17/21 Wed 12/8/21 

~ ,-....,,- Water Distribution System ST A 10+00 - 28+00 10 days Wed 11/24/21 Thu 12/9/21 ~ ,-....,,- Reuse Distribution System ST A 10+00 - 28+00 10 days Thu 12/9/21 Wed 12/22/21 J-
~ Force Main System STA 10+00 - 28+00 10 days Fri 12/10/21 Thu 12/23/21 

' 
i----,.;- Subgrade ST A 10+00 - 28+00 17 days Fri 12/10/21 Wed 1/5/22 

I Ji 
1----g- Curb and Gutter STA 10+00 - 28+00 10 days Mon 12/27/21 Mon 1/10/22 '--- __JJ 
~ Limerock STA 10+00 - 0 28+00 14 days Thu 1/6/22 Tue 1/25/22 L_LJ 
~ Storm Drainge 28+00 - 48+50 30 days Thu 12/23/21 Fri 2/4/22 J-i 
~ Water Distribution System 47 days Mon 12/27/21 Wed 3/2/22 I J-i 
~ Reuse Distribution System 40 days Mon 2m22 Fri 4/1/22 I I Jn 
3() Force Main System 28 days Thu 3/3/22 Mon 4/11/22 I I I 

31 Underground Sleeves 10 days Mon 4/4/22 Fri 4/15/22 L-Ji ,-...,,- Underdrain (stubouts) 7 days Mon 4/18/22 Tue 4/26/22 rl- J 
~ Subgrade 22 days Mon 4/25/22 Tue 5/24/22 L.r I 
>------,;,----- Curb and Gutter 15 days Mon 5/9/22 Fri 5/27/22 ~ J 
>----as Limerock 18 days Mon 5/23/22 Thu 6/16/22 c________,i 

~ Pressure Test and Bae T 6 days Fri 6/17/22 Fri 6/24/22 

~ Raise Sewer Manholes 1 day Fri 6/17/22 Fri 6/17/22 

~ TV Sanitary Sewer 1 day Mon 6/20/22 Mon 6/20/22 

~ TV Storm Drainage 2 days Tue 6/21/22 Wed 6/22/22 

--.a Concrete Sidewalk 3 days Tue 6/28/22 Thu 6/30/22 ~ ---.,- Paving 4 days Mon 6/27/22 Thu 6/30/22 CF~ 
~ Machine Dressing 20 days Fri 6/3/22 Thu 6/30/22 I I 

i-----.a Substantial Completion 0 days Thu 6/30/22 Thu 6/30/22 ◄ 6130 

>-------«- Substantial Completion to Final Completion 31 days Fri 7/1/22 Mon 8/15/22 
T 

i-----.s Utility Closeout 20 days Fri 7/1/22 Fri 7/29/22 I f 

~ Final Dress & Grassing 20 days Fri 7/1/22 Fri 7/29/22 I I 

~ Striping & Signage 1 day Mon 7/25/22 ~"-Li ----.. Punchout & Final Inspection 9 days Mon 8/1/22 Thu 8/11/22 __Ii 
~ Cleanup & De-Mobilize 2 days Fri 8/12/22 Mon 8/15/22 Lh 
50 Final Completion 0 days Mon 8/15/22 Mon 8/15/22 ♦ 8115 

Task I I Milestone ♦ Rolled Up Critical Task I I Split Group By Summary • • Project: Bid Schedule Critical Task I I Summary • • Rolled Up Milestone ◊ External Tasks Deadline 9 Date: Fri 7/23/21 

Progress Rolled Up Task I I Rolled Up Progress Project Summary • • 
Page 1 

ID Task Name Duration Start Finish

1 Submit Rev sed B d Proposal 0 days Fri 7/23/21 Fri 7/23/21

2 Set Survey Contro s (By Owner) 10 days Tue 8/10/21 Mon 8/23/21

3 Order PVC Mater al 0 days Thu 7/29/21 Thu 7/29/21

4 NTP to Substantial Completion (Work Days) 217 days Mon 8/23/21 Thu 6/30/22

Not ce to Proceed 0 days Mon 8/23/21 Mon 8/23/21

6 T mber the Right of Way 10 days Tue 8/24/21 Tue 9/7/21

7 Approved Plans 0 days Mon 8/23/21 Mon 8/23/21

8 Util ty Shop Draw ngs 20 days Tue 8/24/21 Tue 9/21/21

9 Preconstruction Meeting 0 days Tue 9/7/21 Tue 9/7/21

Mob l zation and Site Prep 5 days Wed 9/8/21 Tue 9/14/21

11 Clear, Grub and Burn Debris 25 days Wed 9/15/21 Tue 10/19/21

12 Erosion Contro Instal ation 10 days Wed 9/22/21 Tue 10/5/21

13 Strip Topso l 20 days Wed 10/6/21 Tue 11/2/21

14 Earthwork & Grad ng 140 days Wed 10/20/21 Mon 5/9/22

Import F l from Borrow P t 45 days Wed 11/3/21 Mon 1/10/22

16 Uti ty Preconstruction Meet ng 0 days Wed 10/20/21 Wed 10/20/21

17 Receive PVC Materia 0 days Fri 10/22/21 Fri 10/22/21

18 L ft Stat on Insta lation 10 days Wed 10/27/21 Tue 11/9/21

19 Sanitary Sewer System 5 days Wed 11/10/21 Tue 11/16/21

Storm Drainage System STA 10+00 28+00 14 days Wed 11/17/21 Wed 12/8/21

21 Water D stribution System STA 10+00 28+00 10 days Wed 11/24/21 Thu 12/9/21

22 Reuse Distribution System STA 10+00 28+00 10 days Thu 12/9/21 Wed 12/22/21

23 Force Ma n System STA 10+00 28+00 10 days Fri 12/10/21 Thu 12/23/21

24 Subgrade STA 10+00 28+00 17 days Fri 12/10/21 Wed 1/5/22

Curb and Gutter STA 10+00 28+00 10 days Mon 12/27/21 Mon 1/10/22

26 L merock STA 10+00 0 28+00 14 days Thu 1/6/22 Tue 1/25/22

27 Storm Drainge 28+00 48+50 30 days Thu 12/23/21 Fri 2/4/22

28 Water D stribution System 47 days Mon 12/27/21 Wed 3/2/22

29 Reuse Distribution System 40 days Mon 2/7/22 Fri 4/1/22

Force Ma n System 28 days Thu 3/3/22 Mon 4/11/22

31 Underground Sleeves 10 days Mon 4/4/22 Fri 4/15/22

32 Underdra n (stubouts) 7 days Mon 4/18/22 Tue 4/26/22

33 Subgrade 22 days Mon 4/25/22 Tue 5/24/22

34 Curb and Gutter 15 days Mon 5/9/22 Fri 5/27/22

L merock 18 days Mon 5/23/22 Thu 6/16/22

36 Pressure Test and Bac T 6 days Fr 6/17/22 Fr 6/24/22

37 Ra se Sewer Manho es 1 day Fri 6/17/22 Fri 6/17/22

38 TV Sanitary Sewer 1 day Mon 6/20/22 Mon 6/20/22

39 TV Storm Dra nage 2 days Tue 6/21/22 Wed 6/22/22

Concrete Sidewalk 3 days Tue 6/28/22 Thu 6/30/22

41 Paving 4 days Mon 6/27/22 Thu 6/30/22

42 Mach ne Dressing 20 days Fri 6/3/22 Thu 6/30/22

43 Substantial Comp et on 0 days Thu 6/30/22 Thu 6/30/22

44 Substantial Completion to Final Completion 31 days Fri 7/1/22 Mon 8/15/22

Uti ty C oseout 20 days Fr 7/1/22 Fri 7/29/22

46 F na Dress & Grassing 20 days Fri 7/1/22 Fri 7/29/22

47 Strip ng & Signage 1 day Mon 7/25/22 Mon 7/25/22

48 Punchout & F na Inspection 9 days Mon 8/1/22 Thu 8/11/22

49 Cleanup & De Mobil ze 2 days Fri 8/12/22 Mon 8/15/22

F na Completion 0 days Mon 8/15/22 Mon 8/15/22

7/23

7/29

8/23

8/23

9/7

10/20

10/22

6/30

8/15

S T M F T S W S T M F T S W S T M F T S W S T M F T S W S T M F T S W S T M F
, 21 Ju 25, 21 Aug 22, 21 Sep 19, 21 Oct 17, 21 Nov 14, 21 Dec 12, 21 Jan 9, 22 Feb 6, 22 Mar 6, 22 Apr 3, 22 May 1, 22 May 29, 22 Jun 26, 22 Jul 24, 22 Aug 21, 22

Task

Cr tica Task

Progress

M estone

Summary

Ro led Up Task

Ro led Up Cr tica Task

Ro led Up M estone

Ro led Up Progress

Spl t

External Tasks

Pro ect Summary

Group By Summary

Dead ine

Page 1

Project: Bid Schedule
Date: Fri 7/23/21
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

Exhibit “G” 

Draw Schedule 

N/A 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

Exhibit “H” 

Schedule of Values 
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07/23/2021 
2021-074REV 

*** Chad 

Biditem 

1010 
1020 
1030 
1040 

2010 
2020 
2030 

3010 

4010 
4020 
4030 
4040 
4050 
4060 

5010 
5020 
5040 
5050 
5060 
5065 
5070 
5080 
5090 

13 :52 
Wildlight Avenue Revised 7.20.21 

BID TOTALS 

Description Quantitl'. 

Mobilization and Site Preparation 
Site Preperation 
Survey Cale & Setup 
Project Management & Supervision 
Mobilization 

1.000 
1.000 
1.000 
1.000 

Mobilization and Site Preparation Subtotal 

Clearing and Grubbing 
Layout Boundary 1.000 

Clearing and Grubbing 15.000 

Strip Site 17,194.000 

Clearing and Grubbing Subtotal 

Demolition 
Demolition 1.000 

Demolition Subtotal 

Stormwater Management Facility Construction 

Layout 1.000 

Compaction Testing 1.000 

Dewatering 1.000 

Excavate Pond 30 12,907.000 

Balance Pond 30 626.000 

Machine Dress Pond 30 Slopes 4,288.000 

Stormwater Management Facility Construction Subtot 

Earthwork 
Layout 1.000 

Compaction Testing 1.000 

Balance Right-of-Way 67.000 

Spread and Compact Right-of-Way 23,811.000 

Maintain Haul Road 48,733.000 

Haul and Place from Borrow Pit 48 ,733.000 

Rough Grade Right-of-Way 68,775.000 

Machine Dress Right-of-Way 49,625.000 

Dress Disturbed Top of Bank 589.000 

Earthwork Subtotal 

Units Unit Price Bid Total 

LS 
LS 
LS 
LS 

8,599.66 
4,477.20 

77,198.24 
5,844.96 

8,599.66 
4,477.20 

77,198 .24 
5,844.96 

$96,120.06 

LS 
AC 
CY 

1,722.00 
4,163.55 

3.89 

1,722.00 
62,453.25 
66,884.66 

$131 ,059.91 

LS 10,747.65 10,747.65 

$10,747.65 

LS 
LS 
LS 
CY 
CY 
SY 

1,377.60 
350.55 

9,161.03 
3.37 
1.01 
0.61 

1,377.60 
350.55 

9,161.03 
43,496.59 

632.26 
2,615 .68 

$57,633.71 

LS 
LS 
CY 
CY 
CY 
CY 
SY 
SY 
SY 

6,888 .00 
2,195.55 

17.88 
1.01 
1.26 
8.69 
0.61 
0.73 
0.77 

6,888.00 
2,195 .55 
1,197.96 

24,049.11 
61 ,403 .58 

423 ,489.77 
41 ,952.75 
36,226.25 

453 .53 

$597,856.50 
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2021-074REV Wildlight Avenue Revised 7.20.21 

*** Chad BID TOTALS 

Biditem Description Quantitt Units Unit Price Bid Total 

Roadway Construction 
1.000 LS 172.20 172.206010 Layout 

6020 Roadway Testing 1.000 LS 18,117.90 18,117.90 

6030 12" Stabilized Sub-Grade 19,409.000 SY 7.62 147,896.58 

7,905.000 LF 17.22 136,124.106040 City Standard Curb 
642.000 LF 27.06 17,372.526050 Valley Gutter 

SY 14.59 254,405.836060 8" Roadway Base 17,437.000 
17,437.000 SY 0.55 9,590.35 6070 Prime 
17,437.000 SY 7.80 136,008.606080 Asphalt 1" I st Lift 
17,437.000 SY 8.02 139,844.74 6090 Asphalt 1" 2nd Litt 

60,054.75 60,054.75 6100 Striping 1.000 LS 
55.11 139,483.41 6110 Sidewalk 2,531 .000 SY 

4,096.000 SY 34.40 140,902.406120 1O' Multi Use Path 
14.000 EA 1,267.25 17,741.50 6130 Handicap Ramps 

6140 Concrete Driveway 75.000 SY 115.66 8,674.50 

Roadway Construction Subtotal $1 ,226,389.38 

Storm Drainage System 

7010 Layout 1.000 LS 5,682.60 5,682.60 

1.000 LS 5,398.47 5,398.47 7020 Compaction Testing 
1.000 LS 5,590.78 5,590.78 7030 Trench Safety 
1.000 LS 32,353.83 32,353.83 7040 Dewatering 

7050 42" RCP 61.000 LF 140.96 8,598.56 

793 .000 LF 104.18 82,614.74
7060 36" RCP 
7070 30" RCP 1,093.000 LF 80.30 87,767.90 

7080 24" RCP 631.000 LF 57.97 36,579.07 

7090 18" RCP 436.000 LF 41.92 18,277.12 

520.000 LF 34.99 18,194.807100 15" RCP 

7110 Type "A" Curb Inlet 28 .000 EA 7,527.21 210,761.88 

7120 Control Structure 1.000 EA 6,365.18 6,365 .18 

7130 42" PIP MES 1.000 EA 6,308.86 6,308.86 

3.000 EA 3,067.24 9,201.727140 36" MES 
1.000 LS 11 ,361.26 11 ,361.26 7150 Punch Out 

28.000 EA 490.41 13,731.48 7160 Top Adjustment 
LF 8.12 28,696.08 7170 Storm Televising 3,534.000 

Storm Drainage System Subtotal $587,484.33 

Roadway Underdrain 
2,000.000 LF 27.73 55,460.00 

8010 Roadway Underdrain 

Roadway Underdrain Subtotal $55,460.00 

Paving and Drainage As-builts 
1.000 LS 2,706.00 2,706.00

9010 Earthwork As-builts 
1.000 LS 8,462.40 8,462.40 

9020 Paving As-builts 

2 
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2021-074REV Wildlight Avenue Revised 7.20.21 

*** Chad BID TOTALS 

Biditem Description Quanti!:Y Units Unit Price Bid Total 

9030 Drainage As-builts 1.000 LS 4,348.05 4,348.05 

Paving and Drainage As-builts Subtotal $ I 5,516.45 

JEA Water Distribution System 
1.000 LS 4,132.80 4,132.8010010 Layout 
1.000 LS 1,472.31 1,472.31 10020 Compaction Testing 

LS 3,990.42 3,990.42 10030 Trench Safety 1.000 

10040 Connect to Existing 1.000 EA 3,281.15 3,281.15 

10050 12" DR 18 PVC Pipe and Fittings 4,146.000 LF 74.83 310,245.18 

6.000 EA 7,002.15 42,012.9010060 12" Gate Valves 
Fire Hydrants 8.000 EA 6,807.74 54,461.9210070 

7.000 EA 1,743.06 12,201.42 10080 Flushing Valve 
7.000 EA 456.89 3,198.2310090 Sample Points 

10100 Wire/ Pressure, Bac-T, Cleaning and Testing 4,146.000 LF 1.49 6,177.54 

JEA Water Distribution System Subtotal $441 , 173.87 

JEA Reuse Distribution System 
1.000 LS 4, 132.80 4,132.80 11010 Layout 
1.000 LS 1,542.42 1,542.42 11020 Compaction Testing 

LS 3,990.42 3,990.4211030 Trench Safety 1.000 

11040 Connect to Existing 1.000 EA 3,281.15 3,281.15 

11050 12" DR 18 PVC Pipe and Fittings 4,346.000 LF 67.46 293 ,181.16 

11060 12" Gate Valves 7.000 EA 6,436.43 45,055 .01 

EA 1,677.88 11 ,745 .1611070 Flushing Valves 7.000 

11080 Wire/ Pressure, Bac-T, Cleaning and Testing 4,346.000 LF 1.49 6,475 .54 

JEA Reuse Distribution System Subtotal $369,403 .66 

JEA Sanitary Sewer System 
LS 1,033 .20 1,033.2012010 Layout 1.000 

12020 Compaction Testing 1.000 LS 1,752.75 1,752.75 

1.000 LS 3,990.42 3,990.42 12030 Trench Safety 
1.000 LS 6,111.69 6,111.69 12040 Dewatering 

LF 53.02 15,640.90 12050 8" DR 26 PVC 295.000 

12060 Type "A" Manhole 4.000 EA 6,845.44 27,381.76 
16,231 .54 12070 Receiving Manhole 1.000 EA 16,231 .54 

1.000 LS 2,272.24 2,272.2412080 Punch Out 
EA 666.21 3,331.05 12090 Top Adjustment 5.000 

295.000 LF 14.59 4,304.05 12100 TV Sewer 

JEA Sanitary Sewer System Subtota $82,049.60 

JEA Sanitary Lift Station 

3 
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*** Chad BID TOTALS 

Biditem Description Quantity Units Unit Price Bid Total 

13010 Layout 1.000 LS 1,377.60 1,377.60 

13020 Lift Station 1.000 LS 572,472.58 572,472.58 

JEA Sanitary Lift Station Subtotal $573 ,850.18 

JEA Force Main System 

14010 
14020 

Layout 
Compaction Testing 

1.000 
1.000 

LS 
LS 

4, 132.80 
1,472.31 

4,132.80 
1,472.31 

14030 Trench Safety 1.000 LS 3,990.42 3,990.42 

14040 Connect to Existing 1.000 EA 3,281 .15 3.281.15 

14050 8" DR 18 PVC Pipe and Fittings 4,084.000 LF 35 .87 146,493.08 

14060 8" Gate Valves 6.000 EA 2,658.90 15,953.40 

14070 Wire/ Pressure, Bac-T, Cleaning and Testing 4,084.000 LF 1.47 6,003.48 

JEA Force Main System Subtotal $181 ,326.64 

Water, Reuse and Sewer As-Bui Its 

15010 Water As-builts 1.000 LS 5, 104.50 5,104.50 

15020 Reuse As-builts 1.000 LS 5,350.50 5,350.50 

15030 Sewer As-builts 1.000 LS 6,076.20 6,076.20 

Water, Reuse and Sewer As-Bui Its Subtotal $16,531.20 

16010 
Seeding and Mulching and Sod 

Sod Pond Banks 4,694.000 SY 3.20 15,020.80 

16020 Sod Back of Curb 1,375.000 SY 3.20 4,400.00 

16030 Seed and Mulch Right of Way 49,625.000 SY 0.74 36,722.50 

Seeding and Mulching and Sod Subtotal $56, 143.30 

17010 
Signage 

Signage 1.000 LS 16,881 .75 16,881.75 

Signage Subtotal $16,881.75 

4 
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07/23/2021 13:52 

2021-074REV Wildlight Avenue Revised 7.20.21 
BID TOTALS*** Chad 

Sediment and Erosion Control 
1.000 LS 1,722.00 1,722.00

20010 Layout 
8,725.000 LF 0.92 8,027.00

20020 Silt Fence 

20030 Erosion and Sediment Control 1.000 LS 12.198.88 12,198.88 

1.000 LS 3,509.47 3,509.47 
20040 Construction Entrance 

1.000 LS 19,627.73 19,627.73 
20050 BMP's 

Sediment and Erosion Control Subtotal $45,085.08 

Stormwater Pollution Prevention Plan 
1.000 LS 526.44 526.44

21010 Storm Water Pollution Prevention 

$526.44Stormwater Pollution Prevention Plan Subtotal 

Contractor's Warranty 
1.000 LS 11 ,278.28 11 ,278 .28

22010 Contractor's Warranty 

$1 1,278.28Contractor's Warranty Subtotal 

Payment and Performance Bond 
1.000 LS 33,848.53 33,848.53

24010 Payment and Performance Bond 

$33,848.53Payment and Performance Bond Subtotal 

WILDLIGHT AVE BID TOTAL $4,606,366.52

**Notes: 
Items in italics are Non-Additive. 

5 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

Exhibit “I” 

Contractor’s W-9 

On file 
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ICATION AND CERTIFICATION FOR PAYMENT 
TO OWNER.I 

AGENT 

PROJECT: 

FROM CON1RACTOR: \IL",. ARCHITECT: 

CONTRACT FOR: 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made for payment, as shown below, in connection with the Contract. 
C-011linuation Sh""t, AL!\. Document Gl03, isat tached. 

I. ORIGINAL CONTRACT SUM 
2. Net change by Change Orders 
J. CONTRACT SUMTO DATE(Line I ±2) 
4. TOTAL COMPLETED & STORED TO 

DA TE (Column G on GJ03) 
5. RETAINAGE: 

a. 10 %of Completed Work 
(Column D + E on G 103) 

b. %ofStored~teria1 
(Column Fon Gl03) 
Total Retainage (1. ines 5a + 5b or 

Total in Column I of G 103) 
6. TOTAL EARNED LESS RETAINAGE 

(Line 4 Less Line 5 Total) 
l. LESS PREVIOUS CERTIFICATES FOR 

PAYMENT (Line 6 from prior Cmificate) 
8. CURREi'If PAYMENT DUE 
9. BALANCE TO FINISH, INCLUDING RETAINAGE 

(Line 3 less Line 6) 

CHA.I\IGE ORDER SUMMARY ADDillONS DEDUCTIONS 
Total changes approved 
in previous months by <hvner 

Total aooroved this Month S0.00 S0.00 

TOTALS S0.00 S0.00 

NET CIL !\.I\IGES by Chan~• Order 
. 

50.00 

AJA DOCUMENT G702 

APPLICATION NO: 

PERIOD TO: 

PROJECT NOS: 

CONTRACT DATE: 

PAGE 1 OF 2 PAGES 

Distribution to: 

W OWNER 

LJARCHITECT 

IT]coNTRACTOR 

D 
D 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, 
information and belief the Work covered by this Application for Payment has been 
completed in aocordance \Vith the Contract Documents, that all amounts have been paid by 
the Contra-ctor for Work for which previous Certificates for Payment \Vere issued and 
payments received from the O\,.,ner, and th.at current payment shown herein is now due. 

CONTRACTOR: 

By: _________________ Date: __________ _ 

State of: Florid.a 
Subscribed and sworn to before me this 
Notary Public: 
My Commission expires: 

Co1J11tyof: 
X:Xth day of XXXX 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In aa:ordanee with the Contract Documents, based on on-site observations and the data 
comprising the application, the Architect certifies to the <hvner that to the best of the 
Architect's knowledge, information and belief the Work has progressed as indicated, 
the quality of the Work is in aecordanee with the Contract Documents, and the Contractor 
is entitled to payment of the A.'-fOUNT CERTIFfED. 

A.'-fOUNT CERTIFfED. 

(A.uach explanmion. if amoum cenified differs from the amoum applied. lni1ia/ all figwes on. Ihis 
Appficmion. mu.I onthe Conhnumion. SJwe.r r.haJ are changed ro conform wiih Jhe amoum certified.) 
ARCIIlTECT: 

By: Date: 

This Cmificate is not negotiable. The A.1\WUNT CERTIFfED is payable only to the 
Contractor named here111. Issuance, payment and acceptance ot payment are w1thout 
prejudice to any rights of the <hvner or Contractor under this Contract. 

AIA DOCUMENT G702 · APPLICATION ANO CERTIFICATION FOR PAYMENT · 1332 EOrTION · AIA · 01332 THE AMERICAN INSTrTUTE OF ARCHrTECTS, 1735 NE'w' YORK AVE., N.'w'., 'w'ASHINGTON, OC 20006-5232 

Users may obtain va lidation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee. 

CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

Exhibit “J” 

Application for Payment 

Sample 
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CONTINUATION SHEET 
AIA Document G702, APPLICATION ANO CERTIFICATION FOR PAYMENT, conta ining 

Contractor's signed certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply. 

A 8 

ITEM 
DESCRIPTION OF WORK 

NO. 

Ge neral Conditions 

G RAND TOTALS $ 

C D E 

WORK COMPLETED 

SCHEDULED FROM PREVIOUS 

VALUE APPLICATION THIS PERIOD 

(D+E) 

$ $ 
Users may obtain val idat ion of t his document by requertine; a completed AIA Docu me nt 0401- Certificat ion of Document's Authenticity from the Licensee. 

$ 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

F G H I 

MATERIALS TOTAL 

PRESENTLY COMPLETED 
% 

BALANCE RETAINAGE 

STORED AND STORED 
(G+C) 

TO FIN ISH {IF VARIABLE 

(NOT IN TO DATE (C·G) RATE) 

DORE) (D+E+F) 

$ $ $ 

CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

Exhibit “J” 

Application for Payment Cont. 

Sample 

 
 
CB-21-00025 - A.J. Johns, Inc - KLB c081721 - RQ 120768;ZD 69047



 

 
     

  
      

 
  

  
 
 
 

 
 

 

    

 
 

      
   

     
   

   

 

 
    

   

 
 

  
        
            
                                                                               
        

 

CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

Exhibit “K” 

Unconditional Waiver and Release of Lien 

SUBCONTRACTOR/SUPPLIER UNCONDITIONAL 
WAIVER AND RELEASE UPON FINAL PAYMENT 

STATE OF ______________ ) 
)SS 

COUNTY OF ____________ ) 

In person before the undersigned officer duly authorized to administer oaths, appeared an officer 
of _____________________ (name of Subcontractor) (the “Subcontractor”), who has 
subcontracted with _____________________ (name of entity contracting with the undersigned) 
to furnish _____________________________ (scope of materials, labor and services) for the 
construction of improvements known as ____________ (the “Project”), which is owned by 
____________________ (“Owner”) and  located at _____________, Florida, (the “Property”). 

Upon the receipt of the sum of $_______________, as full and final payment for all work 
performed by Subcontractor in connection with the Project, Subcontractor waives and releases 
any claims it has or may have against Contractor and its surety, Owner and Wildlight LLC 
arising out of or relating to all labor, materials, and services provided by or through 
Subcontractor in connection with the Project. 

Given under hand and seal this _____ day of ___________________, 20___. 

_____________________________ (SEAL) 
(Name of Subcontractor) 
By: __________________________ 
Its:  ___________________________ 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

Exhibit “L” 

Waiver and Release of Lien upon Progress Payment 
SUBCONTRACTOR/SUPPLIER WAIVER AND 

RELEASE OF CLAIMS UPON PROGRESS PAYMENT 

STATE OF _____________ ) 
) 

COUNTY OF ___________ ) 

In person before the undersigned officer duly authorized to administer oaths, appeared an officer 
of _____________________ (name of Subcontractor) (the “Subcontractor”), who has 
subcontracted with A.J. Johns, Inc, LLC to furnish ______________________________________ 
(scope of materials, labor and services) for the construction of improvements known as 
____________________________________________ (the “Project”), which is owned by 
Wildlight LLC (“Owner”) and located at _____________________, Florida (the “Property”). 

Upon the receipt of the sum of $_______________, Subcontractor waives and releases any claims 
it has or may have against Contractor and its surety, Owner, Wildlight LLC, or their successors 
by merger, arising out of or relating to all labor, materials, and services provided by, through, or 
at the instance of Subcontractor in connection with the Project through the date of 
__________________________, excluding only retainage and those claims timely noticed, 
properly made, and specifically identified and reserved below. Identification of a claim previously 
waived or released shall not revive such claim. 

Given under hand and seal this ______ day of ____________, 20___. 

_____________________________(SEAL) 
Name: (Name of Subcontractor) 
By: __________________________ 
Its:  ___________________________ 

STATE OF ___________________) 

COUNTY OF _________________) 

Sworn to before me and subscribed in my presence this ____ day of ______________, 2017 

Notary Public 
My commission expires:______________ 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

Exhibit “L” 

Waiver and Release of Lien upon Progress Payment Cont. 
CONTRACTOR WAIVER AND RELEASE UPON PROGRESS PAYMENT 

STATE OF _____________ ) 
) 

COUNTY OF ___________ ) 

In person before the undersigned officer duly authorized to administer oaths, appeared an officer 
of A.J. Johns, Inc (the “Contractor”), who has contracted with Wildlight LLC (“Owner”) to 
furnish general contracting services for the construction of improvements known as 
_____________________________________________ (the “Project”), which is located at 
_________________________, Florida (the “Property”). 

Upon the receipt of the sum of $_______________, Contractor waives and releases any and all 
liens, claims of lien, and claims it has or may have against Owner, or their successors by merger, 
arising out of or relating to all labor, materials, and services provided by, through, or at the instance 
of Contractor in connection with the Project through the date of __________________________, 
excluding only retainage and those claims timely noticed, properly made, and specifically 
identified and reserved below. Identification of a claim previously waived or released shall not 
revive such claim. 

Given under hand and seal this ________ day of _______________, 20__. 

_____________________________(SEAL) 
A.J. Johns, Inc 
By: __________________________ 
Its:  ___________________________ 

STATE OF ___________________) 

COUNTY OF _________________) 

Sworn to before me and subscribed in my presence this ____ day of ______________, 2017 

Notary Public 
My commission expires:______________ 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

Exhibit “M” 
Contractor’s Progress Payment Affidavit 

Directions: [All of the following steps MUST be completed to assure that this form is effective]: 

Delivery method: Contractor delivers to Owner when Contractor is given progress payment for all work and materials 
provided to the Property. 

CHECK ONCE COMPLETED: 

G First Paragraph - Print name of person executing Affidavit (the “Affiant”) 

G Item 1  - Fill in the title of Affiant and name of Contractor 

G Item 2  - Fill in the complete legal description 

G Item 3  - Fill in amount of progress payment 

G Item 6  - Fill in amount of most recent progress payment 

G Have Contractor’s officer (i) sign; (ii) print his/her name; (iii) state his/her title; and (iv) date 

G Have two (2) different people witness the signature (print and execute their names) 

G Have signature notarized 

ALL BLANKS MUST BE FILLED IN COMPLETELY AND CORRECTLY 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

Exhibit “M” Continued 
CONTRACTOR’S PROGRESS PAYMENT AFFIDAVIT 

STATE OF FLORIDA ) 
) SS: 

COUNTY OF ) 

BEFORE ME, the undersigned authority, personally appeared ____________________ 
___________________ (“Affiant”) who, being duly sworn according to law, deposes and says the following: 

1. Affiant is the ____________________ (title) of ___________________ (company name) 
("Contractor"). 

2. Pursuant to a contract with Owner, Contractor has performed and will perform work and labor, 
and/or furnished and will furnish materials, for the purpose of improving the real property owned by

 (“Owner”), located in  County, Florida (“Property”), and legally described as 
: 

SEE LEGAL DESCRIPTION ATTACHED 

3. This affidavit is executed and delivered for the purpose of obtaining a progress payment in the 
amount of $_______________. 

4. All lienors engaged by Contractor in connection with the Property have been paid in full, except 
for the following listed lienors (if no lienors are listed, there are none): 

AMOUNTS DUE 
NAME OF LIENOR OR TO BECOME DUE 

5. Contractor will disburse the requested progress payment to satisfy Contractor’s current 
obligations to all lienors engaged by Contractor in connection with the Property as follows: 

NAME OF LIENOR AMOUNT TO BE PAID 

6. The most recent progress payment of $_____________ previously received by Contractor was 
disbursed by Contractor to satisfy Contractor’s then current obligations to all lienors engaged by Contractor in 
connection with the Property as follows: 

NAME OF LIENOR AMOUNT PAID 

Partial (or final, as the case may be) waivers of lien from each of the foregoing lienors are attached hereto. 

FURTHER AFFIANT SAYETH NAUGHT. 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

Exhibit “M” Continued 

Witnesses: AFFIANT: 

Print Name: 

Print Name:

Company Name: 

By:
 Name: 

   Title: 

Date: 

STATE OF FLORIDA ) 
)SS: 

COUNTY OF ) 

The foregoing instrument was acknowledged before me this ___ day of ___________, 200__, by 
__________________________________ who is personally known to me or has produced 
____________________ as identification and did (did not) take an oath. 

My Commission Expires: 
Notary Public 

PARTIAL (OR FINAL) WAIVER LIEN (copies attached) 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

Exhibit “N“ 
WAIVER AND RELEASE OF LIEN UPON FINAL PAYMENT 

The undersigned lienor, in consideration of the final payment in the amount of $_____________________ 
dollars, on check number __________ hereby waives, releases, remises and relinquishes its lien and any and all right 
to claim of lien or liens for labor, services or materials furnished, or any kind of class of lien whatsoever to A.J. Johns, 
Inc on the job of Wildlight LLC to the following described property: 

Dated this _____ day of _______________________, ______ at ______________, Florida. 

By:
   Name:
  Title: 

STATE OF FLORIDA ) 
) SS: 

COUNTY OF _______________ ) 

The foregoing instrument was acknowledged before me this ___ day of ________________, ______, by 
__________________________, on behalf of the company/individual/partnership. He/She is personally known to 
me or provided __________________ as identification. 

My Commission Expires: 
Notary Public 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

Exhibit “O” 
CONTRACTOR’S FINAL AFFIDAVIT AND RELEASE OF LIEN 

(To be used for all lienors that are in direct contract/privity with owner, 
including general contractors and professional lienors) 

Purpose: To ensure that the general contractor and all persons engaged by the general contractor who 
furnished services, labor or materials used in improving the Property have been paid.  To obtain a 
release by the general contractor of all lien rights in consideration of FINAL payment. 

Why to use this form? Protects Owner from a general contractor who has not paid its subcontractors 
or suppliers.  Protects Owner inasmuch as the lienor releases their lien rights on 
a certain piece of property. 

Directions: [All of the following steps MUST be completed to assure that this form is effective]: 

Delivery method: Contractor delivers to Owner when Contractor is given FINAL payment for all work and materials 
provided to the Property. 

CHECK ONCE COMPLETED: 

G (A)  Fill in County where real property is located 
G (B)  Fill in name of person executing Affidavit (the “Affiant”) 
G (C)  Fill in the title of Affiant 
G (D) Fill in company name of Contractor - MAKE SURE THIS IS THE FULL NAME (e.g., ABC 

Construction is not enough, FULL LEGAL name must be included: ABC Construction of Duval, Inc.)  
G (E) Fill in name of Owner (see "Entity Ownership Schedule" attached hereto as Addendum A for 

appropriate information) 
G (F)  Fill in County where real property is located 
G (G) Fill in COMPLETE legal description of real property -

Option 1: typically used for subdivision improvements when work affects entire parcel; or 
Option 2: typically used for improvements affecting a specific lot within a Project. 

G (H) Fill in name of any subcontractors, sub-subcontractors, laborers, suppliers, materialmen, etc. 
not yet paid by lienor and amounts due thereto 

G (I)  Fill in FINAL payment amount 
G (J)  Fill in date 
G (K) Fill in company name of lienor on line for Company Name - MAKE SURE THIS IS THE FULL NAME 

(e.g., ABC Construction is not enough, FULL LEGAL name must be included: ABC Construction of 
Duval, Inc.) 

G (L) Have an officer of lienor (i) sign; (ii) print his/her name; (iii) print his/her title; and (iv) print full 
address of lienor 

G (M) Have two (2) different people witness the signature and have each witness sign and print their 
respective names underneath their signature 

G (N) Notarize - insert county of execution, date of execution, name of officer of lienor, sign and 
insert commission expiration date. 

G Schedule 1: Attach: (i) a list of all persons, firms, and corporations engaged by lienor who have 
furnished services, labor, materials, or other items used in improving the Property and the total 
amounts paid to each; and (ii) final waivers of lien from each of the foregoing. 

ALL BLANKS MUST BE FILLED IN COMPLETELY AND CORRECTLY 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

Exhibit “O” Continued 

FINAL AFFIDAVIT AND RELEASE OF LIEN 

STATE OF FLORIDA 

COUNTY OF (A) 

BEFORE ME, the undersigned authority, personally appeared (B) 
(“Affiant”), who, after being by me duly sworn according to law, deposes and says of his personal knowledge the 
following: 

1. Affiant  is the (C)  of (D)    (“Contractor”), which does business 
in the State of Florida. 

2. Pursuant to a Contractor’s Agreement (the “Contract”) between Owner and Contractor, 
Contractor has performed work and labor, and/or has furnished materials, for the purpose of improving the real 
property (the “Property”) owned by (E)  (“Owner”), located in 
(F)  County (the "County"), Florida, ("State") and legally described as: 

(G) Option 1: PARCEL: ,  PLAT NAME: 
AS RECORDED IN PLAT BOOK:  PAGE:  OF THE PUBLIC 
RECORDS OF THE COUNTY AND STATE. 

Option 2: LOT , BLOCK   , SECTOR(S)  , PARCEL(S) ,  ACCORDING TO THE PLAT 
THEREOF, AS RECORDED IN PLAT BOOK , PAGE , OF THE PUBLIC RECORDS OF 
THE COUNTY AND STATE. 

3. The Affiant makes this Final Affidavit and Release of Lien, pursuant to Chapter 713, Florida 
Statutes, for the express purpose of inducing the Owner to make final disbursement and payment to the Contractor 
under the Contract. 

4. Contractor represents to Owner that all work to be performed under the Contract has been fully 
completed and that all persons, firms, and corporations engaged by Contractor who have furnished services, labor, 
materials, or other items used in improving the Property have been paid in full. A list of all such persons, firms and 
corporations and the total amounts paid to each are attached hereto as Schedule 1 and final waivers of lien from 
each are also attached hereto. The Contractor has received full and final payment required under the Contract for 
all work and labor performed, and/or all materials furnished in, to, or about the construction of any building or 
buildings situated on, or otherwise improving, the Property. 

5. There are no persons, firms or corporations engaged by Contractor to improve the Property who 
have not been paid in full for work done, except  those (and for the amounts) listed below (if no exceptions are 
listed below, there are none): 

NAME (H) AMOUNTS DUE 

6. The Contractor hereby expressly agrees to indemnify and save Owner, and all of its directors, 
officers, partners, representatives and agents, harmless from any and all costs and expenses, including reasonable 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

attorneys’ fees, arising out of claims by any laborer, materialmen or subcontractor that they have not been paid for 
services and/or materials furnished by or through the Contractor in connection with the Property. 

Exhibit “O” Continued 

7. In consideration of the final payment to Contractor of $(I) and all other previous payments 
paid by Owner to Contractor, the undersigned does hereby for and in behalf of the Contractor hereby waive, release 
and relinquish the Contractor’s right to any claim or demand or right to impose a lien or liens for work done or 
services or materials furnished or any other class of lien whatsoever by Contractor on the job of Owner to the 
Property. 

FURTHER AFFIANT SAYETH NAUGHT. 

Signed sealed and delivered this (J)  day of   ,  . 

Witnesses: Company Name (K) 

(M) By: (L) 
Print Name:     Name:

  Title: _________ 
(M) 
Print Name: Address: _________ 

STATE OF FLORIDA 
COUNTY OF _______________ 

(N)The foregoing instrument was acknowledged before me this  day of ,  , 
by , who is personally known to me or has produced as 
identification and did (did not) take an oath. 

_____________________________Signature of Notary Public 
My Commission Expires: 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

SCHEDULE 1 

Persons Paid in Full and Amounts Paid 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

Exhibit “P” 
CHANGE ORDER 

CONTRACTOR NAME: 

CHANGE ORDER NO.: 

DATE: 

The Owner hereby gives the Contractor a Change Order for, and the Contractor agrees to provide and perform, the 
materials and Work described below: 

SEE ATTACHED SCHEDULE A FOR DESCRIPTION OF WORK 

Original Guaranteed Maximum Price 
Net Price Adjustments for Previous Change Orders - No. ______ through _______ 
Adjusted Guaranteed Maximum Price through Change Order No. 
Net Price Adjustment for this Change Order No.  
Adjusted Guaranteed Maximum Price 

$ 
$ 
$ 
$ 
$ 

Original Contract Time (expiration date) __________ 
Net Time Adjustments for Previous Change Orders - No. ______ through _______  (number of days) ______ 
Adjusted Contract Time through Change Order No.  ______ (expiration date) __________ 
Net Time Adjustment for this Change Order No. _______ (number of days) ________ 
Adjusted Contract Time (expiration date) ____________ 

Any funds payable to the Contractor hereunder are hereby declared to constitute trust funds in the hands of the 
Contractor to be first applied to the payment of Subcontractors, laborers and materialmen, and other cost of 
construction pursuant to law. 

The total amount of this Change Order includes all applicable taxes, insurance, bond, delivery, supervision overhead, 
profit, labor, labor impact, materials, changes, delays, acceleration, cumulative impact, and inefficiency, or any 
claims therefore, and the Contractor hereby waives any and all claims for such items associates with or related to 
the Work covered by this Change Order to the extent not set forth herein. 

This Change Order represents the entire and integrated agreement between the parties with respect to the Changes 
set forth herein. This Change Order supersedes all prior negotiations, agreements, understandings, and 
qualifications, for this change in scope; but this change Order and the Work contemplated herein is, except as 
otherwise specifically provided herein, subject to all the terms and conditions of the Contract Documents including, 
without limitation, those concerning payment. 

OWNER: 
CONTRACTOR: 

Authorized Signature Authorized Signature 
Print Name: Print Name: 
Title: Title: 
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CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

Date: Date: 

SCHEDULE (A) 

CHANGE ORDER 

DESCRIPTION OF WORK 

CONTRACTOR NAME: 

CHANGE ORDER NO.: 

DATE: 

Item Description Value 
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_____________________________________________________________________________________________ 
_____________________________________________________________________________________________ 
_____________________________________________________________________________________________ 
_____________________________________________________________________________________________ 
_________________________________________________________________________________________ 

CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

Exhibit “Q” 
FIELD 

DIRECTIVE 

TO: DATE: 
ATTN: 

PROJECT: DIRECTIVE NO.: 

ATTACHMENTS: 

DESCRIPTION: _________________________________________________________________________________ 

Subcontractor Total $-
Overhead @ 5% $-
Profit @ 5%  $-
Bond @ .75% $-
TOTAL $-

Pursuant to Paragraph 24 of the, Owner directs Contractor as follow: 

A. Owner does not authorize Contractor to proceed with the described proposed Changes to the Work. 
Contractor will submit a Proposal to Owner in conformance with Article 22 of the Agreement within (___) days from 
the date of this Field Directive. Contractor's Proposal will include all applicable quantities by unit, a detailed, 
itemized breakdown of all additions and credits to the Cost of the Work allowed under Section 22.2 of the Agreement 
to fully perform the proposed Changes to the Work; and any proposed adjustment to the Contract Time and 
Milestones. Owner will issue either a Change Order or an amended Field Directive to Contractor in the event Owner 
elects to accept the proposed adjustments to the Contract Price and Contract 
Time. 

B. Owner directs Contractor to proceed with the described Changes to the Work for an □ increase or □ 
decrease to the Contract Price in the amount of $____________, which will be formally memorialized by Owner's 
issuance of a Change Order to Contractor.  Notwithstanding the foregoing, Contractor will provide written notice of 
a claim to Owner in strict conformance with Article 51 of the Agreement and await further direction from Owner 
before proceeding with the Changes to the Work in the event that Contractor does not agree to such 
adjustment. 

C. Owner directs Contractor to proceed immediately with the described Changes to the Work, and to submit 
a Proposal to Owner in conformance with Article 22 of the Agreement within (___) days from the date of this Field 
Directive. Contractor's authorization to proceed under this Field Directive □ IS or □ IS NOT subject to a maximum 
increase in the GMP of _______________, which may be increased only by an amended Field Directive signed by 
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______________________ __________ ____________________ _________ 

CONSTRUCTION AGREEMENT 
COST PLUS with GUARANTEED MAXIMUM PRICE 

Owner's representative. Contractor's Proposal will include all applicable quantities by unit; a detailed, itemized 
breakdown of all additions and credits to the Cost of the Work allowed under Section 22.2 of the Agreement to fully 
perform the Changes to the Work; and ; and any proposed adjustment to the Contract Time and Milestones. Owner 
will issue a formal Change Order to Contractor when the Parties reach an agreement upon the adjustment to the 
Contract Price and Contract Time. 

D. Owner directs Contactor to proceed immediately with the described Changes to the Work on a time and 
material basis for the actual Cost of the Work incurred by Contractor for those categories of Cost of the Work set 
forth in Section 22.2 of the Agreement. Contractor will maintain accurate time and material records. Contractor 
will submit all time tickets on a weekly basis to the Owner's representative for verification. Owner will issue a formal 
Change Order equal to the actual increased Cost of the Work and increased Contract Time attributable to the 
Changes to the Work based on the signed time tickets and material invoices, plus the Contractor mark-up as specified 
in Section 22.3 of the Agreement. 

E. Owner directs Contractor to proceed immediately with the described work, with both Parties reservating 
their rights as to whether the described work above constitutes a Change to the Work. Contractor will maintain 
accurate time and material records based upon the categories of the Cost of the Work identified in Section 22.2 of 
the Agreement. Contractor will submit all time tickets on a weekly basis to the Owner's representative for 
verification. Owner and Contractor will resolve their dispute with respect to the described work in conformance 
with Article 51 of the Agreement.  

F. Owner directs Contractor to proceed immediately with the □ correction or □ removal and replacement of 
the described Work, which Owner has determined is defective. Contractor will provide written notice of a Claim in 
strict conformance with Article 51 of the Agreement in the event that Contractor believes in good faith that Owner's 
determination is incorrect. Contractor's notice will not excuse Contractor from promptly and diligently complying 
with this Field Directive. 

All Work, including Changes to the Work, will be performed in conformance with the Contract Documents. All labor 
and material referenced above is subject to the applicable portions of the Contract Documents. All costs associated 
with the described Changes to the Work includes any and all time extensions arising out of or relating to the Field 
Directive, and therefor constitutes no change to the Contract Time. Contractor will coordinate all all Work in 
progress with the described Changes to the Work. 

Comments: Contract Time and Milestones are not changed as a result of this Field 
Directive. 

Approved: Accepted: 

Owner Date Contractor Date 
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RESOLUTION 2021-15 

 

A RESOLUTION OF THE BOARD OF SUPERVISORS OF THE EAST 

NASSAU STEWARDSHIP DISTRICT RATIFYING, CONFIRMING, AND 

APPROVING THE SALE OF THE EAST NASSAU STEWARDSHIP 

DISTRICT SPECIAL ASSESSMENT REVENUE BONDS, SERIES 2021; 

RATIFYING, CONFIRMING, AND APPROVING THE ACTIONS OF 

THE CHAIRMAN, VICE CHAIRMAN, TREASURER, SECRETARY, 

ASSISTANT SECRETARIES, AND ALL DISTRICT STAFF 

REGARDING THE SALE AND CLOSING OF THE EAST NASSAU 

STEWARDSHIP DISTRICT SPECIAL ASSESSMENT REVENUE 

BONDS, SERIES 2021; DETERMINING SUCH ACTIONS AS BEING IN 

ACCORDANCE WITH THE AUTHORIZATION GRANTED BY THE 

BOARD; PROVIDING A SEVERABILITY CLAUSE; AND PROVIDING 

AN EFFECTIVE DATE.  

 

 WHEREAS, the East Nassau Stewardship District (the “District”), is a local unit of 

special-purpose government created and existing pursuant to Chapter 2017-206, Laws of 

Florida; and  

 

 WHEREAS, the District previously adopted resolutions authorizing the issuance and the 

negotiated sale of bonds within the scope of Chapter 2017-206, Laws of Florida, including its 

$12,170,000 East Nassau Stewardship District Special Assessment Revenue Bonds, Series 2021 

(the “Series 2021 Bonds”); and 

 

 WHEREAS, the District closed on the sale of the Series 2021 Bonds on April 30, 2021; 

and 

 

 WHEREAS, as prerequisites to the issuance of the Series 2021 Bonds, the Chairman, 

Vice Chairman, Treasurer, Assistant Secretaries, and District Staff including the District 

Manager, District Financial Advisor, and District Counsel were required to execute and deliver 

various documents (the “Closing Documents”); and 

 

 WHEREAS, the District desires to ratify, confirm, and approve all actions of the 

District Chairman, Vice Chairman, Treasurer, Assistant Secretaries, and District Staff in closing 

the sale of the Series 2021 Bonds. 

 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF 

SUPERVISORS OF THE EAST NASSAU STEWARDSHIP DISTRICT: 

 

 SECTION 1. The sale, issuance, and closing of the Series 2021 Bonds is in the best 

interests of the District. 

 

SECTION 2. The issuance and sale of the Series 2021 Bonds, the adoption of 

resolutions relating to such bonds, and all actions taken in the furtherance of the closing on such 
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bonds, are hereby declared and affirmed as being in the best interests of the District and are 

hereby ratified, approved, and confirmed. 

 

 SECTION 3. The actions of the Chairman, Vice Chairman, Treasurer, Secretary, 

Assistant Secretaries, and all District Staff in finalizing the closing and issuance of the Series 

2021 Bonds, including the execution and delivery of the Closing Documents, and such other 

certifications or other documents required for the closing on the Series 2021 Bonds, are 

determined to be in accordance with the prior authorizations of the Board and are hereby 

ratified, approved, and confirmed in all respects. 

 

 SECTION 4.  If any provision of this Resolution is held to be illegal or invalid, the other 

provisions shall remain in full force and effect. 

 

 SECTION 5. This Resolution shall become effective upon its passage and shall remain 

in effect unless rescinded or repealed. 

 

 

 PASSED AND ADOPTED this 16th day of September, 2021. 

 

 

ATTEST:     EAST NASSAU STEWARDSHIP DISTRICT 

 

 

_____________________________  ________________________________________ 

Secretary/Assistant Secretary   Chair/Vice Chair, Board of Supervisors 
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This instrument was prepared by and  

upon recording should be returned to: 

 

Jonathan T. Johnson, Esq. 

HOPPING GREEN & SAMS, PA 

119 South Monroe Street, Suite 300 

Tallahassee, Florida 32301 

 

(This space reserved for Clerk) 

  

 

 

SECOND SUPPLEMENTAL DISCLOSURE OF PUBLIC FINANCING AND 

MAINTENANCE OF IMPROVEMENTS TO REAL PROPERTY UNDERTAKEN BY 

THE EAST NASSAU STEWARDSHIP DISTRICT 

[WILDLIGHT VILLAGE PHASE 2]1 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

Wrathell, Hunt and Associates, LLC 

District Manager 

2300 Glades Road, Suite 410W 

Boca Raton, Florida 33431 

(561) 571-0070 

 

 

District records are on file at the offices of the District Manager and at the local records office, 1 

Rayonier Way, Yulee, Florida 32097, and are available for public inspection upon request during 

normal business hours. 

 
1 This document is intended to supplement that Master Disclosure of Public Financing and Maintenance of 

Improvements to Real Property Undertaken by the East Nassau Stewardship District, Official Records Book 2272, 

Page 1300, as supplemented by that Supplemental Disclosure of Public Financing and Maintenance of Improvements 

to Real Property Undertaken by the East Nassau Stewardship District [Wildlight Village Phase 1], Official Records 

Book 2272, Page 1445, all of which are recorded in the Public Records of Nassau County, Florida (together, “Prior 

Disclosure”) 
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Introduction 

 

 On behalf of the Board of Supervisors of the East Nassau Stewardship District (the 

“District”), the following information is provided to give you a description of the District's services 

and the assessments that are anticipated to be levied within the District to pay for certain 

community infrastructure and the manner in which the District is operated.  The District is a unit 

of special-purpose local government created pursuant to and existing under the provisions of 

Chapter 2017-206, Laws of Florida (the “Act”).  Unlike city and county governments, the District 

has only certain limited powers and responsibilities.  These powers and responsibilities include, 

for example, construction and maintenance of certain stormwater management and drainage 

control facilities. 

 

 Under Florida law, special districts are required to take affirmative steps to provide for the 

full disclosure of information relating to the public financing and construction, operation, and 

maintenance of improvements to real property undertaken by such districts.  The law specifically 

provides that this information shall be made available to all persons currently residing within the 

District and to all prospective District residents.  The following information describing the East 

Nassau Stewardship District and the assessments, fees and charges that are anticipated to be levied 

within the District to pay for certain community infrastructure, is provided to fulfill this statutory 

requirement. 

 

 The District is intended to provide for a comprehensive and consistent development 

approach to promote sustainable and efficient land use, to provide long-term planning for 

conservation and development, to protect conservation and habitat network lands, allow for 

flexible management, sequencing, timing, and financing of various systems, facilities, and services 

to be provided to the lands, and to provide a method for the long term operation, management, and 

maintenance of infrastructure systems, facilities, and services. 

 

What is the District and how is it governed? 

 

 The District is an independent special taxing district created pursuant to and existing under 

the provisions of Chapter 2017-206, Laws of Florida, enacted on June 6, 2017, and Chapter 189, 

Florida Statutes, as amended. The District currently encompasses approximately 23,600 acres of 

land located within the jurisdictional boundaries of Nassau County, Florida.  The legal description 

of the land encompassed within the District is within the Prior Disclosures. As a local unit of 

special-purpose government, the District provides an alternative means for planning, financing, 

constructing, operating and maintaining various public infrastructure improvements and 

community facilities and services within its jurisdiction. 

 

 The District is governed by a five-member Board of Supervisors, the members of which 

must be residents of Florida and citizens of the United States.  Within ninety (90) days of the 

effective date of the Act, members were elected on an at-large basis by the owners of property 

within the District, each landowner being entitled to one vote for each acre of land with fractions 

thereof rounded upward to the nearest whole number.  The three candidates receiving the highest 

number of votes were elected to terms which expire on November 17, 2020, and the two candidates 

receiving the next largest number of votes were elected to terms which expired on November 20, 
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2018.  At the second landowners’ election held in November 2018, the two candidates receiving 

the largest number of votes were elected to 4-year terms.  Subsequently, there shall be an election 

by landowners for the District every two years on the first Tuesday after the first Monday in 

November at which supervisors will be elected to serve 4-year terms.  Board members shall begin 

being elected by qualified electors of the District as the District becomes populated with qualified 

electors based on the following schedule: at 9,000 qualified electors, one governing board member 

shall be a qualified elector who is elected by qualified electors residing in the District and four 

members will be elected by landowners; at 18,000 qualified electors the ratio is two-to-three, 

respectively; at 27,000 qualified electors the ratio is three-to-two, respectively; at 36,000 qualified 

electors, the ratio is four-to-one, respectively; and at 40,500 qualified electors, all five governing 

board members shall be persons who are qualified electors who are elected by qualified electors.  

A "qualified elector" in this instance is any person at least 18 years of age who is a citizen of the 

United States, a legal resident of Florida and of the District, and who is also registered with the 

Supervisor of Elections to vote in Nassau County.  Notwithstanding the foregoing, if at any time 

the Board proposes to exercise its ad valorem taxing power, it shall, prior to the exercise of such 

power, call an election at which all members of the Board shall be qualified electors who are 

elected by qualified electors of the District. 

 

 Board meetings are publicly noticed in accordance with Florida law (i.e. in the local 

newspaper) and are conducted in a forum open to the public and in which public participation is 

permitted.  Consistent with Florida's public records laws, the records of the District are available 

for public inspection during normal business hours.  Elected members of the Board are similarly 

bound by the State's open meetings laws and are subject to the same disclosure requirements as 

other elected officials under the State's ethics laws. 

 

What infrastructure improvements does the  

District provide and how are the improvements paid for? 

 

 The boundaries of the District encompass approximately 23,600 acres located in Nassau 

County.  The public infrastructure contemplated to support the development program within the 

District includes, but is not necessarily limited to, roadways (including landscaping and lighting), 

stormwater management systems (stormwater management facilities, control structures, 

stormwater conveyance systems), civic use and recreational facilities, environmental features and 

conservation areas, landscaping, hardscaping, and utility systems.  Each of these infrastructure 

improvements is more fully detailed below.  These improvements are authorized under the Act 

and may be financed in whole or in part through the District’s sale of special assessment revenue 

bonds. 

 

 The portion of the District known as Wildlight Village Phase 2 consists of approximately 

918 acres and is a subset of that area referred to as the Central Planning Area.  A legal description 

of Wildlight Village Phase 2 is attached hereto as Exhibit A. 

 

 On April 30, 2021, the District issued $12,170,000 East Nassau Stewardship District 

(Nassau County, Florida) Special Assessment Revenue Bonds, Series 2021 (the “ Series 2021 

Bonds” ) for the purpose of: (1) financing a portion of the costs associated with the acquisition, 

construction, and equipping the Series 2021 Project (the “Series 2021 Project” ) generally 
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described below; (2) funding the Series 2021 Reserve Account; (3) paying a portion of the portion 

to become due on the Series 2021 Bonds; and (4) paying certain costs associated with the issuance 

of the Series 2021. 

 

 

District Infrastructure Improvements 

 

 As noted above, the District anticipates that it will finance in whole or in part improvements 

for Wildlight Village Phase 2 which include mobility roads, local roads, stormwater management 

facilities, utilities (water, wastewater and reclaimed water), street lighting, and landscape, 

hardscape, and irrigation.  Major offsite roads that are to be constructed, extended or widened will 

continue to be maintained by the appropriate county or state entity.  Internal public roads will be 

maintained by the District if not dedicated to Nassau County.  Water, sewer and reclaim services 

will be provided by JEA.  The District is located within the franchise area of Florida Power & 

Light Company (“FPL”) for electrical supply. 

 

 Further information regarding the specific infrastructure provided to support Wildlight 

Village Phase 2 and comprising the Series 2021 Project can be obtained from the District's 

Engineers Report for Wildlight Village Phase 2, last revised on March 26, 2021 (“Improvement 

Plan”), on file in the District's public records.  Descriptions of the improvements within the 

Improvement Plan are also provided in the District’s Prior Disclosures. 

 

 

Assessments, Fees, and Charges 

 

 The costs of acquisition or construction of a portion of these infrastructure improvements 

have been financed by the District through the sale of its Series 2021 Bonds.  The annual debt 

service payments, including interest due thereon, are payable solely from and secured by the levy 

of non-ad valorem or special assessments against lands within the District which benefit from the 

construction, acquisition, establishment and operation of the District’s improvements.  

Specifically, the Series 2021 Assessments pay back the Series 2021 Bonds for its share of the 

Series 2021 Project infrastructure. The annual debt service obligations of the District which must 

be defrayed by annual assessments upon each parcel of land or platted lot will depend upon the 

type of property purchased.  Provided below are the current maximum annual assessment levels 

for the Series 2021 Bonds.  Interested persons are encouraged to contact the District Manager for 

information regarding special assessments on a particular lot or parcel of lands.  A copy of the 

District’s assessment methodology and assessment roll are available for review in the District’s 

public records. 
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 The current maximum annual debt assessment for each issuance of the Series 2021 Bonds 

per unit is as follows: 

 

Product Type Maximum Annual 

Assessment Level per Unit 

Phase 2A Multi Family 30’ $692.92 

Phase 2A Single Family 40’ $839.91 

Phase 2A Single Family 50’ $1,049.88 

Phase 2A Single Family 65’ $1,364.85 

Phase 2B Multi Family 33’ $824.91 

Phase 2B Single Family 50’ $1,249.86 

 

  Note: Includes anticipated cost of collection and assumes payment in March. 

 

 The District may undertake the construction, acquisition, or installation of other future 

improvements and facilities, which may be financed by bonds, notes, or other methods authorized 

by Chapter 2017-206, Laws of Florida.  More information can be obtained from the Engineer’s 

Report for Wildlight Village Phase 2, last revised on March 26, 2021, on file with the District.   

 

 The amounts described above exclude any operations and maintenance assessments which 

may be determined and calculated annually by the District’s Board of Supervisors against all 

benefited lands in the District.  These assessments may also be collected in the same manner as 

county ad valorem taxes. 

 

 

Method of Collection 

 

 The District's special and maintenance assessments may appear on that portion of the 

annual real estate tax bill entitled "non-ad valorem assessments," and will be collected by the 

county tax collector in the same manner as county ad valorem taxes.  Each property owner must 

pay both ad valorem and non-ad valorem assessments at the same time.  Property owners will, 

however, be entitled to the same discounts as provided for ad valorem taxes.  As with any tax bill, 

if all taxes and assessments due are not paid within the prescribed time limit, the tax collector is 

required to sell tax certificates which, if not timely redeemed, may result in the loss of title to the 

property. 

 

 This description of the East Nassau Stewardship District's operation, services and financing 

structure is intended to provide assistance to landowners and purchasers concerning the important 

role that the District plays in providing infrastructure improvements essential to the development 

of new communities.  If you have questions or would simply like additional information about the 

District, please write to Wrathell, Hunt and Associates, LLC, 2300 Glades Road, Suite 410W, 

Boca Raton, Florida 33431, or call (561) 571-0010. 
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IN WITNESS WHEREOF, this Second Supplemental Disclosure of Public Financing 

and Maintenance of Improvements to Real Property Undertaken has been executed as of the 16th 

day of September 2021, and recorded in the Official Records of Nassau County, Florida. 

 

EAST NASSAU STEWARDSHIP DISTRICT 

 

 

   _________________________________________ 

   Michael Hahaj, Chair 

 

 

_______________________________ __________________________________________ 

Witness  Witness 

 

_______________________________ __________________________________________ 

Print Name  Print Name 

 

 

 

STATE OF FLORIDA 

COUNTY OF ___________________ 

 

 The foregoing instrument was acknowledged before me by means of □ physical presence 

or □ online notarization this ____ day of June, 2021, by Michael Hahaj, Chair of the East Nassau 

Stewardship District, who is □ personally known to me or who has produced 

_________________________________ as identification,. 

 

 

__________________________________________ 

Notary Public, State of Florida 

Print Name:________________________________ 

Commission No.:___________________________ 

My Commission Expires: ____________________ 

 

 

 

 

Exhibit A:  Legal Description 
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Exhibit A 
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September 1, 2021 

Via Email 
Mike Hahaj, Chairman 
East Nassau Stewardship District 
mhahaj@eastnassausd.net 

Re: Return of Portions of Wildlight Trails 

Dear Mike: 

The purpose of this letter is to request that the East Nassau Stewardship District ("District") 
convey back to Wildlight LLC ("Wildlight") all of the District's interest in certain public trails 
located within the Wildlight development. Wildlight conveyed the trail network depicted on the 
map attached hereto as Exhibit "A" to the District by special warranty deeds recorded on 
May 7, 2020, in the public records ofNassau County, Florida. The special warranty deed 
conveying the trails labeled #5 and #6 was recorded in Book 2359, Page 1080 ("Deed 5&6"), and 
the special warranty deed conveying the trails labeled #3, #4, and #7 was recorded in Book 2359, 
Page 1071 ("Deed 3&4&7"). Attached as Exhibit "B" are legal descriptions of the portions of 
the trails that Wildlight is hereby requesting back from the District. 

With respect to trails 5 and 6, Wildlight retained a reverter in Deed 5&6 and the District is 
hereby notified of Wildlight's decisions to exercise its reversionary interest. Pursuant to Deed 
5&6, Wildlight must reimburse the District for all expenses incurred by the District, and paid for 
using public funds, to maintain and improve those trails since January 1, 2021. Per the email 
dated August 20, 2021, from Stephanie Schackmann, Staff Accountant at Wrathell, Hunt and 
Associates, LLC, the District has spent $11,904.75 on the maintenance and upkeep of trails since 
January 1, 2021. With respect to trail 7, it is our understanding that, as of the date hereof, the 
District has not invested any funds to maintain or improve those trails and the public has not 
made significant use of that trail. 

I will have my staff follow up with you to arrange payment in the above-referenced amount and 
to provide you with the special warranty deed for you to sign conveying the requested portions of 
the trails back to Wildlight. Please sign below to acknowledge you agreement with this request. 

Regards,

J--#==-
Wes Hinton 
Vice President, Wildlight LLC 

Attachments: 
Exhibit "A" - Map of Wildlight Trails 
Exhibit "B" - Legal Descriptions of Returned Trails 

https://11,904.75
mailto:mhahaj@eastnassausd.net


September 1, 2021 
Mike Hahaj, Chairman 
RE: Return of Portion of Wildlight 
Trails 

Acknowledged and consented to, this 2nd day of September, 2021. 

East Nassau Stewardship District 

M· h I Digitally signed 
IC ae by Michael Hahaj 

Oat.<=: 2021.09.03HahaJ
. 

10:53:43 -04'00' By: __________ 

Mike Hahaj, Chairman 

https://2021.09.03
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Legend 

- 15 Foot Trail Parcel 1A 

- 15 Foot Trail Parcel 1 B 

D 15 Foot Trail Parcel 2 

- 25 Foot Trail Parcel 1 

- Trail Parcel 1 A 

- 50 Foot Trail Parcel 

- Trail Parcel 5 - Revised 
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EXHIBIT "B" 

SKETCHES & LEGAL DESCRIPTION OF 
RETURNED TRAILS 

Trail Parcel 5 
50' Trail Parcel 

15' Trail Parcel IA 
15' Trail Parcel 1 B 
15' Trail Parcel 2 
25' Trail Parcel 1 



MAP SHOWING SKETCH & DESCRIPTION 
OF 

BEING A PORTION OF 
THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 44, TOWNSHIP 2 NORTH, RANGE 27 EAST 
THE HEIRS OF E. WATERMAN MILL GRANT. SECTION 50, TOWNSHIP 3 NORTH , RANGE 27 EAST 

ALL IN NASSAU COUNTY, FLORIDA 

POND 14 j
DRAINAGE EASEMENT 

N 
I 

60 30 0---
SCALE IN FEET 

1" = 60' 

TRACTS 
TRl\lL PARCEL 5 REVISED EAST NASSAU - WILDLIGHT PHASE 1c - WEST 

PLAT BOOK 2239, PAGES 1149 & 1150 
POINT OF 

COMMENCEMENT 
NORTHWEST CORNER OF TRACT 5 

EAST NASSAU - WILDLIGHT PHASE 1c - WEST 
PLAT BOOK 2239, PAGES 1149 & 1150 

TRAIL PARCEL 5 REVISED CERTIFIED TO: 
TOWNSHIP 3 NORTH, RANGE 27 EAST 

SECTION 50 Wildlight LL C 
-------

SECTION 44 
TOWNSHI P 2 NO RTH, RANGE 27 EAST 

ACREAGE TABLE 

TRAIL PARCEL 5 REVISED 0 .41 ACRES± 

/ 

/ 

LEGEND: 
-(>- = UNDERGROUND GAS LINE WARNING SIGN POST 

rrlIJ = CATCH BASIN 
§j = WATER METER 

~ = SIGN 
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R CHA D . JENKINS, DAT D 04 20 2020 
FLORIDA REGlSTEREll 1.AND SURVEYOR NO. 4421 

NOT VALID WITHOUT IHE 'SIGNATURE AND THE ORIGINAL RAISED REVISED: 08/24/21 SEE SHEET 3 rnR GENERAL NOTES AND DESCRIPTION 
SEAL OF A FLORIDA LiCF:NSED SURVEYOR AND MAPPER THIS MAP IS NOT COMPLETE WITHOUT SHEETS 1 THRU 3 

SHEET 1 OF 3 L. D. BRADLEY LAND SURVEYORS LD 510 SOUTH 5TH STREET 
BRADLEY MACCLENNY, FLORIDA 32063 
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MAP SHOWING SKETCH & DESCRIPTION 
OF 

BEING A PORTION OF 
THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 44, TOWNSHIP 2 NORTH, RANGE 27 EAST 
THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 50, TOWNSHIP 3 NORTH, RANGE 27 EAST 

ALL IN NASSAU COUNTY, FLORIDA I
N 

I 

60 30 0 

SCALE IN FEET 
1" = 60' 

CERTIFIED TO: 

Wildlight LLCLEGEND: 
~ = UNDERGROUND GAS LINE WARNING SIGN POST 

lilI) = CATCH BASIN 
~ = WATER METER 

"II" = SIGN 

~ = WATER VALUE 

fl5 = WATER FAUCET 
ACREAGE TABLE 

TRAIL PARCEL 5 REVISED 0.41 ACRES± 
= ASPHALT PAVEMENT 

REVISED: 08/24/21 SEE SHEET 3 FOR GENERAL NOTES AND DESCRIPTION 
THIS MAP IS NOT COMPLETE WITHOUT SHEETS 1 THRU 3 

SHEET 2 OF 3 L. D. BRADLEY LAND SURVEYORS LD 510 SOUTH 5TH STREET 
BRADLEY MACCLENNY, FLORIDA 32063 
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MAP SHOWING SKETCH & DESCRIPTION 
OF 

BEING A PORTION OF 
THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 44, TOWNSHIP 2 NORTH, RANGE 27 EAST 
THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 50, TOWNSHIP 3 NORTH, RANGE 27 EAST 

ALL IN NASSAU COUNTY, FLORIDA 

Troil Parcel 5 Revised: 

A parcel of lond, being o portion of the Heirs of E. Waterman Mill Grant, Section 44, 
Township 2 North. Range 27 East ond the Heirs of E. Wotermon Mill Gront, Section 50, 
Township 3 North, Ronge 27 East, Nassau County, Florida, ond being mare particularly 
described os follows: 

Commence at the Northwest corner of Tract 5, as shown on the plot of East Nassau -
Wildlight Phose 1c-West, recorded in Plot Book 2239, Poges 1149 and 1150 of the 
public records of Nassau County, Florida; thence S 43'21'19" W, o distance of 12.50 
feet to the Point of Beginning; thence S 49·40'53" E, o distance of 214.66 feet; thence 
S 10·08'44" E, o distonce of 86.04 feet; thence S 45· 38' 41" E, o distance of 32.67 
feet to o point on the Northwesterly Right of Way line of Wildlight Avenue (81 foot Right 
of Woy); thence on said Northwesterly Right of Way line, S 43'21 '19" W, a distance of 
53. 70 feet to a point on the Westerly Right of Way line of soid Wild light Avenue; thence 
deporting soid Northwesterly Right of Woy line ond on soid Westerly Right of Woy line, S 
46'38'41" E, o distance of 175.16 feet; thence deporting soid Westerly Right of Woy 
line, S 13· 12'31" W, o distance of 34. 1 2 feet; thence N 45· 38' 41" W, o distance of 
261.35 feet; thence N 50'59'38" E, o distance of 72 .53 feet; thence N 10'08'44" W, a 
distance of 62.28 feet; thence N 49· 40'53" W, a distance of 207 00 feet; thence N 
43·21 •19" E, a distance of 25.04 feet to the Point of Beginning. 

LINE TABLE 

LINE # I BEARING I LENGTH 

L 1 I s 43'21•19" w I 12.sa· 

I ACREAGE TABLE I 
I TRAIL PARCEL 5 REVISED I0.41 ACRES± ! 

CERTI FIED TO: 
Wildlight LLC 

SURVEYORS NOTES: 

1.) THIS IS NOT A BOUNDARY SURVEY 

2.) DISTANCES AND COMPUTED ACREAGE REFER TO GROUND UNITS AND ARE MEASURED IN rEET 

3.) BEARINGS SHOWN HEREON REFER TO FLORIDA STATE PLANE, FLORIDA EAST ZONE. NORTH AMERICAN DATUM OF 1983(2011) ADJUSTMENT 
AND ARE BASED ON CONTROL POINTS PID DE5905, DESIGNATION NASSAU 20 AND PID DE5904, DESIGNATION NASSAU 19, BASE BEING 
THE NORTHWESTERLY RIGHT OF WAY LINE OF CURIOSITY AVENUE, SAID LINE HAVING A GRID BEARING OF N 40'57'47" E. 

4.) SOURCES OF INFORMATION: 
SEE SHEET 3 FOR GENERAL NOTES AND DESCRIPTION

• BOUNDARY SURVEY BY THIS FIRM. W.0 NO.: 19-063. DATED 05/01/2019 REVISED: 08/24/21 
THIS MAP IS NOT COMPLETE WITHOUT SHEETS 1 THRU 3 

SHEET 3 OF 3 L. D. BRADLEY LAND SURVEYORS LD 510 SOUTH 5TH STREET 
BRADLEY MACCLENNY, FLORIDA 32063 

LANDSURVEYORS PHONE (904) 786-6400 FAX (904) 786-1479 
OwWoRLDKNOWLBOOB...NBWAoBThcHNOLOGY LICENSED BUSINESS No. 6888 

W.O. NO. : 19-310-A7 IDATE: 04/20/2020 I DRAFTED BY: DHB 
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MAP SHOWING SKETCH & DESCRIPTION 
OF 

~ (0 BEING A PORTION OF
UJ u.. THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 50,
zO TOWNSHIP 3 NORTH, RANGE 27 EAST:J N AND BEING A PORTION OFII
UW THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 41 ,
1-w lTOWNSHIP 3 NORTH , RANGE 26 EAST
<( I I~Cl) ALL LYING IN NASSAU COUNTY, FLORIDA 

POND 14 N 
DRAINAGE EASEMENT I 

6,c-0__~30 0 

SCALE IN FEET 
1" = 60' --------

POINT OF TRACTS 
COMMENCEMENT EAST NASSAU - WILDLIGHT PHASE 1c - WEST 

NORTHWEST CORNER OF TRACT 5 PLAT BOOK 2239, PAGES 1149 & 1150 
EAST NASSAU - WILD LIGHT PHASE 1c - WEST 

PLAT BOOK 2239, PAGES 1149 & 1150 
50' TRAIL PARCEL 

HEIRS OF E. WATERMAN (MILL GRANT) 
SECTION 50 TOWNSHIP 3 NORTH, RANGE 27 EAST 

- - - ---- - - -
TOWNSHIP 2 NORTH, RANGE 27 EASTHEIRS OF E. WATERMAN (MILL GRANT) 

SECTION 44 

~ 
. ✓~ 

/ ~ 
ACREAGE TABLE / 

50· TRAIL PARCEL 4.35 ACRES± / "'-s-;-e,.S-1:" 
0,- '-"-ll 

¾;>- "-
<,q,<' 

CERTIFIED TO: 

Wildlight LLC 

\ 
DATED : 09 16 2019 

FLORIDA REGISTERED LAND SURVEYOR NO. 4421 
NOT VALID WJTHOLJT:THE SIGNATURE AND THE ORIGINAL RAISED SEE SHEET 6 FOR GENERAL NOTES AND DESCRIPTION 

S£AL OF A FL"oRjDA LICENSED SURVEYOR AND MAPPER THIS MAP IS NOT COMPLETE WITHOUT SHEETS 1 THRU 6 

SHEET 1 OF 6 L. D. BRADLEY LAND SURVEYORS LD 510 SOUTH 5TH STREET 
BRADLEY MACCLENNY, FLORIDA 32063 

LANDSURVEYORS PHONE (904) 786-6400 FAX (904) 786-1479 
OLDWORWKNOWLBOOE. .. NBWAGB'fBcHNOLOOY LICENSED BUSINESS No. 6888 

W.O. NO.: 19-310-A1 DATE: 08 23 2021 DRAFTED BY: DHB 
CHECKED BY: RJJ CAD FILE: 19310 50' TRAIL PARCEL REVISED.DWG F8 N A PG 



MAP SHOWING SKETCH & DESCRIPTION 
OF 

BEING A PORTION OF 
THE HEIRS OF E. WATERMAN MILL GRANT, SEC_TION 50, 

TOWNSHIP 3 NORTH , RANGE 27 EAST 
AND BEING A PORTION OF 

THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 41 , 
TOWNSHIP 3 NORTH, RANGE 26 EAST 

ALL LYING IN NASSAU COUNTY, FLORIDA I
,0 N 
~ <o , I 
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so· 
ACREAGE 

TRAIL PARCEL 

TABLE 

4 .35 ACRES± 

TRACT 5 ---
,i., EAST NASSAU • WILDLIGHT 
~ PHASE 1c - WEST 

CERTIFIED TO: {~ PLAT BOOK 2239. 

POINT OF /,.
~;,. PAGES 1149 & 1150

Wildlight LLC 
COMMENCEMENT It, 

NORTHWEST CORNER OF TRACT 5 
EAST NASSAU - WILDUGHT PHASE l e - WEST 

PLAT BOOK 2239, PAGES 1 149 & 1150 
so· TRAIL PARCEL 

SEE SHEET 6 FOR GENERAL NOTES AND DESCRIPTION 
THIS MAP IS NOT COMPLETE WITHOUT SHEETS 1 THRU 6 

LD SHEET 2 OF 6 L. D. BRADLEY LAND SURVEYORS 
510 SOUTH 5TH STREET 

BRADLEY MACCLENNY, FLORIDA 32063 
LANDSURVEYORS PHONE (904) 786-6400 FAX (904) 786-1479 
OwWORLDKNOWU!OOE... NBWAoBThcHNOLOOY LICENSED BUSINESS No. 6888 

W.O. NO.: 19-310-A1 DATE: 08 23 2021 DRAFTED BY: DHB 
CHECKED BY: RJJ CAD FILE: 19310 50' TRAIL PARCEL REVISED.DWG FB N A PG 



MAP SHOWING SKETCH & DESCRIPTION 
OF---

BEING A PORTION OF - THE HEIRS OF E. WATERMAN MILL GRANT, SECTI ON 50, 
TOWNSHIP 3 NORTH, RANGE 27 EAST-- --

AND BEING A PORTION OF -- THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 41, -- TOWNSHIP 3 NORTH, RANGE 26 EAST 
ALL LYING IN NASSAU COUNTY, FLORIDA 

I
N 

I 

60 30 0 

ACREAGE TABLE 
SCALE IN FEET 

so· TRAIL PARCEL 4.35 ACRES± 1" = 60' 

CERTIFIED 10: 

Wildlighl LLC 

SEE SHEET 6 FOR GENERAL NOTES AND DESCRIPTION 
THIS MAP IS NOT COMPLETE WITHOUT SHEETS 1 THRU 6 

SHEET 3 OF 6 L. D. BRADLEY LAND SURVEYORS LD 510 SOUTH 5TH STREET 
BRADLEY MACCLENNY, FLORIDA 32063 

LA oSuRvEYORs PHONE (904) 786-6400 FAX (904) 786-1479 
OwWoRI.DKNoWLBOOB.. .NBWAaE'IilcHNowoY LICENSED BUSINESS No. 6888 
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MAP SHOWING SKETCH & DESCRIPTION 
OF 

j 
BEING A PORTION OF 

THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 50, 
TOWNSHIP 3 NORTH, RANGE 27 EAST 

AND BEING A PORTION OF 
THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 41 , 

TOWNSHIP 3 NORTH, RANGE 26 EAST 
ALL LYING IN NASSAU COUNTY, FLORIDAN 

I 

60 .30 0 
I 

SCALE IN FEET 
1" = 60' I ACREAGE TABLE I 

I so· TRAIL PARCEL I 4.35 ACRES± I 

----------------

CERTIFIED TO 

Wildlight LLC 

SEE SHEET 6 FOR GENERAL NOTES AND DESCRIPTION 
THIS MAP IS NOT COMPLETE WITHOUT SHEETS 1 THRU 6 

SHEET 4 OF 6 L. D. BRADLEY LAND SURVEYORS LD 510 SOUTH 5TH STREET 
BRADLEY MACCLENNY, FLORIDA 32063 

LANDSURVEYORS PHONE (904) 786-6400 FAX (904) 786-1479 
0wWORID.KNOWLBOOB . . , NEWAoBThcHNOLOOY LICENSED BUSINESS No. 6888 
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MAP SHOWING SKETCH & DESCRIPTION 
OF 

BEING A PORTION OF 
THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 50, 

TOWNSHIP 3 NORTH, RANGE 27 EASTj AND BEING A PORTION OF 
THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 41, 

TOWNSHIP 3 NORTH, RANGE 26 EAST 
ALL LYING IN NASSAU COUNTY, FLORIDA 

6_0___30 0 

.3CA'...E It, FEET 
1" :::;: 60' 

/ 

CERl IFIED rn• 
Wildlight LLC 

SEE SHEE1 6 FOR GENER,',L NOTES Af·lC DESCRIPTION 
THIS MAP IS NOT COMPLETE WITHOUT SHEETS 1 TNRU 6 

SHEET 5 OF 6 L. D. BRADLEY LAND SURVEYORS L 510 SOUTH 5TH STREET 
BRADLEY MACCLENNY, FLORIDA 32063 

LA~0S1..:RVEYORS PHONE (904) 786-6400 FAX (904) 786-1479 
OLDWoRI..DKNoWLBOOB...NBWAaEToalNOLOOY LICENSED BUSINESS No. 6888 

W.O. NO.: 19-310-A1 DATE: 08 23 2021 . DRAFTED BY: DHB 
CHECKED BY: RJJ CAD FILE: 19310 so· TRAIL PARCEL REVISED.DWG FB N A PG 



MAP SHOWING SKETCH & DESCRIPTION 
OF 

BEING A PORTION OF 
THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 50, 

TOWNSHIP 3 NORTH, RANGE 27 EAST 
AND BEING A PORTION OF 

THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 41 , 
TOWNSHIP 3 NORTH, RANGE 26 EAST 

ALL LYING IN NASSAU COUNTY, FLORIDA 

50 foot Trail Parcel: 

A parcel of land, being o portion of the Heirs of E. Waterman Mill Gron\, Section 50, Township 3 
North, Range 27 East and being a portion of the Heirs of E. Waterman Mill Gront, Section 41, 
Township 3 North, Range 26 East, all in Nassau County, Florida, being a 50 foot wide strip of land 
lying 25 feet on each side of the following described centerline: 

Commence at the Northwest corner of Tract 5, as shown on the plat of East Nassau - Wildlight 
Phase 1c-West, recorded in Plat Book 2239, Pages 1149 and 1150 of the public records of Nassau 
County, Florido; thence S 43"21'19" W, a distance of 12.50 feet to the Point of Beginning; thence N 
51'29'11" W, o distance of 196.00 feel; thence N 35'07'09" W, o distance of 672.68 feet to the 
beginning of a curve, concave Southwest , having a radius of 600.00 feet and o central angle of 
20'52'53"; thence on the arc of said curve, a distance of 218 .67 feet said ore being subtended by a 
chord which bears N 45'33'35" W, o distance of 217.46 feet to the curves end; thence N 56'00'02" 
W, a distance of 422.69 feet to the beginning of o curve, concave Northeast, having o radius of 
800.00 feet and a central angle of 26'44'24"; thence on the ore of said curve, a distance of 373.36 
feet said arc being subtended by a chord which bears N 42' 37'50" W, a dis lance of 369 98 feet to 
the curves end; thence N 29· 15'38" W, a distance of 85. 61 feet; thence N 7 4· 40'39" E, a distance 
of 726.49 feet to the beginning of o curve, concave Southeast, having a radius of 2700.00 feet and 
o central angle of T 19' 16"; thence on the ore of said curve, o distance of 345.00 feet said arc 
being subtended by a chard which bears N 78'20'17" E, a distance of 344.77 feet to the curves end; 
thence N 51·59'55" E, a distance of 753.44 feet to the Point of Terminus. 

The above described 50 foot wide strip of land, being lengthened and/or shortened so as to form o 
continuous 25 foot wide strip of land, said strip being bound at the Poinl of Beginning by o bearing 
of S 43'21'19" W and being bound at the Point of Terminus by a bearing of N 08'00'05" W. 

LINE TABLE 

LINE # BEARING LENGTHI 
L 1 s 43'21°19" W 12.50'I 

CURVE TABLE 

CURVE DELTA RADIUS LENGTH TANGENT CHORD BEARING CHORD DISTANCE 
f-----+------+--

C1 20'52'53" 600.00' 218.67' 110.56' N 45·33'35" W 217.46' 

C2 26'44°24" 800.00' 373.36' 190.14' N 42' 37'50" W 369.98' 

C3 T 19' 16" 2700.00' 345.00' 172 74' N 78' 20' 17" E 344 77' 

ACREAGE TABLE I 
CERTIFIED TO:

suRvEYoRs NOTES· so· TRAIL PARCEL I 4.35 ACRES± I 
Wildlight LLC 

I ) THIS IS NOT A BOUNDARY SURVEY 

2.) DISTANCES AND COMPUTED ACREAGE REFER TO GROUND UNITS AND ARE MEASURED IN FEET 

3.) BEARINGS SHOW!~ HEREON REFER TO FLORIDA STATE PLANE, FLORIDA EAST ZONE. NORTH AMERICAN DATUM OF 1983(2011) ADJUSTMENT 
AND ARE BASED ON CONTROL POINTS PIO DE5905, DESIGNATION NASSAU 20 AND PIO DE5904, DESIGNATION NASSAU 19, BASE BEING 
THE NORTHWESTERLY RIGHT OF WAY LINE OF CURIOSITY AVENUE. SAID LINE HAVING A GRID BEARING OF N 40'57'47" E. 

4.) SOURCES OF INFORMATION· 
• BOUNDARY SURVEY BY THIS FIRM, W.0. NO.. 19-06:l, DATED 05/01/2019 

SEE SHEET 6 FOR GENERAL NOTES AND DESCRIPTION 
REVISED 8/23/2021: REPLACED ALL 'TRAIL EASEMENT" WITH 'TRAIL PARCEL" THIS MAP IS NOT COMPLETE WITHOUT SHEETS 1 THRU 6 

SHEET 6 OF 6 L. 0. BRADLEY LAND SURVEYORSLD 510 SOUTH 5TH STREET 
BRADLEY MACCLENNY, FLORIDA 32063 

LANDSURVEYORS PHONE (904) 786-6400 FAX (904) 786-1479 
OIDWORLDKNOWLBOOB.. .NBWAoB'TBcHNOWOY LICENSED BUSINESS No. 6888 

W.O . NO.: 19-310-Al ! DATE : 08/23/2021 I DRAFTED BY: DHB 
CHECKED BY: RJJ I CAD FILE: 19310 so· TRAIL PARCEL REVISED.DWG I FB NIA PG 
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MATCH LINE "A" MAP SHOWING SKETCH & DESCRIPTION 
SHEET 2 OF 3 OF 

<;l, BEING A PORTION OF 
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SCALE IN FEET 
"- "'-11>c "- 1" = 60' 

"- "- Q \~ ,> POINT OF 

1 """)71 ~~k~~ ~ -----~ 15' ~i~ 
~ NORTHERLY L~ --------

TRACT 5 ~ 

POINT OF ~ TRACTS
COMMENCEMENT 

NOR'fHWEST CORNER OF TRACT 5 EAST NASSAU - WILDLIGHT PHASE 1c -WEST 
EAST NASSAU - WILDLIGHT PHASE 1c - WEST PLAT BOOK 2239, PAGES 1149 & 1150 

PLAT BOOK 2239, PAGES 1149 & 1150 
15' TRAIL PARCEL I A 

~ 
HEIRS OF E. WATERMAN (MILL GRANT) 

SECTION 50 TOWNSHIP 3 NORTH, RANGE 27 EAST 

''\ - TOWNSHIP 2 NORTH, RANGE27 EASTHEIRS OF E. WATERMAN (MILL GRANT) 
SECTION 44 

ACREAGE TABLE 
15' TRAIL PARCEL 1A 0.24 ACRES± 

/ 

CERTIFIED TO: "' 
Wildlight LLC 

I 
JENKlNS, 2021 

SEE SHEET 3 FOR GENERAL NOTES AND DESCRIPTION 
THIS MAP IS NOT COMPLETE WITHOUT SHEETS 1 THRU 3 

"FLORIDA REGISTEJ;lF.:D LANl!l SURVEYOR NO. 4421 
NOT VALID WITHOUT THE' SIGNATURE AND THE ORIGINAL RAISED 

SEAL OF A FLORIDA L1CE SED SURVEYOR AND MAPPER 

LD SHEET 1 OF 3 L. D. BRADLEY LAND SURVEYORS 
510 SOUTH 5TH STREET 

BRADLEY MACCLENNY, FLORIDA 32063 
LANDSURVEYORS PHONE (904) 786-6400 FAX (904) 786-1479 
CA.DWoRLDKNOWLIIDOB.. .NBWAaBThc:HNOLOOY LICENSED BUSINESS No. 6888 

DRAFTED BY: DHB ----W.O. NO.: 21-197-A-1A DATE: 08 23 2021 
CHE CKED BY: RJJ CAD FILE: 21197 15' TRAIL PARCEL 1 A REVISED.DWG FB N A PG 



MAP SHOWING SKETCH & DESCRIPTION 
OF 

BEING A PORTION OF 
THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 50, 

TOWNSHIP 3 NORTH, RANGE 27 EAST 
NASSAU COUNTY, FLORIDA I
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SCALE IN FEE1 
1" 60 

CERTIFIED TO: 

Wildlight L~C 

MATCH LINE "B" 

MATCH LINE "A" SEE SHEET 3 ,QR GEI-JERAL ~JOTES AND DESCRIPTION 
SHEET SHEET 1 OF 3 THIS fAAP IS NOT cmAPLETE WITHOUT SHEETS i THRU 3 

SHEET 2 OF 3 L. D. BRADLEY LAND SURVEYORSL 510SOUTH5THSTREET
BRADLEY MACCLENNY, FLORIDA 32063 
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MAP SHOWING SKETCH & DESCRIPTION 
OF 

BEING A PORTION OF 
THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 50, 

TOWNSHIP 3 NORTH, RANGE 27 EAST 
NASSAU COUNTY, FLORIDA 

1 S foct Troii Parcel 1/:-.: 

A parcel c,f land, ceing a portion of the f-;eirs of E. Waterman Miil Grant, Sec:ion 50, Township 3 North, Range 27 East, Nassau County, 
Florido, and being more particularly described os f0ll0·1✓ s: 

Cornmence at the Northwest corner of 'Tract 5. as shewn on the plot of East Nossou 'Nild!ight Phase 1c-West, recorded in Plat Book 
222-9, Pages 1149 and 1 ~ 50 of the publ;c records of Ncssou County. Fior;do; thence on the most Wester!i Northerly line of said Tract 5, 
r·~J 43·21'19" E, a d'.stonce of 12.59 feet to the Point of Beainning; thence deportino said Northerly line N 51·29•11" W, a distance of 
15"05 feet; thence H 43·21·19" E, a distance of 16.44 feet~ thence hJ 06"03°55" vi, c cistance ~f ~J0.49 feet to the beginning of a 
curve, cone eve Southwest. having o radius of 50.00 feet and a centra1 angle of 32." 42' 13"; thence on the ore of said curve a distance 
of 28..54 feet soia ore being subtended by a chord which bears N 22'25'0i" --,,/, a distance of 28.15 feet to the curves end; thence N 
38'46.07" W, o distance of 49.37 feet: thence N 19·43·23" W, o distance of 38.72 feet to the beginning of o curve, concove Southeast, 
riovinq a rcdius of 68.00 feet and c cen:rol cnoie of 9i.30'09"; thence on tt1e arc of said curve a distance of 108.60 feet said ore 
being- suDtended by a chord which bears N 25·56'42·· E, a distance of 97.42 feet to the cur·,es end; thence t,J 71·,11'45" E, a distance 
cf 144.95 feet to the beginning of a curve, ::or.cave Northwest. having a radius of 11 5.00 feet and a central angle of 4ff 46'06": thence 
on the arc of said c:urve a distance of 93.87 feet said arc beiriq subtended b•· o chord which bears N 48" 18' 43" E, a distance of 91.29 
feet to the cJr·,1es end; thence t-J 24·55• 40" E, c distance of ts6.48 feet; t~,ence S 34· 40'05" E, a distance of 18.18 feet; thence S 
39·:.5'co·· Vl, a distance of 8.33 feet; thence S 24·55·40·· W, a distance of 154.53 feet to tre beginning of o curve, concave r\Jorthwest, 
riaving c; rao,us cf 130.00 feet and o central angle of 46' 46.06": thence e,n the ore of said cur·,e a distance of 106.11 feet said ore 
being subtendced b1 o chord ·,.-hich bears S 48" 18'43" W, o distance of 103 19 feet to the curves ef7d; thence S 71 ·41 '46" V-.. o distance 
of 144.95 feet to the beginning of c; cur,e, concave Southeast, having o radius o' 53.00 feet and o central ongIe of 91·30'09"; thence 
en the ore of so•d cur-;e o distance of 84.64 feet said ore being suotended by o chord which oears S 25·55' 42" W, a distonce of 75.93 
feet tc :he cuJ71es end; ther·,ce S i g· '-8.23'" E. o d;stonce of 36.21 'eet: thence S 38" 46':)7" E. o distance of 46.86 feet to :he beginning 
of o ccrvE, concave Southwest, having o rodius of 65.00 feet and o central angle of 32.42'13": thence er; the arc of said curve a 
aistonce of 37 10 feet sore ore being subtended by c ct·,crd wt:id1 bears S 22'25'01 ·· f, o Cistance of 36,60 feel tc the curves end; 
therico::: S 00·03'55" E. a distance of 57_39 feet; thence S 43·21';9•· 'N, c: distance of 22.07 fee~ t~ the Point cf Beginning 

UtJE TABLE 

Ut-JE # BEARING LENGTH 

Li 12 59' 

L2 1:0.os· 

u N 43·21·19" E 16.44' 

50A9' 
CURVE DELTA RADIUS LENGTH TANGENT CHOR::; BEARING CHORD DISTANCE 

L" ti 38"46"07'" W 49.37" c· 14.67' 28.15'I 
L6 .38.72'! C2 91"30'09" 68.00' 108.60" 69.81' 97 42'i 
L7 1, 39·45'00·· [ so.oo· 

C3 45·45·05·· 115.00' 93.S7' 49.73' N 48'18'43" E 91.29'I 
L8 N e1·5g·55·· E 18 70' 

C:4 46" 46'06" 1.30.00' 56.21' S 48"18'4.3" \V 10.3.19'I 
LlO 39.87' 

91·30·09" 53.oo· 64.64 54,41' 75.93'i 
Ll 1 

65.00' 19 07" S 22'25'01" E 36.60' I 
L12 S 38'46'07" E 46.86' 

L13 S 6"03'55" E 

22,07' 

L15 S 14"26'54" [ 1 . .34"
I I 

L16 S 84"40'05 .. E ie.18·I I I 
L17 S 39·45·00" W 8.33'

SURVEYORS •!OTES· 

2.) DISTANCES AND cmA?UTED ACREAGE REFER TO GROUND U~HTS ANO AP.E MEASURE[) IM rEET CERTIFIED TO: 

3.j BEARINGS SHOW!, HEREON REFER TO FLORIDA. STATE PLANE, FLORIDA EAST ZOil[. NORTH AllERICAN f)ATUU OF 1983(7011) ADJ~!'TtAENT Wildlighl LLC 
ANO ARE BASED Oti CONiROL POIIHS PIO DE5905, DESIG,,ATION 1-.:ASSAU 20 AND PID DE5904. OESIGl!ATION llASSl\!J 19. BASE BElllG 
THE N'.JRTHWESTERc.Y RIGHT CF WAY ut,E OF Cl'RIOSITY AvEfJUE, s:-I0 LINE HAVll,G A GRID BEARING OF N ~0·57 47" E.. 

4 j SOURCES OF IN°0RMATION. 
' BOUNDARY SURVEY BY THIS r!RtA. W.O. NO: 19-063, DATED OS/01/2019 

SEE SHEET 3 FOR GENERAL 1,0TES AND DESCRIPTION 
REVISED 8/2.3/2021: REPLACED ALL "'TRAIL EASEMENT" WITH "TRAIL PARCEL" THIS ~AP IS UOT COMPLETE WITHOUT SHEETS 1 THRU 3 

SHEET 3 OF 3 L. D. BRADLEY LAND SURVEYORS L 510 SOUTH 5TH STREET
BRADLEY MACCLENNY, FLORIDA 32063 

LANDSLRVEYORS PHONE (904) 786-6400 FAX (904) 786-1479 
OwWoRIDKNoWLEDGE...NEW.AoET'EcHNoLOGY LICENSED BUSINESS No. 6888 

W.O. NO.: 21-197-A-1A IDATE: 08/23/2021 I DRAFTED BY: DHB 
CHECKED BY: RJJ I CAD FILE: 21197 15' TRAIL PARCEL 1 A REVISED.DWG I FB NIA PG 



MATCH LINE "A" MAP SHOWING SKETCH & DESCRIPTION
SHEET 2 OF 4 OF 

\ \ 0 BEING A PORTION OF 
<;,\ -,: \ THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 50, 

TOWNSHIP 3 NORTH, RANGE 27 EAST"' \_ dt NASSAU COUNTY, FLORIDA'- I u I j·, 11 1 

", ::.I I'.;,c! 

I\ ", 1!\-' 
N 

PONO 14
So, C',;-1'1: '- \ .';2 I 6,-'-0__...=30 0 

DRAINAGE EASEMENTI: <',?, 
'- -'l'-11 <,,i,<' '- .::;, / 

SCALE IN FEET
'- "'-1,?, '- "<(" , .. = 60'

', : \'y" ---
------'- '- /JNORTH~ L~ ------

TRACT 5 ""- ----
POINT OF "" TRACTS

COMMENCEMENT 
NORTHWEST CORNER OF TRACT 5 EAST NASSAU - WILDLIGHT PHASE 1 c - WEST 

EAST NASSAU - WILD LIGHT PHASE 1c - WEST PLAT BOOK 2239. PAGES 1149 & 1150 
PLAT BOOK 2239, PAGES 1 149 & 1150 

15' TRAIL PARCEL 18 

~ 
HEIRS OF E. WATERMAN (MILL GRANT) 

SECTION 50 ""- TOWNSHIP 3 NORTH, RANGE 27 EAST 

'"- - TOWNSHIP 2 NORTH, RANGE27 EASTHEIRS OF E. WATERMAN (MILL GRANT) 
SECTION 44 

ACREAGE TABLE 
15' TRAIL PARCEL 18 0.14 ACRES± 

/ 

""-

CERTIFIED TO: 

Wildlighl LLC 

I 
RI HAR· J, NKINS, DATED: 03 30 2021 

FLORIDA REGl~TtRED !,ANO SURVEYOR NO. 4421 
NOT VALID WITHOUT H:1&'$IGNATURE ANO THE ORIGINAL RAISED SEE SHEET 4 FOR GENERAL NOTES ANO DESCRIPTION 

SEAL or A FLORIDA LICENSED SURVEYOR ANO MAPPER THIS MAP IS NOT COMPLETE WITHOUT SHEETS 1 THRU 4 

SHEET 1 OF 4 L. D. BRADLEY LAND SURVEYORS tD 510 SOUTH 5TH STREET 
BRADLEY MACCLENNY, FLORIDA 32063 

LANDSURVEYORS PHONE (904) 786-6400 FAX (904) 786-1479 
OwWoRLDKNoWLBOOB...NBWAcmThcHNoLOOY LICENSED BUSINESS No. 6888 

W.O. NO.: 21-197-A-18 DATE : 08 23 2021 DRAFTED BY : DHB 
CHECKED BY: RJJ CAD FILE : 21197 15 ' TRAIL PARCEL 1 B REVISED.DWG FB N A PG 



MAP SHOWING SKETCH & DESCRIPTION 
OF 

BEING A PORTION OF 
THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 50, 

TOWNSHIP 3 NORTH, RANGE 27 EAST 
NASSAU COUNTY. FLORIDA I

N 
I 

60 30 0 

SCALE IN FEET 
1" = 60' 

ACREAGE TABLE 
15' TRAIL PARCEL 18 0. 14 ACRES± 

CERTIFIED TO: 

Wildlight LLC 

/ 
/ 

/ 
/ LIS 

55S 85"31'03' W .98' 

POINT OF ------
BEGINNING t 

15' TRAIL PARCEL 18 MATCH LINE "B" 

~1 I::; 

MATCH LINE "A" 
SEE SHEET 4 FOR GENERAL NOTES AND DESCRIPTION 

SHEET SHEET 1 OF 4 THIS MAP IS NOT COMPLETE WITHOUT SHEETS 1 THRU 4 

LD SHEET 2 OF 4 L. D. BRADLEY LAND SURVEYORS 
510 SOUTH 5TH STREET 

BRADLEY MACCLENNY, FLORIDA 32063 
LANDSURVEYORS PHONE (904) 786-6400 FAX (904) 786-1479 
OLDWoRLDKNoWLBOOB... NBWAoBTucHNor.ooY LICENSED BUSINESS No. 6888 

W.O. NO . : 21- 197-A-1B DATE: 08 23 2021 DRAFTED BY: DHB 
CHECKED BY: RJJ CAD FILE : 21197 15 ' TRAIL PARCEL 1 B REVISED.DWG FB N A PG 



.

111 

MAP SHOWING SKETCH & DESCRIPTION 
OF 

BEING A PORTION OF 
THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 50, 

.6 
~!<.~ 
'0 

~'-11-...n,, '5'S3.l 3 tv o,,
':<"fl "S•~ 

~0 
'1,,S3. .9.9.,,.o,, 

"S•I-J; 

.96...,, 

TOWNSHIP 3 NORTH, RANGE 27 EAST 
NASSAU COIJNTY, FLORIDA 

I 
I ACREAGE TABLE I 

15' TRAIL PARCEL 1B I 0.14 ACRES± I 

I SCHOOL SITE 
(0.R.B. 1927. PG. 111) 

WEsrrRLr 

S 75~~r Or DR 
39•€" · 8. 19:1 

15' TR :102.:13, 7, Pc ,,,
4/L p 

N 75•33, 4RC[L 1839•i,y 
198.78• 

POND 14 
DRAINAGE EASEMENT 

i<-'v 
-:5 _,_ .,

~,._ 
~,._q,,

o,-0 
~~( 

" 
' "" ~ 

CERTIFIED TO: 

Wildlight LLC 

CURVE TABLE 
-

CURVE DELTA RADIUS LENGTH TANGENT CHORD BEARING CHORD DISTANCE 

Cl 32' 42'13" 50.00' 28.54' 14.67' N 22'25'01" W 28.15' 

C2 91 ' 30'09" 68.00' 108 60' 69.81' N 25'56 '42 " E 97 42' 

C3 46' 46'06" 115.00' 93.87' 49.73 ' N 48'18'43" E 91.29' 

C4 46'46'06" 130.00' 106.11 ' 56.21' S 48'18'43" W 103.19' 

C5 91·30·09" 53.00' 84.64' 54.41' S 25'56' 42" W 75.93' 

C6 32' 42'13" 65.00' 37.10' 19.07' S 22'25'0 1" E 36.60' 

SEE SHEET 4 FOR GENERAL NOTES ANO DESCRIPTION 
THIS MAP IS NOT COMPLETE WITHOUT SHEETS I THRU 4 

SHEET 3 OF 4 L. D. BRADLEY LAND SURVEYORS 

I
N 

I 

60 30 0 
I 

I 

SCALE IN FEET 
1" = 60' 

.!) 

~~ ~'-"J';: 
.o'°S· . ,.,('Oi[ 
-<11'c~ ;,~>-<, 

" ~ -<1,r ,-00'1,('
TRACT~ , · 

\ 

LINE # 

L1 

L2 

L3 

L4 

L5 

L6 

L7 

LB 

L9 

L10 

L12 

L13 

L14 

LIS 

L16 

L17 

LINE TABLE 

BEARING 

N 43"21'19" E 

N 5·1·29·11" W 

N 43"21'19" E 

N 5·03'55" W 

N 3B"46 '07" W 

N 19' 4B'23" W 

N 39· 45'00" E 

N 81 ' 59'55" E 

S 37'41'20" W 

S 39' 45 '00" W 

S 19' 4B'23" E 

S 3B' 46'07" E 

S 5·03'55" E 

S 43' 21'19" W 

S 14·25'54" E 

N 84'40 '05" W 

S 39' 45'00" W 

LENGTH 

12.59' 

15.05' 

16.44' 

50.49' 

49.37' 

38.72' 

50.00' 

18.70' 

16.33' 

31.54 ' 

36.2 1' 

46.86 ' 

57.39' 

22.07' 

1.34' 

18.18' 

8.33' 

LD 
B R A D L E y 

LA !\ D s u R \' E Y 0 R s 
OLDWoRLDKNOWLIIDOB.. .NBWAaBTuo!NOLOGY 

W.O. NO.: 21-197-A-1B DATE: 08/23/2021 I DRAFTED BY: DHB 
CAD FILE: 21197 15' TRAIL PARCEL 1B REVISED.DWG I FB NIA PGCHECKED BY: RJJ 

510 SOUTH 5TH STREET 
MACCLENNY, FLORIDA 32063 

PHONE (904) 786-6400 FAX (904) 786-1479 
LICENSED BUSINESS No. 6888 



MAP SHOWING SKETCH & DESCRIPTION 
OF 

BEING A PORTION OF 
THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 50, 

TOWNSHIP 3 NORTH, RANGE 27 EAST 
NASSAU COUNTY, FLORIDA 

15 foot Troil Parcel 18: 

A porcel of land, being a portion of the Heirs of E. Waterman Mill Gronl, Section 50, Township 3 North, Range 
27 East, Nassau County, Florido, and being more particularly described os follows: 

Commence at the Northwest corner of Tract 5, as shown on lhe plot of East Nassau - Wildlighl Phase le-West, 
recorded in Plot Book 2239, Pages 1149 and 1150 of lhe public records of Nassau County, Florido; thence on 
the most Westerly Northerly line of said Trocl 5, N 43'21 '79" E, o distance of 12.59 feel; thence deporting said 
Northerly line N 51 ·29· 1 1" W, o distance of 15.05 feel; thence N 43· 2 1 '1 9" E, o distance of 16.44 feel; thence 
N 06'03'55" W, o distance of 50.49 feet to the beginning of o curve, concave Southwest, having o radius of 
50.00 feet and a central angle of 32'42' 13"; thence on the arc of said curve o distance of 28.54 feet said arc 
being subtended by a chord which bears N 22'25'01" W, o distance of 28.15 feet lo the curves eno; thence N 
38'46'07" W, a distance of 49.37 feet; thence N 19·43·23" W, a distance of 38 72 feel lo the beginning of a 
curve, concave Southeast, having a radius of 68.00 feel and o central angle of 9 7 ·30'09"; thence on the ore of 
said curve o distance of 108.60 feet said ore being subtended by o chord which bears N 25·55'42" E, o 
distance of 97.42 feel lo lhe curves end; thence N 77·47'45" E, a distance of 144.95 feet lo the beginning of 
o curve, concave Northwest, having o radius of 115.00 feet ond o central angle of 46'46'06": thence on the ore 
of said curve o distance of 93.87 feet said arc being subtended by o chord which bears N 48' 18'43" E, a 
distance of 91.29 feel to the curves end; thence N 24·55'40" E, o distance of 156.48 feet to the Point of 
Beginning; thence N 39·45'00" E, o distance of 50.00 feel; thence S 14'26'54" E, o distance of 1.34 feet; 
thence N 85'31 '03" E, a distance of 76 46 feet; thence S 53'01 '45" E, o distance of 99. 11 feel lo o point on 
the Westerly prolongation of the Westerly line of those land described in Official Record Book 1927, page 111 of 
the public records of Nassau County, Florido; thence on said Westerly prolongation and on said Westerly line, S 
75·33'39" E, o distance of 202.23 feel to the Northeast corner of said Tract 5, as shown on the plot of East 
Nassau - Wildlight Phase 1c-Wesl; thence on the most Easterly Northerly line of said Tract 5, S 3T 4 1 '20" W, a 
distance of 16.33 feel; thence deporting said Northerly line, N 75·33'39" W, a distance of 198.78 feet; thence N 
53·01 ·45" W, a distance of 96.42 feet; thence S 35·31 '03" W, a distance of 65.98 feet; thence S 39· 45'00" W, 
a distance of 31 .54 feet; thence N 34· 40'05" W, o distance of 18.18 feel to the Point of Beginning. 

I ACREAGE TABLE I 
I 15' TRAIL PARCEL 1 B I 0.14 ACRES± I 

SURVEYORS NOTES: 

1 ) THIS IS NOT A BOUNDARY SURVEY. 

2.) DISTANCES AND COMPUTED ACREAGE REFER TO GROUND UNITS ANO ARE MEASURED IN FEET. CERTIFIED TO: 

3.) BEARINGS SHOWN HEREON REFER TO FLORIDA STATE PLANE, FLORIDA EAST ZONE. NORTH AMERICAN DATUM OF 1983(2011) ADJUSTMENT Wildlighl LLC 
AND ARE BASED ON CONTROL POINTS PID DE5905, DESIGNATION NASSAU 20 AND PID DE5904, DESIGNATION NASSAU 19. BASE BEING 
THE NORTHWESTERLY RIGHT OF WAY LINE OF CURIOSllY AVENUE. SAID LINE HAVING A GRID BEARING OF N 40'57'47" E. 

4.) SOURCES OF INFORMATION: 
• BOUNDARY SURVEY BY THIS FIRM, W.0. NO. 19-063. DATED 05/01/2019 

SEE SHEET 4 FOR GENERAL NOTES AND DESCRIPTION 
REVISED 8/23/2021: REPLACED ALL "TRAIL EASEMENT" WITH "TRAIL PARCEL" THIS MAP IS NOT COMPLETE WITHOUT SHEETS 1 THRU 4 

LD SHEET 4 OF 4 L. D. BRADLEY LAND SURVEYORS 
510 SOUTH 5TH STREET 

BRADLEY MACCLENNY, FLORIDA 32063 
LANDSURVEYORS PHONE (904) 786-6400 FAX (904) 786-1479 
Or.oWoRWKNOWUlOOB...NBWAoBThc:HNOLOOY LICENSED BUSINESS No. 6888 

W.O. NO.: 21-197-A-1B I DATE: 08/23/202 1 I DRAFTED BY: DHB 
CHECKED BY: RJJ I CAD FILE: 21197 15' TRAIL PARCEL 1 B REVISED.DWG I FB NIA PG 



CHARD J. 

MATCH LINE "A" MAP SHOWING SKETCH & DESCRIPTION 
SHEET 2 OF 5 OF 

\ BEING A PORTION OF 
t;,\ \ THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 50, 

TOWNSHIP 3 NORTH, RANGE 27 EAST 
NASSAU COUNTY, FLORIDA\'-..'-..'-..'-..'-.. \~\ l

"\_J =' ., I N 
II g: I 

~ C '-.. ~ I 60 30 0POND 14 
vo, <',i,/: '-.. ) - ~--DRAINAGE EASEMENT/; ""?"- "'-1-z "I,,- '-.. ;,, ) 

SCALE IN FEET'-.. "'-1-?o. '-.. "<<.;, 1" = 60' 

...,....----
...,....----''<~'i>J-~'"'"~ 0~ ~- -

TRACT 5 ~ 

POINTOF ~ TRACT5
COMMENCEMENT 

NORTHWEST CORNER OF TRACT 5 EAST NASSAU - WILDLIGHT PHASE 1 c - WEST 
EAST NASSAU - WILDLIGHT PHASE 1c --' WEST PLAT BOOK 2239, PAGES 1149 & 1150 

PLAT BOOK 2239 , PAGES 1149 & 1150 
15' TRAIL PARCEL 2 

~ 
HEIRS OF E. WATERMAN (MILL GRANT) 

SECTION 50 TOWNSHIP 3 NORTH, RANGE 27 EAST 

"'\ - TOWNSHIP 2 NORTH, RANGE27 EASTHEIRS OF E. WATERMAN (MILL GRANT) 
SECTION44 

ACREAGE TABLE 

15' TRAIL PARCEL 2 0.47 ACRES± I 

CERTIFIED TO: 

Wildlight LLC 

I 
\ .... 

J[NK S, DATED: 02 06 2020 
FLORIDA REGISTERED LAND SURVEYOR NO. 4421 

NOT VALID WJTHOUT J"HE SIGNATURE AND THE ORIGINAL RAISED SEE SHEET 5 FOR GENERAL NOTES AND DESCRIPTION 
SEAL OF A 'EtORIDA LICENSED SURVEYOR AND MAPPER THIS MAP IS NOT COMPLETE WITHOUT SHEETS 1 THRU 5 

"-

LD SHEET 1 OF 5 L. D. BRADLEY LAND SURVEYORS 
510 SOUTH 5TH STREET 

BRADLEY MACCLENNY, FLORIDA 32063 
LANDSURVEYORS PHONE (904) 786-6400 FAX (904) 786-1479 
OLDWORID.KNOWLBOOB. . . NBWAoB'TBcHNoLOCIY LICENSED BUSINESS No. 6888 

W.O . NO.: 19-310-A2-2 DATE: 08 23 2021 DRAFTED BY: DHB 
CHECKED BY: RJJ CAD FI LE : 19310 15 ' TRAIL PARCEL 2 REYISED.DWG FB N A PG 



MAP SHOWING SKETCH & DESCRIPTION 
OF MATCH LINE "8" 

BEING A PORTION OF 
THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 50, 

TOWNSHIP 3 NORTH, RANGE 27 EAST 
NASSAU COUNTY, FLORIDA 

N 
I 

6c-0-~30 0 

SCALE IN FEET 
1 • 60' 

I 
I 

/
I I 

I i 
II 

I 

CERTIFIED TO: 

Wildlight LLC 

/ 

/ 
I 

POINT OF 1 
15, 1RAIL PARCEc 

BEGINNING 
15' TRAIL PARCEL 2 

~ 

'v/ / 
/ 

I\. 
\ 

MATCH LINE "B" 

MATCH LINE "A" 
SEE SHEET 5 FOR GENERAL NOTES AND DESCRIPTION 

SHEET SHEET 1 OF 5 THIS MAP IS NOT COMPLETE WITHOUT SHEETS ' THRU 5 

SHEET 2 OF 5 L. D. BRADLEY LAND SURVEYORSL 510 SOUTH 5TH STREET 
BRADLEY MACCLENNY, FLORIDA 32063 

LANDSt.;RVEYORS PHONE (904) 786-6400 FAX (904) 786-1479 
OwWoRWKNOWLBOOB...NBWAoETucliNOLOOY LICENSED BUSINESS No. 6888 
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MATCH LINE "C" 
SHEET 2 OF 5 

MAP SHOWING SKETCH & DESCRIPTION 
OF 

BEING A PORTION OF 
MATCH LINE "D" THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 50, 

TOWNSHIP 3 NORTH, RANGE 27 EAST 
MATCH LINE "E" NASSAU COUNTY, FLORIDA 

SHEET 4 OF 5 

I
N 

I 

60 30 0 

SCALE IN FEET 
1" = 60' 

ACREAGE TABLE 
15' TRAIL PARCEL 2 0 .4 7 ACRES± 

CERTIFIED TO : 

Wildlight LLC 

SEE SHEET 5 FOR GENERAL NOTES AND DESCRIPTION 
THIS MAP IS NOT COMPLETE WITHOUT SHEETS 1 THRU 5 

MATCH LINE "D" 

LD SHEET 3 OF 5 L. D. BRADLEY LAND SURVEYORS 
510 SOUTH 5TH STREET 

BRADLEY MACCLENNY, FLORIDA 32063 
LAN oS URVEYoRs PHONE (904) 786-6400 FAX (904) 786-1479 
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CHECKED BY: RJJ CAD FILE : 19310 15 ' TRAIL PARCEL 2 REVISED.DWG FB N A PG 



MAP SHOWING SKETCH & DESCRIPTION 
OF 

BEING A PORTION OF 
THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 50, 

TOWNSHIP 3 NORTH, RANGE 27 EAST 
NASSAU COUNTY, FLORIDA 

I
N 

I 

60 30 0 

SCALE IN FEET 
1" = 60' 

ACREAGE TABLE 

15' TRAIL PARCEL 2 0.4 7 ACRES± 

CERTIFIED TO: 

Wildlighl LLC 

MATCH LINE "E" 
SHEET 3 OF 5 

SEE SHEET 5 FOR GENERAL NOTES AND DESCRIPTION 
THIS MAP IS NOT COMPLETE WITHOUT SHEETS 1 THRU 5 

SHEET 4 OF 5 L. D. BRADLEY LAND SURVEYORS LD 510 SOUTH 5TH STREET 
BRADLEY MACCLENNY, FLORIDA 32063 
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MAP SHOWING SKETCH & DESCRIPTION 
OF 

BEING A PORTION OF 
THE HEIRS OF E. WATERMAN MILL GRANT, SECTION 50, 

TOWNSHIP 3 NORTH, RANGE 27 EAST 
NASSAU COUNTY, FLORIDA 

15 foot Troll Parcel 2: 

A, parcel of land, beinq 'J portion of the Heirs of E. Waterman t.i,i!l Grant, Sectio~ 50, Township ., North, Range 27 East, t,Jassau 
Ccunty, Florida, and being more porticulcr!y described cs follO\.'.'S: 

Coffime:'1ct ot the r~;orthwest corner of Tract 5, 'JS shown on the plct of East Nassau - Wildlight Phase 1c-West. recoroed in Plot 
Book 2239, Pages 1149 and 1150 of the p1Jblic records of Nassau County, Fioridc; thence on the n1cst Westerly Northerly line of said 
T,oct 5, t~ 43·21'19" E, '.J distcnce of :2.59 feet: thence dep-:irtin£ said Northerly line N s1·29•11" W, a distance of 15.05 feet; thence 
t,J 45°21'19•· E, o ci~:tance of 16.4.4 feet; thence N 05·03'55" W, a dista!'lce of 50,49 feet to the beginning of a curve, concave 
Scutrwest, ~oving a radius of 50_00 feet and o centra! ~ng!e of 32· 42' 13"; thence on the arc of said curve o distance of 28.54 feet 
sod ore beinq subtended by a chore which bears N 22"25'01" W, a distance of 28. i 5 feet to the curves end; thence !\J 38' 45·07" W, 
o distance of- 49.37 feet: t·hence N 19"48'2.3" V✓, o distance of 3E.72 feet to the beainnina cf a curve, ccncave Southeast, having o 
radius of 68.00 feet and i:J centrCJi onale 0f 9 1 "30'09·•: thence on the arc of said ~urve ..,a distance of 108.60 feet said arc beino 
subtended b-1 c chord v;hich ~ears ~-J 25·55·42" E, o distance of 97.~2 feet to the curves end; thence N 71·41 '45" E, o distance of 
;44_95 feet ~to the beginning of o cur·.re, concove !,Jorthwest, hcving a radius of ; 15_00 feel and o central cngle of 46"4E>°06"; ~hence 
en the a,~c of sa!d curve o distance of 93.87 feet soid arc being subtended by a chord which bears N 43· 18'43" E, o distance of 
91 .29 :eet to the cur•,es end; ,he,,ce f\J 24·55' 40" E, o distance of 156.48 feet; thence M 39· 45'CC" E, o distance of 3 i .50 fee\ to 
+he P:,int cf Beginning; thence t•J 14·25·54" '/✓ a distance ai 104.05 feet; thence N ~5'0i '26" W, a distance of 69.96 feet; thence N 
37'29'34" W, a distance of 115.32 feel: then::e j\J 10"14'08" E, a d!stcnce of 102.84 feet; thence N 41"02'24" E, o distance of 97.85 
feet: thence M 19·05'23" E, a distance of ~ 4-2.21 feet; thence hi oe·oo•55" VI, o distonce of 84,41 feet: therice N 22·54'22" W, o 
distor.ce of 74.00 feet; thence N 32'22'35" W. o distcnce of 87,50 feet; thence ~.: 09·20'04" E. o distance of 118.48 feet; thence i'4 
32·2e·o3·· E, c d;stonce of 153_26 feet; thence N 58"43'10'' E, a distance of 65.3'1 feet: thence N 33·20·15" E, o distance cf 110.45 
tee:-t; thence N 2s·33'.35" E, o distance cf 53.73 feet: thence r~~ si-59·55" :':, o distance of 18.70 feel, thence S 28..38'36'' W, o 
distcr:ce of 65.50 feet; thence S 33·20·15" 'vV, :J jfstorice cf 11·'!A,t feet; thence S se·43•10•- W, c distance of 65.22 feet: t~·1ence S 
32"28'03" W, a distance of 146.59 f~et: thence S 09·20·04·· 'N, o distance of 109.70 feet; thence S .32·22·35" E, a distance of 83.G3 
feet; thence S 22·54•22" E, a aistonce of 77 .20 feet; thence S 03·00·55" E, a distance of 89.99 feet; thence S 19·05·23" W, a 
distance of 148.73 feet; thence S 41·02•24 ., W, a distonce of 96.62 feet; thence S i o· 14'08'' W, o distance of 92.07 feet; thence S 
37·29·34" E, o distcnce 0f 107. 7 feet: :hence S 45·01 '26" E, a distance of 73.07 feet; thence S 14.26

1 

54 ., E, o dislonce of 97 .33 
feet: thence S 39·45'0G" W, a dis~ance of tE.49 feet to the Point of Beginning. 

CURVE TABLE 

TANGENT CHORD BEARING CHORD DISTANCEDELTA RADIUS LENGTHC:'.JR'/E 

32'42'13" 50.0:j' 14.67' 28.15' 

I 108}30' 69.81' 97A2'9,-:30•09" 6800'C2 

~15·-15'06" I 11s.oo· 9.3.87' 1 49.7.3'C3 
__________t -----------•-· ...-·····----'---------J.._------'l 

CERTIFIEC TO: 

Wildlight LLC 

SUR'1[TORS NOTES: 

2) )!STANCES AN[' COIAPUT[D ACREAGE REFER TO GROUl<D UNITS AND ARE l.4E/,SURED 1~, FEET. 

LINE TABLE 

LINE # BEARING LENGTH 

L 1 12.59' 

L.2 15.05' 

L3 16.44' 

f-.1 0·03'55·• W 

L5 tl .;8'46'07" W 

L.6 38.72' 

L7 II 39·45·00" E 31.50' 

L8 N e1·59'55" E 

L9 S 39·45'00" W 15.49· 

3.) 3!::ARll,GS SHOWN HEREON REFER TO Fl.ORICA STATE PLAN[, FLORIDA EAST ZONE. NORTH AMERICAN OATU•A or 19831 2011) ADJUSTl~ENT 
A:m ARE BASED ON COIHROL POINTS PIO OE59C5. OES1Gl·.ATIOI< NASSAU 20 AND PID DE590 ◄. CESIGt-JATION NA.SSA!J 19, BASE 6EING 
THE NORTHWESTERLY RIGHT OF WAY Ul<E OF CURIOSITY AVENUE, SAID LINE HAVIIJG A GRl[J BEARING or t< 40'57'47" E. 

'-.) SOURCES OF INFOR~ATION· 
• BOUNDARY SUR'iEY BY THIS FIR~l. WO l<O.· 19-063. DJ.TEO 05/01/2019 

SEE SHEET 5 FOR GENERAL NOTES AND DESCRIPTION 
RUISED 8/23/2021: REPU>CED ALL "TRAIL EASEMENT" WITH "TRAIL PARCEL" TH!S MAP IS NOT COt.1PLETE WITHOUT SHEETS 1 THRU 5 

SHEET 5 OF 5 L D. BRADLEY LAND SURVEYORS 
510 SOUTH 5TH STREET

BRADLEY MACCLENNY, FLORIDA 32063 
L A !'\ D S li R \' E Y O R S PHONE (904) 786-6400 FAX (904) 786-1479 
OLDWoRLDKNoWLEOOE...NEWAclEThcHNoLOGY LICENSED BUSINESS No. 6888 

W.O. NO.: 19-310-A2-2 DATE: 08 23 2021 DRAFTED BY: DHB 
CHECKED BY: RJJ CAD FILE: 1 931 0 15' TRAIL PARCEL 2 REVISED.DWG FB N A PG 

https://2s�33'.35
https://distor.ce
https://of-49.37


MAP SHOWING SKETCH & DESCRIPTION 
OF 

BEING A PORTION OF TRACT 5 
AS SHOWN ON PLAT OF EAST NASSAU - WILDLIGHT PHASE 1c-WEST IAS RECORDED IN PLAT BOOK 2239, PAGES 1149 AND 1150 

SCHOOL SITE OF THE PUBLIC RECORDS OF NASSAU COUNTY, FLORIDA 
(O.R.B. 1927, PG. 111) 

......._ NORTHEAST CORNER N 
I _ I 5' TR;;: ;- ......._ ,,,--OF TRACT 5 

......._ ......._ ......._ ARC[L 60 30 0 

SCALE IN FEET 
7" = 60' 

POINT OF POND 14 
DRAINAGE EASEMENT BEGINNING 

SOUTHEAST CORNER OF TRACT 5 
EAST NASSAU - WILDLIGHT PHASE 1c - WEST 

PLAT BOOK 2239. PAGES 1149 & 1150 
25' TRAIL PARCEL 1 

I 
I 

TRACT S 

/ EAST NASSAU - WILDLIGHT PHASE 1c - WEST 
PLAT BOOK 2239, PAGES 1149 & 1 150 

LINE TABLE 

LINE # BEARING LENGTH 

L1 S 37'41'20" W 25.10' 

CURVE TABLE 

CURVE I DELTA RADIUS LENGTH TANGENT CHORD BEARING jCHORD DISTANCEI I I I 
Cl 0' 57' 14" 1548.oo· 25.78' 12.89' N 56'47'51 '' E 25.78'I I I I I I 

ACREAGE TABLE 
25 ' TRAIL PARCEL 1 0.19 ACRES± 

CERTIFIED TO: 

Wildlight LLC 

RI HAR J. JENl( IN S, DATED: 01 3 20 
FLORIDA REGISTERED LAND SURVEYOR NO. 4421 

NOT VALID WITHOUt THE SIGNATURE AND THE ORIGINAL RAISED SEE SHEET 2 FOR GENERAL NOTES AND DESCRIPTION 
SEAL OF A FLORIDA LICENSED SURVEYOR AND MAPPER TH IS MAP IS NOT COMPLETE WITHOUT SHEETS 1 AND 2 

SHEET 1 OF 2 L. D. BRADLEY LAND SURVEYORS LD 510 SOUTH 5TH STREET 
BRADLEY MACCLENNY, FLORIDA 32063 

LAj\;DSLR\EYORS PHONE (904) 786-6400 FAX (904) 786-1479 
OwWoRIDKNoWI.BOOB... NBWAoBThcHNowoY LICENSED BUSINESS No. 6888 

W.O. NO . : 19 - 310 - A3 DAT E: 08 23 202 1 DR AFTED BY: DHB 
CHECK ED BY: RJ J CAD FILE: 193 10 2 5 ' TRA IL PARC EL 1 REV ISED .DWG FB N A PG 



MAP SHOWING SKETCH & DESCRIPTION 
OF 

BEING A PORTION OF TRACT 5 
AS SHOWN ON PLAT OF EAST NASSAU - WILDLIGHT PHASE 1c-WEST 

AS RECORDED IN PLAT BOOK 2239, PAGES 1149 AND 1150 
OF THE PUBLIC RECORDS OF NASSAU COUNTY, FLORIDA 

25 foot T roil Parcel 1: 

A Port of Troct 5 as shown on plot of East Nossou - Wildlighl Phose 1c-Wesl os recorded in Plot Book 
2239, Poges 1149 and 1150 of the Public Records of Nassau County, Florido: 

Begin ot the Southeast corner of Tract 5, os shown on lhe plot of East Nassau - Wildligh\ Phase 
1c-West, recorded in Pio\ Book 2239, Pages 1149 ond 1150 of \he public records of Nossou County, 
Florido soid point olso being on \he Northwesterly Right of Woy line of Curiosity Avenue (90 foot Right of 
Woy); thence on \he Easterly line of soid Trocl 5 soid line olso being the Westerly line of those lond 
described in Officio! Record Book 1927, page 111 of the public records of Nossou County, Florido, N 
47"17'21" W, a distance of 333.90 fee\ to the Northeast corner of said Tract 5; thence deporting soid 
Easterly and on \he Northerly line of said Tract 5, S 3T 41 '20" W, a distance of 25.1 0 feet; thence 
deporting said Northerly line , S 4 T 17'21" E, o distance of 325.43 fee\ to o point on \he oforesoid 
Northwesterly Rigilt of Woy line of Curiosity Avenue soid point being on a curve, concave Southeast, 
having o radius of 1548.00 feet ond o central angle of 0- 57' 14"; \hence on soid Northwesterly Right of 
Woy line ond on \he ore of soid curve o distance of 25. 78 feel soid ore being subtended by o chord 
which bears N 55·47'51" E. o distance of 25. 78 fee\ to the Point of Beginning. 

CERTIFIED TO: 
Wildlight LLC 

I ACREAGE TABLE I 
25' TRAIL PARCEL 1 I o. 19 ACRES± II 

SURVEYORS NOTES: 

1.) THIS IS NOT A BOUNDARY SURVEY 

2.) DISTANCES AND COMPUTED ACREAGE REFER TO GROUND UNITS AND ARE MEASURED IN FEET 

3.) BEARINGS SHOWN HEREON REFER TO FLORIDA STATE PLANE, FLORIDA EAST ZONE, NORTH 
AMERICAN DATUM OF 1983(2011) ADJUSTMENT AND ARE BASED ON CONTROL POINTS PIO 
OE5905, DESIGNATION NASSAU 20 AND PIO DE5904, DESIGNATION NASSAU 19, BEARING 
BASE BEING THE EASTERLY LINE OF TRACT 5, SAID LINE HAVING A GRID BEARING OF 
N 47'17'21" W. 

4.) SOURCES OF INFORMATION: 
• BOUNDARY SURVEY BY THIS FIRM, W.O. NO.: 17-183, DATED 02/12/2018 

SEE SHEET 2 FOR GENERAL NOTES AND DESCRIPTION 
REVISED 8/23/2021: REPLACED ALL "TRAIL EASEMENT" WITH ''TRAIL PARCEL" THIS MAP IS NOT COMPLETE WITHOUT SHEETS 1 AND 2 

SHEET 2 OF 2 L. D. BRADLEY LAND SURVEYORS LD 510 SOUTH 5TH STREET
BRADLEY MACCLENNY, FLORIDA 32063 

LANDSURVEYORS PHONE (904) 786-6400 FAX (904) 786-1479 
OwWoRIDKNoWL800B.. .NBWAmlThcHNoLOOY LICENSED BUSINESS No. 6888 

W.O. NO.: 19-310-A3 \ DATE: 08/23/2021 I DRAFTED BY: DHB 
CHECKED BY: RJJ I CAD FILE: 19310 25' TRAIL PARCEL 1 REV ISED.DWG I FB N/A PG 
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EAST NASSAU STEWARDSHIP DISTRICT
FINANCIAL STATEMENTS

JULY 31, 2021
UNAUDITED



General
Fund

Special 
Revenue

Fund

Debt
Service

Fund 2018

Debt
Service

Fund 2021

Capital
Projects

Fund 2018

Capital
Projects

Fund 2021

Total
Governmental

Funds
ASSETS
Cash 604,897$    -$              -$             -$             -$             -$                  604,897$      
SunTrust debit 975              -                -               -               -               -                     975                
Investments

Revenue -                  -                90,758     -               -               -                     90,758          
Reserve -                  -                177,797   339,253   -               -                     517,050        
Capitilized interest -                  -                -               217,268   -               -                     217,268        
Prepayment -                  -                4,693       -               -               -                     4,693             
Construction -                  -                -               -               2              11,270,423   11,270,425   
Cost of issuance -                  -                -               71,140     -               -                     71,140          

Undeposited funds 18,976        -                -               -               -               -                     18,976          
Due from Developer -                  15,873      -               -               -               -                     15,873          
Due from Wildlight LLC 6,260          -                -               -               -               -                     6,260             
Due from Rayonier Operating LLC 23                -                -               -               -               -                     23                  
Due from Rayonier Forest LP 66,136        -                -               -               -               -                     66,136          
Due from Raydient LLC 80,655        -                -               -               -               -                     80,655          
Due from general fund -                  489,557    42,851     -               -               -                     532,408        
Utility deposits -                  50             -               -               -               -                     50                  

Total assets 777,922$    505,480$  316,099$ 627,661$ 2$            11,270,423$ 13,497,587$ 

LIABILITIES AND FUND BALANCES
Liabilities:

Accounts payable 1,838$        41,586$    -$             -$             -$             -$                  43,424$        
Due to special revenue fund 489,557      -                -               -               -               -                     489,557        
Due to debt service fund 42,851        -                -               -               -               -                     42,851          
Due to other 275              -                -               -               -               -                     275                
Landowner advance 6,500          -                -               -               -               -                     6,500             

Total liabilities 541,021      41,586      -               -               -               -                     582,607        

DEFERRED INFLOWS OF RESOURCES
Deferred receipts 153,074      -                -               -               -               -                     153,074        

Total deferred inflows of resources 153,074      -                -               -               -               -                     153,074        

Fund balances:
Restricted for:

Debt service -                  -                316,099   627,661   -               -                     943,760        
Capital projects -                  -                -               -           2              11,270,423   11,270,425   

Unassigned 83,827        463,894    -               -           -               -                     547,721        
Total fund balances 83,827        463,894    316,099   627,661   2              11,270,423   12,761,906   

Total liabilities and fund balances 777,922$    505,480$  316,099$ 627,661$ 2$            11,270,423$ 13,497,587$ 

EAST NASSAU STEWARDSHIP DISTRICT
BALANCE SHEET

GOVERNMENTAL FUNDS
JULY 31, 2021

1



Current
Month

Year to
Date Budget

% of
Budget

REVENUES
Assessment levy: on-roll - net -$             4,661$       4,263$         109%
Assessment levy: off-roll -               153,073     153,260       100%
Landowner contribution 301          25,070       90,000         28%
Interest and miscellaneous -               226            -                   N/A

Total revenues 301          183,030     247,523       74%

EXPENDITURES
Professional & administrative
District engineer 720          5,998         20,000         30%
General counsel -               31,320       50,000         63%
Legal: litigation -               25,070       90,000         28%
Legal: Wildlight Phase 1 -               6,419         -                   N/A
District manager 4,000       40,000       48,000         83%
Debt service fund accounting: master bonds 625          6,250         7,500           83%
Arbitrage rebate calculation -               -                 750              0%
Audit -               3,250         4,100           79%
Postage 9              315            1,000           32%
Printing and binding 83            833            1,000           83%
Insurance - GL, POL -               11,527       12,000         96%
Legal advertising 564          10,471       6,000           175%
Miscellaneous- bank charges 25            965            950              102%
Website

Hosting & maintenance -               705            705              100%
ADA compliance -               210            210              100%

Dissemination agent 83            833            1,000           83%
Annual district filing fee -               175            175              100%
Trustee (related to master bonds) -               3,709         4,000           93%

Total professional & administrative 6,109       148,050     247,390       60%

Other fees & charges
Property appraiser and tax collector -               115            133              86%

Total other fees & charges -               115            133              86%
Total expenditures 6,109       148,165     247,523       60%

Excess/(deficiency) of revenues
over/(under) expenditures (5,808)      34,865       -                   

Fund balances - beginning 89,635     48,962       -                   
Fund balances - ending 83,827$   83,827$     -$                 

EAST NASSAU STEWARDSHIP DISTRICT
STATEMENT OF REVENUES, EXPENDITURES,

FOR THE PERIOD ENDED JULY 31, 2021

AND CHANGES IN FUND BALANCES
GENERAL FUND

2



Current
Month

Year to
Date Budget

% of
Budget

REVENUES
Assessment levy: on-roll - net -$             230,654$  204,310$     113%
Assessment levy: off-roll -               116,004    139,772       83%
Interest and miscellaneous -               5,291        -                   N/A

Total revenues -               351,949    344,082       102%

EXPENDITURES
Field operations
Field operations -               18,385      25,698         72%
Administration and accounting 375          3,750        4,500           83%
Wetland and conservation maintenance -               -                10,000         0%
Landscape 19,397     102,227    212,446       48%
Lake maintenance 738          6,234        16,136         39%
Pest control -               -                1,000           0%
Street cleaning -               -                12,000         0%
Street light lease 1,210       16,947      45,240         37%
Repairs & maintenance -               638           13,676         5%
Electricity 24            167           2,808           6%
Vehicle charging station 600          4,947        -                   N/A
Irrigation (potable) 314          8,007        64,334         12%
Landscape replacement 1,120       1,445        21,245         7%
Parts & supplies -               267           3,000           9%
Contingency -               -                250              0%
Insurance -               -                5,000           0%

Total expenditures 23,778     163,014    437,333       37%

Other fees & charges
Property appraiser and tax collector -               5,639        6,384           88%

Total other fees & charges -               5,639        6,384           88%
Total expenditures 23,778     168,653    443,717       38%

Excess/(deficiency) of revenues
over/(under) expenditures (23,778)    183,296    (99,635)        

Fund balances - beginning 487,672   280,598    200,972       
Fund balances - ending 463,894$ 463,894$  101,337$     

EAST NASSAU STEWARDSHIP DISTRICT
STATEMENT OF REVENUES, EXPENDITURES,

AND CHANGES IN FUND BALANCES

FOR THE PERIOD ENDED JULY 31, 2021
SPECIAL REVENUE FUND

3



Current
Month

Year To
Date Budget

% of
Budget

REVENUES
Special assessment: on-roll - net -$             235,503$   233,969$ 101%
Special assessment: off-roll -               80,559       129,453   62%
Assessment prepayments 18,920     95,974       -               N/A
Interest 1              15              -               N/A

Total revenues 18,921     412,051     363,422   113%

EXPENDITURES
Debt service
Principal -               85,000       85,000     100%
Principal prepayment -               50,000       -               N/A
Interest -               271,515     271,703   100%

Total debt service -               406,515     356,703   114%

Other fees & charges
Property appraiser -               1,183         2,437       49%
Tax collector -               4,709         4,874       97%
Total other fees and charges -               5,892         7,311       81%

Total expenditures -               412,407     364,014   113%

Excess/(deficiency) of revenues
over/(under) expenditures 18,921     (356)           (592)         

Fund balances - beginning 297,178   316,455     315,624   
Fund balances - ending 316,099$ 316,099$   315,032$ 

AND CHANGES IN FUND BALANCES
DEBT SERVICE FUND SERIES 2018

FOR THE PERIOD ENDED JULY 31, 2021

EAST NASSAU STEWARDSHIP DISTRICT
STATEMENT OF REVENUES, EXPENDITURES,
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Current
Month

Year To
Date

REVENUES
Interest 3$                6$                

Total revenues 3                  6                  

EXPENDITURES
Debt service
Cost of issuance -                   158,364       
Underwriter's discount -                   243,400       

Total debt service -                   401,764       

OTHER FINANCING SOURCES/(USES)
Net premium -                   129,727       
Bond proceeds -                   899,692       
Total other financing sources/(uses) -                   1,029,419    

Excess/(deficiency) of revenues
over/(under) expenditures 3                  627,661       

Fund balances - beginning 627,658       -                   
Fund balances - ending 627,661$     627,661$     

EAST NASSAU STEWARDSHIP DISTRICT
STATEMENT OF REVENUES, EXPENDITURES,

AND CHANGES IN FUND BALANCES
DEBT SERVICE FUND SERIES 2021

FOR THE PERIOD ENDED JULY 31, 2021
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Current
Month

Year To
Date

REVENUES
Interest -$                17$             

Total revenues -                  17               

EXPENDITURES
Construction costs -                  996,554      

Total expenditures -                  996,554      

Excess/(deficiency) of revenues
over/(under) expenditures -                  (996,537)     

Fund balances - beginning 2                 996,539      
Fund balances - ending 2$               2$               

EAST NASSAU STEWARDSHIP DISTRICT
STATEMENT OF REVENUES, EXPENDITURES,

AND CHANGES IN FUND BALANCES
CAPITAL PROJECTS FUND SERIES 2018
FOR THE PERIOD ENDED JULY 31, 2021
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Current
Month

Year To
Date

REVENUES
Interest 56$               115$             

Total revenues 56                 115               

EXPENDITURES -                    -                    
Total expenditures -                    -                    

OTHER FINANCING SOURCES/(USES)
Bond proceeds -                    11,270,308   

Total other financing sources/(uses) -                    11,270,308   

Net change in fund balances 56                 11,270,423   

Fund balances - beginning 11,270,367   -                    
Fund balances - ending 11,270,423$ 11,270,423$ 

EAST NASSAU STEWARDSHIP DISTRICT
STATEMENT OF REVENUES, EXPENDITURES,

AND CHANGES IN FUND BALANCES
CAPITAL PROJECTS FUND SERIES 2021
FOR THE PERIOD ENDED JULY 31, 2021

7
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DRAFT 

1 

MINUTES OF MEETING 1 
EAST NASSAU STEWARDSHIP DISTRICT 2 

  3 
The Governing Board of the East Nassau Stewardship District held a Public Hearing and 4 

Regular Meeting on August 19, 2021 at 10:00 a.m., at the Fernandina Beach Municipal Airport, 5 

700 Airport Road, Fernandina Beach, Florida 32034.  6 

  7 

Present were: 8 
 9 
Mike Hahaj Chair 10 
Dan Roach Vice Chair 11 
Rob Fancher Assistant Secretary  12 
Max Hord  Assistant Secretary 13 
 14 
Also present were: 15 
 16 
Craig Wrathell  District Manager 17 
Kristen Suit Wrathell, Hunt and Associates, LLC 18 
Jonathan Johnson (via telephone) District Counsel 19 
Michelle Rigoni Hopping Green & Sams (HGS) 20 
Zach Brecht (via telephone) District Engineer 21 
Amy Norsworthy (via telephone) Field Operations Manager 22 
  23 
 24 

FIRST ORDER OF BUSINESS Call to Order 25 
 26 

Mr. Wrathell called the meeting to order at 10:00 a.m.  27 

 28 

SECOND ORDER OF BUSINESS Roll Call 29 
 30 

Supervisors Hahaj, Fancher, Roach and Hord were present, in person.  Supervisor Price 31 

was not present. 32 

 33 

THIRD ORDER OF BUSINESS Chairman’s Opening Remarks 34 
 35 

Mr. Hahaj thanked all present for attending today’s meeting and welcomed Ms. Rigoni, 36 

as it was her first meeting as District Counsel.   37 

 38 
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FOURTH ORDER OF BUSINESS Public Comments (limited to 3 minutes per 39 
person) 40 

 41 
There were no public comments. 42 

 43 

FIFTH ORDER OF BUSINESS Acceptance of Resignation of Supervisor 44 
Janet Price, Seat 4; Term Expires 45 
November 2022 46 

 47 
 This item was deferred. 48 

 49 

SIXTH ORDER OF BUSINESS Consider Appointment to Fill Unexpired 50 
Term of Seat 4, Terms Expires November 51 
2022  52 

 53 
A. Administration of Oath of Office to Newly Appointed Supervisor (the following to be 54 

provided in a separate package) 55 

I. Guide to Sunshine Amendment and Code of Ethics for Public Officers and 56 

Employees 57 

II. Membership, Obligations and Responsibilities 58 

III. Financial Disclosure Forms 59 

a. Form 1: Statement of Financial Interests 60 

b. Form 1X: Amendment to Form 1, Statement of Financial Interests 61 

c. Form 1F: Final Statement of Financial Interests 62 

IV. Form 8B – Memorandum of Voting Conflict 63 

B. Consideration of Resolution 2021-12, Designating Certain Officers of the District, and 64 

Providing for an Effective Date 65 

These items were deferred.  66 

 67 

SEVENTH ORDER OF BUSINESS Public Hearing on Adoption of Fiscal Year 68 
2021/2022 Budget 69 

 70 
A. Proof/Affidavit of Publication 71 

The affidavit of publication was included for informational purposes. 72 
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B. Consideration of Resolution 2021-13, Relating to the Annual Appropriations and 73 

Adopting the Budget for the Fiscal Year Beginning October 1, 2021, and Ending 74 

September 30, 2022; Authorizing Budget Amendments; and Providing an Effective 75 

Date 76 

Mr. Wrathell highlighted the following changes to the proposed Fiscal Year 2022 budget 77 

since the last meeting:    78 

➢ Page 1, “Legal: litigation” line item:  Reduced from $90,000 to $40,000 79 

 The landowner contribution would be offset on the revenue side and this would not 80 

affect the assessment from the property owner.  81 

➢ “Debt service fund accounting: series 2018”, “Debt service fund accounting: series 82 

2021”, “Arbitrage rebate calculation”, “Dissemination agent”, “Trustee (series 2018 bonds)” 83 

and “Trustee (series 2021 bonds)” line items were moved from the General Fund, on Page 1, to 84 

the Special Revenue Fund, on Page 3. 85 

➢ The General Fund budget was reduced from $247,390 to $179,090. 86 

➢ The Special Revenue Fund “Net increase/(decrease) of fund balance” reflected a net 87 

decrease from ($99,635) to ($49,292). 88 

➢ Page 4,  “Lake maintenance”:  Verbiage updated to include 18 ponds 89 

➢ Page 4, “Street light lease”: Updated to show cost of $390 per street light.  90 

 Mr. Wrathell stated that there is a slight decrease in assessments for Fiscal Year 2022 91 

compared to Fiscal Year 2021.    Mr. Hahaj noted that a few transactions occurred in advance of 92 

the tax rolls being set.  Mr. Wrathell would have Mr. Szymonowicz check if there were any new 93 

plotted lots on the tax roll for the Wildlight Village Phase 1 - Series 2021 Bonds. Mr. Wrathell 94 

reviewed the remainder of the proposed Fiscal Year 2022 budget and noted that, on Page 12, 95 

under the On-Roll and Off-roll Assessment tables, there were no debt assessments for the 96 

“Commercial” and “Wellness Center/Private School” components. 97 

 98 

On MOTION by Mr. Roach and seconded by Mr. Hord, with all in favor, the 99 
Public Hearing was opened.  100 

 101 
 102 
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No members of the public spoke. 103 

 104 

On MOTION by Mr. Hahaj and seconded by Mr. Hord, with all in favor, the 105 
Public Hearing was closed.  106 

 107 
 108 
 Mr. Wrathell presented Resolution 2021-13. 109 

 110 

On MOTION by Mr. Hahaj and seconded by Mr. Roach, with all in favor, 111 
Resolution 2021-13, Relating to the Annual Appropriations and Adopting the 112 
Budget for the Fiscal Year Beginning October 1, 2021, and Ending September 113 
30, 2022; Authorizing Budget Amendments; and Providing an Effective Date, 114 
was adopted.  115 

 116 
 117 
EIGHTH ORDER OF BUSINESS Consideration of Resolution 2021-14, 118 

Making a Determination and Imposing 119 
Special Assessments for Fiscal Year 120 
2021/2022; Providing for the Collection 121 
and Enforcement of Special Assessments; 122 
Including but not Limited to Penalties and 123 
Interest Thereon; Certifying an Assessment 124 
Roll; Providing for Amendments to the 125 
Assessment Roll; Providing a Severability 126 
Clause; and Providing an Effective Date 127 

 128 
Mr. Wrathell stated this is related to the District’s intent to impose special assessments. 129 

 130 

On MOTION by Mr. Roach and seconded by Mr. Hord, with all in favor, the 131 
Public Hearing was opened.  132 

 133 
 134 

No members of the public spoke. 135 

 136 

On MOTION by Mr. Hahaj and seconded by Mr. Hord, with all in favor, the 137 
Public Hearing was closed.  138 

 139 
 140 
 Mr. Wrathell presented Resolution 2021-14 and read the title. 141 



EAST NASSAU STEWARDSHIP DISTRICT DRAFT August 19, 2021 

 5 

On MOTION by Mr. Hahaj and seconded by Mr. Fancher, with all in favor, 142 
Resolution 2021-14, Making a Determination and Imposing Special 143 
Assessments for Fiscal Year 2021/2022; Providing for the Collection and 144 
Enforcement of Special Assessments; Including but not Limited to Penalties and 145 
Interest Thereon; Certifying an Assessment Roll; Providing for Amendments to 146 
the Assessment Roll; Providing a Severability Clause; and Providing an Effective 147 
Date, was adopted.  148 

 149 
 150 
NINTH ORDER OF BUSINESS Consideration of Contract Assignment 151 

Documents for North/South Collector Road 152 
Mass Grading and Curiosity Avenue Phase 153 
3 & SR 200 Improvement Projects 154 

 155 
 Ms. Rigoni stated the District will be receiving the assignments from the Developer for 156 

A.J. Johns and Burnham Construction Co., in amounts that will be requisitioned out of the bond 157 

proceeds. She recommended approval for both assignments, in substantial form. The Curiosity 158 

Avenue, Phase 3 Assignment is to be constructed in a not-to-exceed (NTE) amount of 159 

$1,302,152.53 and the SR 200 Improvements are to be constructed in a NTE amount of 160 

$1,341,409.53.  Asked about the amount for the North/South Collector Road Mass Grading, Ms. 161 

Rigoni stated Staff was still working on the NTE numbers, which would be subject to the District 162 

Engineers’ review of the project.   163 

A. Assignment of Construction Agreement & Acquisition of Completed Improvements 164 

(Curiosity Avenue Phase 3 & SR 200 Improvements) – A.J. Johns, Inc. 165 

Mr. Wrathell presented the Assignment of Construction Agreement & Acquisition of 166 

Completed Improvements for the Curiosity Avenue Phase 3 and SR 200 Improvements related 167 

to the Contractor A.J. Johns, Inc.  168 

 169 

On MOTION by Mr. Roach and seconded by Mr. Hord, with all in favor, the 170 
Assignment of Construction Agreement & Acquisition of Completed 171 
Improvements for the Curiosity Avenue Phase 3 & SR 200 Improvements, 172 
related to the Contractor A.J. Johns, Inc., in substantial form, in a not-to-173 
exceed amount of $1,302,152.53, was approved. 174 

 175 
  176 
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B. Assignment of Construction Agreement & Acquisition of Completed Improvements 177 

(North/South Collector Road Mass Grading) – Burnham Construction, Inc. 178 

Mr. Wrathell presented the Assignment of Construction Agreement & Acquisition of 179 

Completed Improvements for the North/South Collector Road Mass Grading related to the 180 

Contractor Burnham Construction, Inc. 181 

 182 

On MOTION by Mr. Hahaj and seconded by Mr. Roach, the Assignment of 183 
Construction Agreement & Acquisition of Completed Improvements for the 184 
North/South Collector Road Mass Grading related to the Contractor Burnham 185 
Construction, Inc., in substantial form, in the not-to-exceed total contract 186 
value, subject to the District Engineer’s review, was approved.  187 

 188 
 189 
TENTH ORDER OF BUSINESS Acceptance of Unaudited Financial 190 

Statements as of June 30, 2021  191 
 192 

Mr. Wrathell presented the Unaudited Financial Statements as of June 30, 2021. Asked 193 

if the Series 2018 Capital Project was completed so that the account could be closed out, Mr. 194 

Brecht stated he would double check and forward an emailed response to Mr. Wrathell. 195 

 196 

On MOTION by Mr. Roach and seconded by Mr. Hord, with all in favor, the 197 
Unaudited Financial Statements as of June 30, 2021, were accepted.  198 

 199 
 200 
ELEVENTH ORDER OF BUSINESS Approval of June 17, 2021 Regular Meeting 201 

Minutes 202 
 203 

Mr. Wrathell presented the June 17, 2021 Regular Meeting Minutes. The following 204 

change was made: 205 

Line 83: Delete the additional “Mr.” 206 

 207 

On MOTION by Mr. Hahaj and seconded by Mr. Hord, with all in favor, the June 208 
17, 2021 Regular Meeting Minutes, as amended, were approved.  209 

 210 
 211 
 212 
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TWELFTH ORDER OF BUSINESS Staff Reports  213 
  214 
A. District Counsel:  Hopping Green & Sams, P.A. 215 

There was nothing further to report.  216 

B. District Engineer:  England-Thims & Miller, Inc. 217 

There was no report. 218 

C. Field Operations:  CCMC 219 

• Operations Report 220 

The Operations Report was included for informational purposes. 221 

D. District Manager:  Wrathell, Hunt and Associates, LLC 222 

Mr. Wrathell stated he updated Ms. Rigoni with regard to the trails that originally came 223 

to the District and might be returned to the Developer.  224 

Ms. Rigoni stated Mr. Johnson previously reviewed the deed and the only item 225 

outstanding was the calculation of the reimbursement. Mr. Wrathell noted that no bond 226 

proceeds were used to fund the construction of the trails.  227 

Discussion ensued regarding the exact location of the trails in question.  228 

 229 

On MOTION by Mr. Hord and seconded by Mr. Hahaj, with all in favor, 230 
authorizing the transfer of the Trails #5, #6 and #7 back to the Developer, 231 
subject to further review and clarification, and authorizing Staff and the Chair 232 
to take any actions necessary to effectuate the transfer, was approved.  233 

 234 
 235 

• NEXT MEETING DATE:  September 16, 2021 at 10:00 A.M. 236 

o QUORUM CHECK 237 

The next meeting will be held on September 16, 2021, unless cancelled. 238 

 239 

THIRTEENTH ORDER OF BUSINESS Board Members’ Comments/Requests 240 
 241 

There were no Board Members’ comments or requests. 242 

 243 

FOURTEENTH ORDER OF BUSINESS Public Comments 244 
 245 
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There were no public comments.  246 

 247 

FIFTEENTH ORDER OF BUSINESS Adjournment 248 
 249 
 There being nothing further to discuss, the meeting adjourned. 250 

 251 

On MOTION by Mr. Hahaj and seconded by Mr. Roach, with all in favor, the 252 
meeting adjourned at 10:45 a.m.  253 

 254 
 255 
 256 

 257 

[SIGNATURES APPEAR ON THE FOLLOWING PAGE] 258 
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 259 
 260 
 261 
 262 

___________________________ ____________________________ 263 
Secretary/Assistant Secretary Chair/Vice Chair 264 
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EAST NASSAU STEWARDSHIP DISTRICT 
 

BOARD OF SUPERVISORS FISCAL YEAR 2021/2022 MEETING SCHEDULE 
 

LOCATION 
Fernandina Beach Municipal Airport, 700 Airport Road, Fernandina Beach, Florida 32034 

 

DATE POTENTIAL DISCUSSION/FOCUS TIME 

   

October 21, 2021 Regular Meeting 10:00 AM 

   

November 18, 2021 Regular Meeting 10:00 AM 

   

December 16, 2021 Regular Meeting 10:00 AM 

   

January 20, 2022 Regular Meeting 10:00 AM 

   

February 17, 2022 Regular Meeting 10:00 AM 

   

March 17, 2022 Regular Meeting 10:00 AM 

   

April 21, 2022 Regular Meeting 10:00 AM 

   

May 19, 2022 Regular Meeting 10:00 AM 

   

June 16, 2022 Regular Meeting 10:00 AM 

   

July 21, 2022 Regular Meeting 10:00 AM 

   

August 18, 2022 Public Hearing & Regular Meeting  10:00 AM 

   

September 15, 2022 Regular Meeting 10:00 AM 
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