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East Nassau Stewardship District 
OFFICE OF THE DISTRICT MANAGER 

2300 Glades Road, Suite 410W●Boca Raton, Florida 33431 
Phone: (561) 571-0010●Toll-free: (877) 276-0889●Fax: (561) 571-0013 

Febraury 10, 2022 ATTENDEES: 
Please identify yourself each 
time you speak to facilitate 
accurate transcription of 

Governing Board meeting minutes. 

East Nassau Stewardship District 

Dear Board Members: 

The Governing Board of the East Nassau Stewardship District will hold a Regular Meeting on 
February 17, 2022 at 10:00 a.m., at the Fernandina Beach Municipal Airport, 700 Airport Road, 
Fernandina Beach, Florida 32034. The agenda is as follows: 

1. Call to Order 

2. Roll Call 

3. Chairman’s Opening Remarks 

4. Public Comments (limited to 3 minutes per person) 

5. Consideration of Resolution 2022-07, Adopting Prompt Payment Policies and 
Procedures Pursuant to Chapter 218, Florida Statutes; Providing a Severability Clause; 
and Providing an Effective Date 

6. Consideration of Resolution 2022-08, Accepting the Certification of the District Engineer 
that the Series 2018 Project is Complete; Declaring the Series 2018 Project Complete; 
Finalizing the Special Assessments Securing the District’s Series 2018 Bonds; Providing 
for a Supplement to the Improvement Lien Book; Providing for Severability, Conflicts, 
and an Effective Date 

7. Consideration of Work Authorization No. 2 – State Mandated Storm Water Needs 
Analysis (20 years) 

8. Ratification Items 

A. Bond Requisitions 

I. Number 13: Hopping Green & Sams, P.A. [$344.50] 

II. Number 14: Hopping Green & Sams, P.A. [$980.50] 

III. Number 15: A.J. Johns, Inc. [$51,221.13] 

https://51,221.13


  
  
   

  

      

        

      

      

       

   

      

       

          

        

        

   

     

   

    

  

      

        

   

        

        

        

        

        

   

   

  

Governing Board 
East Nassau Stewardship District 
February 17, 2022, Regular Meeting Agenda 
Page 2 

IV. Number 16: A.J. Johns, Inc. [$239,962.99] 

V. Number 17: Burnham Construction, Inc. [$102,367.66] 

VI. Number 18: A.J. Johns, Inc. [$164,423.40] 

VII. Number 19: A.J. Johns, Inc. [$90,545.29] 

VIII. Number 20: Burnham Construction, Inc. [$102,938.81] 

B. Agreements 

I. FPL LED Lighting Agreement (Curiosity Drive) 

II. FPL LED Lighting Agreement (Street Lights PH1C3) 

III. Certificate of Regarding Completion of Construction - Series 2018 Project 

9. Acceptance of Unaudited Financial Statements as of December 30, 2021 

10. Approval of November 18, 2021 Regular Meeting Minutes 

11. Staff Reports 

A. District Counsel: Kutak Rock, LLP 

B. District Engineer: England-Thims & Miller, Inc. 

C. Field Operations: CCMC 

• Operations Report 

D. District Manager: Wrathell, Hunt and Associates, LLC 

• NEXT MEETING DATE: March 17, 2022 at 10:00 A.M. 

o QUORUM CHECK 

MIKE HAHAJ IN PERSON PHONE NO 

ROB FANCHER IN PERSON PHONE NO 

DAN ROACH IN PERSON PHONE NO 

JAMIE NORTHRUP IN PERSON PHONE NO 

MAX HORD IN PERSON PHONE NO 

11. Board Members’ Comments/Requests 

12. Public Comments 

13. Adjournment 

https://102,938.81
https://90,545.29
https://164,423.40
https://102,367.66
https://239,962.99
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Should have any questions or concerns, please do not hesitate to contact me directly at (561) 
719-8675 or Kristen Suit at (410) 207-1802. 

FOR BOARD MEMBERS AND STAFF TO ATTEND BY TELEPHONE 

CALL-IN NUMBER: 1-888-354-0094 Sincerely, 
PARTICIPANT PASSCODE: 413 553 5047 

Craig Wrathell 
District Manager 



EAST NASSAU 
STEWARDSHIP DISTRICT 
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_________________________________ ____________________________________ 

RESOLUTION 2022-07 

A RESOLUTION OF THE BOARD OF SUPERVISORS OF THE EAST NASSAU 
STEWARDSHIP DISTRICT ADOPTING PROMPT PAYMENT POLICIES AND 
PROCEDURES PURSUANT TO CHAPTER 218, FLORIDA STATUTES; PROVIDING A 
SEVERABILITY CLAUSE; AND PROVIDING AN EFFECTIVE DATE. 

WHEREAS, the East Nassau Stewardship District (the “District”), is a local unit of special-
purpose government created and existing pursuant to Chapter 2017-206, Laws of Florida (“Act”), 
being situated entirely within Nassau County, Florida; and 

WHEREAS, Chapter 218, Florida Statutes, requires timely payment to vendors and 
contractors providing certain goods and/or services to the District; and 

WHEREAS, the Board of Supervisors of the District (“Board”) accordingly finds that it is in 
the best interest of the District to establish by resolution Prompt Payment Policies and 
Procedures as may be amended or updated from time to time for immediate use and application. 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF SUPERVISORS OF THE 
EAST NASSAU STEWARDSHIP DISTRICT: 

SECTION 1. The Prompt Payment Policies and Procedures attached hereto as Exhibit A 
are hereby adopted pursuant to this Resolution as necessary for the conduct of District business. 
The Prompt Payment Policies and Procedures shall remain in full force and effect until such time 
as the Board may amend or replace them; provided, however, that as the provisions of Chapter 
218, Florida Statutes, are amended from time to time, the attached Prompt Payment Policies and 
Procedures shall automatically be amended to incorporate the new requirements of law without 
any further action by the Board. The Prompt Payment Policies and Procedures hereby adopted 
supplant and replace any previously adopted Prompt Payment Policies and Procedures. 

SECTION 2. If any provision of this Resolution is held to be illegal or invalid, the other 
provisions shall remain in full force and effect.  

SECTION 3. This Resolution shall become effective upon its passage and shall remain 
in effect unless rescinded or repealed. 

PASSED AND ADOPTED this 17th day of February 2022. 

ATTEST: EAST NASSAU STEWARDSHIP DISTRICT 

Secretary/Assistant Secretary Chairperson, Board of Supervisors 

Exhibit A: Prompt Payment Policies and Procedures 

4862-8771-0473.1 



 

  

 

 
 

 
 

 
 

 
 

 
 
 
 
 

 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

EXHIBIT A 

EAST NASSAU STEWARDSHIP DISTRICT 

Prompt Payment Policies and Procedures 
In Accordance with the Local Government Prompt Payment Act 

Chapter 218, Part VII, Florida Statutes 

February 17, 2022 

4862-8771-0473.1 



 

  

 

 
 

 

 
 

     

      

      

      

      

      

      

      

    

    

      

     

    

      

     

      

    

     

     

      

    

      

     

       

      

           

     

     

    

            

           

      

       

     

East Nassau Stewardship District 
Prompt Payment Policies and Procedures 
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I. Purpose 
In accordance with the Local Government Prompt Payment Act (Chapter 218, Part VII, 
Florida Statutes) (“PPA”), the purpose of the East Nassau Stewardship District (“District”) 
Prompt Payment Policies and Procedures (“Policies & Procedures”) is to provide a 
specific policy to ensure timely payment to Vendors and Contractors (both hereinafter 
defined) providing goods and/or services to the District and ensure the timely receipt by 
the District of goods and/or services contemplated at the time of contracting. Please 
note that the PPA, like any statute or law, may be amended from time to time by 
legislative action. These Policies & Procedures are based on the statutory requirements 
as of the date identified on the cover page of this document. By this reference, as 
applicable statutory provisions subsequently change, these Policies & Procedures shall 
automatically be amended to incorporate the new requirements of law. These Policies 
& Procedures are adopted by the District to provide guidance in contracting matters. 
Failure by the District to comply with these Policies & Procedures shall not expand the 
rights or remedies of any Provider (hereinafter defined) against the District under the 
PPA. Nothing contained herein shall be interpreted as more restrictive on the District 
than what is provided for in the PPA. 

II. Scope 
These Policies & Procedures apply to all operations of the District, including Construction 
Services and Non-Construction Goods and Services, as applicable. 

III. Definitions 

A. Agent 
The District-contracted architect, District-contracted engineer, District Manager, 
or other person, acting on behalf of the District, which is required by law or 
contract to review invoices or payment requests from Providers (hereinafter 
defined). Such individuals/entities must be identified in accordance with §218.735 
(1), Fla. Stat., and further identified in the relevant agreement between the 
District and the Provider. 

B. Construction Services 
All labor, services, and materials provided in connection with the construction, 
alteration, repair, demolition, reconstruction, or other improvement to real 
property that require a license under parts I and II of Chapter 489, Fla. Stat. 

C. Contractor or Provider of Construction Services 
The entity or individual that provides Construction Services through direct 
contract with the District. 

D. Date Stamped 
Each original and revised invoice or payment request received by the District shall 
be marked electronically or manually, by use of a date stamp or other method, 

1 
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which date marking clearly indicates the date such invoice or payment request is 
first delivered to the District through its Agent. In the event that the Agent 
receives an invoice or payment request, but fails to timely or physically mark on 
the document the date received, “Date Stamped” shall mean the date of actual 
receipt by the Agent. 

E. Improper Invoice 
An invoice that does not conform to the requirements of a Proper Invoice. 

F. Improper Payment Request 
A request for payment for Construction Services that does not conform to the 
requirements of a Proper Payment Request. 

G. Non-Construction Goods and Services 
All labor, services, goods and materials provided in connection with anything 
other than construction, alteration, repair, demolition, reconstruction, or other 
improvements to real property. 

H. Proper Invoice 
An invoice that conforms to all statutory requirements, all requirements of these 
Policies and Procedures not expressly waived by the District and any additional 
requirements included in the agreement for goods and/or services for which the 
invoice is submitted not expressly waived by the District. 

I. Proper Payment Request 
A request for payment for Construction Services which conforms to all statutory 
requirements, all requirements of these Policies & Procedures not expressly 
waived by the District and any additional requirements included in the 
Construction Services agreement for which the Payment Request is submitted not 
expressly waived by the District. 

J. Provider 
Includes any Vendor, Contractor or Provider of Construction Services, as defined 
herein. 

K. Purchase 
The purchase of goods, materials, services, or Construction Services; the purchase 
or lease of personal property; or the lease of real property by the District. 

L. Vendor 
Any person or entity that sells goods or services, sells or leases personal property, 
or leases real property directly to the District, not including Construction Services. 

2 
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IV. Proper Invoice/Payment Request Requirements 

A. General 
Prior to Provider receiving payment from the District, Non-Construction Goods 
and Services and Construction Services, as applicable, shall be received and 
performed in accordance with contractual or other specifications or requirements 
to the satisfaction of the District. Provision or delivery of Non-Construction Goods 
and Services to the District does not constitute acceptance for the purpose of 
payment. Final acceptance and authorization of payment shall be made only after 
delivery and inspection by the Agent and the Agent’s confirmation that the Non-
Construction Goods and Services or Construction Services meet contract 
specifications and conditions. Should the Non-Construction Goods and Services 
or Construction Services differ in any respect from the specifications, payment 
may be withheld until such time as the Provider takes necessary corrective action. 
Certain limited exceptions which require payment in advance are permitted when 
authorized by the District Board of Supervisors (“Board”) or when provided for in 
the applicable agreement. 

B. Sales Tax 
Providers should not include sales tax on any invoice or payment request. The 
District’s current tax-exempt number is 85-8017326315C-5. A copy of the tax-
exempt form will be supplied to Providers upon request. 

C. Federal Identification and Social Security Numbers 
Providers are paid using either a Federal Identification Number or Social Security 
Number. To receive payment, Providers should supply the District with the correct 
number as well as a proper Internal Revenue Service W-9 Form. The District 
Manager shall treat information provided in accordance with Florida law. 

Providers should notify the District Manager when changes in data occur 
(telephone: (561) 571 0010, email: wrathellc@whhassociates.com). 

D. Proper Invoice for Non-Construction Goods and Services 
All Non-Construction Goods and Services invoiced must be supplied or performed 
in accordance with the applicable purchase order (including any bid/proposal 
provided, if applicable) or agreement and such Non-Construction Goods and 
Services quantity and quality must be equal to or better than what is required by 
such terms. Unless otherwise specified in the applicable agreement, invoices 
should contain all of the following minimum information in order to be considered 
a Proper Invoice: 

1. Name of Vendor 

2. Remittance address 

3 
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3. Invoice Date 

4. Invoice number 

5. The “Bill To” party must be the District or the Board, or other entity 

approved in writing by the Board of the District Manager 

6. Project name (if applicable) 

7. In addition to the information required in Section IV.D.1-6 above, invoices 

involving the purchase of goods should also contain: 

a. A complete item description 

b. Quantity purchased 

c. Unit price(s) 

d. Total price (for each item) 

e. Total amount of invoice (all items) 

f. The location and date(s) of delivery of the goods to the District 

8. In addition to the information required in Section IV.D.1-6 above, invoices 

involving the purchase of services should also contain: 

a. Itemized description of services performed 

b. The location and date of delivery of the services to the District 

c. Billing method for services performed (i.e., approved hourly rates, 

percentage of completion, cost plus fixed fee, direct/actual costs, 

etc.) 

d. Itemization of other direct, reimbursable costs (including description 

and amount) 

e. Copies of invoices for other direct, reimbursable costs (other than 

incidental costs such as copying) and one (1) of the following: 

i. Copy of both sides of a cancelled check evidencing payment 

for costs submitted for reimbursement 

ii. Paid receipt 

iii. Waiver/lien release from subcontractor (if applicable) 

9. Any applicable discounts 

10. Any other information or documentation, which may be required or specified 

under the terms of the purchase order or agreement 

E. Proper Payment Request Requirements for Construction Services 
Payment Requests must conform to all requirements of Section IV, A-D above, 
unless otherwise specified in the terms of the applicable agreement or purchase 
order between the District and the Provider. 

4 
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V. Submission of Invoices and Payment Requests 
The Provider shall submit all Invoices and Payment Requests for both Construction 
Services and Non-Construction Goods and Services to the District’s Agent as provided in 
the purchase order or agreement, as applicable, and to the District Manager as follows: 

Submit the invoice and/or payment request, with required additional material and 
in conformance with these Policies and Procedures, by mail, by hand delivery, or 
via email (Note: email is the preferred method for receipt of Non-Construction 
Goods and Services invoices). 

1. Mailing and Drop Off Address 
East Nassau Stewardship District 
2300 Glades Road, Suite 410W 
Boca Raton, Florida 33431 

2. Email Address 
EastNassauSD@districtap.com 

VI. Calculation of Payment Due Date 

A. Non-Construction Goods and Services Invoices 

1. Receipt of Proper Invoice 
Payment is due from the District forty-five (45) days from the date on 
which a Proper Invoice is Date Stamped. 

2. Receipt of Improper Invoice 
If an Improper Invoice is received, a required invoice is not received, or 
invoicing of a request for payment is not required, the time when payment 
is due from the District is forty-five (45) days from the latest date of the 
following: 

a. On which delivery of personal property is fully accepted by the 

District; 

b. On which services are completed and accepted by the District; 

c. On which the contracted rental period begins (if applicable); or 

d. On which the District and the Vendor agree in a written 

agreement that provides payment due dates. 

3. Rejection of an Improper Invoice 
The District may reject an Improper Invoice. Within ten (10) days of receipt 
of the Improper Invoice by the District, the Vendor must be notified that 
the invoice is improper and be given an opportunity to correct the deficient 

5 
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or missing information, remedy the faulty work, replace the defective 
goods, or take other necessary, remedial action. 

The District’s rejection of an Improper Invoice must: 
a. Be provided in writing; 

b. Specify any and all known deficiencies; and 

c. State actions necessary to correct the Improper Invoice. 

If the Vendor submits a corrected invoice, which corrects the deficiencies 
specified in the District’s written rejection, the District must pay the 
corrected invoice within the later of: (a) ten (10) business days after date 
the corrected invoice is Date Stamped; or (b) forty-five (45) days after the 
date the Improper Invoice was Date Stamped. 

If the Vendor submits an invoice in response to the District’s written 
rejection which fails to correct the deficiencies specified or continues to be 
an Improper Invoice, the District must reject that invoice as stated herein. 

4. Payment of Undisputed Portion of Invoice 
If the District disputes a portion of an invoice, the undisputed portion shall 
be paid in a timely manner and in accordance with the due dates for 
payment as specified in these Policies & Procedures. 

B. Payment Requests for Construction Services 

1. Receipt of Proper Payment Request 
The time at which payment is due for Construction Services from the 
District is as follows: 

a. If an Agent must approve the payment request before it is 
submitted to the District Manager, payment (whether full or 
partial) is due twenty-five (25) business days after the payment 
request is Date Stamped. The Provider may send the District an 
overdue notice. If the payment request is not rejected within four 
(4) business days after Date Stamp of the overdue notice, the 
payment request shall be deemed accepted, except for any portion 
of the payment request that is fraudulent, misleading or is the 
subject of dispute. 

The agreement between the District and the Provider shall identify 
the Agent to which the Provider shall submit its payment request, 
or shall be provided by the District through a separate written 
notice no later than ten (10) days after contract award or notice to 
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proceed, whichever is later. Provider’s submission of a payment 
request to the Agent shall be Date Stamped, which shall commence 
the time periods for payment or rejection of a payment request or 
invoice as provided in this section. 

b. If, pursuant to contract, an Agent is not required to approve the 
payment request submitted to the District, payment is due twenty 
(20) business days after the payment request is Date Stamped 
unless such payment request includes fraudulent or misleading 
information or is the subject of dispute. 

2. Receipt and Rejection of Improper Payment Request 
a. If an Improper Payment Request is received, the District must reject 

the Improper Payment Request within twenty (20) business days 
after the date on which the payment request is Date Stamped. 

b. The District’s rejection of the Improper Payment Request must: 
i. Be provided in writing; 

ii. Specify any and all known deficiencies; and 

iii. State actions necessary to correct the Improper Invoice. 

c. If a Provider submits a payment request which corrects the 
deficiency specified in the District’s written rejection, the District 
must pay or reject the corrected submission no later than ten (10) 
business days after the date the corrected payment request is Date 
Stamped. 

3. Payment of Undisputed Portion of Payment Request 
If the District disputes a portion of a payment request, the undisputed 
portion shall be paid in a timely manner and in accordance with the due 
dates for payment as specified in this section. 

VII. Resolution of Disputes 

If a dispute arises between a Provider and the District concerning payment of an invoice 
or payment request, the dispute shall be resolved as set forth in §218.735, Fla. Stat., for 
Construction Services, and §218.76, Fla. Stat. for Non-Construction Goods and Services. 

A. Dispute between the District and a Provider 
If a dispute between the District and a Provider cannot be resolved following 
resubmission of a payment request by the Provider, the dispute must be resolved 
in accordance with the dispute resolution procedure prescribed in the 
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construction contract, if any. In the absence of a prescribed procedure in the 
contract, the dispute must be resolved by the procedures specified below. 

B. Dispute Resolution Procedures 

1. If an Improper Payment Request or Improper Invoice is submitted, and the 
Provider refuses or fails to submit a revised payment request or invoice as 
contemplated by the PPA and these Policies and Procedures, the Provider 
shall, not later than thirty (30) days after the date on which the last 
payment request or invoice was Date Stamped, submit a written 
statement via certified mail to the Agent, copying the District Manager, 
specifying the basis upon which the Provider contends the last submitted 
payment request or invoice was proper. 

2. Within forty-five (45) days of receipt by the Agent and District Manager of 
the disputed, last-submitted payment request or invoice, the Agent and/or 
District Manager shall commence investigation of the dispute and render 
a final decision on the matter no later than sixty (60) days after the date 
on which the last-submitted payment request or invoice is Date Stamped. 

3. With regard to contracts executed on or after July 1, 2021, if the District 
does not commence the dispute resolution procedure within the time 
provided herein, a Provider may give written notice via certified mail to the 
Agent, copying the District Manager, of the District’s failure to timely 
commence its dispute resolution procedure. If the District fails to 
commence the dispute resolution procedure within 4 business days after 
receipt of such notice, any amounts resolved in the Provider’s favor shall 
bear mandatory interest, as set forth in section 218.735(9), Florida 
Statutes, from the date on which the payment request or invoice 
containing the disputed amounts was Date Stamped. If the dispute 
resolution procedure is not commenced within 4 business days after 
receipt of the notice, the objection to the payment request or invoice shall 
be deemed waived. The waiver of an objection pursuant to this paragraph 
does not relieve a Provider of its contractual obligations. 

4. Absent a written agreement to the contrary, if the Provider refuses or fails 
to provide the written statement required above, the Agent and/or District 
Manager is not required to contact the Provider in the investigation. In 
addition, and absent a written agreement to the contrary, if such written 
statement is not provided, the District may immediately contract with 
third parties to provide the goods and services subject to the dispute and 
deduct the costs of such third party purchases from amounts owed to the 
Provider. 

8 
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5. The Board shall approve any decision of the District Manager to contract 
with a third party which would result in: 1) an expenditure above what is 
budgeted for the Construction Services or Non-Construction Services; or 2) 
an expenditure which exceeds the original contract amount for the 
Construction Services or Non-Construction Services by more than ten 
percent (10%) or Ten Thousand Dollars ($10,000). 

6. A written explanation of the final decision shall be sent to the Provider, via 
certified mail, within five (5) business days from the date on which such 
final decision is made. A copy of the written explanation of the final 
decision shall be provided to the Chairperson of the Board simultaneously 
with the certified mailing to the Provider. 

7. If a Provider does not accept in writing the final decision within five (5) 
days after receipt by the Provider, the District may immediately contract 
with third parties to provide the goods and services subject to the dispute 
and deduct the costs of such third party purchases from amounts owed to 
the Provider. If the costs of the third party purchases exceed the amount 
the District owes to the Provider, the District may seek to recover such 
excess from the Provider in a court of law or as otherwise provided in an 
agreement between the District and the Provider. Nothing contained 
herein shall limit or affect the District’s ability to enforce all of its legal and 
contractual rights and remedies against the Provider. 

VIII. Purchases Involving Federal Funds or Bond Funds 

When the District intends to pay for a purchase with federal funds or bond funds, the 
District shall make such purchases only upon reasonable assurances that federal funds or 
bond funds sufficient to cover the cost will be received. When payment is contingent 
upon the receipt of bond funds, federal funds or federal approval, the public procurement 
documents and any agreement with a Provider shall clearly state such contingency. 
(§218.77, Fla. Stat.). 

IX. Requirements for Construction Services Contracts – Project Completion; 
Retainage 

The District intends to follow the PPA requirements for construction project completion 
and retainage, including, but not limited to, §218.735 (7) and (8), Fla. Stat. 

X. Late Payment Interest Charges 

Failure on the part of the District to make timely payments may result in District 
responsibility for late payment interest charges. No agreement between the District and 
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a Provider may prohibit the collection of late payment interest charges allowable under 
the PPA as mandatory interest. (§218.75, Fla. Stat.). 

A. Related to Non-Construction Goods and Services 
All payments due from the District, and not made within the time specified within 
this policy, will bear interest, from thirty (30) days after the due date, at the rate 
of one percent (1%) per month on the unpaid balance. The Vendor must submit 
a Proper Invoice to the District for any interest accrued in order to receive the 
interest payment. (§218.735(9), Fla. Stat.). 

An overdue period of less than one (1) month is considered as one (1) month in 
computing interest. Unpaid interest is compounded monthly. The term one (1) 
month means a period beginning on any day of a month and ending on the same 
day of the following month. 

B. Related to Construction Services 
All payments for Construction Services that are not made within the time periods 
specified within the applicable statute, shall bear interest from thirty (30) days 
after the due date, at the rate of one percent (1%) per month for contracts 
executed on or before June 30, 2021, and at the rate of two percent (2%) per 
month for contracts executed on or after July 1, 2021, or the rate specified by 
agreement, whichever is greater. §218.735(9), Fla. Stat. The Provider must submit 
a Proper Payment Request to the District for any interest accrued in order to 
receive the interest payment. An overdue period of less than one (1) month is 
considered as one (1) month in computing interest. (§218.74 (4), Fla. Stat.). 

Unpaid interest is compounded monthly. The term one (1) month means a period 
beginning on any day of a month and ending on the same day of the following 
month. 

C. Report of Interest 
If the total amount of interest paid during the preceding fiscal year exceeds $250, 
the District Manager is required to submit a report to the Board during December 
of each year, stating the number of interest payments made and the total amount 
of such payments. (§218.78, Fla. Stat.). 
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RESOLUTION 2022-08 

A RESOLUTION OF THE BOARD OF SUPERVISORS OF THE EAST NASSAU 
STEWARDSHIP DISTRICT ACCEPTING THE CERTIFICATION OF THE 
DISTRICT ENGINEER THAT THE SERIES 2018 PROJECT IS COMPLETE; 
DECLARING THE SERIES 2018 PROJECT COMPLETE; FINALIZING THE 
SPECIAL ASSESSMENTS SECURING THE DISTRICT’S SERIES 2018 BONDS; 
PROVIDING FOR A SUPPLEMENT TO THE IMPROVEMENT LIEN BOOK; 
PROVIDING FOR SEVERABILITY, CONFLICTS, AND AN EFFECTIVE DATE. 

WHEREAS, the East Nassau Stewardship District (the “District”), is a local unit of 
special-purpose government created and existing pursuant to Chapter 2017-206, Laws 
of Florida (“Act”), for the purpose of providing infrastructure improvements, facilities, 
and services to the lands within the District as provided in the Act (“projects”); and 

WHEREAS, the Board of Supervisors (the “Board”) of the District adopted 
Resolution No. 2017-25 on August 10, 2017, authorizing the issuance of not to exceed 
$600,000,000 in aggregate principal amount of its Special Assessment Revenue Bonds, 
to finance all or a portion of the design, acquisition and construction costs of certain 
improvements pursuant to the Act; 

WHEREAS, the Series 2018 Bonds financed a portion of the District’s master 
project infrastructure known as “Wildlight Village Phase 1” (the “Series 2018 Project”), 
as more particularly describe in that certain East Nassau Stewardship District Engineers 
Report for Wildlight Village Phase 1, dated August 10, 2017, revised December 12, 2018, 
as supplemented by the East Nassau Stewardship District Engineers Report – First 
Addendum for Wildlight Village Phase 1, dated August 6, 2018, as further amended and 
supplemented by the East Nassau Stewardship District Supplemental Engineers Report 
for Wildlight Village Phase 1, dated October 18, 2018, as revised December 12, 2018, all 
of which are attached hereto as Composite Exhibit A (collectively, the “Engineer’s 
Report”); and 

WHEREAS, pursuant to the terms of the Master Special Assessment Methodology 
Report for Wildlight Village Phase 1, dated December 14, 2017, as revised January 23, 
2018, as supplemented by the First Addendum to Master Special Assessment 
Methodology Report for the Wildlight Village Phase 1, dated August 6, 2018, and further 
supplemented by the Final Supplemental Special Assessment Methodology Report for 
the Wildlight Village Phase 1, dated December 12, 2018, attached to this Resolution as 
Composite Exhibit B (together, the “Assessment Methodology”), the estimated total 
costs of the Series 2018 Project to be funded by the sale of bonds and secured by 
assessments, inclusive of capital costs, financing costs, capitalized interest, reserve 
funds, original issue discounts, and contingencies totaled approximately $5,460,000; 
and 
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WHEREAS, on December 14, 2017, the Board adopted Resolution 2018-07, 
declaring that the portion of the Series 2018 Project costs provided in East Nassau 
Stewardship District Engineers Report for Wildlight Village Phase 1 would be defrayed by 
the imposition of special assessments pursuant to Chapters 170 and 190, Florida 
Statutes, and that such special assessments would be paid in annual installments 
commencing in the year in which the special assessments were confirmed; and 

WHEREAS, on December 14, 2017, the Board adopted Resolution 2018-08, setting 
the public hearing for adoption of the special assessments as provided in Resolution 
2018-07; and 

WHEREAS, on February 15, 2018, the Board, after notice and public hearing, met 
as an Equalizing Board pursuant to the provision of Section 170.08, Florida Statutes, and 
adopted Resolution 2018-09, authorizing the portion of the Series 2018 Project as 
described in East Nassau Stewardship District Engineers Report for Wildlight Village 
Phase 1, equalizing and levying special assessments to defray all or a portion of the 
Series 2018 Project as described therein pursuant to Master Special Assessment 
Methodology Report for Wildlight Village Phase 1 and providing that this levy shall be a 
lien on the property so assessed co-equal with the lien of all state, county, district, 
municipal or other governmental taxes, all in accordance with Section 170.08, Florida 
Statutes; and 

WHEREAS, on August 6, 2018, the Board adopted Resolution 2018-13, declaring 
that the additional Series 2018 Project costs as provided in East Nassau Stewardship 
District Engineers Report – First Addendum for Wildlight Village Phase 1, which account 
for the modified development plan and incorporate additional infrastructure to 
Wildlight Village Phase 1, would be defrayed by the imposition of special assessments 
pursuant to Chapters 170 and 190, Florida Statutes, and that such special assessments 
would be paid in annual installments commencing in the year in which the special 
assessments were confirmed; and 

WHEREAS, on August 6, 2018, the Board adopted Resolution 2018-14, setting the 
public hearing for adoption of the additional special assessments as provide in 
Resolution 2018-13; and 

WHEREAS, on September 20, 2018, the Board, after notice and public hearing, met 
as an Equalizing Board pursuant to the provision of Section 170.08, Florida Statutes, and 
adopted Resolution 2018-19, authorizing the additional Series 2018 Project as described 
in East Nassau Stewardship District Engineers Report for Wildlight Village Phase 1, as 
supplemented by the East Nassau Stewardship District Engineers Report – First 
Addendum for Wildlight Village Phase 1, dated August 6, 2018, equalizing and levying 
additional special assessments to defray all or a portion of the Series 2018 Project as 
described therein, pursuant to First Addendum to Master Special Assessment 
Methodology Report for the Wildlight Village Phase 1 and providing that this levy shall 
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be a lien on the property so assessed co-equal with the lien of all state, county, district, 
municipal or other governmental taxes, all in accordance with Section 170.08, Florida 
Statutes; and 

WHEREAS, pursuant to Resolution 2019-01 adopted by the Board on October 18, 
2018, the District authorized and issued $5,460,000 East Nassau Stewardship District 
Special Assessment Revenue Bonds, Series 2018 (the “Series 2018 Bonds”), for the 
purpose of funding the construction, installation, and acquisition of the Series 2018 
Project; and 

WHEREAS, the Series 2018 Bonds were issued pursuant to that certain Master 
Trust Indenture, dated December 1, 2018, and First Supplemental Trust Indenture, dated 
December 1, 2018 (together, the “Indenture”), by and between the District and U.S. 
Bank National Association (“Trustee”); and 

WHEREAS, Resolutions 2018-07, 2018-08, 2018-09, 2018-13, 2018-14 and 2018-
19, as supplemented by Resolution 2019-04, adopted by the Board on December 12, 
2018 and setting forth the specific terms of the Series 2018 Bonds, establish the debt 
service special assessments securing the Series 2018 Bonds (collectively, “Assessment 
Resolution”); and 

WHEREAS, the Series 2018 Project specially benefits the assessable lands in the 
District as set forth in the Assessment Resolution and this Resolution, and it is 
reasonable, proper, just and right to assess the portion of the costs of the Series 2018 
Project financed with the Series 2018 Bonds to the specially benefitted properties within 
the District as set forth in the Assessment Resolution and this Resolution; and 

Whereas, the Series 2018 Project, and all components thereof, have been 
completed; and 

WHEREAS, pursuant to the Indenture, the District Engineer executed and 
delivered a Certificate Regarding Completion of Construction East Nassau Stewardship 
District Series 2018 Project, dated January 3, 2022 (the “Engineer’s Certification”) 
attached hereto as Exhibit C, wherein the District Engineer certified that the Series 2018 
Project is complete; and 

WHEREAS, upon receipt of and in reliance upon the Engineer’s Certification 
evidencing the completion date of the Series 2018 Project as described above, the 
Board desires to certify the Series 2018 Project complete in accordance with the 
Indenture; and 

WHEREAS, the actual costs incurred to complete the Series 2018 Project exceeded 
all amounts on deposit in the Series 2018 Acquisition and Construction Account within 
the Acquisition and Construction Fund, and the remaining balance of Two Dollars and 
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Twenty-Nine Cents ($2.29), representing the interest earnings therein, in the Series 
2018 Acquisition and Construction Account within the Acquisition and Construction 
Fund, shall be transferred to the Series 2018 Prepayment Subaccount within the Series 
2018 Bond Redemption Fund in accordance with the Indenture. 

NOW, THEREFORE, be it resolved by the Board of Supervisors of the East Nassau 
Stewardship District: 

SECTION 1. RECITALS. The recitals so stated are true and correct and by this 
reference are incorporated into and form a material part of this Resolution. 

SECTION 2. AUTHORITY FOR THIS RESOLUTION. This Resolution is adopted pursuant to 
Chapters 170 and 190, Florida Statutes, and in accordance with the provisions of 
Assessment Resolution. 

SECTION 3. ACCEPTANCE AND CERTIFICATION OF COMPLETION OF THE SERIES 2018 PROJECT. 
The Board of Supervisors hereby accepts the Engineer’s Certification, attached hereto as 
Exhibit C, certifying the Series 2018 Project complete and upon reliance thereon, 
certifies the Series 2018 Project complete in accordance with Resolution 2018-18 and 
the Indenture. The Completion Date, as that term is defined in the Indenture, for the 
Series 2018 Project shall be the date of the Engineer’s Certification. 

SECTION 4. FINALIZATION OF SPECIAL ASSESSMENTS SECURING SERIES 2018 BONDS. 
Pursuant to Section 170.08, Florida Statutes, and Resolution 2019-04, special 
assessments securing the Series 2018 Bonds are to be credited the difference in the 
assessment as originally made, approved, and confirmed and the proportionate part of 
the total actual costs of the Series 2018 Project. The remaining balance of the Series 
2018 Acquisition and Construction Account, within the Series 2018 Acquisition and 
Construction Fund, together with any interest earning therein, shall be transferred to 
the Series 2018 Prepayment Subaccount as provided in the Indenture. Because the total 
actual costs exceeded the amount of the assessments as originally made, there is no 
applicable credit to be applied. Exhibit D attached hereto and incorporated herein by 
this reference reflects the amortization schedule of the Series 2018 Bonds after the 
closing of the Series 2018 Acquisition and Construction Account within the Series 2018 
Acquisition and Construction Fund. As provided in Resolution 2019-04, the assessments 
levied reflect the outstanding debt due on the Series 2018 Bonds. Pursuant to Section 
170.08, Florida Statutes, and Resolution 2019-04, the special assessments on parcels 
specially benefitted by the Series 2018 Project are hereby finalized in accordance with 
the Assessment Methodology, attached hereto as Composite Exhibit B, which reflects 
the assessments on the parcels benefitted by the Series 2018 Bonds. 

SECTION 5. IMPROVEMENT LIEN BOOK. Immediately following the adoption of this 
Resolution, these special assessments as reflected herein shall be recorded by the 
Secretary of the Board of the District in the District’s “Improvement Lien Book.” The 
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special assessment or assessments against each respective parcel shall be and shall 
remain a legal, valid and binding first lien on such parcel until paid and such lien shall be 
co-equal with the lien of all state, county, district, municipal or other governmental 
taxes and superior in dignity to all other liens, titles, and claims. 

SECTION 6. OTHER PROVISIONS REMAIN IN EFFECT. This Resolution is intended to 
supplement the Assessment Resolution, which remains in full force and effect. This 
Resolution and the Assessment Resolution shall be construed to the maximum extent 
possible to give full force and effect to the provisions of each resolution. 

SECTION 7. SEVERABILITY. If any section or part of a section of this resolution be 
declared invalid or unconstitutional, the validity, force and effect of any other section or 
part of a section of this resolution shall not thereby be affected or impaired unless it 
clearly appears that such other section or part of a section of this resolution is wholly or 
necessarily dependent upon the section or part of a section so held to be invalid or 
unconstitutional. 

SECTION 8. CONFLICTS. All resolutions or parts thereof in conflict herewith are, to 
the extent of such conflict, superseded and repealed. 

SECTION 9. EFFECTIVE DATE. This Resolution shall become effective upon its 
adoption. 

[Remainder of page intentionally left blank] 
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APPROVED AND ADOPTED this 17th day of February, 2022. 

ATTEST: EAST NASSAU STEWARDSHIP 
DISTRICT 

Secretary/Assistant Secretary Chair/Vice Chair, Board of upervisors 

Comp. Exhibit A: East Nassau Stewardship District Engineers Report for Wildlight 
Village Phase 1, dated August 10, 2017, revised December 12, 
2018, as supplemented by the East Nassau Stewardship District 
Engineers Report – First Addendum for Wildlight Village Phase 1, 
dated August 6, 2018, as further amended and supplemented by 
the East Nassau Stewardship District Supplemental Engineers 
Report for Wildlight Village Phase 1, dated October 18, 2018, as 
revised December 12, 2018 

Comp. Exhibit B: Master Special Assessment Methodology Report for Wildlight 
Village Phase 1, dated December 14, 2017, as revised January 23, 
2018, as supplemented by the First Addendum to Master Special 
Assessment Methodology Report for the Wildlight Village Phase 1, 
dated August 6, 2018, and further supplemented by the Final 
Supplemental Special Assessment Methodology Report for the 
Wildlight Village Phase 1, dated December 12, 2018 

Exhibit C: Certificate Regarding Completion of Construction East Nassau 
Stewardship District Series 2018 Project, dated January 3, 2022 

Exhibit D: Amortization Schedule of the Series 2018 Bonds 
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COMPOSITE EXHIBIT A 

Engineer’s Report 
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COMPOSITE EXHIBIT B 

Assessment Methodology 
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CERTIFICATE REGARDING COMPLETION OF CONSTRUCTION 
EAST NASSAU STEWARDSIDP DlSTRJCT 

SERJES 2018 PROJECT 

Jc,"~'1 '3 '2022 

East Nassau Stewardship District 
c/o WratheU, Hunt and Associates, LLC 
2300 Glades Road, Suite 41 OW 
Boca Raton, florida 33431 

U.S. Bank National Association, as Trustee 
Jacksonville, FL 

Re: Certification of Completion of Series 2018 Project ("Certificate") 
East Nassau Stewardship District 

This certificate is furnished in accordance with the Master Trnst Indenture dated December 
1, 2018 ("Indenture") between the East Nassau Stewardship District ("District") and U.S. Bank 
National Association ("Trustee") and is intended to evidence the completion of the Series 2018 
Project undertaken by the District. All capitalized terms used herein shall have the meaning 
ascribed to them in the Indenture, as amended and supplemented. To the best of my knowledge 
and belief, the following statements are true: 

I. 

II. 

III. 

IV. 

The Series 2018 Project has been completed in substantial compliance with the 
plans and specifications therefore and all labor, services, materials, and supp lies 
used in the Series 2018 Project have been paid for and acknowledgment of such 
payments has been obtained from all contractors and suppliers. 

All other facilities necessary in connection with the Series 2018 Project have been 
constructed, acquired, and installed in accordance with the specifications therefore 
and all costs and expenses incurred in connection therewith ("Cost") have been 
paid or adequate provision has been made for such payment by the District. 

All plans, permits and specifications necessary for the operation and maintenance 
of the improvements made pursuant to the Series 2018 Project are complete, in 
good standing, and on file with the District Engineer or have been transferred to the 
appropriate governmental entiity having charge of such operation and maintenance. 

There are no funds remaining in the Series 2018 Acquisition and Construction 
Account. 

EXHIBIT C 

Engineer’s Certification 
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This Certificate is given without prejudice to any rights against third parties which exist as of the 
date of this Certificate or which may subsequently come into being. 

Dated: I [, ,Z02Y ENGLAND, THIMS & MILLER, INC. 

~~\)~ 
By: Scott A. Wild, P.E., District Engineer 

STATE OF FLORIDA ~ 
COUNTY OF_-""JJ"'w~v-a~=~=------

The foregoing iustrwneqt was acknowled ed before me by means of~ physical presence or O online 
notarization, this 34-<t'.. day of-Jaa.=='-'4-- ---''-202~ by Scott A. Whild, P.E., as 
District Engineer for the East Nassau Ste ardship · ict. 

dikk4L~ ~MU1.< GLORIA J. STEPHENS 
Notary Public, State of Flo rid a 
My Comm. Expires 00,125/Z025 

Commission No. HH1S1S.95 

[notary seal] 

1 (Official N ~y Sig ature) 
Name: _ ______________ _ 
Personally Known ___ _ _ _ _ ____ _ 
OR Produced Identification _ _ _ _ _ ___ _ 
Type ofldentification _ _ ________ _ 

2 
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EXHIBIT D 

Amortization Schedule of the Series 2018 Bonds 
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January 19, 2022 

WORK AUTHORIZATION NO. 2 

EAST NASSAU STEWARDSHIP DISTRICT 

CONTINUING SERVICES 

Scope of Work for the following: 

State Mandated – Storm Water Need Analysis (20 years) ETM No. Job Number 22-018 

England-Thims & Miller, Inc. shall prepare a 20-year stormwater needs analysis for the East Nassau Stewardship 

District to be completed by June 30, 2022. It is our understanding that the stormwater needs analysis is a 

requirement of the passage of House Bill 53, Section 403.9302, Florida Statutes. Since this a new requirement 

and will require coordinating our efforts with the District Manager to provide the analysis, we are proposing to 

perform this work on an hourly basis with an estimated budget. We have attached a template with our 

comments showing the responsibilities of the District Engineer and the District Manager. 

FEE ........................................................................................................................................HOURLY 

(BUDGET ESTIMATE: $25,000.00) 

Not to Exceed without prior authorization 

Expenses shall be invoiced in accordance with previously approved General Consulting Services Contract and 
District Policy. Sub-consultant fees shall be invoiced at cost plus 5%. 

https://25,000.00


 
    

     
   

 

 

  
   
  
  
  
  
  
  
  
  
  
  
    
  
  
  
  
   
   
  
  
  
  
  

 

   
  
   
  
  
  
  
  
  
  
   
  
  
   
  
   
  
  
   
   
  

 

 

   

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

   

   

CDD Board / CO District Manager 

East Nassau Stewardship District January 19, 2022 
Page 2 of 4 

Re:   State Mandated – Storm Water Need Analysis (20 years) 

ITEMS NOT INCLUDED 
1. Waste Water Needs Analysis 24. ACOE Permitting 
2. NPDES Permitting / Analysis 25. Signage Design / Permitting 
3. MS4 Permitting Analysis 26. Unified Sign Plan Design / Compliance 
4. Geotechnical Investigations 27. Community Development District Issues (CDD) 
5. Soil Boring / Analysis 28. Homeowners Association issues 
6. Groundwater Modeling / testing 29. NDPES permit compliance 
7. Environmental Investigation 30. Life Safety /Code compliance 
8. Wetland drawdown analysis 31. Project Wide code compliance 
9. Wetland mitigation / Design / Permitting 32. OSHA or other safety issues 
10. Irrigation or Irrigation supply design 33. Administrative Hearing 
11. Electrical, Phone, Gas, Design / Permitting 34. Utility Locations / Analysis / Design / Soft digs 
12. Lighting design / Street / Parking / etc. 35. Consumptive Use Permitting (CUP) 
13. FEMA Floodplain / Model / Analysis / Permitting 36. Historical / Archeological Issues 
14. Overhead Power line adjustments 37. Endangered species 
15. Offsite drainage study 38. Traffic study 
16. Hardscape/ Design / Permitting 39. Pool Grading and Drainage (by others) 
17. Comprehensive plan 40. Application / Permit Fees 
18. Fire Hydrant Testing 41. Retaining wall or Structural design 
19. ADA Compliance 42. Separate clearing / grading permit 
20. As-built Surveying 43. Streetscape Design (specialty paving) 
21. Surveying (Topo, Bound., Route, Tree, Rw) 44. Offsite Entrance Road to Gate House (by BBX) 
22. Const. Stakeout / Locates / Verification 
23. Utility Locations / Analysis / Design / Soft digs 

ENGLAND-THIMS & MILLER, INC. 

HOURLY FEE SCHEDULE - 2022 

CEO/CSO………………………………………………………………………………………. $375.00/Hr. 

President……………………………………………………………………………………… $330.00/Hr. 

Executive Vice President………………………………………………………………. $320.00/Hr. 

Vice President ……………………………………………………………………………… $257.00/Hr. 

Senior Engineer/ Senior Project Manager…………………..……………….. $205.00/Hr. 

Project Manager …………………………………………………………………………. $190.00/Hr. 

Director……………………………………………………………………….……………… $175.00/Hr. 

Engineer………………………………………………………………………………………. $165.00/Hr. 

Assistant Project Manager …………………………………………………………… $155.00/Hr. 

Senior Planner /Planning Manager………………………………………………. $190.00/Hr. 

Planner………………………………………………………………………………………… $155.00/Hr. 

CEI Project Manager…………………………………………………………………….. $175.00/Hr. 

CEI Senior Inspector…………………………..………………………………………… $155.00/Hr. 

CEI Inspector …………………………………..………………………………………….. $125.00/Hr. 

Senior Landscape Architect………………………………………………………….. $175.00/Hr. 

Landscape Architect…………………………………………………………………….. $160.00/Hr. 

Senior Technician…………………………………………………………………………. $155.00/Hr. 

GIS Developer / Senior Analyst…………………………………………………….. $170.00/Hr. 

GIS Analyst ………………………………………………………………………………….. $140.00/Hr. 

Senior Engineering Designer / Senior LA Designer…………………..…… $160.00/Hr. 

Engineering Intern ………………………………………………………………………. $140.00/Hr. 

Engineering/Landscape Designer………………………………………………… $140.00/Hr. 

CADD/GIS Technician…………………………………………………………………… $125.00/Hr. 

Administrative Support………………………………………………………………… $90.00/Hr. 



 
    

     
   

 

 

 
          

          
          

          
      

 
          

          
          

             
             

      
 

         
           

        
            

            
  

 
         

       
           
           

      
 

 
            

          
       

 
 

            
         

       
           

       
 

             
           

      
          

         
     

 
          

            
           

             
          

        
        

          
         

           
 

          
               

        
 

 
          

          
            

      
 

         
  

 
         
            

         
    

              
        

 
           

              
         

              
            

          
        
           

          
      

 
       

         
         

                
            

          
         

 
 

            
            

           
           

           
      

    

   
   

    
 

            
          

 
         

      
          

       
        

           
             

         
              
       

 
         

      
 

             
                 

            
    

 
           

           
          

 
           

            
              
        

               
      

 
          

           

 

 

 

 

CDD Board / CO District Manager 

East Nassau Stewardship District 

Re:   State Mandated – Storm Water Need Analysis (20 years) 

January 19, 2022 
Page 3 of 4 

GENERAL CONDITIONS 
PAYMENT TERMS - Payment is due upon receipt of our invoice. If payment is not received 
within thirty days from the invoice date, Client agrees to pay a finance charge on the 
principal amount of the past due account of one and one-half percent per month. If one 
and one-half percent per month exceeds the maximum allowed by law, the charge shall 
automatically be reduced to the maximum legally allowable. 

In the event Client requests termination of the services prior to completion, the Client shall 
pay all outstanding invoices and all charges incurred between the issuance of the latest 
invoice through the date services are stopped plus any shutdown costs. If during the 
execution of the services, England, Thims & Miller, Inc. (ETM) is required to stop operations 
as a result of changes in the scope of services such as requests by the Client or requirements 
of third parties, additional charges will be applicable. 

ETM will issue monthly invoices. For Lump Sum work, the invoice will reflect the percentage 
complete for each contract task item. For hourly services, the invoice will reflect the hours 
worked times the standard hourly billing rates as shown on Attachment A, (incorporated 
herein by reference). ETM’s standard hourly billing rates are reevaluated annually prior to 
the beginning of the calendar year and subject to an increase not to exceed five (5) percent 
per year. 

INSURANCE – ETM maintains Workers' Compensation and Employer’s Liability Insurance in 
conformance with applicable state law. In addition, we maintain Comprehensive General 
Liability Insurance and Automobile Liability Insurance with bodily injury and property 
damage limits of $1,000,000. A certificate of insurance can be supplied evidencing such 
coverage which contains a clause providing that ten days written notice be given prior to 
cancellation. 

Cost of the above coverage is included in our quoted fees. If additional coverage or 
increased limits of liability are required, ETM will endeavor to obtain the requested 
insurance and charge separately for costs associated with additional coverage or increased 
limits. 

STANDARD OF CARE - The only warranty or guarantee made by ETM in connection with the 
services performed hereunder, is that we will use that degree of care and skill ordinarily 
exercised under similar conditions by reputable members of our profession practicing in the 
same or similar locality. No other warranty, expressed or implied, is made or intended by 
our proposal for consulting services or by our furnishing oral or written reports. 

PERMITTING/ZONING - The Client is herein notified that several City, State and Federal 
environmental, zoning and regulatory permits may be required for this project. ETM will 
assist the Client in preparing these permits at the Client's direction. However, the Client 
acknowledges that it has the responsibility for submitting, obtaining and abiding by all 
required permits. Furthermore, the Client holds ETM harmless from any losses or liabilities 
resulting from such permitting or regulatory action. 

LIMITATION OF LIABILITY - To the fullest extent permitted by law, and notwithstanding any 
other provision of this Agreement, the total liability, in the aggregate, of England, Thims & 
Miller, Inc. and its officers, directors, partners, employees, agents and subconsultants, and 
any of them, to the Client and anyone claiming by, through or under the Client, for any and 
all claims, losses, costs or damages of any nature whatsoever arising out of, resulting from 
or in any way related to the Project or the Agreement from any cause or causes, including 
but not limited to the negligence, professional errors or omissions, strict liability, breach of 
contract or warranty, express or implied, of ETM and its officers, directors, employees, 
agents or subconsultants, or any of them, shall not exceed the total compensation received 
by ETM under this Agreement, or the total amount of $50,000.00, whichever is less. 

If Client prefers to have higher limits on professional liability, ETM agrees to increase the 
limits up to a maximum of $500,000 upon Clients written request at the time of accepting 
this proposal provided that the Client agrees to pay an additional charge as a result of such 
increase. 

SEVERABILITY AND SURVIVAL - If any of the provisions contained in this AGREEMENT are 
held invalid, illegal, or unenforceable, such invalidity, illegality or unenforceability will not 
affect any other provision, and this AGREEMENT will be construed as if such invalid, illegal, 
or unenforceable provision had never been contained herein. 

GOVERNING LAW - This agreement shall be governed in all respects by the laws of the State 
of Florida. 

COST OPINIONS - Any cost opinions or Project economic evaluations provided by ETM will 
be on a basis of experience and judgment, but, since it has no control over market conditions 
or bidding procedures, ETM cannot warrant that bids, cost estimates, ultimate construction 
cost, or Project economics will not vary from these opinions. 

SALES TAX - The purchaser of the services described herein shall pay any applicable state sales tax in 
the manner and in the amount as required by law. 

OWNERSHIP OF DOCUMENTS - All documents, including, but not limited to drawings, specifications, 
reports, boring logs, field notes, laboratory test data, calculations and estimates, prepared by ETM as 
instruments of service pursuant to this Agreement, shall be the sole property of ETM. Client agrees 
that all documents of any nature furnished to Client or Client's agents or designees, if not paid for, will 
be returned upon demand and will not be used by Client for any purpose whatsoever. Client further 
agrees that under no circumstances shall any documents produced by ETM, pursuant to this 
Agreement be used at any location or for any project not expressly provided for in this Agreement 
without the written permission of ETM, and ETM will provide Client with copies of documents created 
in the performance of the work for a period not exceeding five years following submission of the final 
plans and specifications contemplated by this Agreement. 

SAFETY - Should ETM provide periodic observations or monitoring services at the job site during 
construction, Client agrees that, in accordance with generally accepted construction practices, the 
contractor will be solely and completely responsible for working conditions on the job site, including 
safety of all persons and property during the performance of the work and compliance with OSHA 
regulations, and that these requirements will apply continuously and not be limited to normal working 
hours. Any monitoring of the contractor's procedures conducted by ETM is not intended to include 
review of the adequacy of the contractor's safety measures in, on, adjacent to, or near the construction 
site. 

INDEMNIFICATION - In addition, and notwithstanding any other provisions of this Agreement, the 
Client agrees, to the fullest extent permitted by law, to indemnify and hold harmless ETM and its 
directors, employees, agents and subconsultants from and against all damage, liability or cost, 
including reasonable attorneys’ fees and defense costs, arising out of or in any way connected with 
this project or the performance by any of the parties above named of the services under this 
Agreement, excepting only those damages, liabilities or costs attributable to the sole negligence or 
willful misconduct of ETM 

PURSUANT TO FLORIDA STATUTES SECTION 
558.0035(2013), AN INDIVIDUAL EMPLOYEE OR AGENT 
MAY NOT BE HELD INDIVIDUALLY LIABLE FOR NEGLIGENCE. 

MUTUAL WAIVER OF CONSEQUENTIAL DAMAGES – In no event shall either party hereunder be liable 
to the other party for punitive, speculative, consequential or special damages of any kind. 

CONTRACT ADMINISTRATION - Client agrees that ETM will not be expected to make exhaustive or 
continuous on-site inspections but that periodic observations appropriate to the construction stage 
shall be performed. It is further agreed that ETM will not assume responsibility for the contractor's 
means methods, techniques, sequences or procedures of construction and it is understood that field 
services provided by ETM will not relieve the contractor of his responsibilities for performing the work 
in accordance with the plans and specifications. The words “supervision”, “inspection”, or “control” 
are used to mean periodic observation of the work by ETM to verify substantial compliance with the 
plans, specifications and design concepts. Continuous inspections by our employees do not mean that 
ETM is observing placement of all materials. Full-time inspection means that an employee of ETM has 
been assigned for eight-hour days during regular business hours. 

Construction inspection and monitoring services which exceed 40 hours per week for one individual 
shall be invoiced at 150% of the standard billing rate. 

ASSIGNABILITY - Client and ETM, respectively bind themselves, their successors and assigns to the 
other party to this Agreement and to the successors and assigns of such other part with respect to all 
covenants of this Agreement. Neither Client nor ETM shall assign this Agreement without the prior 
written consent of the other part. 

INTEGRATION - This Agreement represents the entire and integrated Agreement between Client and 
ETM and supersedes all prior negotiations, representations or Agreements, either written or oral. This 
Agreement may be amended only by written instrument signed by both parties. 

LIMITATIONS ON CAUSES OF ACTION - Causes of action between the parties to this Agreement 
pertaining to acts or failures to act shall be deemed to have occurred and the applicable statutes of 
limitations shall commence to run not later than (i) the date of substantial completion for acts or 
failures to act occurring prior to substantial completion of our engineering services pursuant to this 
Agreement; or (ii) the date of issuance of our final invoice for acts or failure to act occurring after 
substantial completion of our engineering services pursuant to this Agreement. 

THIRD PARTY BENEFICIARY - Nothing contained in this Agreement shall create a contractual 
relationship with or a cause of action in favor of a third party against either Client or ETM. 

https://50,000.00


 
    

     
   

 

 

        

  

 

      

  

 

  

     

    

   

        

  

      

 

 

    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CDD Board / CO District Manager 

East Nassau Stewardship District January 19, 2022 
Page 4 of 4 

Re:   State Mandated – Storm Water Need Analysis (20 years) 

Please indicate your agreement with this proposal by signing in the space provided and return one copy 

to our office. 

If you should have any questions or require additional information, please call. Thank you for this 

opportunity to be of professional service. 

Yours sincerely, 

Accepted this day, 2022 

ENGLAND, THIMS & MILLER, INC. 

of: 

By: 

Scott A. Wild, P.E. 

Executive Vice President 

Shareholder For: 

SAW:ZB:shb 
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EAST NASSAU STEWARDSHIP DISTRICT 
SPECIAL ASSESSMENT REVENUE BONDS, 

SERIES 2021 

(ACQUISITION AND CONSTRUCTION REQUISITION) 

The undersigned, an Authorized Officer of East Nassau Stewardship District (the 
"District") hereby submits the following requisition for disbursement under and pursuant to the 
terms of the Master Trust Indenture between the District and U.S. Bank National Association, as 
trustee (the "Trustee"), dated as of December 1, 2018, as supplemented by the Second 
Supplemental Trust Indenture between the District and the Trustee, dated as of April 1, 2021 
(collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed 
to such term in the Indenture): 

(A) Requisition Number: 13 

(B) Name of Payee: Hopping Green & Sams, PA 
WIRE/ACH Information 

Synovus Bank 
Hopping Green & Sams, P.A. 

Account Number: 3270103901 
ABA Routing Number: 061100606 

(C) Amount Payable: $344.50 (Invoice 125944) 

(D) Fund or Account and subaccount, if any, from which disbursement to be made: 

Series 2021 Acquisition and Construction Account 

The undersigned hereby certifies that obligations in the stated amount set forth above have 
been incurred by the District, that each disbursement set forth above is a proper charge against the 
Series 2021 Acquisition and Construction Account and the subaccount, if any, referenced above, 
that each disbursement set forth above was incurred in connection with the acquisition and 
construction of the Series 2021 Project and each represents a Cost of the Series 2021 Project, and 
has not previously been paid. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 

1 



The undersigned hereby further certifies that such requisition contains no item representing 
payment on account of any retained percentage which the District is at the date of such certificate 
entitled to retain. 

Attached hereto are originals of the invoice(s) from the vendor of the property acquired or 
services rendered with respect to which disbursement is hereby requested. 

EAST NASSAU STEWARDSHIP 
DISTRICT 

~..L~ ' 
By:--._rr_a -tr------~ 

Authonzed Officer 

CONSULTING ENGINEER'S APPROVAL FOR NON-COST OF ISSUANCE AND 
CAPITALIZED INTEREST REQUESTS ONLY 

If this requisition is for a disbursement for other than Capitalized Interest or Costs of 
Issuance, the undersigned Consulting Engineer hereby certifies that this disbursement is for a Cost 
of the Series 2021 Project and is consistent with: (i) the applicable acquisition or construction 
contract; (ii) the plans and specifications for the portion of the Series 2021 Project with respect to 
which such disbursement is being made; and (iii) the reports of the Consulting Engineer attached 
as "APPENDIX A-ENGINEER'S REPORTS" attached to the Limited Offering Memorandum 
dated April 16, 2021, as such report shall have been amen d or modified the date hereof. 

Consulting Engineer 

December 15, 2021 
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Hopping Green & Sams 
Attorneys and Counselors 

119 S. Monroe Street, Ste. 300 
P.O. Box 6526 

Tallahassee, FL 32314 
850.222.7500 

================================= STATEMENT ================================= 

November 12, 2021 
East Nassau Stewardship District Bill Number 125944 
c/o Wrathell, Hunt & Associates, LLC Billed through 11/12/2021 
2300 Glades Road, Suite 4 lOW 
Boca Raton, FL 33431 
U.S. 

Series 2021 Project Construction 
ENSO 00110 JJ 

FOR PROFESSIONAL SERVICES RENDERED 
10/08/21 MKR Update assignment of AJ Johns contract for Wildlight Avenue extension; draft 1.30 hrs 

assignment of Burnham contract for North/South Arterial road. 

Total fees for this matter $344.50 

MATTER SUMMARY 

Rigoni, Michelle K. 1.30 hrs 265 /hr $344.50 

TOTAL FEES $344.50 

TOTAL CHARGES FOR THIS MATTER $344.50 

BILUNG SUMMARY 

Rigoni, Michelle K. 1.30 hrs 265 /hr $344.50 

TOTAL FEES $344.50 

TOTAL CHARGES FOR THIS BILL $344.50 

Please include the bill number with your payment. 
WIRE/ACH Information 

Synovus Bank 
Hopping Green & Sams, P.A. 

Acct. #: 3270103901 
ABA #: 061100606 
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EAST NASSAU STEWARDSHIP DISTRICT 
SPECIAL ASSESSMENT REVENUE BONDS, 

SERIES 2021 

(ACQUISITION AND CONSTRUCTION REQUISITION) 

The undersigned, an Authorized Officer of East Nassau Stewardship District (the 
"District") hereby submits the following requisition for disbursement under and pursuant to the 
terms of the Master Trust Indenture between the District and U.S. Bank National Association, as 
trustee (the "Trustee"), dated as of December 1, 2018, as supplemented by the Second 
Supplemental Trust Indenture between the District and the Trustee, dated as of April 1, 2021 
(collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed 
to such term in the Indenture): 

(A) Requisition Number: 14 

(B) Name of Payee: Hopping Green & Sams, PA 
WIRE/ACH Information 

Synovus Bank 
Hopping Green & Sams, P.A. 

Account Number: 3270103901 
ABA Routing Number: 061100606 

(C) Amount Payable: $980.50 (Invoice 125720) 

(D) Fund or Account and subaccount, if any, from which disbursement to be made: 

Series 2021 Acquisition and Construction Account 

The undersigned hereby certifies that obligations in the stated amount set forth above have 
been incurred by the District, that each disbursement set forth above is a proper charge against the 
Series 2021 Acquisition and Construction Account and the subaccount, if any, referenced above, 
that each disbursement set forth above was incurred in connection with the acquisition and 
construction of the Series 2021 Project and each represents a Cost of the Series 2021 Project, and 
has not previously been paid. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 
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The undersigned hereby further certifies that such requisition contains no item representing 
payment on account of any retained percentage which the District is at the date of such certificate 
entitled to retain. 

Attached hereto are originals of the invoice(s) from the vendor of the property acquired or 
services rendered with respect to which disbursement is hereby requested. 

EAST NASSAU STEWARDSHIP 
DISTRICT 

~i/ak"
By: ---~1/_____ 

Authorized Officer 

CONSULTING ENGINEER'S APPROVAL FOR NON-COST OF ISSUANCE AND 
CAPITALIZED INTEREST REQUESTS ONLY 

If this requisition is for a disbursement for other than Capitalized Interest or Costs of 
Issuance, the undersigned Consulting Engineer hereby certifies that this disbursement is for a Cost 
of the Series 2021 Project and is consistent with: (i) the applicable acquisition or construction 
contract; (ii) the plans and specifications for the portion of the Series 2021 Project with respect to 
which such disbursement is being made; and (iii) the reports of the Consulting Engineer attached 
as "APPENDIX A-ENGINEER'S REPORTS" attached to the Limited Offering Memorandum 
dated April 16, 2021, as such report shall have been amended or ~ od:ion the date hereof 

By: ~ V/4J
C~Engineer 

December 15, 2021 
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Hopping Green & Sams 
Attorneys and Counselors 

119 S. Monroe Street Ste. 300 
P.O. Box 6526 

Tallahassee, FL 32314 
850.222.7500 

================================= STATEMENT================================= 

October 30, 2021 
East Nassau Stewardship District Bill Number 125720 
c/o Wrathell, Hunt & Associates, LLC Billed through 09/30/2021 
2300 Glades Road, Suite 410W 
Boca Raton, FL 33431 
U.S. 

Series 2021 Project Construction 
ENSO 00110 ll 

FOR PROFESSIONAL SERVICES RENDERED 
09/03/21 MKR Finalize Burnham assignment packet and confer with Jinks regarding same. 0.60 hrs 

09/08/21 MKR Confer with Brecht and Jinks regarding assignment of construction contract for 2.30 hrs 
Wildlight Avenue extension; prepare assignment packet. 

09/10/21 MKR Revise Burnham assignment packet. 0.20 hrs 

09/20/21 MKR Revise AJ Johns assignment packet per Cockrell comments. 0.20 hrs 

09/25/21 MKR Review AJ John's executed versions of assignment documents for Wildlight 0.40 hrs 
Avenue extension project; follow-up with Brecht. 

Total fees for this matter $980.50 

MATTER SUMMARY 

Rigoni, Michelle K. 3.70 hrs 265 /hr $980.50 

TOTAL FEES $980.50 

TOTAL CHARGES FOR THIS MATTER $980.50 

BILUNG SUMMARY 

Rigoni, Michelle K. 3.70 hrs 265 /hr $980.50 

TOTAL FEES $980.50 

TOTAL CHARGES FOR THIS BILL $980.50 

Please include the bill number with your payment. 
WIRE/ACH Information 

Synovus Bank 



Series 2021 Project Constructi Bill No. 12S720 Page 2 

Hopping Green & Sams, P.A. 
Acct. #: 3270103901 

ABA #: 061100606 
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EAST NASSAU STEWARDSHIP DISTRICT 
SPECIAL ASSESSMENT REVENUE BONDS, 

SERIES 2021 

(ACQUISITION AND CONSTRUCTION REQUISITION) 

The undersigned, an Authorized Officer of East Nassau Stewardship District (the 
"District") hereby submits the following requisition for disbursement under and pursuant to the 
terms of the Master Trust Indenture between the District and U.S. Bank National Association, as 
trustee (the "Trustee"), dated as of December 1, 2018, as supplemented by the Second 
Supplemental Trust Indenture between the District and the Trustee, dated as of April 1, 2021 
(collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed 
to such term in the Indenture): 

(A) Requisition Number: 15 

(B) Name of Payee: A.J. Johns, Inc. 
3225 Anniston Road 
Jacksonville, Florida 32246-3696 

(C) Amount Payable: $51,221.13 
Wildlight - Curiosity Ave Ph3/SR200 Improvements - Invoice 
21005-04 (November 2021) 

(D) Fund or Account and subaccount, if any, from which disbursement to be made: 

Series 2021 Acquisition and Construction Account 

The undersigned hereby certifies that obligations in the stated amount set forth above have 
been incurred by the District, that each disbursement set forth above is a proper charge against the 
Series 2021 Acquisition and Construction Account and the subaccount, if any, referenced above, 
that each disbursement set forth above was incurred in connection with the acquisition and 
construction of the Series 2021 Project and each represents a Cost of the Series 2021 Project, and 
has not previously been paid. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 

1 
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The undersigned hereby further certifies that such requisition contains no item representing 
payment on account of any retained percentage which the District is at the date of such certificate 
entitled to retain. 

Attached hereto are originals of the invoice(s) from the vendor of the property acquired or 
services rendered with respect to which disbursement is hereby requested. 

EAST NASSAU STEWARDSHIP 
DISTRICT 

By: ~/lakj 
Authorized Officer 

CONSULTING ENGINEER'S APPROVAL FOR NON-COST OF ISSUANCE AND 
CAPITALIZED INTEREST REQUESTS ONLY 

If this requisition is for a disbursement for other than Capitalized Interest or Costs of 
Issuance, the undersigned Consulting Engineer hereby certifies that this disbursement is for a Cost 
of the Series 2021 Project and is consistent with: (i) the applicable acquisition or construction 
contract; (ii) the plans and specifications for the portion of the Series 2021 Project with respect to 
which such disbursement is being made; and (iii) the reports of the Consulting Engineer attached 
as "APPENDIX A- ENGINEER'S REPORTS" attached to the Limited Offering Memorandum 

dated April 16, 2021, as such report shall have be~:mne ~ the date hereof. ed or mo 

Consulting Engineer 

Date: December 15, 2021 
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Stephanie Schackmann 

From: Charles Laughlin <charlesl@ajjohns.com> 
Sent: Monday, October 04, 2021 2:12 PM 
To: Todd Patrick; Zach Brecht 
Cc: Tommy Jinks 
Subject: RE: Curiosity Avenue/SR200 & Wildlight Avenue Extension Pay Apps 

Zach, 

Good afternoon.  Following up on the email chain below, I have listed our wire information 
below.  Should you need any other information feel free to reach out to us. 

Thanks, 

Ameris Bank 
225 South Main Street 
Moultrie, GA 31768 

A.J. Johns, Inc. Operating Account 
Account # 1000123332 
Routing/ABA# 061201754 

Charles Laughlin 
Vice President, CFO 
A.J. Johns, Inc. 
3225 Anniston Rd. 
Jacksonville, FL 32246 
office:904-641-2055 x 103 
cell: 904-338-5096 
CharlesL@ajjohns.com 
www.ajjohns.com 

From: Todd Patrick <tpatrick@ajjohns.com> 
Sent: Friday, October 1, 2021 4:36 PM 
To: Zach Brecht <BrechtZ@etminc.com> 
Cc: Tommy Jinks <tommy.jinks@wildlight.com>; Charles Laughlin <charlesl@ajjohns.com> 
Subject: RE: Curiosity Avenue/SR200 & Wildlight Avenue Extension Pay Apps 

Zach, 

1 
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A. J. JOHNS, INC. 
---CONTRACTOR------------------

3225 ANNISTON ROAD • JACKSONVILLE, FL 32246 - 3696 • 904-641-2055 

Invoice 

November 23, 2021 Invoice No. 

East Nassau Stewardship District Job: 
2300 Glades Road Wildlight - Curiosity Ave Ph3/ SR200 
Suite 410W Improvements 
Boca Raton, FL 33431 

Description: 

All construction necessary to perform site improvements per our contract dated: 
June 2, 2021 

Current Contract Amount 

Value of work complete thru November 30, 2021 
per the attached Schedule of Values 

Less Retainage - 5% 

Less Previous Invoices 

TOTAL AMOUNT DUE THIS INVOICE 

$ 2,626,264.96 

$ 1,048,908.76 

$ 52,445.44 

$ 945,242.19 

$ 51,221.13 

Payment Due Net Thirty 



-------

APPLICATION AND CERTIFICATE FOR PAYMENl A"IA'DO(!t(lH81n(J702 (lnstructiononrovers..ide) PAGE 1 OF 2 PAGES 

TO(OWNER): PROJECT: APPLICATION NO: 21005-05 Distribution to: 
East Nassau Stewardship District Wlldllght- Curiosity Ave Ph3/ SR200 Improvements 
2300 Glades Road PERIOD TO: 11-30-2021 OWNER 
Sulte410W ARCHITECT 
Boca Raton, FL 33431 CONTRACTOR 

AIR 
FROM (CONTRACTOR): (ARCHITECT): ARCHITECT'S 
A. J. Johns, Inc. England-Thlms & MIiier, Inc. 
3225 Anniston Road 14775 Old St Augustine Rd. PROJECT NO: 
Jacksonvme, Florida 32246 Jacksonville, FL 32258 

CONTRACT FOR: Site Improvements CONTRACT DATE: 6-2-2021 

CONTRACTOR'S APPLICATION FOR PA YMENl 

CHANGE ORDER SUMMARY 
Change Orders approved in 
previous months by Owner 

TOTAL 

ADDITIONS DEDUCTIONS 

{$17,297.10' 
Approved this Month 

$0 $0.00 

Number Date Approved 

TOTALS 
Net change by Change Orders .($17 297.10 
The undersigned Contractor certifies that to the best of the Contractor's knowledge, 
information and belief the Work covared by this Application for Payment has been 
completed In accordance with the Contract Documents, that all amounts have been 
paid by tha Contractor for Work for which previous Certificates for Payment were 
Issued and payments received from the Owner, and that current payment shown 

herein ts now due. 

B: Date: 11/23/2021 

.4,RCMITECT'S C TIFICATE FOR PAYMENl 
£,J1,,,-14-,-.i,.1s 

In accordance with the Contract Documents~ ~tfltsite observations and the 
data comprt~t~e a~.,application, the certifies to the Owner that to the 
best of the ~ 'l<nowledge, information and belief the Work has progressed as 

lndicatad, the quality of the Work Is in accorclance with the Contract Doouments, and 
the Contractor Is entttled to payment of the AMOUNT CERTIFlED. 

Appllcellon Is made for Payment, as shoWn below, In connection with tile Contract. Continuation Slleat, 

AIA Document G703, Is attached 

1. ORIGINAL CONTRACT SUM.......................................................................___$2~,_64_3__,5_62_.o_s_ 
2. Net change by Change Orders .................................................................... ___,(__$1_7--,2_97-'._10..._) 
3, CONTRACT SUM TO DATE (Lina 1 :I: 2)...................................................... $2,626,264.96 

4. TOTAL COMPLETED & STORED TO DATE................................................ $1,048,908.76 
(Column G on G703) Less Owner Purchases ---'-"---

5. RETAINAGE: 
a, 5% Completed Work 47,401.43 

(Column O+E on Cl703) 

b. 5% or Stored M•l•~al 5,044.01 
(Column F on G703) 

Total R•talnag• (Line 6a + Sb or 

Total In Column I of G70'_-:-----------------------_____:6~2,!!,4~45~.44:!!_ 
6. TOTAL EARNED LESS RETAINAGE.......................................................... $996,463.32 

(Line 4 less Line 5 Total) ------------
7. LESS PREVIOUS CERTIFICATES FOR 

PAYMENT (Line 6 from prior Certlflcate).......................................... $945,242.19 
8. CURRENT PAYMENT DUE........................................................................... 51,221.13 
9. BALANCE TO FINISH, PLUS RETAINAGE.................................................. ---$-1,-62_9 ....,8_0_1.-64-

(Line 3 less Line 6) 
Duv 
this 

State of: Florida County of: I _...~}!l',-:ti••,. JANE-TS. LEWIS 
SubscribedFfl}tm to be~ ~~-6Y-~J: ~llllllslik!IT,#7IG"l99913 

Notary Public: /.(I . :;~•~ {:/ Expires April 3, 2023 
··?.~.ifr;j~~•· Bonded·Tlm! Troy Fain ln91118nce 800-385-7019My commissio ·• plres: • 

AMOUNT CERTIFIED............................................................... -1'$'( 2Z. I. IJ 
1 

(Attach explanation if amount certified differs from the amount applied for.) 
JltRel II IEC I~ tll/41..,e /!,1.,1• 

B: Date: JZ. ~ 7., ( 
ble, The AMOUNT CERTIFIED ls payable only to the 

Con rein. Issuance, payment and acceptance of payment are without 
prejudice to any rights of the Owner or Contractor under this Contract. 

https://51,221.13
https://945,242.19
https://996,463.32
https://6~2,!!,4~45~.44
https://5,044.01
https://47,401.43
https://1,048,908.76
https://2,626,264.96
https://J1,,,-14-,-.i,.1s
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CONTINUATION SHEET AIA DOCUMENT G703 

AJA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Containing 
Con1ractor's signed Certification Is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column 1 on Contracts were varlable retainage tor ffne Items ml!ly apply. 

APPLICATION NUMBER: 21005-05 
APPLICATION DATE: 11/23/2021 

PERIOD TO: 11/30/2021 
ARCHITECTS PROJECT NO: 

A B C D I E F G H 
17EM DESCRIPTION OF WORK SCHEDULED WORK COMPLE7EO MA7ERIALS TOTAL % BALANCE 
NO. VALUE FROM PREVIOUS THIS PERIOD PRESEN71Y COMPLE7ED AND (GIC) TO FINISH (C-GJ 

APPL/CATJON STORED STORED TO DATE 
(D+E) (NOTIN D (D+E+F) 

ORE) 

1990 Mobilization and Site Preparation Subtotal 

2990 Roadway Construction Subtotal 

3990 Storm Drainage System Subtotal 

4990 Roadway Underdrain Subtotal 

5990 Paving and Drainage As-Bullts Subtotal 

6990 JEA Water Distribution System Subtotal 

7990 JEA Reuse Distribution System Subtotal 

8990 JEA Forcemain Main System Subtotal 

9990 Water, Reuse and Sewer As-Builts Subtotal 

10990 Seeding and Mulching and Sod Subtotal 

11990 Signage Subtotal 

12990 FPL Electrical Infrastructure Allowance Subtotal 

13990 Irrigation/ Electrical/ Telephone/ CATI/ Conduit Subtotal 

14990 Sediment and Erosion Control Subtotal 

15990 Stormwater Pollution Prevention Plan Subtotal 

16990 Contractor's Warranty Subtotal 

16999 CURIOSITY AVENUE SUBTOTAL 

18990 Mobilization and Site Preparation Subtotal 

19990 Demolition Subtotal 

20990 Roadway Earthwork Subtotal 

21990 Roadway Construction Subtotal 

Storm Drainage System Subtotal22990 

Paving and Drainage As-Builts Subtotal 23990 

JEA Water Distribution System Subtotal 24990 

25990 JEA Reuse Distribution System Subtotal 

26990 JEA Force Main System Subtotal 

27990 JEA Reuse Directional Drill Allowance Subtotal 

28990 JEA Water Directional Drill Allowance Subtotal 

29990 JEA Force Main Directional Drill Allowance Subtotal 

30990 Water, Reuse and Sewer Main As-Builts Subtotal 

$ 58,985.34 

$ 600,364.72 

$ 163,587.48 

$ 29,440.00 

$ 6,525.15 

$ 156,014.93 

$ 130,830.85 

$ 34,883.75 

$ 6,352.95 

$ 11 ,045.56 

$ 615.00 

$ 50,000.00 

$ 24,340.00 

$ 17,368.86 

$ 526.44 

$ 11,271.50 

$ 1,302,152.53 

$ 60,161.22 

$ 68,032.44 

$ 47,082.53 

$ 708,302.69 

$ 113,966.31 

$ 3,444.00 

$ 60,856.94 

$ 43,056.30 

$ 52,935.20 

$ 50,000.00 

$ 50,000.00 

$ 50,000.00 

$ 1,845.00 

$ 42,081.20 $ 4,226.04 

$ 248,594.55 $ 28,684.02 

$ 148,272.35 $ 4,401.97 

$ - $ -
$ . $ . 

$ 144,939.59 $ 16.83 

$ 123,999.17 $ 1,434.33 

$ 32,647.44 $ 474.21 

$ . $ 3,176.48 

$ 11,045.56 $ . 

$ 615.00 $ . 

$ 50,000.00 $ . 

$ . $ . 

$ 11,363.15 $ 4,270.19 

$ 210.58 $ 210.58 

$ . $ . 

$ 813,768.59 $ 46,894.65 

$ . $ -
$ . $ . 

$ . $ . 

$ . $ . 

$ . $ . 

$ . $ . 

$ 60,856.94 $ . 

$ 43,058.30 $ . 
$ 52,935.20 $ . 

$ 50,000.00 $ . 

$ 50,000.00 $ . 

$ . $ . 
$ - $ -

$ -
$ -
$ -
$ . 
$ . 

$ 3,149.29 

$ 1,175.72 

$ . 

$ . 

$ . 

$ . 

$ . 
$ . 

$ . 

$ . 

$ . 

$ 4,325.01 

$ . 

$ . 

$ . 

$ . 

$ . 
$ . 

$ . 
$ . 

$ . 

$ . 

$ . 

$ . 

$ . 

$46,307.24 

$277,278.57 

$152,674.32 

$0.00 

$0.00 

$148,105.71 

$126,609.22 

$33,121 .65 

$3,176.48 

$11,045.56 

$615.00 

$50,000.00 

$0.00 

$15,633.34 

$421.16 

$0.00 

$864,988.25 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$60,856.94 

$43,058.30 

$52,935.20 

$50,000.00 

$50,000.00 

$0.00 

$0.00 

78.5% 

46.2% 

93.3% 

0.0% 

0.0% 

94.9% 

96.8% 

94.9% 

50.0% 

100.0% 

100.0% 

100.0% 

0.0% 

90.0% 

80.0% 

0.0% 

66.4% 

0.0% 

0.0% 

0.0% 

0.0% 

0.0% 

0.0% 

100.0% 

100,0% 

100,0% 

100.0% 

100.0% 

0.0% 

0.0% 

$12,678.10 

$323,086.15 

$10,913.16 

$29,440.00 

$6,525.15 

$7,909.22 

$4,221 .63 

$1,762.10 

$3,176.47 

$0.00 

$0.00 

$0.00 

$24,340.00 

$1,735.52 

$105.28 

$11,271.50 

$437, 164.28 

$60,161.22 

$68,032.44 

$47,082.53 

$708,302.69 

$113,966.31 

$3,444.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$50,000.00 

$1,845.00 
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RETAINAGE 

$2,315.36 

$13,863.93 

$7,633.72 

$0.00 

$0.0D 

$7,405.29 

$6,330.46 

$1,656.08 

$158.82 

$552.28 

$30.75 

$2,500.00 

$0.00 

$781.67 

$21.06 

$0.00 

$43,249.41 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$3,042.85 

$2,152.92 

$2,646.76 

$2,500.00 

$2,500.00 

$0.00 

$0.00 

https://1,845.00
https://50,000.00
https://50,000.00
https://50,000.00
https://50,000.00
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https://60,856.94
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https://68,032.44
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https://4,325.01
https://46,894.65
https://813,768.59
https://1,302,152.53
https://11,271.50
https://15,633.34
https://4,270.19
https://11,363.15
https://17,368.86
https://24,340.00
https://50,000.00
https://50,000.00
https://50,000.00
https://11,045.56
https://11,045.56
https://3,176.48
https://3,176.48
https://6,352.95
https://32,647.44
https://34,883.75
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https://1,175.72
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https://163,587.48
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https://2,646.76
https://2,152.92
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https://68,032.44
https://60,161.22
https://11,271.50
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https://7,909.22
https://6,525.15
https://29,440.00
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31990 Seeding and Mulching and Sod Subtotal 

32990 Signage Subtotal 

33990 Sediment and Erosion Control Subtotal 

34990 Stormwater Pollution Prevention Plan Subtotal 

35990 Contractor's Warranty Subtotal 

35999 SR 200 IMPROVEMENTS SUBTOTAL 

38990 CURIOSITY AVE ADD/DEDUCT - SITE RDWY WORK SUBTOTAL 

39990 CURIOSITY AVE STORM DRAINAGE CHANGES SUBTOTAL 

40990 CURIOSITY AVE JEA WATER DIST. SYSTEM SUBTOTAL 

41990 CURIOSITY AVE JEA REUSE DIST. SYSTEM SUBTOTAL 

42990 CURIOSITY AVE WATER/REUSE/SEWER AS-BUILT SUBTOTAL 

43990 CURIOSITY AVE PVC MATLS PRICE INCREASE SUBTOTAL 

44990 CURIOSITY AVE CHANGE PVC TO DIP SUBTOTAL 

46990 SR200 JEA WATER DIST. SYS.(Reimb. Deduct) SUBTOTAL 

47990 SR200 JEA REUSE DIST. SYS.(Reimb. Deduct) SUBTOTAL 

48990 SR200 JEA FORCE MAIN SYSTEM (Original) SUBTOTAL 

49990 SR200 JEA FORCEMAIN SYSTEM (JEA Approved) SUBTOTAL 

50990 JEA REUSE DIRECT'L DRILL ALLOWANCE DEDUCT SUBTOTAL 

51990 JEA WATER DIRECT'L DRILL ALLOWANCE DEDUCT SUBTOTAi 

52990 SR200 RDWY/DRAINAGE CHANGES SUBTOTAL 

53990 PAYMENT & PERFORMANCE BOND SUBTOTAL 

53999 CURIOSITY AVE/SR200 CHANGE ORDER SUBTOTAL 

TOTALS 

$ 7,806.00 $ 

$ 1,230.00 $ 

$ 10,888.96 $ 

$ 526.44 $ 

$ 11,271.50 $ 

$ 1,341,409.53 $ 

$ (54,174.26) $ 

$ 26,761.36 $ 

$ 12,743.86 $ 

$ 15,143.92 $ 

$ 1,230.00 $ 

$ 56,137.74 $ 

$ 22,374.00 $ 

$ (60,856.94) $ 

$ (43,058.30) $ 

$ (52,935.20) $ 

$ 128,032.93 $ 

$ (50,000.00) $ 

$ (50,000.00) $ 

$ 4,739.52 $ 

$ 24,544.27 $ 

$ (17,297.10) $ 

$ 2,626,264.96 $ 

-
-
-
-
-

256,850.44 

(61,660.56) 

25,258.16 

8,360.20 

11,709.06 

-
56,137.74 

22,374.00 

(60,856.94) 

(43,058.30) 

(52,935.20) 

-
(50,000.00) 

(50,000.00) 

-
24,544.27 

(170,127.57) 

900,491.46 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

-
-
-
-
-
-
-
-
-

27.40 

615.00 

-
-
-
-
-
-
-

-
-
-

642.40 

47,537.05 

$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ 2,088.56 

$ 2,351.44 

$ -
$ -
$ -
$ -
$ -
$ -
$ 92,115.22 

$ -
$ -
$ -
$ -
$ 96,555.24 

$ 100,880.25 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$256,850.44 

($61,660.56) 

$25,258.16 

$10,448.78 

$14,087.90 

$615.00 

$56,137.74 

$22,374.00 

($60,856.94) 

($43,058.30) 

($52,935.20) 

$92,115.22 

($50,000.00) 

($50,000.00) 

$0.00 

$24,544.27 

($72,929.93) 

$ 1,048,908.76 

0.0% 

0.0% 

0.0% 

0.0% 

0.0% 

19.1% 

0.0% 

87.8% 

82.0% 

93.0% 

50.0% 

100.0% 

100.0% 

0.0% 

0.0% 

0.0% 

71.9% 

0.0% 

0.0% 

0.0% 

100.0% 

0,0% 

39.9% 

$7,806.00 $0.00 

$1,230.00 $0.00 

$10,888.96 $0.00 

$526.44 $0.00 

$11,271.50 $0.00 

$1,084,559.09 $12,842.52 

$7,486.30 ($3,083.03) 

$3,523.20 $1,262.91 

$2,295.08 $522.44 

$1,056.02 $704.40 

$615.00 $30.75 

$0.00 $2,806.89 

$0.00 $1,118.70 

$0.00 ($3,042.85) 

$0.00 ($2,152.92) 

$0.00 ($2,646.76) 

$35,917.71 $4,605.76 

$0.00 ($2,500.00) 

$0.00 ($2,500.00) 

$4,739.52 $0.00 

$0.00 $1,227.21 

$55,632.83 ($3,646.60) 

$ 1,577,356.20 $ 52,445.44 

https://52,445.44
https://3,646.60
https://1,227.21
https://2,500.00
https://2,500.00
https://4,605.76
https://2,646.76
https://2,152.92
https://3,042.85
https://1,118.70
https://2,806.89
https://1,262.91
https://3,083.03
https://12,842.52
https://1,577,356.20
https://55,632.83
https://4,739.52
https://35,917.71
https://1,056.02
https://2,295.08
https://3,523.20
https://7,486.30
https://1,084,559.09
https://11,271.50
https://10,888.96
https://1,230.00
https://7,806.00
https://1,048,908.76
https://72,929.93
https://24,544.27
https://50,000.00
https://50,000.00
https://92,115.22
https://52,935.20
https://43,058.30
https://60,856.94
https://22,374.00
https://56,137.74
https://14,087.90
https://10,448.78
https://25,258.16
https://61,660.56
https://256,850.44
https://100,880.25
https://96,555.24
https://92,115.22
https://2,351.44
https://2,088.56
https://47,537.05
https://2,626,264.96
https://17,297.10
https://24,544.27
https://4,739.52
https://50,000.00
https://50,000.00
https://128,032.93
https://52,935.20
https://43,058.30
https://60,856.94
https://22,374.00
https://56,137.74
https://1,230.00
https://15,143.92
https://12,743.86
https://26,761.36
https://54,174.26
https://1,341,409.53
https://11,271.50
https://10,888.96
https://1,230.00
https://7,806.00
https://900,491.46
https://170,127.57
https://24,544.27
https://50,000.00
https://50,000.00
https://52,935.20
https://43,058.30
https://60,856.94
https://22,374.00
https://56,137.74
https://11,709.06
https://8,360.20
https://25,258.16
https://61,660.56
https://256,850.44


Wlldllght • Curiosity Ave Ph3/ SR200 Improvements 

11/1/2021 THROUGH 11/30/2021 
ITEM PLANNED UNIT CONTRACT PREVIOUS CURRENT JOB TO DATE $to Bill 
NO. DESCRIPTION QUANTITY UNIT PRICE AMOUNT QUANTITY TOTAL QUANTITY TOTAL QUANTITY %COMP TOTAL as Stored 

900 CURIOSITY AVENUE 
1000 MOBILIZATION AND SITE PREPARATION 
1010 Site Preparation 1 LS $ 9 490,81 $ 9,490.81 1.00 $ 9 490,81 0.00 $ - 1 100% $ 9 490.81 $ -
1020 Survev Cale & Setuo 1 LS $ 1 549.80 $ 1,549.80 1.00 $ 1,549.80 0.00 $ - 1 100% $ 1 549.80 $ 
1030 Proiect Manaoement & Suoervision 1 LS $ 42 260.35 $ 42 260.35 0.60 $ 25 356.21 0.10 $ 4226.04 0,7 70% $ 29 582.25 $ -
1040 Mobilization 1 LS $ 5 684.38 $ 5 684.38 1.00 $ 5 684.38 0.00 $ - 1 100% $ 5 684.38 $ 
1990 Mobilization and Site Preparation Subtotal $ 58,98S,34 $ 42,081.20 $ 4,226.04 79% $ 46 307.24 $ -
2000 ROADWAY CONSTRUCTION 

2010 Lavout Roadwav 1 LS $ 15 325.80 $ 15,325.80 0.60 S 9,195.48 0.40 $ 6,130.32 1 100% $ 15 325.80 $ -
2020 Roacrwav Testina 1 LS $ 8 960.55 $ 8 960.55 0.60 S 5,376.33 0.40 $ 3 584.22 1 100% $ 8 960.55 s -
2030 12" Stabilized Sub-Grade 8870 SY $ 7.56 $ 67 057.20 8690.00 $ 65 696.40 0.00 $ - 8690 98% $ 65 696.40 $ -
2040 Citv Standard Curb 4557 LF $ 17.22 $ 78,471 .54 4457.00 $ 76 749.54 0,00 $ 4457 98% $ 76,749.54 $ 
2050 8" Roadwav Base 7857 SY $ 14.22 $ 111 726.54 6440.00 $ 91,576.80 1334.00 $ 18,969.48 7774 99% $ 110,546.28 $ 
2060 Prime 7857 SY $ 0.55 $ 4,321.35 0.00 $ 0.00 $ - o 0% $ - $ 
2070 Asohalt 1" 1st Lift 7857 SY $ 7.86 $ 61 756.02 0.00 $ - 0.00 $ - 0 0% $ - $ -
2080 Aschalt 1" 2nd Lift 7857 SY $ 8.06 $ 63 327.42 0,00 $ - 0.00 $ 0 0% $ . $ -
2090 Stripina 1 LS $ 28 403.16 $ 28 403.16 0.00 $ - 0.00 $ - 0 0% $ - $ . 
2100 Sidewalk 1526 SY $ 50,99 $ 77 810.74 0.00 $ - 0,00 $ . 0 0% $ - $ -
211 0 1 O' Multi Use Path 2400 SY $ 33.50 $ 80,400.00 0.00 $ - 0,00 $ - 0 0% $ - $ . 
2120 Handicao Ramos 2 EA $ 1 402.20 $ 2 804.40 0.00 $ - 0,00 $ - 0 0% $ - $ . 
2990 Roadway Construction Subtotal $ 600,364.72 $ 248,594.55 $ 28,684.02 46% $ 277,278.57 $ -
3000 STORM DRAINAGE SYSTEM 
3010 Lavout Drainaqe 1 LS $ 2 410.B0 $ 2,410.80 1.00 $ 2,410.80 0.00 $ 1 100% $ 2 410.80 $ -
3020 Compaction Testlnq 1 LS $ 1 822,86 $ 1 822.B6 1.00 $ 1 822.86 0.00 $ - 1 100% $ 1 822.86 $ -
3030 Trench Safetv 1 LS $ 3190.23 $ 3,190.23 1.00 $ 3190.23 0.00 $ - 1 100% $ 3 190.23 $ 
3040 Dewaterino 1 LS $ 11 921.48 $ 11 921.48 1.00 $ 11921.48 0.00 $ - 1 100% $ 11 ,921.48 $ -
3050 24" RCP 471 LF $ 55.46 $ 26121.66 471.00 $ 26,121 .66 0.00 $ - 471 100% $ 26121 .66 $ -
3060 1B"RCP 491 LF $ 40,09 $ 19,684.19 491.00 $ 19 684.19 0,00 $ 491 100% $ 19 684.19 $ -
3070 15"RCP 136 LF $ 31.95 $ 4,345.20 136,00 $ 4,345.20 0.00 S - 136 100% $ 4,345.20 $ -
30B0 12" HOPE 239 LF $ 2B.87 $ 6 899.93 239.00 $ 6,899.93 0.00 $ - 239 100% $ 6 899.93 $ 
3090 Tvoe "A' Curb Inlet 10 EA $ 5 737.31 $ 57 373.10 10.00 $ 57 373.10 0,00 $ - 10 100% $ 57373.10 $ -
3100 J-1 Manhole 1 EA $ 3 725.07 $ 3,725.07 1.00 $ 3 725.07 0.00 $ 1 100% $ 3,725.07 $ 
3110 Yard Drain 2 EA $ 1 807.75 $ 3 615.50 2.00 $ 3 615,50 0.00 $ - 2 100% $ 3 615.50 $ -
3120 24" MES 1 EA $ 1 997.06 $ 1 997.06 1.00 $ 1 997.06 0.00 $ - 1 100% $ 1 997.06 $ -
3130 Punch Out 1 LS $ 4401.97 $ 4401.97 0.00 $ 1.00 $ 4 401 .97 1 100% $ 4.401.97 $ -
3140 Toe Adiustment 11 EA $ 469.57 $ 5,165.27 11.00 $ 5,165.27 0.00 $ - 11 100% $ 5165.27 $ -
3150 Storm Televisina 1371 LF $ 7.96 $ 10 913.16 0.00 $ - 0.00 $ - 0 0% $ $ 
3990 Storm Drainage System Subtotal $ 163,587.48 $ 148,272.35 $ 4,401.97 93% $ 152,674.32 $ . 

4000 ROADWAY UNDERDRAIN 
4010 Roadwav Underdrain 1000 LF $ 29.44 $ 29 440.00 0.00 $ 0,00 $ - 0 0% $ - $ -
4990 Roadwav Underdrain Subtotal $ 29,440.00 $ $ 0% $ - $ -
5000 PAVING AND DRAINAGE AS-BUILTS 
5010 Pavlno As-Builts 1 LS $ 4,680.15 $ 4,680.15 0.00 $ - 0.00 $ 0 0% $ . $ -
5020 Dralnaae As-Builts 1 LS $ 1 845.00 $ 1845.00 0.00 $ - 0.00 $ - o 0% $ - $ 
5990 Paving and Drainage As-Bullts Subtotal $ 6,525.15 $ $ 0% $ - $ -
6000 JEA WATER DISTRIBUTION SYSTEM 
6010 Layout Waterrnain 1 LS $ 2 066.40 $ 2,066.40 1.00 $ 2 066.40 0.00 $ 1 100% $ 2,066.40 $ 
6020 Comoaction T estino 1 LS $ 841.32 $ 841.32 0.98 $ 824.49 0.02 $ 16.83 1 100% $ 841.32 $ -
6030 Connect to Existina 1 LS $ 2,887.96 $ 2,887.96 0.00 $ - 0.00 $ - 0 0% $ - $ -
6040 12" DR 18 PVC Plpe/FittinAs 2205 LF $ 41.91 $ 92411.55 2155.00 $ 90 316.05 0.00 $ - 2155 98% $ 90 316.05 $ 1 603.41 
6050 12" Gale Valve 5 EA $ 5,133.82 $ 25,669.10 5.00 $ 25,669.10 0,00 $ - 5 100% $ 25 669.10 $ -
6060 Fire Hvdrant 5 EA $ 5212.71 $ 26,063.55 5.00 $ 26 063,55 0.00 $ - 5 100% $ 26,063.55 $ -
6070 Flushino Valve 1 EA $ 1 777.10 $ 1.777.10 0.00 $ . 0.00 $ - 0 0% $ - $ 877.16 
6080 Samele Points 4 EA $ 330.30 $ 1,321.20 0.00 $ - 0,00 $ - 0 0% $ . $ 668.72 
6090 Wire I Pressure Bac-T Cleanina and Testlna 2205 LF $ 1.35 $ 2 976,75 0,00 $ - 0.00 $ - o 0% $ - $ -
6990 JEA Water Distribution Svstem Subtotal $ 156,014.93 $ 144,939.59 $ 16.83 93% $ 144,956.42 $ 3,149.29 

7000 JEA REUSE DISTRJBUTION SYSTEM 
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ITEM PLANNED UNIT CONTRACT PREVIOUS CURRENT JOB TO DATE $to Bill 

NO. DESCRIPTION QUANTITY UNIT PRICE AMOUNT QUANTITY TOTAL QUANTITY TOTAL QUANTITY ¾COMP TOTAL as Stored 
7010 Lavout Reuse 1 LS $ 2 066.40 $ 2 066.40 1.00 $ 2,066.40 0.00 $ 1 100% $ 2 066.40 $ -
7020 Compaction Testinq 1 LS $ 841.32 $ 841.32 0.98 $ 824.49 0.02 $ 16,83 1 100% $ 841.32 $ -
7030 Connect to Existina 1 LS $ 2,887.96 $ 2 887.96 1.00 $ 2,887.96 0.00 $ - 1 100% $ 2,887.96 $ -
7040 12" DR 18 PVC Pice/Fittinas 2205 LF $ 42.45 $ 93 602.25 2155.00 $ 91 479.75 0.00 $ - 2155 98% $ 91 479.75 $ 
7050 12" Gate Valve 5 EA $ 4 487.76 $ 22 438.80 5.00 $ 22,438.80 0.00 $ 5 100% $ 22,438.80 $ 
7060 Conflict Crossina 1 EA $ 4 301,77 $ 4 301.77 1.00 $ 4 301.77 0.00 $ - 1 100% $ 4 301.77 $ 
7070 Flushina Valve 1 EA $ 1 715.60 $ 1,715.60 0.00 $ - 0.00 $ - 0 0% $ - $ 1175.72 
7080 Wire/ Pressure BacM T Cleanina and Testina 2205 LF $ 1.35 $ 2,976.75 0.00 $ - 1050.00 $ 1,417.50 1050 48% $ 1,417.50 $ -
7990 JEA Reuse Distribution Svstem Subtotal $ 130,830.85 $ 123,999.17 $ 1,434.33 96% $ 125,433.50 $ 1,175.72 

8000 JEA FORCEMAIN MAIN SYSTEM 
8010 Lavout Forcemain 1 LS $ 688.80 $ 688.80 1.00 $ 688.80 0.00 $ - 1 100% $ 688.80 $ 
8020 Compaction Testinq 1 LS $ 280.44 $ 280.44 0.98 $ 274.83 0.02 $ 5.61 1 100% $ 280.44 $ -
8030 Connect to Existinq 1 LS $ 2 959.03 $ 2 959.03 1.00 $ 2 959.03 0.00 $ - 1 100% $ 2959.03 $ 
8040 8" DR 18 PVC Pioe/Fittinas 710 LF $ 24.45 $ 17,359.50 660.00 $ 16137.00 0.00 $ - 660 93% $ 16,137.00 $ 
8050 8" Gate Valves 2 EA $ 2 733.62 $ 5 467.24 2.00 $ 5 467.24 0.00 $ - 2 100% $ 5 467.24 $ -
8060 Conflict Crosslno 2 EA $ 3 560.27 $ 7 120.54 2.00 $ 7120.54 0.00 $ - 2 100% $ 7 120.54 $ -
8070 Wire I Pressure, Bac-T Cleanlna and Testina 710 LF $ 1.42 $ 1,008.20 0.00 $ - 330.00 $ 468.60 330 46% $ 468.60 $ -
8990 JEA Forcemain Main System Subtotal $ 34 883.75 $ 32,647.44 $ 474.21 95% $ 33,121.65 $ -
9000 WATER, REUSE AND SEWER AS-BUILTS 
9010 Water As-bullts 1 LS $ 2 712.15 $ 2 712.15 0.00 $ - a.so $ 1,356.08 0.5 50% $ 1,356.08 $ 
9020 Reuse As-Builts 1 LS $ 2 767.50 $ 2 767.50 0.00 $ - 0.50 $ 1,383.75 0.5 50% $ 1,383.75 $ 
9030 Sewer As-Builts 1 LS $ 873.30 $ 873.30 0.00 $ - 0.50 $ 436.65 0.5 50% $ 436.65 $ 
9990 Water Reuse and Sewer As•Bullts Subtotal $ 6,352.95 $ $ 3,176,48 50% $ 3,176.48 $ -

10000 SEEDING AND MULCHING AND SOD 
10010 Sod Back of Curb 760 SY $ 3.20 $ 2,432.00 760.00 $ 2,432.00 0.00 $ 760 100% $ 2 432.00 $ 
10020 Seed and Mulch Riaht-of-Wav 12667 SY $ 0.68 $ 8 613.56 12667.00 $ 8 613.56 0.00 $ 12667 100% $ 8 613.56 $ -
10990 Seeding and Mulching and Sod Subtotal $ 11,045.56 $ 11,045.56 $ - 100% $ 11,045.56 $ -
11000 SIGNAGE 
11010 Sianaae 1 LS $ 615.00 $ 615.00 1.00 $ 615.00 o.oo $ 1 100% $ 615.00 $ 
11990 Sianaae Subtotal $ 615.00 $ 615.00 $ 100% $ 615.00 $ -
12000 FPL ELECTRICAL INFRASTRUCTURE ALLOWANCE 

12010 FPL Electrical Infrastructure Allowance 1 LS $ 50 000.00 $ 50 000.00 1.00 $ 50,000.00 0.00 $ - 1 100% $ 50 000.00 $ 
12990 FPL Electrical Infrastructure Allowance Subtotal $ 50 000.00 $ 50,000.00 $ 100% $ 50,000,00 $ 

13000 IRRIGATION/ ELECTRICAL I TELEPHONE/ CATV CONDUIT 

13010 2.5" SCH 40 PVC 500 LF $ 10.80 $ 5 400.00 0.00 $ - 0.00 $ a 0% $ $ -
13020 3" SCH 40 PVC 500 LF $ 11.66 $ 5 830.00 0.00 $ 0.00 $ 0 0% $ - $ -
13030 4" SCH40 PVC 500 LF $ 12.19 $ 6 095.00 0.00 $ - 0.00 $ - a 0% $ $ -
13040 6" SCH 40 PVC 500 LF $ 14.03 $ 7 015.00 0.00 $ - 0.00 $ 0 0% $ $ -
13990 lrrioation / Electrical I Teleohone / CATV Conduit Subtotal $ 24,340.00 $ $ 0% $ $ -
14000 SEDIMENT AND EROSION CONTROL 
14010 Lavout Boundarv 1 LS $ 688.80 $ 688.80 1.00 $ 688.80 0.00 $ - 1 100% $ 688.80 $ -
14020 Slit Fence 5000 LF $ 0.92 $ 4 600.00 5000.00 $ 4 600.00 0.00 $ 5000 100% $ 4,600,00 $ -
14030 BMP's 1 LS $ 5 024,55 $ 5 024.55 0.70 $ 3517.19 0.10 $ 502.46 0.8 80% $ 4,019.64 $ -
14040 Erosion and Sediment Control 1 LS $ 3 653.09 $ 3 653.09 0.70 $ 2 557.16 0.10 $ 365.31 0,8 80% $ 2,922.47 $ -
14050 Construction Entrance 1 LS $ 3 402.42 $ 3,402.42 0.00 $ - 1.00 $ 3,402.42 1 100% $ 3 402.42 $ -
14990 Sediment and Erosion Control Subtotal $ 17,368.86 $ 11,36M5 $ 4,270.19 90% $ 15,633,33 $ 

15000 STORMWATER POLLUTION PREVENTION PLAN 
15010 Storm Water Pollution Prevention 1 LS $ 526.44 $ 526,44 0.40 $ 210.58 0.40 $ 210.5B 0.8 80% $ 421.15 $ -
15990 Stonnwater Pollution Prevention Plan Subtotal $ 526.44 $ 210.58 $ 210.58 80% $ 421.15 $ 

16000 CONTRACTOR'S WARRANTY 
16010 Contractofs Warrantv 1 LS $11271.50 $ 11271.50 0.00 $ - 0.00 $ - a 0% $ - $ 
16990 Contractor's Warrantv Subtotal $ 11,271.50 $ $ - 0% $ $ 

1699!1 CURIOSITY AVEl'lUl; $0.STOTAI. $ 1,Z:021$2.53 $ 111:l,768.~9 $ 46,89U5 $ 860,663.22 $ 4 3:ZS.01 

17000 SR 200 ROAD IMPROVEMENTS 
18000 MOBILIZATION ANO SITE PREPARATION 
18010 Site Preparation 1 LS $ 10 150.09 $ 10 150.09 0.00 $ - 0.00 $ - a 0% $ - $ 

Page 6 of 10 



ITEM PLANNED UNIT CONTRACT PREVIOUS CURRENT JOB TO DATE $lo BIii 

NO. DESCRIPTION QUANTITY UNIT PRICE AMOUNT QUANTITY TOTAL QUANTITY TOTAL QUANTITY %COMP TOTAL as Stored 
18020 Survev Cale & Setuo 1 LS $ 2 066.40 $ 2,066.40 0.00 $ 0.00 $ 0 0% $ . $ . 
18030 Proiect Manaoement & Suoervision 1 LS $ 42 260.35 $ 42,260.35 0.00 $ . 0.00 $ . o 0% $ . $ . 
18040 Mobilization 1 LS $ S 684.38 $ 5684.38 0.00 $ 0.00 $ . a 0% $ $ . 
18990 Mobllization and Site Preoarallon Subtotal $ 60,161.22 $ $ 0% $ $ . 

19000 DEMOLITION 
19010 Demolition 1 LS $ 37 282.44 $ 37 282.44 0.00 $ 0.00 $ . 0 0% $ . $ . 
19020 Maintenance of Traffic 1 LS $ 30 750,00 $ 30 750.00 0.00 $ 0.00 $ . a 0% $ . $ . 
19990 Demolition Subtotal $ 68,032.44 $ . $ 0% $ $ . 

20000 ROADWAY EARTHWORK 
20010 Lavout Earthwork 1 LS $ 2 066.40 $ 2 066.40 0.00 $ 0.00 $ . o 0% $ $ 

20020 Comoaction Testino 1 LS $ 384.99 $ 384.99 0.00 $ . 0.00 $ . o 0% $ $ . 
20030 Dewaterino 1 LS $ 14 721.21 $ 14 721.21 0.00 $ 0.00 $ . 0 0% $ . $ -
20040 Strio RM/ 1332 CY $ 1.50 $ 1 998,00 0.00 $ - 0,00 $ . 0 0% $ - $ 
20050 Balance Rloht-of-Wav 948 CY $ 2.46 $ 2 332.08 0.00 $ . 0.00 $ . 0 0% $ . $ 
20060 Spread and Comoact Rioht-of-Wav 2280 CY $ 1.16 $ 2 644.80 0.00 $ - 0.00 $ . 0 0% $ - $ -
20070 lmoort and Place Fill 1421 CY $ 13.70 $ 19 467.70 0.00 $ 0.00 $ 0 0% $ . $ . 
20080 Rouch Grade Rioht-of-Way 2237 SY $ 0.69 $ 1,543.53 0.00 $ 0.00 $ 0 0% $ . $ 
20090 Machine Dress Rloht-of-Wav 2237 SY $ 0.86 $ 1 923.82 0.00 $ 0.00 $ - 0 0% $ - $ -
20990 Roadwav Earthwork Subtotal $ 47,082.53 $ - $ 0% $ $ -

21000 ROADWAY CONSTRUCTION 
21010 Lavout Roadwav 1 LS $ 6 027.00 $ 6 027.00 0,00 $ - 0.00 $ . 0 0% $ - $ -
21020 Roadwav Testfna 1 LS $ 7 595.25 $ 7 595.25 0.00 $ . 0.00 s - 0 0% $ - $ -
21030 Tvoe B-12.5 Base 4093 SY $ 34.39 $ 140,758.27 0.00 $ 0.00 $ . 0 0% $ - $ -
21040 Tvce "E" curb 1201 LF $ 24.60 $ 29544.60 0.00 $ - 0.00 $ - 0 0% $ - $ -
21050 10.5" Concrete Pavlnc 3489 SY $ 122.49 $ 427,367.61 0.00 $ - 0,00 $ - 0 0% $ - $ 

21060 Strlolno 1 LS $ 26 270.34 $ 26.270.34 0.00 $ - 0.00 $ - 0 0% $ . $ -
21070 Sidewalk 408 SY $ 49.07 $ 20,020.56 0.00 $ - 0.00 $ . 0 0% $ - $ 
21080 10' Multi Use Path 140 SY $ 64.61 $ 9,045.40 0.00 $ - 0.00 $ - 0 0% $ . $ -
21090 Handlcao Ramos 4 EA $ 1 008.60 $ 4 034.40 0,00 $ . 0.00 $ o 0% $ $ . 
21100 Tvoe II Traffic Seoarator 333 SY $ 84.32 $ 28 078.56 0.00 $ - 0.00 $ - 0 0% $ $ 
21110 Concrete Drivewav 135 SY $ 70.82 $ 9,560.70 0.00 $ - 0.00 $ - 0 0% $ . $ -
21990 Roadway Construction Subtotal $ 708,302.69 $ $ 0% $ $ 

22000 STORM DRAINAGE SYSTEM 
22010 Layout Dralnaae 1 LS $ 2 066.40 $ 2.066.40 0.00 $ - 0.00 $ 0 0% $ $ 

22020 Compaction Testinc 1 LS $ 1 892.97 $ 1,892.97 0.00 $ - 0.00 $ - 0 0% $ - $ -
22030 Trench Safety 1 LS $ 1 589.84 $ 1 589.84 0.00 $ - 0.00 S - 0 0% $ - $ . 
22040 Dewaterina 1 LS $ 4472.21 $ 4472.21 0.00 $ - 0.00 $ 0 0% $ $ -
22050 18" RCP 907 LF $ 42.20 $ 38 275.40 0.00 $ . 0.00 $ . 0 0% $ $ 
22060 Curb Inlets 4 EA $ 5 576,27 $ 22 305,08 0.00 $ - 0.00 $ - 0 0% $ $ 
22070 Double Curb Inlet 1 EA $ 9 208.90 $ 9 208.90 0.00 $ . 0.00 $ 0 0% $ $ -
22080 Convert to Curb Inlet 1 EA $ 2 184.90 $ 2184.90 0.00 $ 0.00 $ 0 0% $ $ -
22090 18" MES 6 EA $ 2 596.08 $ 15,576.48 0.00 $ . 0.00 $ 0 0% $ $ -
22100 Punch Out 1 LS $ 4 660.90 $ 4,660.90 0.00 $ - 0.00 $ 0 0% $ $ -
22110 Too Adiustment 6 EA $ 469.57 $ 2 817.42 0.00 $ 0.00 $ - 0 0% $ . $ -
22120 Storm Televlsinc 907 LF $ 9.83 $ 8,915.81 0.00 $ - 0.00 $ - 0 0% $ - $ -
22990 Storm Drainage Svstem Subtotal $ 113,966.31 $ . $ 0% $ $ -

23000 PAVING AND DRAINAGE AS-BUILT$ 
23010 Pavina As-Builts 1. LS $ 2214.00 $ 2214.00 0.00 $ - 0.00 $ - 0 0% $ $ 

23020 Drainaoe As-Builts 1LS $ 1,230.00 $ 1 230.00 0,00 $ - 0.00 $ - 0 0% $ - $ -
23990 Paving and Drainaae As-Bullis Subtotal $ M44.00 $ - $ 0% $ s . 

24000 JEA WATER DISTRIBUTION SYSTEM 
24010 Lavout Water Main 1 LS $ 688.80 $ 688.80 1.00 $ 688.80 0.00 $ - 1 100% $ 688,80 $ -
24020 Ccmoactlon Testino 1 LS $ 140.22 $ 140.22 1.00 $ 140,22 0.00 $ 1 100% $ 140.22 $ 
24030 Connect to Existino 2 EA $ 9 520.47 $ 19 040.94 2.00 $ 19 040.94 0,00 $ . 2 100% $ 19 040.94 $ 
24040 12" DR 18 PVC Pioe/Fittlnqs 142 LF $ 67 .88 $ 9 638.96 142.00 $ 9 638.96 0.00 $ - 142 100% $ 9,638.96 $ 
24050 Directional Drill 180 LF $ 137.20 $ 24 696.00 180.00 $ 24 696.00 0.00 $ - 180 100% $ 24696.00 $ 
24060 12" Gate Valve 1 EA $ 5 283.52 $ 5,283.52 1.00 $ 5 283.52 0.00 $ . 1 100% $ 5 283.52 $ . 
24070 Wire/ Pressure, Bac-T, Cleanino and Testina 322 LF $ 4.25 $ 1,368.50 322.00 $ 1368.50 0.00 S . 322 100% $ 1 368.50 $ 
24990 JEA Water Dlstrlbutlon SVstem Subtotal $ 60,856.94 $ 60 856.94 $ 100% $ 60,856,94 $ 

25000 JEA REUSE DISTRIBUTION SYSTEM 
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25010 Lavout Reuse Main 1 LS $ 688.80 $ 688.B0 1.00 $ 688,80 0.00 $ 1 100% s 688.80 $ -
25020 Comoactlon Teslina 1 LS $ 140.22 $ 140.22 1.00 $ 140.22 0.00 $ 1 100% $ 140.22 $ 

25030 12" DR 18 PVC Ploe/Filtinas 80 LF $ 87.27 $ 6,981.60 80.00 $ 6 981.60 0,00 $ - 80 100% s 6 981.60 $ 
25040 Directional Drill 180 LF $ 163,55 $ 29439.00 180.00 $ 29 439.00 0.00 $ - 180 100% $ 29,439.00 $ -
25050 12" Gate Valve 1 EA $ 4 602.28 $ 4602.28 1.00 s 4 602.28 0.00 $ 1 100% $ 4,602.28 $ -
25060 Wire/ Pressure Bac-T Cleanina and Testina 260 LF $ 4.64 $ 1206.40 260.00 $ 1 206.40 0.00 $ - 260 100% $ 1,206.40 $ -
25990 JEA Reuse Distribution System Subtotal $ 43,058.30 $ 43,058.30 $ 100% $ 43,058.30 $ -
26000 JEA FORCE MAIN SYSTEM 
26010 Lavaut Farce Main 1 LS $ 688.80 $ 688,80 1.00 $ 688.80 0,00 $ - 1 100% $ 688.80 $ 
26020 Comcaction Teslina 1 LS $ 140.22 $ 140.22 1.00 $ 140.22 0.00 S 1 100% $ 140.22 $ 
26030 Connect to Exislino 1 EA $ 14,360.78 $ 14 360.78 1.00 S 14 360.78 0.00 $ - 1 100% $ 14 360.78 $ -
26040 16" DR 18 PVC Pioe/Filtinas 80 LF $ 80.20 $ 6416.00 80.00 $ 6,416.00 0.00 $ - 80 100% $ 6.416.00 $ 
26050 Directional Drill 180 LF $ 167,35 $ 30123.00 180.00 $ 30 123.00 0.00 $ - 180 100% $ 30123.00 $ 
26060 Wire/ Pressure Bac-T Cleanlna and Testlna 260 LF $ 4.64 $ 1,206.40 260.00 $ 1 206.40 0.00 $ - 260 100% $ 1,206.40 $ 
26990 JEA Force Main svstem Subtotal $ 52,935.20 $ 52,935.20 $ 100% $ 52,935.20 $ -
27000 JEA REUSE DIRECTIONAL DRILL ALLOWANCE 
27010 JEA Reuse Direclional Drill Allowance 1 LS $ 50 000,00 $ 50,000.00 1.00 $ 50,000.00 0.00 $ - 1 100% $ 50 000.00 $ -
27990 JEA Reuse Dlrectlonal Drill Allowance Subtotal $ 50,000.00 $ 50,000.00 $ 100% $ 50,000.00 $ 

28000 JEA WATER DIRECTIONAL DRILL ALLOWANCE 
28010 JEA Water Directional Drill Allowance 1 LS $ 50 000.00 $ 50 000.00 1.00 $ 50,000.00 0.00 $ - 1 100% $ 50 000.00 $ -
28990 JEA Water Dlrectlonal Drill Allowance Subtotal $ 60,000.00 $ 50,000.00 $ 100% $ 50,000.00 $ -
29000 JEA FORCE MAIN DIRECTIONAL DRILL ALLOWANCE 
29010 JEA Force Main Directional Drtll Allowance 1 LS $ 50 000,00 $ 50 000.00 0.00 $ - 0.00 $ 0 0% $ $ 
29990 JEA Force Main Directional Drfll Allowance Subtotal $ 50,000.00 $ s 0% $ $ -
30000 WATER, REUSE AND SEWER AS-BUILTS 
30010 Water As-bullts 1 LS $ 615.00 $ 615.00 0.00 $ 0.00 $ - 0 0% $ - $ -
30020 Reuse As-Bulits 1 LS $ 615.00 $ 615.00 0.00 $ - 0.00 $ - 0 0% $ - $ 
30030 Force Main As-Builts 1 LS $ 615.00 $ 615.00 0,00 $ - 0.00 $ - 0 0% $ - $ 
30990 Water, Reuse and Sewer Main As-Bullts Subtotal $ 1,845.00 $ - $ . 0% $ $ -
31000 SEEDING AND MULCHING AND SOD 
31010 Sod Riaht-of-Wav 2240 SY $ 3.20 $ 7168.00 0.00 $ 0.00 $ 0 0% $ $ 
31020 Sod Back of Curb 200 SY $ 3.20 $ 640.00 0.00 $ - 0.00 $ - 0 0% $ $ 
31990 SeedlnR and Mulching and Sod Subtotal $ 7,808.00 $ . s O¾ $ $ -
32000 SIGNAGE 
32010 Sianaae 1 LS $ 1 230.00 $ 1 230.00 0.00 $ - 0.00 $ - 0 0% $ - $ 

32990 Signage Subtotal $ 1,230.00 $ . $ 0% $ $ 

33000 SEDIMENT AND EROSION CONTROL 
33010 Lavout Boundarv 1 LS $ 688.80 $ 688.80 0.00 $ - 0.00 $ - 0 0% $ $ -
33020 Slit Fence 1330 LF $ 0.92 $ 1 223.60 0.00 $ - 0.00 $ 0 0% $ $ 
33030 Erosion and Sediment Control 1 LS $ 2171.72 $ 2171.72 0,00 $ - 0.00 $ - 0 0% $ $ 
33040 Construction Entrance 1 LS $ 6 804.84 $ 6 804.84 0.00 $ 0,00 $ - 0 0% $ - $ 
33990 Sediment and Erosion Control Subtotal $ 10,888.96 $ $ - 0% $ $ 

34000 STORMWATER POLLUTION PREVENTION PLAN 
34010 Storm Water Pollution Prevention 1 LS $ 526.44 $ 526.44 0.00 $ - 0,00 $ - 0 0% $ - $ 
34990 Stormwater Pollution Prevention Plan Subtotal $ 526.44 $ $ - 0% $ . $ -
35000 CONTRACTOR'S WARRANTY 
35010 Contracto~s Warranlv 1 LS $11271 .50 $ 11 271.50 0.00 $ 0.00 $ - 0 0% $ - $ -
35990 Contractor's Warranty Subtotal $ 11,271.50 $ . $ . O¾ $ $ -
35999 SR 200 IMPROVEMENTS SUBTO'l'A.L $ 1,341,4b9.53 $ 2~S.ti5tM4 $ . $ 256,850.4'1 $ . 
37000 CURIOSITY AVE CHA1'lGES 
38000 CURIOSITY AVE ADD/DEDUCT - SITE RDWYWORK 
38010 Addilional Strioina Curiositv Ave 1 LS $ 934.80 $ 934.80 0.00 $ 0.00 $ 0 0% $ - $ 
38020 Deduct tor Sianaae Curiosilv Ave -1 LS $ 615.00 $ 1615.00 -1.00 $ (615.00 0.00 $ - -1 100% s (615.00 $ 
38030 Deduct Sod Back of Curb Curiositv Ave -760 SY $ 3.20 $ /2432.00 -760,00 $ 12 432.00 0.00 S -760 100% $ {2,432.00 $ 
38040 Deduct Seed & Mulch Riehl of Wav Curiositv Ave -12667 SY $ 0,68 $ (8,613.56 -12667.00 $ re 613.56 0.00 $ - -12667 100% $ (8613.56 $ -
38050 Deduct FPL Electrical Infrastructure Allowance -1 LS $ 50 000,00 $ (50 000,00 -1.00 $ (50,000.00 0.00 $ - -1 100% $ (50,000.00) $ -
38060 Deduct 1" Asphalt Pavlnq for Multi Use Path (MUP\ -2400 SY $ 9.47 $ (22 728.00 0.00 $ - 0.00 $ - 0 0% $ - $ 
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38070 Add 1.25" Asohalt Pavina for MUP 2275 SY $ 12.03 $ 27 368.25 0.00 $ - 0.00 $ - 0 0% $ - $ -
38080 Add 1.50" Asohalt Pavina/ Addi 2" Base for FPL-MUP 125 SY $ 15.29 $ 1,911.25 0.00 $ - 0.00 $ - 0 0% $ - $ -
38990 CURIOSITY AVE ADD/DEDUCT· SITE ROWY WORK SUBTOTAL $ (54,174.26) $ (61,660.56) $ - 114% $ (61,660.56) $ . 

39000 CURIOSITY AVE STORM DRAINAGE CHANGES 
39010 Lavout Drainaae 1 LS $ 688.80 $ 688.80 1.00 $ 688.80 o.oo $ . 1 100% $ 688.80 $ -
39020 Comoaction Testino 1 LS $ 444.03 $ 444.03 1.00 $ 444.03 0.00 $ - 1 100% $ 444.03 $ -
39030 Trench Safetv 1 LS $ 1 060.78 $ 1 060.78 1.00 $ 1 060.78 0.00 $ - 1 100% $ 1 060.78 $ -
39040 Dewaterina 1 LS $ 1 401.88 $ 1 401.88 1.00 $ 1401.88 0.00 $ - 1 100% $ 1,401.88 $ -
39050 12" HOPE -239 LF $ 28.87 $ (6 899.93) -239.00 $ (6 899.93 0.00 $ - -239 100% $ /6 899.93) $ -
39060 15" HDPE 239 LF $ 34.76 $ 8 307.64 239.00 $ 8 307.64 0.00 $ - 239 100% $ 8 307.64 $ 
39070 15" Yard Drain -2 EA $ 1,807.75 $ (3 615.50) -2.00 $ (3,615.50 0.00 $ - -2 100% $ (3 615.501 $ -
39080 18u Yard Drain 2 EA $ 2 320.95 $ 4,641.90 2.00 $ 4 641.90 0.00 $ - 2 100% $ 4 641.90 $ 
39090 36" RCP 8-10 160 LF $ 107.87 $ 17 259.20 160.00 $ 17 259.20 0.00 $ - 160 100% $ 17,259.20 $ 
39100 36" MES 1 EA $ 1.969.36 $ 1.969.36 1.00 $ 1 969.36 0.00 $ - 1 100% $ 1 969.36 $ -
39110 Storm Televisina 160 LF $ 22.02 $ 3 523.20 0.00 $ - 0.00 $ - 0 0% $ $ 
39990 CURIOSITY AVE STORM DRAINAGE CHANGES SUBTOTAL $ 28,781.36 $ 25 258.16 $ 88% $ 25,258.16 $ 

40000 CURIOSITY AVE JEAWATER DISTRIBUTION SYSTEM 
40010 Lavout Watenmain 1 LS $ 688.80 $ 688.80 1.00 $ 688.80 0.00 $ - 1 100% $ 688.80 $ -
40020 Comoactlon Testinc 1 LS $ 23.37 $ 23.37 1.00 $ 23.37 0.00 $ - 1 100% $ 23.37 $ -
40030 12" Added Flttlnas 2 EA $ 836.22 $ 1 672.44 2.00 $ 1672.44 0.00 $ - 2 100% $ 1 672.44 $ -
40040 10" CL350 DIP Water Main 40 LF $ 68.97 $ 2,758.80 40.00 $ 2 758.80 0.00 $ - 40 100% $ 2,758.80 $ -
40050 10" Gate Valve 1 EA $ 2 291.03 $ 2 291.03 1.00 $ 2.291.03 0.00 $ - 1 100% $ 2 291.03 $ 
40060 Flushinc Valve 2 EA $ 1 758.70 $ 3,517.40 0.00 $ - 0.00 $ - 0 0% $ - $ 1 754.32 
40070 111 Water Service 1 EA $ 925.76 $ 925.76 1.00 $ 925.76 0 00 $ - 1 100% $ 925.76 $ -
40080 Samele Points 2 EA $ 358.88 $ 717.76 0.00 $ . 0.00 $ - 0 0% $ - $ 334.26 
40090 Wire/ Pressure Bac-T Cleanlna and Testlno 110 LF $ 1.35 $ 148.50 0.00 $ 0.00 $ - 0 0% $ - $ -
40990 CURIOSITY AVE JEA WATER DIST. SYSTEM SUBTOTAL $ 12,743.86 $ 8,360.20 $ . 66% $ 8,360.20 $ 2,088.58 

41000 CURIOSITY AVE JEA REUSE DISTRIBUTION SYSTEM 
41010 Lavout Reuse 1 LS $ 688.80 $ 688.80 1.00 $ 688.80 0.00 $ - 1 100% $ 688.80 $ -
41020 Comoaction Testlno 1 LS $ 233.70 $ 233.70 1.00 $ 233.70 0.00 $ - 1 100% $ 233.70 $ -
41030 12" Added Reuse Fittinas 1 EA $ 835.11 $ 835.11 1.00 $ 835.11 0.00 $ - 1 100% $ 835.11 $ 
41040 8" CL350 DIP Reuse Man 100 LF $ 49.22 $ 4922.00 100.00 $ 4,922.00 0.00 $ - 100 100% $ 4.922.00 $ 
41050 8" Gate Valve 1 EA $ 1 430.48 $ 1 430.48 1.00 $ 1 430.48 0.00 $ - 1 100% $ 1,430.48 $ -
41060 Conflict Crossina 1 EA $ 2478.11 $ 2478.11 1.00 $ 2,478.11 0.00 $ 1 100% $ 2478.11 $ -
41070 Flushlnc Valve 2 EA $ 1 703.73 $ 3,407.46 0.00 $ - 0.00 $ - 0 0% $ - $ 2,351.44 
41080 2" Reuse Service 1 EA $ 1120.86 $ 1120.86 1.00 $ 1120.86 0.00 $ 1 100% $ 1,120.86 $ 

41090 Wire/ Pressure. Bac-T Cleanlna and Testlna 20 LF $ 1.37 $ 27.40 0.00 $ - 20.00 $ 27.40 20 100% $ 27.40 $ -
41990 CURIOSITY AVE JEA REUSE DIST. SYSTEM SUBTOTAL $ 15,143.92 $ 11,709,06 $ 27.40 77% $ 11,736.46 $ 2,351.44 

42000 CURIOSITY AVE WATER/REUSE/SEWER AS-BUILT 
42010 Weter As-bullts 1 LS $ 492.00 $ 492.00 0.00 $ - 0.50 $ 246.00 0.5 50% $ 246.00 $ -
42020 Reuse As-Builts 1 LS $ 738.00 $ 738.00 0.00 $ - 0.50 $ 369.00 0.5 50% $ 369.00 $ -
42990 CURIOSITY AVE WATER/REUSE/SEWER AS-BUILT SUBTOTAL $ 1,230.00 $ $ 615.00 50% $ 615.00 $ -
43000 CURIOSITY AVE PVC MATERIALS PRICE INCREASE 
43010 Force Main Price Increase 1 LS $ 3 816.72 $ 3 816.72 1.00 $ 3.816.72 0.00 $ - 1 100% $ 3 816.72 $ 
43020 Water Main Price Increase 1 LS $ 26 946.38 $ 26 946.38 1.00 $ 26,946.38 0.00 $ - 1 100% $ 26 946.38 $ -
43030 Reuse Main Price Increase 1 LS $ 25 374.64 $ 25 374.64 1.00 $ 25,374.64 0.00 $ - 1 100% $ 25,374.64 $ 
43990 CURIOSITY AVE PVC MATLS PRICE INCREASE SUBTOTAL $ 56,137,74 $ 56,137.74 $ - 100% $ 56,137.74 $ 

44000 CURIOSITY AVE CHANGE PVC TO DUCTILE IRON PIPE 
44010 Chance 12" Water PVC to Ductile Iron Pioe 2240 LF $ 4.95 $ 11 088.00 2240.00 $ 11 088.00 0.00 $ - 2240 100% $ 11,088.00 $ 
44020 Chanae 12" Reuse PVC to Ductile Iron Pioe 2280 LF $ 4.95 $ 11 286.00 2280.00 $ 11 286.00 0.00 $ - 2280 100% $ 11 286.00 $ 
44990 CURIOSITY AVE CHANGE PVC TO DIP SUBTOTAL $ 22,374.00 $ 22,374.00 $ - 100% $ 22,374.00 $ -

45000 sRioo CHANGES 
46000 SR200 JEA WATER DIST. SYSTEM IREIMBURSIBLE DEDUCT\ 
46010 Lavoul Water Main -1 LS $ 688.80 $ (688,80 -1.00 $ (688.80 0.00 $ -1 100% $ /688.80 $ -
46020 Camoaction Testlna -1 LS $ 140.22 $ 1140.22 -1.00 $ (140.22 0.00 $ - -1 100% $ (140.22 $ -
46030 Connect to Existinq -2 EA $ 9 520.47 $ (19 040.94 -2.00 $ (19 040.94 0.00 $ - -2 100% $ (19,040.94 $ -
46040 12" DR 18 PVC Pioe/Fittinas -142 LF $ 67.88 $ /9 638.96 -142.00 $ (9,638.96 0.00 $ - -142 100% $ (9,638.96 $ -
46050 Directional Drill -180 LF $ 137.20 $ (24 696.00 -180.00 $ (24696.00 0.00 $ - -180 100% $ /24696.00 $ -
46060 12" Gate Valve -1 EA $ 5 283.52 $ (5 283.52 -1.00 $ /5 283.52 0.00 $ - -1 100% $ (5 283.52 $ -
46070 Wire/ Pressure Bac-T Cleanina and Testino -322 LF $ 4.25 $ ,1 368.50 -322.00 $ (1 368.50 0.00 $ - -322 100% $ (1 368.50 $ -
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46990 SR200 JEA WATER DIST. SYS.(Reimb. Deduct) SUBTOTAL $ (60,856.941 $ (60,856.94 $ . 100% $ (60,856.94 $ . 

47000 SR200 JEA REUSE DIST. SYSTEM (REIMBURSIBLE DEDUCT) 
47010 Lavout Reuse Main -1 LS $ 68B.BO $ I68B.80 •1.00 $ 1688.80 0.00 $ ·1 100% $ (688.80 $ . 
47020 Compaction TestinQ ·1 LS $ 140.22 $ 1140.22 -1.00 $ (140.22 0.00 $ . ·1 100% $ 1140.22 $ 
47030 12" DR 18 PVC Ploe/Flttlnas -80 LF $ 87.27 $ (6 981.60 -80.00 $ (6 981.60 0.00 $ - -BO 100% $ (6 981.60 $ -
47040 Directional Dlill -180 LF $ 163.55 $ (29 439.00 -180.00 $ (29,439.00 0.00 $ . ·180 100% $ 129.439.00 $ -
47050 12" Gate Valve ·1 EA $ 4602.28 $ (4602.28 -1.00 $ (4 602.28 0.00 $ - -1 100% $ 14,602.28 $ -
47060 Wire/ Pressure Bac-T Cleanina and Testina ·260 LF $ 4.64 $ (1,206.40 -260.00 $ 11 206.40 0.00 $ - -260 100% $ 11 206.40 $ . 
47990 SR200 JEA REUSE DIST. SYS.rRelmb. Deduct\ SUBTOTAL $ (43,058.30 $ (43,058.30 $ . 100% $ (43,058.30) $ -
48000 SR200 JEA FORCE MAIN SYSTEM (ORIGINAL) 
48010 Lavout Force Main ·1 LS $ 688.80 $ (688.80 -1.00 $ (688.80 0.00 $ - -1 100% $ (688.80 $ -
48020 Comaaction Teslina -1 LS $ 140.22 $ 1140.22 -1.00 $ (140.22 0.00 $ . -1 100% $ (140.22 $ 
48030 Connect to Exlstlna ·1 EA $ 14 360.78 $ 114 360.78 -1.00 $ (14 360.78 0.00 $ . -1 100% $ (14 360.78 $ 
48040 16" DR 18 PVC Pioe/Flttinas -so LF $ 80.20 $ (6.416.0D -80.00 $ (6,416.00 0.00 $ - -80 100% $ /6 416.00 $ 
48050 Directional Drill -180 LF $ 167.35 $ (30123.00 -180.00 $ (30,123,00 0.00 $ . -180 100% $ (30,123.00 $ -
48060 Wire/ Pressure, Bac-T Cleaning and Testinq ·260 LF $ 4.64 $ (1,206.40) -260.00 $ (1,206.40 o.oo $ -260 100% $ 11,206.40 $ 
48990 SR200 JEA FORCE MAIN SYSTEM (Original) SUBTOTAL $ (52,935.20) $ (52,.935.20) $ 100% $ (52,935.20) $ 

49000 SR200 JEA FORCE MAIN SYSTEM rJEA APPROVED) 
49010 Lavout Force Main 1 LS $ 1 033.20 $ 1,033.20 0.00 $ - 0.00 $ - 0 0% $ . $ -
49020 Comoactlon Testina 1 LS $ 186.96 $ 186.96 0,00 $ . 0.00 $ . 0 0% $ . $ . 
49030 Connect to Existina 1 EA $ 9,783.33 $ 9,783.33 0.00 $ - 0.00 $ . 0 0% $ - $ 3,435.64 
49040 16" DR 18 PVC Pioe/Fillinas 192 LF $ 282.08 $ 54,159.36 0.00 $ - 0.00 $ . 0 0% $ . $ 44635.54 
49050 18" DR 11 HOPE Directional Drill 180 LF $ 224.72 $ 40,449.60 0.00 $ . 0.00 $ - 0 0% $ - $ 33 418.60 
49060 16" Gate Valve 2 EA $ 10 200.26 $ 20 400.52 0.00 $ . 0.00 $ 0 0% $ $ 10,625.44 
49070 Wire/ Pressure, Bac-T Cleanlna and Testina 372 LF $ 5.43 $ 2,019.96 0.00 $ . 0,00 $ - 0 0% $ $ . 
49990 SR200 JEA FORCEMAIN SYSTEM (JEAApproved) SUBTOTAL $ 128,032.93 $ $ 0% $ $ 92,115.22 

50000 JEA REUSE DIRECTIONAL DRILL ALLOWANCE DEDUCT 
50010 JEA Reuse Directional Drill Allowance Deduct ·1 LS $ 50,000.00 $ (50,000.00 -1.00 $ r5D,ODO.DO 0.00 $ ·1 100% $ (50,000.00) $ -
50990 JEA REUSE DIRECT'L DRILL ALLOWANCE DEDUCT SUBTOTAL $ 150,000.00 $ (50,000.00) $ 100% $ 150,000.00) $ -
51000 JEA WATER DIRECTIONAL DRILL ALLOWANCE DEDUCT 
51010 JEA Water Directional Drill Allowance Deduct ·1 LS $ 50 000.00 $ (50,000.00) -1.00 $ (50,000.00 0.00 $ -1 100% $ 150 000.00 $ . 
51990 JEA WATER OIRECT'L DRILL ALLOWANCE DEDUCT SUBTOTAL $ {50,000.00) $ (50,000.00 $ - 100% $ (50,000.00 $ 

52000 SR200 RDWY/DRAINAGE CHANGES 
52010 Moditv Control Structure 1 $ 3 925.16 $ 3 925.16 0.0D $ - 0.00 $ . 0 0% $ . $ -
52020 Add Stec $ions 2 EA $ 407.18 $ 814.36 0.00 $ . 0.00 $ 0 0% $ $ . 
52990 SR200 RDWY/DRAINAGE CHANGES SUBTOTAL $ 4,739.52 $ . $ 0% $ $ 

53000 PAYMENT & PERFORMANCE BOND 
53010 Pavment & Performance Bond 1 LS $ 24,544.27 $ 24 544.27 1.00 $ 24,544.27 0.00 $ 1 100% $ 24,544.27 $ -
53990 PAYMENT & PERFORMANCE BOND SUBTOTAL $ 24,544.27 $ 24,544.27 $ 100% $ 24,544.27 $ . 

53999 CU.RIOSITY AVE/SR:t00 CHANGE ORPER SUBTOTAL $ (17,297.1 0) $ (170,127.571 $ $42.40 $ [169 485. 171 $ 96,555.24 

GRAN D TOTAL $ 2,626,2$4.$6 $ 900,491,4$ $ 47,p37.05 36% $ 948,028.49 $ t00,880.25 

Page 10 of 10 



CONDITIONAL WAIVER AND RELEASE OF LIEN 
UPON PROGRESS PAYMENT 

The undersigned lienor, in consideration of the sum of$ 5 /, ;,-;,--/, I~ hereby waives 
and releases its lien and right to claim a lien for labor, services, or materials furnished through 
November 30, 2021 on the job of East Nassau Stewardship District on the following property: 

Wild light - Curiosity Ave 
PH 3/SR200 Improvements 

Nassau County, Florida 

This waiver and release does not cover any earned but unpaid retainage nor any amounts due 
for labor, services, or materials furnished on the job after the date specified. 

Dated this __ 2~3_rd ___ day of November, 2021. 

Company: A. J. Johns, Inc. 

State of Florida 
County of Duval 

3225 Anniston Road 
Jacksonville, Florida 32246 

The foregoing instrument was acknowledged before me by means of (29. physical presence or 
__ online notarization, this 23 rd day of November , 2021, by Charles B. Laughlin, 
the Vice President of A. J. Johns, Inc. He is personally known to me .(Xl or has produced 
_____ as identification. 

N ry Public , .. ,-;.if~•'ii/•, JANE-T-MEWIS 
State of Florida (f·1;, t! Commission# GG 299913 

. . . '-t~~~ /! Expires April 3, 2023 
My Comm,ss,on expire :···,t.iff.i~?/ BondodThrqTroyfalnlnsurance&0IJ.385-7019 



EAST NASSAU 
STEWARDSHIP DISTRICT 

8AIV 



EAST NASSAU STEWARDSHIP DISTRICT 
SPECIAL ASSESSMENT REVENUE BONDS, 

SERIES 2021 

(ACQUISITION AND CONSTRUCTION REQUISITION) 

The undersigned, an Authorized Officer of East Nassau Stewardship District (the 
"District") hereby submits the following requisition for disbursement under and pursuant to the 
terms of the Master Trust Indenture between the District and U.S. Bank National Association, as 
trustee (the "Trustee"), dated as of December 1, 2018, as supplemented by the Second 
Supplemental Trust Indenture between the District and the Trustee, dated as of April 1, 2021 
(collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed 
to such term in the Indenture): 

(A) Requisition Number: 16 

(B) Name of Payee: A.J. Johns, Inc. 
3225 Anniston Road 
Jacksonville, Florida 32246-3696 

(C) Amount Payable: $239,962.99 
Wildlight Avenue Extension Site Improvements 
Invoice 21012-03 (November 2021) 

(D) Fund or Account and subaccount, if any, from which disbursement to be made: 

Series 2021 Acquisition and Construction Account 

The undersigned hereby certifies that obligations in the stated amount set forth above have 
been incurred by the District, that each disbursement set forth above is a proper charge against the 
Series 2021 Acquisition and Construction Account and the subaccount, if any, referenced above, 
that each disbursement set forth above was incurred in connection with the acquisition and 
construction of the Series 2021 Project and each represents a Cost of the Series 2021 Project, and 
has not previously been paid. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 

https://239,962.99


The undersigned hereby further certifies that such requisition contains no item representing 
payment on account of any retained percentage which the District is at the date of such certificate 
entitled to retain. 

Attached hereto are originals of the invoice(s) from the vendor of the property acquired or 
services rendered with respect to which disbursement is hereby requested. 

EAST NASSAU STEWARDSHIP 
DISTRICT 

~,.L~ -

By: ___rr_a. Y-~-----
Authorized Officer 

CONSULTING ENGINEER'S APPROVAL FOR NON-COST OF ISSUANCE AND 
CAPITALIZED INTEREST REQUESTS ONLY 

If this requisition is for a disbursement for other than Capitalized Interest or Costs of 
Issuance, the undersigned Consulting Engineer hereby certifies that this disbursement is for a Cost 
of the Series 2021 Project and is consistent with: (i) the applicable acquisition or construction 
contract; (ii) the plans and specifications for the portion of the Series 2021 Project with respect to 
which such disbursement is being made; and (iii) the reports of the Consulting Engineer attached 
as "APPENDIX A-ENGINEER'S REPORTS" attached to the Limited Offering Memorandum 
dated April 16, 2021, as such report shall have been ame d or modifi don the date hereof. 

December 15, 2021 
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Stephanie Schackmann 

From: Charles Laughlin <charlesl@ajjohns.com> 
Sent: Monday, October 04, 2021 2:12 PM 
To: Todd Patrick; Zach Brecht 
Cc: Tommy Jinks 
Subject: RE: Curiosity Avenue/SR200 & Wildlight Avenue Extension Pay Apps 

Zach, 

Good afternoon.  Following up on the email chain below, I have listed our wire information 
below.  Should you need any other information feel free to reach out to us. 

Thanks, 

Ameris Bank 
225 South Main Street 
Moultrie, GA 31768 

A.J. Johns, Inc. Operating Account 
Account # 1000123332 
Routing/ABA# 061201754 

Charles Laughlin 
Vice President, CFO 
A.J. Johns, Inc. 
3225 Anniston Rd. 
Jacksonville, FL 32246 
office:904-641-2055 x 103 
cell: 904-338-5096 
CharlesL@ajjohns.com 
www.ajjohns.com 

From: Todd Patrick <tpatrick@ajjohns.com> 
Sent: Friday, October 1, 2021 4:36 PM 
To: Zach Brecht <BrechtZ@etminc.com> 
Cc: Tommy Jinks <tommy.jinks@wildlight.com>; Charles Laughlin <charlesl@ajjohns.com> 
Subject: RE: Curiosity Avenue/SR200 & Wildlight Avenue Extension Pay Apps 

Zach, 

1 

schackmanns
Highlight

mailto:charlesl@ajjohns.com
mailto:tommy.jinks@wildlight.com
mailto:BrechtZ@etminc.com
mailto:tpatrick@ajjohns.com
www.ajjohns.com
mailto:CharlesL@ajjohns.com


A. J. JOHNS, I NC. 
--CONTRACTOR-----------------

322s ANNISTON ROAD • JACKSONVILLE, FL 32246 - 3696 • 904-641-2055 

Invoice 

November 24, 2021 Invoice No. 21012-03 

East Nassau Stewardship District Job: 
2300 Glades Road Wildlight Avenue Extension 
Suite 410W 
Boca Raton, FL 33431 

Description: 

All construction necessary to perform site improvements per our contract dated: 
August 26, 2021 

Current Contract Amount 

Value of work complete thru November 30, 2021 
per the attached Schedule of Values 

Less Retainage - 5% 

Less Previous Invoices 

TOTAL AMOUNT DUE THIS INVOICE 

Payment Due Net Thirty 

$ 4,606,366.52 

$ 663,333.09 

$ 33,166.65 

$ 390,203.45 

$ 239,962.99 



-------

APPLICATION AND CERTIFICATE FOR PAYMEN1 ,19AV0~9702 crnstructiononreverseside) PAGE 1 OF 2 PAGES 

TO (OWNER): PROJECT: APPLICATION NO: 21012--03 Distribution to: 
East Nassau Stewardship District lllllldrtght Avenue Extension 
2300 Glades Road PERIOD TO: 11-30-2021 OWNER 
Sulte410W ARCHITECT 
Boca Raton, FL 33431 CONTRACTOR 

AIR 
FROM (CONTRACTOR): (ARCHITECT): ARCHITECT'S 
A. J. Johns, Inc. England-Thims & MIiier, Inc. 
3225 Anniston Road 14TT5 Old St Augustine Rd. PROJECT NO: 
Jacksonville, Florida 32246 JacksonvUle, FL 32256 

CONTRACT FOR: Site Improvements CONTRACT DATE: 8-26-2021 

CONTRACTOR'S APPLICATION FOR PA YMENl 

CHANGE ORDER SUMMARY 
Change Orders approved in 
previous months by Owner 

TOTAL 
Aooroved this Month 

Number Date Aooroved 

ADDITIONS DEDUCTIONS 

TOTALS 
Net change by Change Orders 

$0 $0.00 
$0.00 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, 

information and belief the Work covered by this Application for Payment has been 

completed In accordance with the Contract Documents, that all amounts have been 
paid by the Contractor for Work for which previous Certificates for Payment were 
issued and payments received from the Owner, and that current payment shown 

herein Is now due. 

Application Is made for Payment, as shown below, In connection with the Contract. Continuation Sheet, 

AIA Document G703, is attached 

1. ORIGINAL CONTRACT SUM......................................................................... __-'$_4,c;;,.60;;.,;6;,:..;,3;.,;,6..;.;6..;;..52..... 
2. Net change by Change Orders ..................................................................... ______,;,$....;0..;;.00..... 
3. CONTRACT SUM TO DATE (Line 1 ± 2)....................................................... $4,606,366.52 

4. TOTAL COMPLETED & STORED TO DATE ................................................. ___$_6_63_.,_33_3_.0_9_ 

(Column G on G703) Less Owner Purchases 

5. RETAINAGE: 

a. So/, Complatod Work 10,766.81 
(Column D+E on G703) 

b. 5% of Stored Material 22,399.84 
(Colllffln F on 0703) 

Total Retaliago (Lino Se+ 5b or 

Total In Column I of G703.................................................................................................................. ____3_3....,,1_6_6._65_ 
6. TOTAL EARNED LESS RETAINAGE............................................................_____$_63_0_,1_6_6._44_ 

(Line 4 less Line 5 Total) 
7. LESS PREVIOUS CERTIFICATES FOR 

PAYMENT (Line 6 from prior Certificate) ......................................... . $390,203.45 
8. CURRENT PAYMENT DUE............................................................................ 230,062.99 
9. BALANCE TO FINISH, PLUS RETAINAGE...................................................---$-3,-97_6.....,2_0_0.-08-

(Line 3 less Line 6) 

Contra or n herein. issuance, payment and acceptance of payment are without 
prejudice to any rights of the Owner or Contractor under this Contract. 

https://230,062.99
https://390,203.45
https://22,399.84
https://10,766.81
https://4,606,366.52
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CONTINUATION SHEET AIA DOCUMENT G703 
----------------··-·· Pagy, 2of2 

AIA Document G702, APPLICATION AND CERTIFICATE FOR ?AYMENT, Containing 
Contractor's signed Certification Is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column 1 on Contracts were variable retainage for line Items may apply. 

APPLICATION NUMBER: 21012-03 
APPLICATION DATE: 11 /24/2021 

PERIOD TO: 11/30/2021 
ARCHITECTS PROJECT NO: 

B CA FD I E: G H 
DESCRIPTION OF WORKITEM SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE: RETAINAGE 

NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLE:TE:O AND (G/C) TO FINISH (C-GJ 
APPL/CAT/ON STORED STORED TO DATE 

(D+E:} (NOTIN (D +E:+F) 
DORE) 

1990 Mobilization and Site Preparation Subtotal $ 96,1 20.06 $ 26,641 .64 $ 7,719.82 $ - $34 ,361 .46 35.7% $61 ,758.60 $1,718.07 

2990 Clearing and Grubbing Subtotal $ 131,059.91 $ 16,460.97 $ 114,598.94 $ . $1 31,059.91 100.0% $0.00 $6, 553.00 

3990 Demolition Subtotal $ 10,747.65 $ - $ - $ - $0.00 0.0% $10,747.65 $0.00 

4990 Stormwater Management Facility Construction Subtotal $ 57,633.71 $ - $ 1,377.60 $ - $1,377.60 2.4% $56,256.11 $68.88 

.5990 $ 597,856.50Earthwork Subtotal $ 1,377.60$ - $ $1,377.60 0.2% $596,478.90 $68.88 

.6990 Roadway Construction Subtotal $ 1,226,389.38 $ . $ . $ $0.00 0.0% $1,226,389.38 $0.00 

. .7990 Storm Drainage System Subtotal $ 587,484.33 $ $ - $ $0.00 0.0% $587,484.33 $0.00 

.8990 Roadway Underdrain Subtotal $ 55 ,460.00 $ . $ $ - $0.00 0.0% $55,460.00 $0.00 

9990 Paving and Drainage As-builts Subtotal $ 15,516.45 $ - $ . $ - $0.00 0.0% $15,516.45 $0.00 

.10990 JEA Water Distribution System Subtotal $ 441,173.87 $ .$ $ 177,553.39 $177, 553.39 40.2% $263,620.48 $8,877.67 

.11990 JEA Reuse Distribution System Subtotal $ 369,403.66 $ $ . $ 183,388.48 $183,388.48 49.6% $186,015.1B $9,169.42 

12990 JEA Sanitary Sewer System Subtotal $ 82,049.60 $ . $ . $ 3,803.49 $3,803.49 4.6% $78,246.11 $190.17 

13990 $ 573 ,850.18JEA Sanitary Lift Station Subtotal $ . $ .$ . $0.00 0.0% $573,850.18 $0.00 

14990 JEA Force Main System Subtotal $ 181,326.64 $ .$ . $ 83,251.52 $83,251 .52 45.9% $98,075.12 $4,162.58 

15990 Water, Reuse and Sewer As-Builts Subtotal $ 16,531 .20 $ . $ . $0.00 $ . 0.0% $16,531.20 $0 .00 

.16990 Seeding and Mulching and Sod Subtotal $ 56,143.30 $ . $ . $ $0.00 0.0% $56,143.30 $0.00 

17990 Slgnage Subtotal $ 16,881.75 $ - $ . $ - $0.00 0.0% $16,881.75 $0.00 

18990 Sediment and Erosion Control Subtotal $ 45,085.08 $ 9,749.00 $ 3,509.47 $ - $13,258.47 29.4% $31,826.61 $662.92 

19990 Stormwater Pollution Prevention Plan Subtotal $ 526.44 $ 52.64 $ . $ . $52.64 10.0% $473.80 $2.63 

.20990 Contractor's Warranty Subtotal $ 11,278.28 $ $ . $ . $0.00 0.0% $11,278.28 $0.00 

21990 Payment and Performance Bond Subtotal $ 33,848.53 $ 33,848.53 $ . $ . $33,848.53 100.0% $0.00 $1,692.43 

TOTALS $4,606,366.52 $86,752.78 $128,583.43 $447,996.88 $663,333.09 14.4% $3,943,033.43 $33,166.65 

https://33,166.65
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Wildlight Avenue Extension 

11/1/2021 THROUGH 11/30/2021 
ITEM PLANNED UNIT CONTRACT PREVIOUS CURRENT JOB TO DATE $to Bill 
NO. DESCRIPTION QUANTITY UNIT PRICE AMOUNT QUANTITY TOTAL QUANTITY TOTAL QUANTITY %COMP TOTAL as Stored 

1000 MOBILIZATION AND SITE PREPARATION 
1010 Site Preceration 1 LS $ 8,599.66 $ 8599.66 1.00 $ B 599.66 0.00 $ - 1 100% $ 8 599.66 $ -
1020 Survev Cale & Setuo 1 LS $ 4,477.20 $ 4477.20 1.00 $ 4477.20 0.00 $ - 1 100% $ 4,477.20 $ -
1030 Proiect Manaaement & Sucervision 1 LS $ 77,198.24 $ 77 198.24 0.10 $ 7,719.82 0.10 $ 7 719.82 0.2 20% $15 439.65 $ -
1040 Mobilization 1 LS $ 5,844.96 $ 5844.96 1.00 $ 5 844.96 0.00 $ - 1 100% $ 5 844.96 $ -
1990 Mobilization and Site Preoaratlon Subtotal $ 96120.06 $26,641.64 $ 7 719.82 36% $34,361.47 $ -
2000 CLEARING AND GRUBBING 
2010 Layout Boundarv 1 LS $ 1 722.00 $ 1 722.00 1.00 $ 1722.00 0.00 $ - 1 100% $ 1.722,00 $ -
2020 Clearina and Grubblna 15 AC $ 4163.55 $ 62 453.25 3.54 $14738,97 11.46 $ 47714.28 15 100% $ 62 453,25 $ -
2030 StrioSite 17194 CY $ 3.89 $ 66 884.66 0.00 $ - 17194.00 $ 66 884.66 17194 100% $ 66 884.66 $ -
2990 Clearing and Grubbina Subtotal $ 131,059.91 $16,460.97 #####1#1## 100% 1#1####### $ -
3000 DEMOLITION 
3010 Demolition 1 LS $ 10 747.65 $ 10 747.65 0,00 $ - 0.00 $ - 0 0% $ - $ -
3990 Demolition Subtotal $ 10,747.65 $ $ 0% $ - $ -
4000 STORMWATER MANAGEMENT FACILITY CONSTRUCTION 
4010 Lavout 1 LS $ 1 377.60 $ 1 377.60 0.00 $ - 1.00 $ 1 377.60 1 100% $ 1 377.60 $ -
4020 Comoaction Testina 1 LS $ 350.55 $ 350.55 0,00 $ - 0.00 $ - 0 0% $ - $ -
4030 Dewaterina 1 LS $ 9161.03 $ 9161.03 0.00 $ - 0.00 $ - o 0% $ - $ -
4040 Excavate Pond 30 12907 CY $ 3.37 $ 43 496.59 0.00 $ - 0.00 $ - o 0% $ - $ -
4050 Balance Pond 30 626 CY $ 1.01 $ 63226 0.00 $ - 0.00 $ - 0 0% $ - $ -
4060 Machine Dress Pond 30 Slooes 4288 SY $ 0.61 $ 2,615.68 0.00 $ - 0,00 $ - 0 0% $ - $ -
4990 Stormwater Management Facility Construction Subtotal $ 57,633.71 $ . $ 1,377.60 2% $ 1,377.60 $ -
5000 EARTHWORK 
5010 Layout 1 LS $ 6 888.00 $ 6 888.00 0,00 $ - 0.20 $ 1,377.60 0.2 20% $ 1 377.60 $ -
5020 Comoaction Testino 1 LS $ 2195.55 $ 2 195.55 0.00 $ - 0.00 $ - 0 0% $ - $ -
5030 Balance Rioht-of-Wav 67 CY $ 17.88 $ 1197.96 0.00 $ - 0.00 $ - 0 0% $ - $ -
5040 Soread and Compact Rioht-of-Wav 23811 CY $ 1.01 $ 24 049.11 0.00 $ - 0.00 $ - 0 0% $ - $ -
5050 Maintain Haul Road 48733 CY $ 1.26 $ 61 403.58 0.00 $ - 0.00 $ - 0 0% $ - $ -
5060 Haul and Place from Borrow Pit 48733 CY $ 8.69 $ 423 489.77 0.00 $ - 0.00 $ - 0 0%1 $ - $ -
5070 Rouch Grade Rioht-of-Way 68775 SY $ 0.61 $ 41.952.75 0.00 $ - 0.00 $ - 0 0% $ - $ -
5080 Machine Dress Rioht-of-Wav 49625 SY $ 0.73 $ 36 226.25 0.00 $ - 0.00 $ - 0 0% $ - $ -
5090 Dress Disturbed Too of Bank 589 SY $ 0.77 $ 453.53 0.00 $ - 0.00 $ - 0 0% $ - $ -
5990 Earthwork Subtotal $ 597,856,50 $ $ 1,377.60 0% $ 1,377.60 $ -
6000 ROADWAY CONSTRUCTION 
6010 Lavoul 1 LS $ 172.20 $ 172.20 0.00 $ - 0,00 $ - 0 0% $ - $ -
6020 Roadway Testino 1 LS $ 18117.90 $ 18117.90 0.00 $ - 0.00 $ - 0 0% $ - $ -
6030 12" Stabilized Sub-Grade 19409 SY $ 7.62 $ 147 896.58 0.00 $ - 0.00 $ - 0 0% $ - $ -
6040 C itv Standard Curb 7905 LF $ 17.22 $ 136124.10 0.00 $ - 0,00 $ - 0 0% $ - $ -
6050 Vallev Gutter 642 LF $ 27.06 $ 17,372.52 0.00 $ - 0.00 $ - 0 0% $ - $ -
6060 8" Roadwav Base 17437 SY $ 14.59 $ 254405.83 0.00 $ - 0.00 $ - 0 0% $ - $ -
6070 Prime 17437 SY $ 0.55 $ 9 590.35 o.oo $ - 0.00 $ - 0 0% $ - $ -
6080 Asohalt 1" 1st Lrrt 17437 SY $ 7.80 $ 136 008.60 0.00 $ - 0.00 $ - 0 0% $ - $ -
6090 Asohalt 1" 2nd Lrrt 17437 SY $ 8.02 $ 139 844.74 0.00 $ - 0.00 $ - 0 0% $ - $ -
6100 Strioina 1 LS $ 60 054.75 $ 60 054.75 0.00 $ - 0.00 $ - 0 0% $ - $ -
6110 Sidewalk 2531 SY $ 55.11 $ 139,483.41 0.00 $ - 0.00 $ - 0 0% $ - $ -
6120 1 O' Multi Use Path 4096 SY $ 34.40 $ 140,902.40 0.00 $ - 0.00 $ - 0 0% $ - $ -
6130 Handicao Ramos 14 EA $ 1,267.25 $ 17,741.50 0.00 $ - 0.00 $ - 0 0% $ - $ -
6140 Concrete Driveway 75 SY $ 115,66 $ 8 674,50 0.00 $ - 0.00 $ - 0 0% $ - $ -
6990 Roadway Construction Subtotal $ 1,226,389.38 $ $ - 0% $ $ -
7000 STORM DRAINAGE SYSTEM 
7010 Levout 1 LS $ 5,682.60 $ 5 682.60 0.00 $ - 0.00 $ - 0 0% $ - $ -
7020 Comoaction Testino 1 LS $ 5 398.47 $ 5 398.47 0.00 $ - 0.00 $ - 0 QO/o $ - $ -
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ITEM PLANNED UNIT CONTRACT PREVIOUS CURRENT JOB TO DATE $to Bill 
NO. DESCRIPTION QUANTITY UNIT PRICE AMOUNT QUANTITY TOTAL QUANTITY TOTAL QUANTITY %COMP TOTAL as Stored 

7030 Trench Safetv 1 LS $ 5,590.78 $ 5 590.78 0.00 $ - 0.00 $ - 0 0% $ - $ -
7040 Dewaterina 1 LS $ 32 353.83 $ 32353.83 0,00 $ - 0.00 S - 0 0% $ $ -
7050 42" RCP 61 LF $ 140.96 $ B 598.56 0.00 $ - 0.00 $ - 0 0% $ - $ -
7060 36" RCP 793 LF $ 104.18 $ 82 614.74 0.00 $ - 0.00 $ - 0 0% $ - $ -
7070 30" RCP 1093 LF $ 80.30 $ 87 767.90 0.00 $ - 0.00 $ - 0 0% $ - $ -
7080 24"RCP 631 LF $ 57.97 $ 36 579.07 0.00 $ 0.00 $ - 0 0% $ - $ -
7090 18"RCP 436 LF $ 41.92 $ 18,277.12 0.00 $ - 0.00 $ - 0 0% $ - $ -
7100 15"RCP 520 LF $ 34.99 $ 18194.80 0.00 $ - 0.00 $ - 0 0% $ - $ -
7110 Tvoe "A" Curb Inlet 28 EA $ 7 527.21 $ 210 761.88 0.00 $ - 0.00 $ - 0 0% $ $ -
7120 Conlrol Structure 1 EA $ 6365.18 $ 6365.18 0.00 $ - 0,00 $ - 0 0% $ - $ -
7130 42" PIP MES 1 EA $ 6 308.86 $ 6308.86 0.00 $ - 0.00 $ - 0 0% $ - $ -
7140 36"MES 3 EA $ 3 067.24 $ 9 201.72 0.00 $ - 0.00 $ - 0 0% $ - $ -
7150 Punch Out 1 LS $ 11361.26 $ 11,361.26 0.00 $ - 0.00 $ 0 0% $ - $ -
7160 Too Adiustrnent 28 EA $ 490.41 $ 13731.48 0.00 $ - 0.00 $ - 0 0% $ - $ -
7170 Storm Televisino 3534 LF $ B.12 $ 28696.08 0.00 $ - 0.00 $ - 0 0% $ - $ -
7990 Storm Dralnaae Svstem Subtotal $ 587,484.33 $ - $ - 0% $ - $ -
8000 ROADWAY UNDERDRAIN 
8010 Roadwav Underdrain 2000 LF $ 27.73 $ 55 460.00 0.00 $ - 0.00 S - 0 0% s - $ -
8990 Roadway Underdrain Subtotal $ 65,460.00 $ - $ - 0% $ . $ -
9000 PAVING AND DRAINAGE AS-BUILT$ 
9010 Earthwork As-builts 1 LS $ 2 706.00 $ 2 706.00 0.00 $ - 0.00 $ . 0 0% $ - $ . 
9020 Pavlna As-builts 1 LS $ 8.462.40 $ 8 462.40 0.00 $ - 0.00 $ - 0 0% $ - $ -
9030 Drainaqe As-builts 1 LS $ 4,348.05 $ 4 348.05 0.00 $ - 0.00 $ - 0 0% $ . $ . 
9990 Paving and Drainage As-builts Subtotal $ 15,516.45 $ . $ - 0% $ $ -

10000 JEA WATER DISTRIBUTION SYSTEM 
10010 Lavout 1 LS $ 4 132.80 $ 4,132.80 0.00 $ - 0.00 $ - 0 0% $ - $ -
10020 Comoaction Testina 1 LS $ 1.472.31 s 1472.31 0.00 $ - 0.00 $ - 0 0% $ - $ -
10030 Trench Safetv 1 LS $ 3 990.42 $ 3 990.42 0.00 $ . 0.00 $ - 0 0% $ . $ . 
10040 Connect to Existina 1 EA $ 3281.15 $ 3281.15 0.00 $ - 0.00 $ . 0 0% $ - $ -
10050 12" DR 18 PVC Ploe and Fittinas 4146 LF $ 74.83 $ 310245.18 0.00 $ - 0.00 $ - 0 0% $ - $ 177 553.39 
10060 12" Gate Valves 6 EA $ 7 002.15 $ 42,012.90 0.00 $ . 0.00 $ - 0 0% $ . $ -
10070 Fire Hvdrants 8 EA $ 6 807.74 $ 54461.92 0.00 $ - 0.00 $ . 0 0% $ - $ -
10080 Flushing Valve 7 EA $ 1 743.06 $ 12 201.42 0.00 $ - 0.00 $ - 0 0% $ - $ -
10090 Samole Points 7 EA $ 456.89 $ 3198.23 0.00 $ . 0.00 $ . 0 0% $ - $ . 
10100 Wire/ Pressure Bac-T Cleanina and Testina 4146 LF $ 1.49 $ 6,177.54 0.00 $ . 0.00 $ - 0 0% $ - $ . 
10990 JEA Water Distribution System Subtotal $ 441,173.87 $ - $ . 0% $ . $ 177.553.39 

11000 JEA REUSE DISTRIBUTION SYSTEM 
11010 Lavout 1 LS $ 4 132.80 $ 4132.80 0.00 $ . 0.00 $ - 0 0% $ . $ -
11020 Compaction Testina 1 LS $ 1,542.42 $ 1 542.42 0.00 $ . 0.00 $ . 0 0% $ - $ -
11030 Trench Safetv 1 LS $ 3,990.42 $ 3 990.42 0.00 $ - 0.00 $ . 0 0% $ - $ . 

11040 Connect to Existina 1 EA $ 3,281.15 $ 3281.15 0.00 $ . 0.00 $ - 0 0% $ $ -
11050 12" DR 18 PVC Pioe and Fittinas 4346 LF $ 67.46 $ 293181.16 0.00 $ - 0.00 $ - 0 0% $ - $ 183 388.48 
11060 12" Gata Valves 7 EA $ 6 436.43 $ 45055.01 0.00 $ - 0.00 $ - 0 0% $ . $ -
11070 Flushina Valves 7 EA $ 1,677.88 $ 11,745.16 0.00 $ - 0.00 $ - 0 0% $ - $ -
11080 Wire I Pressure Bac-T Cleanin'a and Testino 4346 LF $ 1.49 $ 6.475.54 0.00 $ - 0.00 $ . 0 0% $ - $ -
11990 JEA Reuse Distribution Svstem Subtotal $ 369,403.66 $ . $ . 0% $ $ 183,388.48 

12000 JEA SANITARY SEWER SYSTEM 
12010 Lavout 1 LS $ 1 033.20 $ 1 033.20 0.00 $ - 0.00 $ . 0 0% $ - $ -
12020 Camoaction Testina 1 LS $ 1 752.75 $ 1 752.75 0.00 $ 0.00 $ - 0 0% $ - $ . 
12030 Trench Safetv 1 LS $ 3 990.42 $ 3 990.42 0.00 $ - 0.00 $ - 0 0% $ - $ -
12040 Dewaterina 1 LS $ 6111.69 $ 6111.69 0.00 $ - 0.00 $ . 0 0% $ - $ -
12050 8" DR 26 PVC 295 LF $ 53.02 $ 15 640.90 0.00 $ - 0.00 $ . 0 0% $ - $ 3,803.49 
12060 Tvoe "A" Manhole 4 EA $ 6 845.44 $ 27 381.76 0.00 $ - 0.00 $ - 0 0% $ - $ . 
12070 Receivina Manhole 1 EA $ 16,231.54 $ 16 231 .54 0.00 $ - 0.00 $ - 0 0% $ . $ . 
12080 Punch Out 1 LS $ 2272.24 $ 2 272.24 0.00 $ - 0.00 $ - 0 0% $ . $ . 
12090 Too Adiustment 5 EA $ 666.21 $ 3 331.05 0,00 $ - 0.00 $ . 0 0% $ - $ . 
12100 TV Sewer 295 LF $ 14.59 $ 4,304.05 0.00 $ - 0.00 $ . 0 0% $ - $ -
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12990 JEA Sanitary Sewer System Subtotal $ 82,049.60 $ $ - 0% $ $ 3,803.49 

13000 JEA SANITARY LIFT STATION 
13010 Lavout 1 LS $ 1 377.60 $ 1 377.60 0.00 $ - 0.00 $ - 0 0%, $ - $ -
13020 Lift Station 1 LS $ 572472.58 $ 572 472.58 0.00 $ - 0.00 $ - o 0% $ - $ -
13990 JEA Sanitarv Lift Station Subtotal $ 573,850.18 $ - $ - 0% $ . $ -
14000 JEA FORCE MAIN SYSTEM 
14010 Lavout 1 LS $ 4,132.80 $ 4,132.80 0.00 $ - 0.00 $ - 0 0% $ - $ -
14020 Compaction Testino 1 LS $ 1 472.31 $ 1 472.31 0.00 $ - 0.00 $ - 0 0% $ - $ -
14030 Trench Safetv 1 LS $ 3 990.42 $ 3 990.42 0.00 $ - 0.00 $ - 0 0% $ - $ -
14040 Connect to Existina 1 EA $ 3281.15 $ 3281.15 0.00 $ - 0.00 $ 0 0% $ - $ -
14050 6" DR 16 PVC Pioe and Fitllnos 4084 LF $ 35.87 $ 146493.06 0.00 $ - 0.00 $ 0 0% $ $ 63 251.52 
14060 6" Gate Valves 6 EA $ 2 658.90 $ 15 953.40 0.00 $ - 0.00 $ o 0% $ - $ -
14070 Wire/ Pressure Bac-T Cleanina and Testina 4084 LF $ 1.47 $ 6 003.48 0.00 $ - 0.00 $ - 0 0% $ - $ -
14990 JEA Force Main System Subtotal $ 181,326.64 $ - $ . 0% $ - $ 83,251 .52 

15000 WATER REUSE AND SEWER AS-BUil TS 
15010 Water As-1:luilts 1 LS $ 5 104.50 $ 5104.50 0.00 $ . 0.00 $ - 0 oo;,, $ - $ -
15020 Reuse As-lluilts 1 LS $ 5,350.50 $ 5 350.50 0.00 $ - 0.00 $ - o 0% $ - $ -
15030 Sewer As~builts 1 LS $ 6,076.20 $ 6 076.20 0.00 $ - 0.00 $ - 0 0% $ - $ -
15990 Water, Reuse and Sewer As-Builts Subtotal $ 16,531.20 $ - $ 0% $ - $ . 

16000 SEEDING AND MULCHING AND SOD 
16010 Sod Pond Banks 4694 SY $ 3.20 $ 15 020.80 0.00 $ - 0.00 $ - 0 0% $ - $ -
16020 Sod Back of Curb 1375 SY $ 3.20 $ 4,400.00 0.00 $ - 0.00 $ - 0 0% $ - $ -
16030 Seed and Mulch Riaht of Wav 49625 SY $ 0.74 $ 36,722.50 0.00 $ - 0.00 $ - 0 0% $ - $ -
16990 SeedinQ and Mulchinq and Sod Subtotal $ 56,143.30 $ - $ - 0% $ - $ -
17000 SIGNAGE 
17010 Sianaoe 1 LS $ 16 881.75 $ 16 881.75 0.00 $ - 0.00 $ - 0 0% $ - $ -
17990 Signage Subtotal $ 16,881.75 $ - $ - 0% $ - $ -

18000 SEDIMENT AND EROSION CONTROL 
18010 Lavaut 1 LS $ 1 722.00 $ 1 722.00 1.00 $ 1 722.00 0.00 $ - 1 100% $ 1,722.00 $ 
16020 Slit Fence 8725 LF $ 0,92 $ 8 027.00 6725.00 $ 6 027.00 0,00 $ - 8725 100% $ 8 027.00 $ -
18030 Erosion and Sediment Control Maint 1 LS $ 12198.88 $ 12198.88 0.00 $ - 0.00 $ - 0 0% $ - $ -
18040 Construction Entrance 1 LS $ 3 509.47 $ 3 509.47 0.00 $ - 1.00 $ 3 509.47 1 100% $ 3 509.47 $ -
18050 BMP's 1 LS $ 19,627.73 $ 19,627.73 0.00 $ - 0.00 $ - 0 0% $ - $ -
18990 Sediment and Erosion Control Subtotal $ 45,085.08 $ 9,749.00 $ 3,509.47 29% $13,258.47 $ -
19000 STORMWATER POLLUTION PREVENTION PLAN 
19010 Stonm Water Pollution Prevention 1 LS $ 526.44 $ 526.44 0.10 $ 52.64 0.00 $ - 0.1 10% $ 52.64 $ -
19990 Stonnwater Pollution Prevention Plan Subtotal $ 526.44 $ 52.64 $ 10% $ 52.64 $ . 

20000 CONTRACTOR'S WARRANlY 
20010 Contractofs Warrantv 1 LS $ 11278.28 $ 11 ,278.28 0.00 $ 0.00 $ - 0 0% $ - $ -
20990 Contractor's Warranty Subtotal $ 11,278.28 $ $ - 0% $ $ -
21000 PAYMENT AND PERFORMANCE BOND 
21010 Payment and Performance Bond 1 LS $ 33 648.53 $ 33 648.53 1.00 $ 33 848.53 0,00 $ - 1 100% $ 33 848.53 $ -
21990 Payment and Perfonmance B.ond Subtotal $ 33,848.53 $ 33,848.53 $ . 100% $ 33,848.53 $ -

GRAND TOTAL $ 4,606,366.52 $86,752.78 #It####### 5% ######### $ 447,996.88 
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CONDITIONAL WAIVER AND RELEASE OF LIEN 
UPON PROGRESS PAYMENT 

The undersigned lienor, in consideration of the sum of$ ~~9, <it,2 ,(79 hereby waives and 
releases its lien and right to claim a lien for labor, services, or materials furnished through 
November 30, 2021 on the job of East Nassau Stewardship District on the following property: 

Wildlight Avenue Extension 
Nassau County, Florida 

This waiver and release does not cover any earned but unpaid retainage nor any amounts due 
for labor, services, or materials furnished on the job after the date specified. 

Dated this __ 24_th __ day of 

State of Florida 
County of Duval 

November , 2021. 

Company: A. J. Johns, Inc. 
3225 Anniston Road 
Jacksonville, Florida 32246 

The foregoing instrument was acknowledged before me by means of (hl physical presence or 
__ online notarization, this 24th day of November , 2021, by Charles B. Laughlin, 
the Vice President of A. J. Johns, Inc. He is personally known to me 1Xl or has produced 
_____ as identification. 

My Commission expires: 



EAST NASSAU 
STEWARDSHIP DISTRICT 

8AV 



EAST NASSAU STEWARDSHIP DISTRICT 
SPECIAL ASSESSMENT REVENUE BONDS, 

SERIES2021 

(ACQUISITION AND CONSTRUCTION REQUISITION) 

The undersigned, an Authorized Officer of East Nassau Stewardship District (the 
"District") hereby submits the following requisition for disbursement under and pursuant to the 
terms of the Master Trust Indenture between the District and U.S. Bank National Association, as 
trustee (the "Trustee"), dated as of December 1, 2018, as supplemented by the Second 
Supplemental Trust Indenture between the District and the Trustee, dated as of April 1, 2021 
(collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed 
to such term in the Indenture): 

(A) Requisition Number: 17 

(B) Name of Payee: Burnham Construction, Inc. 
11413 Enterprise East Blvd. 
Macclenny, Florida 32063 

(C) Amount Payable: $ 102,367.66 
Wildlight POD 4 Mass Grading Application for Payment No. 5 
(November 2021) 

(D) Fund or Account and subaccount, if any, from which disbursement to be made: 

Series 2021 Acquisition and Construction Account 

The undersigned hereby certifies that obligations in the stated amount set forth above have 
been incurred by the District, that each disbursement set forth above is a proper charge against the 
Series 2021 Acquisition and Construction Account and the subaccount, if any, referenced above, 
that each disbursement set forth above was incurred in connection with the acquisition and 
construction of the Series 2021 Project and each represents a Cost of the Series 2021 Project, and 
has not previously been paid. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 

https://102,367.66


The undersigned hereby further certifies that such requisition contains no item representing 
payment on account of any retained percentage which the District is at the date of such certificate 
entitled to retain. 

Attached hereto are originals of the invoice(s) from the vendor of the property acquired or 
services rendered with respect to which disbursement is hereby requested. 

EAST NASSAU STEWARDSHIP 
DISTRICT 

By: ~#ak/ 
Authorized Officer 

CONSULTING ENGINEER'S APPROVAL FOR NON-COST OF ISSUANCE AND 
CAPITALIZED INTEREST REQUESTS ONLY 

If this requisition is for a disbursement for other than Capitalized Interest or Costs of 
Issuance, the undersigned Consulting Engineer hereby certifies that this disbursement is for a Cost 
of the Series 2021 Project and is consistent with: (i) the applicable acquisition or construction 
contract; (ii) the plans and specifications for the portion of the Series 2021 Project with respect to 
which such disbursement is being made; and (iii) the reports of the Consulting Engineer attached 
as "APPENDIX A- ENGINEER'S REPORTS" attached to the Limited Offering Memorandum 
dated April 16, 2021, as such report shall have been amen 

By: 

d or modified on the date hereof. 

{) 
Consulting Engineer 

December 15, 2021 
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APPUCATlON AND CERTIFICATE FOR PAYMENT 

"8ulldl1tg the RoRd to ~!&Ice' 

TO: PROJECT: APPUCATION NO: s 
East Na88au Stewardship Diatrlct Wlldlight POD 4 Mass Grading 
2300 Glades Road Suit& 410W PERIOD FROM : 10/25/2021 
Boca Raton, FL 33431 PERIOD TO : 11/25/2021 

FROM (CONTRACTOR): ENGINEER: PROJECT: Wlldllght POD 4 Mass Grading 
Burnham Construction, Inc. ETMlnc. PROJEC1 NO: 21019 
11413 Ent.erprtse East Blvd 1A775 Old SL Auguatlne Rd CONTRACT NO: 
Macclenny, Florida 32063 Jacnonvllle, FL 32258 

904-259-5360 ~2-8990 CONTRACT OATE: 
CONTRACTOR'S APPUCATION FOR PAYMENT 
CHANGE ORDER SUMMARY 

1 01ANGE ORDERS APPROVED IN 
PREVIOUS MONTHS BY OWNER 

lOTAL 

ADDffiONS DEDUCTIONS 

APPROVED THIS MONTH 
NUMBER DATE APPROVED 

TOTALS . . 
NET OiANGE BY CHANGE ORDERS . 

THE UNDERSIGNED CONTRACTOR CERTIFIES THAT TO THE BEST OF iHE 
CONlRACTOR'S KNOWLEDGE, INFORMATION AND BELIEF THE WORK 
COVERED BY nus APPUCATION FOR PAYMENT HAS BEEN COMPLETED 
IN Aco:>RDANCE WITH THE CONTRACT DOCUMENTS, THAT AU. 
AMOUNlS HAVE BEEN PAID BY THE CONTRACTOR FOR WORK FOR 
WHICH PREVIOUS CERTIFICATES FOR PAYMENT WERE ISSUED AND 
PAYMENTS RECEIVED FROM THE OWNER, AND THAT CURRENT 
PAYMENT SHOWN HEREIN IS NOW DUE. 

CONTRACTOR: Burnham Construction, Inc. 
Project Manager: Travis Clements 

BY: DATE: 

APPUCATION IS MADE FOR PAYMENT, AS SHOWN BELOW, IN CONNECTION 
wrn-1 THE CONTRACT. CONTINUATION SHEET, PAGE 2, lS ATTACHED 

1. ORIGINAL CONTRACT SUM................................................ $ 1,943,598.44 

2. NET CHANGE BY CHANGE ORDERS...................................... 

3, CONTRACT SUM TO DATE (UNE 1 & 2) ........................... . $ 1,943,598,44 

4, TOTAL COMPIETEO & STORED TO DATE........... , .......... .. 814,610.88 

5. RETAINAGE: 
a. 100..ii OF COMPLETED WORK................... $81,461.09 
b. 10% OF STORED MATERIAL.................... $ 

TOTAL RETAINAGE (UNE Sa + Sb)................................................ .. ~1,461.09 

6. TOTAL EARNED LESS RETAtNAGE .................................................. 733,149.79$ 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT................... 630?82.13! 
&,CUR.RENT' PAYMENT DUE••••••••••••••,•••• ,••••••••••••••••••••••••••,••••••••••• ! 1021367.66 

9. BALANCE TO FINISH, PLUS RETAINAGE............................... 1,210,448.65i 

NOTARY PUBUC: l {I I' r • ~ / ~V:.!.!~ LACEY GARDNER 

MY COMMISSION EXPIRES: ~ ,.. EJplras November 16, 2024 
~0Ff1,0~ ISDndMllwllafllotNDlll)'Set'MI 

STATE OF: FLORIDA COUNTY OF: BAK~~ 
sussouBEo ANo SWORN TO BEFORE Me THis .1LJ_ oFN<Nf1) bv .2021radM,Lkx:,... • Commission #HH 064128 

ENGINEER'S CERTIFICATE FOR PAYMENT 
IN ACCORDANCE wml THE CONTRACT DOCUMENTS, BASED ON ON·SITE 
OBSERVATIONS AND THE DATA COMPRISING THE MOVE APPUCATION, 
THE ENGINEER CERTIFIES TO THE OWNER lli.AT TO THE BEST OF lHE 
ENGINEER'S KNOWLEDGE, INFORMATION AND BEUEF THE WORK HAS 
PROGRESSED AS INDfCATED, THE QUALITY OF THE WORK IS IN 
ACCORDANCE Wmt THE CONTRACT DOCUMENTS, AND THE 
CONTRACTOR IS ElmTLED TO PAYMENT OF THE AMOUNT CERTIFIED 

AMOUNTCERTIFIED..................................................... $ /OZ. ;r,7.<,t. 
{ATTACH EXPLANATION IF AMOUNT CERTIFIED DIFFERS FROM 1 

THE AMOUNT APPUEO FOR,) 

ENGINEER: DATE: /2-
THIS CERllFICA 
CONTRACTOR IERElbA.:.51UANCE, PAVMEITT ANO ACCEPTANCE OF PAYMENT ARE wmtour 
PREJUDICE TO AHY RIGHTS OF THE OWNER ANO CONTRACTOR UNDER THIS CX>N1'RACT. 

https://1,210,448.65
https://1021367.66
https://630?82.13
https://733,149.79
https://1,461.09
https://81,461.09
https://814,610.88
https://1,943,598.44


East NaHau Stewardship District 

2300 Glades Road Sulta 41 ow BCJ 
Boca Raton, FL 33431 

Burnham Construction, Inc. 
Application No: 5 11413 Enterprise East 
Application Date:__________________10~/,....2~5/_2_0_21 Macclenny, Florida 32063 
Period To: 11/25/2021 904·259-5360 
Contract No: "Bui/ding 1/,c Roi1d to EXt:'e/lenef!' 

Project: Wlldllght POD 4 Mass Grading 

A B C D E F G H I 

ITEM NO DESCRIPTION OF WORK 
CONTRACT 

VALUE 

WORK COMPLETED AND 
MATERIALS STORED 

MATERIALS 
PRESENTLY 

STORED 
(NOT IN DOR El 

TOTAL 
COMPLETED 
AND STORED 

TO DATE 
ID+E+FI 

% 
(G+C) 

BALANCE TO 
FINISH (C-G) 

RETAINAGE 
10% 

' 

FROM 
PREVIOUS 

APPLICATION 
(D+E) THIS PERIOD 

General Conditions $ 146,103.41 $ 61,413.54 $ 8,689.85 $ 70,103.39 47.98% $ 76,000.02 $7,010.34 
Erosion Control $ 36,924.57 $ 30,525.82 $ 763.06 $ 31,288.88 84.74% $ 5,635.69 $3,128.89 
Clearing and Demolltlon $ 194,417.52 $ 163,028.80 $ 163,028.80 83.85% $ 31,388.72 $16,302.88 
Earthwork $ 866,796.30 $ 445,900.87 $ 104,288.94 $ 550,189.81 63.47% $ 316,606.49 $55,018.98 
Drainage System $ 554,080.45 $ . 0.00% $ 554,080.45 $0.00 
Grassing $ 140,681.94 $ . 0.00% $ 140,681.94 $0.00 
Concrete Retaining Wall $ 4,594.25 $ . 0.00% $ 4,594.25 $0.00 

TOTAL $ 1,943,698.44 $ 700,869.03 $ 113,741.85 $ . $ 814,610.88 41.91% $ 1,128,987.56 $81,461.09 



~CJ 
POD 4 Mass Grading 21019 
11/23/2021 Pay App# 5 

--
Burnham Construction, Jnc. Unit Qty. Unit Price Total Price Previously lmitalled BIiied this Pay App Previously BIiied Balance to 

"13<.Jildl ng the Road n:; Excellence" lnatalled 11111 Period Comolete 
Gensl"III Conditions 
General Conditions LS 1.00 $ 21 270.25 · s 21 270.25 0.4 0.1 $ 2127.03 $ 8 508.10 $ 10635.13 
Construction Entrance EA 1.00 $ 8 907.89 s 8 907.88 1 $ - $ 6 907.89 $ -
Pavment & Performance Bond LS 1.00 $ 25 808.21 $ 25 B08.21 1 $ . $ 25808.21 $ -
Survevln2· LS 1.00 $ 35 318.43 $ 35 318.43 0.4 0.1 $ 3 531.84 $ 14 127.37 $ 17.659.22 
As Bullts LS 1.00 $ 26 488.B3 $ 26 48B.83 $ . $ - $ 26 4B8.83 
Construction Materials Testini: LS 1.00 $ 30 309.80 $ 30 309.80 0.2 0.1 s 3 030.98 $ 8 081.96 $ 21 218.86 

1:1unrm,i1 it 148,10·3.41 • 8 ,00-...110 :i, 111 ,41J,N it 111,IIIKI.UJ 

Erosion Control 
Silt Fence Tv1:1e II[ I LF I 11308.00 s 2.43 $ 27 473.58 11308 $ - $ 27 473.58 $ 
Inlet Protection I EA I 9.00 $ 202.27 $ 1820.43 $ - $ . $ 1 820.43 
[NPDES Permit Comp11ance I LS I 1.00 S 7,830.58 $ 7 ,630.56 0.4 0.1 $ 763,06 $ 3,052.22 $ 3 ,815.28 

Subtota.l J 36,924.57 $ 76.3.06 $ 30,526.80 I 5,636.11 

ICleartnc and Demolition 
!Demo Ellistln2 Curbs LF 2692.00 $ 11.66 $ 31 388.72 s . $ . $ 31 388.72 
Clearln~ Acre I 20.001 $ 8151.44 IS 163 028.80 I 20 IS . $ 163 028.80 $ -

Subtotal $ 194,417.52 I $ . $ 163,028.80 $ 31,388.72 

Earthwork 
Dewater for Pond CY 130460.00 s 0.72 $ 93 931.20 130460 $ - $ 93 931.20 $ -
Pond Excavation CY 130460.00 $ 3.57 $ 465 742.20 65230 13046 $ 48 574.22 $ 232 871.10 $ 186.296.86 
Strip Topsoil CY 20328.00 $ 2.33 $ 47 364.24 17328 3000.00 s 6 990.00 s 40 374.24 s . 
Burv Toosoll Onslte CY 20328.00 $ 1.98 $ 40 249.44 10164 10164.00 $ 20.124.72 $ 20 124.72 $ . 
Place & Com0act Fill CY 127888.00 S 1.53 $ 195 332.04 38300.4 20000 $ 30 600.00 $ 58 598.81 $ 106132.43 
Final Grade SY 56226.00 $ 0.43 $ 24 1n.1a $ . $ - $ 24177.18 

Subtotal $886,796.30 $ 104,288.94 $ ~ .900.87 s 316,606.49 

Dn111nai:ie .:.v1nem 
Dewater Storm Drain LF 2328.00 $ 11.96 $ 27 842.88 . $ . $ 27 842.88 
Tvoe 'E" Inlet EA 1.00 $ <I 431.04 $ 4 431 .04 . $ . $ 4 431.04 
Curb Inlets EA 8.00 $ 5 074.07 $ 40 592.59 . $ . $ 40.592.59 
Control Structure EA 3.00 $ 8 237.17 $ 24 711.51 . $ . $ 24 711.51 
Storm Manhole EA 3.00 $ 6 006.31 s 18 018.92 . $ $ 18 018.92 
Storm Ton Adiustments EA 11.00 $ 431.29 $ 4 744.19 . $ - $ 4 744.19 
S1orm Inverts EA 11.00. $ 468.06 $ 5 148.66 . $ - $ 5148.66 
Underdraln Stubs from Inlets LF 380,00 $ 33.47 $ 12 049.20 $ . $ . $ 12 049.20 
18" MES EA 6.00 $ 1 004.17 s 8 025.02 s . $ - $ 6 025.02 
36" MES LF 7.00 $ 2 378.05 $ 16 646.35 $ - $ . $ 16 848.35 
48"MES LF 6.00 S 6592.'15 $ 39 554.70 $ . s . $ 39 554.70 
29"JC45"MES EA 1.00 $ 5 908.41 $ 5 908.41 $ - $ . $ 5 908.41 
38"x60"MES EA 2.00 $ 10 .110.17 $ 20 220.34 $ . $ . $ 20 ,220.34 
18" RCP LF 440.00 $ 45.22 $ 19 896.80 . $ . $ 19 896.80 
38" RCP LF 640.00 $ 123.17 $ 78 829.04 - $ . $ 78 829.04 
48"RCP LF 1200.00 $ 171.25 $ 205500.00 - $ - $ 205 500.00 
29"x45" ERCP LF 32.00 $ 161.34 $ 5182.88 - $ . $ 5162.88 
38"x60" ERCP LF 16.00 $ 255.31 $ 4084.96 . $ - $ 4 084.98 
Punch Out Storm Drain LF 2328.00 $ 1.63 $ 3 794.84 - $ . $ 3 794.64 
, 1 v Storm Drain LF 2328.00 $ 4.69 $ 10,918.32 $ . $ . $ 10,918.32 



!Subtotal I$ 554,oao.45 1 Is . I$ Is 554,oso.46 I 
Grassln 
Pond Sod SY 32.046.00 $ 4.39 $ 140 881.94 $ 140681.94 

Subtotal $ 140,681.94 $ $ s 140,681.94 

Concrete Retalnln Wall 
Concrete Retainin Wall LF 25.00 $ 183.77 $ 4 594.25 4 594.25 

Subtotal $ 4,694.25 4,694.26 

ORIGINAL 
$ 1,943,598.44 Prevlously BIiiedCONTRACT TOT L 

TOTAL 1943 598.44 700 869,01 
Totaled Billed $ 

R.etalnage t • ay 
$ 11,374.18 Current 102,367.66A 

TOTAL RETAINAGE 81 461 .09 733 149.77 

https://554,oso.46
https://554,oao.45


CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT 

TO OWNER: 

Upon receipt by the undersigned of a check from Raydient Properties in the sum of $ 102,367.66 

payable to BURNHAM CONSTRUCTION, INC., and when the check has been properly endorsed and has been paid by 

the bank upon which it is drawn, this document shall become effective to release any mechanic's lien, stop notice, or 

bond right the undersigned has on the job of Wildllght POD 4 Mass Grading, located at SR 200 to N/S Arterial 

Nassau, Fl 32097 to the following extent. 

This release covers a progress payment for labor, services, equipment, or material furnished to East Nassau 
Stewardship District through 11/25/21 only, and does not cover any retentions retained before or after the release 

date; extras furnished before the release date for which payment has not been received; extras or items furnished 

after the release date. Rights based upon work performed or items furnished under a written change order which 

are covered by this release unless specifically reserved by the claimant in this release. This release of any mechanic's 

lien, stop notice or bond right shall not otherwise affect the contract rights, including rights between parties to the 

contract based upon a rescission, abandonment, or breach of the contract, or the right of the undersigned to recover 

compensation for furnished labor, services, equipment or material covered by this release if that furnished labor, 

services, equipment or material was not compensated by the progress payment. Before any recipient of this 
document relies on it, said party should verify evidence of payment to the undersigned. 

11/23/2021 BURNHAM CONSTRUCTION, INC. 
11413 Enterprise East Blvd 

Macclenny, Florida 32063 

Project Manager 

https://102,367.66


-----

Waiver and Release of Lien upon Progress Payment Cont. 
CONTRACTOR WAIVER AND RELEASE UPON PROGRESS PAYMENT 

STATEOF_F_L___~) 
) 

COUNTY OF Baker ) 

In person before the undersigned officer duly authorized to administer oaths, appeared an officer 
of Burnham Construction, Inc. (the "Contractor"), who has contracted with E"'-\t NO...S~~u 

)1&!0\<d-~V'\\~ \)\~-tc,d ("Owner") to furnish general contracting services for the construction of 
improvements known as 
Wklictt P004MassGradnq (the "Project"), which is located at 

SR 200 to N/S Arterial Rd NaS$@u County , Florida (the "Property"). 

Upon the receipt of the sum of~ \ ~ 1.. , '?:i \o1 . lo\P , Contractor waives and releases any and all 
liens, claims of lien, and claims it has or may have against Owner, or their successors by merger, 
arising out ofor relating to all labor, materials, and services provided bv. through, or at the instance 
ofContractor in connection with the Project through the date of_ N ~\IU{\\u.,y '2,..Y1 ~1J 
excluding only retainage and those claims timely noticed, properly made, and specifically 
identified and reserved below. \dentification of a claim previously waived or released shall not 
revive such claim. 

Given under hand and seal this--'~-~ __day of ~O\l UC\'o.-LY 2011. 

Burnham Construe · 
By: Tyler Mobl 

Its: Accounting Manager 

STATE OF t\J)\r'\~ ) 

COUNTY OF_\'r:)...._CA,....~"--"-''---_..,) 

Sworn to before me and subscribed in my presence this.:ili._day of ~D\J QM\,;µ.,y 
1.1:ru 

, 26'tt-

~v Pub. LACEY GAADNERi1 ............ ~ 
• ~ * Commission#HH064128 
~~~ Expi,es November 16, 2024 
"'1tOFF'-oo/ Boodad 1llu BudgetNalarySlmcol 

CB-20--00019 - Burnham Construction, Inc. - ABM - c11242020 
RO 107532 / ZD 61906 



CONTRACTOR'S PROGRESS PAYMENT AFFIDAVIT 

STATE OF FLORIDA ) 
) SS: 

COUNTY OF: Baker ) 

BEFORE ME, the undersigned authority, personally appeared Tyler Mobley 
________ ("Affiant") who, being duly sworn according to law, deposes and says the following: 

1. Affiant is the Accounting Manager (title) of Burnham Construction, Inc. (company name) 

("Contractor"). 

2. Pursuant to a contract with Owner, Contractor has performed and will perform work and l;;ihnr 

and/or fur_nish~d and will furnish materials, for the purpose of improving the real property owned \:: a.:s.\- 'NO. 'S;il.W 
1°0N<>..•d<:>~1 P\)1"1,\T~Qwner"), located in Nassau County, Florida ("Property"), and legally described as 

Wildlight POD 4 Mass Grading 

3. Thie: :.ffidavit is executed and delivered for the purpose of obtaining a progress payment in the 
amount of$ l'lll,._1~\..(l, ltJlp. 

4. All lienors engaged by Contractor in connection with the Property have been paid in full, except 
for the following listed lienors (if no lienors are listed, there are none): 

AMOUNTS DUE 
OR TO BECOME DUE 

t \LL\ 4yO-:z_,o 
J 

5. Contractor will disburse the requested progress payment to satisfy Contractor's current 
obligations to all lienors engaged by Contractor in connection with the Property as follows: 

AMOUNT TO BE PAID 

t 11.4 Y1 D.1-0 

6. The most recent progress payment of$ 1>0'1 \'biS. llpreviously received by Contractor was 
disbursed by Contractor to satisfy Contractor's then current obligations to all lienors engaged by Contractor in 
connection with the Property as follows: 

NAME OF LIENOR AMOUNT PAID 

F1 y\)IJ ~QV\ WO\t1,X1',)(l\~) t °l'i 'l'l 1. ?)'\- -~----

Partial (or final, as the case may be) waivers of lien from each of the foregoing lienors are attached hereto. 

FURTHER AFFIANT SAYETH NAUGHT. 

CB-20-00019 - Burnham Construction, Inc. - ABM - c11242020 
RQ 107532 / ZD 61906 



Witnesses: AFFIANT: 

Company Name: Burnham Construction, Inc. 

Print Name:___________ 

Print Name:___________ Title: Accounting Manager 

Date:__--'{{ /_t..._,4...._(-'-z....._f________ _ 
4 

STATE OF FLORIDA 

COUNTY OF O::>ottu-- ) 

)SS: 

The foregoing instrument was acknowledged before me this 14 day of N D¼Y'<'htx: 202.1, by
\ 'j-2 r "-'\\)\)WI\ who is personally known to me or has produced 
_________J~ as identification and did (did not) take an oath. 

My Commission Expires: 

0'[,.~., '"'~ LACEY GARDNER 
~ ·•·•··· " Commission# HH 064128.~. 
'!l-~~ Expires November 16, 2024 
-fre OF f\.0~ Bondedllvu llwgel Notary~ 

PARTIAL (OR FINAL) WAIVER LIEN (copies attached) 

CB-20-00019 - Burnham Construction, Inc. -ABM - c11242020 
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-----

Conditional Waiver and Release of Lien upon Progress Payment 
SUBCONTRACTOR/SUPPLIER WAIYER AND 

RELEASEOFCLAIMSUPONPROGRESSPAYMENT 

STATE OF_F_lo_rid_a______,) 
) 

COUNTY OF Nassau ) 

In person before the undersigned officer duly authorized to administer oaths, appeared an officer 
of Ferguson Enterprises (name of Subcontractor) (the "Subcontractor"), who has 
subcontracted with Burnham Construction, Inc., LLC to furnish 
WATER.SEWER.DRAINAGE MATERIALS (scope of materials, labor and services) for the 
construction of improvements known as Wildlight PDP 3 North/South Arterial Roadway Phase 1A & 2A 

(the "Project"), which is owned by East Nassau Stewardship East ("Owner'') and located at -
sR 200 to N/S Arterial Rd ,Nassau County, Florida ( the "Property"). 

Upon the receipt ofthe sum of$124,480.20 , Subcontractor waives and releases any claims 
it has or may have against Contractor and its surety, Owner, or their successors by merger, arising 
out of or relating to all labor, materials, and services provided by, through, or at the instance of 
Subcontractor in connection with the Project through the date of 

11/20/2021 excluding only retainage and those claims timely noticed, 
properly made, and specifically identified and reserved below. Identification ofa claim previously 
waived or released shall not revive such claim. 

Given under hand and seal this 22nd day of November 20.i:t_. 

(SEAL) 
Name: (Name ofSub(,ontractor) 
By: Aimee Pickup 
Its: Asst. NCO Credit Manager 

~ (~ zYlfL~/ 

STATE OF_F_lo_rid_a_______,) 

COUNTY OF_H_ill_sb_o_ro_u_gh_____,) 

Sworn to before me and subscribed in my presence this 22nd day of ~ovember-~, 2021__N_ _ _-'-'-
Ivt-1--

Notary Public 
My commission expires: _____ _ _ 

CB-20-00019 - Burnham Construction, Inc. -ABM - c11242020 
RQ 107532 / ZD 61906 
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Conditional Waiver and Release of Lien upon Progress Payment 
SUBCONTRACTOR/SUPPLIER WAIVER AND 

RELEASE OF CLAIMS UPON PROGRESS PAYMENT 

STATE OF FLORIDA ) 

COUNTY OF DUVAL) 

In person before the undersigned officer duly authorized to administer oaths, appeared an officer 
of AMERICAN PRECAST STRUCTURES (name ofSubcontractor) (the"Subcontractor"), who 
has subcontracted with Burnham Construction, Inc., to furnish _ __(scope of materials, labor 
and services) for the 
construction of improvements known as Wildlight PDP 3 North/South Arterial Roadway Phase 1A & 2A 

(the "Project"), which is owned by East Nassau Stewardship East ("Owner") and located at -
sR2001owsArter1a1Rd ,Nassau County, Florida (the "Property"). 

Upon the receipt ofthe sum of$10.00, Subcontractor waives and releases any claims it has or may 
have against Contractor and its surety, Owner, or their successors by merger, arising out of or 
relating to all labor, materials, and services provided by, through, or at the instance of 
Subcontractor in connection with the Project through the date of NOVEMBER 20, 2021, 
excluding only retainage and those claims timely noticed, properly made, and specifically 
identified and reserved below. Identification of a claim previously waived or released shall not 
revive such claim. 

Given under hand and seal this 22ND day ofNOVEMBER., 20n_. 

AMERICAN PRECAST STRUCTURES 

~ ~ s ~ n tor) 

Its: ROBERT NEILL. MANAGER 

STATE OF FLORIDA) 

COUNTY OF DUVAL} 

CB-20-00019 - Burnham Construction, Inc - ABM - c11242020 
RQ 107532 / ZO 61906 



Conditional Waiver and Release of Lien upon Progress Payment 
SUBCONTRACTOR/SUPPLIER WANER AND 

RELEASEOFCLAIMSUPONPROGRESSPAYMENT 

STATE OF FLORIDA) 

COUNTY OF DUVAL) 

In person before the undersigned officer duly authorized to administer oaths, appeared an officer 
of AMERICAN PRECAST STRUCTURES, LLC (name of Subcontractor) (the 

"Subcontractor"), who has subcontracted with Burnham Construction,lnc., to 
fumish_______(scope of materials, labor and services) for the 

construction of improvements known as Wildlight PDP 3 POD 4 Mass Grading 

(the "Project''), which is owned by East Nassau Stewardship East ("Owner") and located at -
SR 200 to N/SArterial Rd .Nassau County, Florida (the "Property"). 

Upon the receipt ofthe sum of$ l0.00, Subcontractor waives and releases any claimsit has or may 
have against Contractor and its surety, Owner, or their successors by merger, arising out of or 
relating to all labor, materials, and services provided by, through, or at the instance of 
Subcontractor in connection with the Project through the date of 

NOVEMBER 20. 2021, excluding only retainage and those claims timely noticed, properly 
made, and specifically identified and reserved below. Identification of a claim previously waived 
or released shall not revive such claim. 

Given under hand and seal this 22ND day of NOVEMBER, 202.1___. 

STATE OF FLORIDA) 

COUNTY OF DUVAL) 

Sworn to before me and subscribed in my presence this 22ND day ofNOVEMBER, 2021 

~ L9 (\Lt 
Notary Public 
My commission expires: ___ ___ 

CB-20-00019 - Bumham Construction, Inc. -ABM - c11242020 
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Conditional Waiver and Release of Lien upon Progress Payment 
SUBCONTRACTOR/SUPPLIF.R WAIVER AND 

RELEASE OF CLAIMS UPON PROGRESS PAYMENT 

sTATE oF Moc~ do..... i 

COUNTY OF Tova....\ / 
In~ on before the undersigned officer duly authorized to administer oaths, appeared an officer 
of Wf0 foo:tla ~ (name of Subcontractor) (the "Subcontractor"), who has 
subcontracteJ with Burnham Construction, Inc., LLC to furnish 
/ .3 CooWUC,1''0Y1 (scope of materials, labor and services) for the 

construction of improvements known as Witdlight PDP 3 POD 4 Mass Grading 

(the "Project"), which is owned by East Nassau Stewardship East ("Owner") and located at -
sR 20010 NIS Arterial Rd .Nassau County, Florida (the "Property"). 

Upon the receipt ofthe sum of$ lf> \;>,:B!:\ ,Subcontractor waives and releases any claims 
it has or may have against Contractor and its surety, Owner, or their successors by merger, arising 
out of or relating to all labor, materials, and services provided by, through, or at the instance of 
Subcontractor ·n connection with the Project through the date of 

/ l excluding only retainage and those claims timely noticed, 
properly made, and specifically identified and reserved below. Identification ofa claim previously 
waived or released shall not revive such claim. 

Given under hand and seal lhisa'&>rd day of/vUJeMt£,(2011._. 

__,U:£~""-='---?J-~___(SEAL) 
Nazne: (Name ofSubcontractor) 
By: li)tlJ,Ofl'. g. {Y}a;lf"fw 
Its: ~s,du:·d--

STATE OF f7D () de.... 
COUNTY OF lli\Jc_ \ ) 

Sworn to befim~ me and subscribed in my presence thi~'1ay ofAJ ~k002 l 

~~3 
CB-20-00019 - Burnham Construction, Inc -ABM - ct 1242020 
RQ 107532/ZD61906 



Unconditional Waiver and Release of Lien Upon Final Payment 

The undersigned lienor, in consideration of the final payment in the amount of $10.00, hereby 
waives and releases its lien and right to claim a lien for labor, services, or materials furnished to 
PBM CONSTRUCTORS INC, on the job of EAST NASSAU STEWARDSHIP DISTRICT, to the 
following described property: 

WILDLIGHT PDP 3 NORTH/SOU 
ARTERIAL RD 
WILDLIGHT, Florida 32097 

November 22, 2021 
/ 

Ferguson Waterworks 
801 Thorpe Rd 

Orlando, Florida, 32824-8016 
Signed by: Aimee Pickup 

Agent 

State of Florida , County of Hillsborough 

This instrument was acknowledged before me on this 11/22/2021 (Date), by Aimee Pickup 
(Name), theAsst. NCO Credit Manager (Title) of Ferguson Waterworks 

\} 
I 

·--J--
Notary Public 



DocuSign Envelope ID: 40BCB931~27-410A-B496-582C8CCAA3C0 

Unconditional Waiver and Release of Lien 

SUBCONTRACTOR/SUPPLIER UNCONDITIONAL 
WAIVER AND RELEASE UPON FINAL PAYMENT 

NC
STATE OF_____~ 

)SS 
COUNTY OF MECKLENBURG ) 

In person before the undersigned officer duly authorized to administer oaths, appeared an officer 
of united rentals north america inc (name of Subcontractor) (the "Subcontractor"), who has 
subcontracted with Downstream Company (name of entity contracting with the undersigned) to 
furnish RENTAL EQUIPMENT (scope of materials, labor and services) for the 
construction of improvements known as Wildlight PDP 3 Mass Grading and Nts Arterial (the "Project"), which is 
owned by East Nassau Stewardship District ("Owner'') and located at Nassau county , Florida, (the 
"Property"). 

Upon the receipt ofthe sum of $10.00 _as full and final payment for all work 
performed by Subcontractor in connection with the Project, Subcontractor waives and releases 
any claims it has or may have against Contractor and its surety, Owner and Wildlight LLC 
arising out ofor relating to all labor, materials, and services provided by or through 
Subcontractor in connection with the Project. 

Given under hand and seal this 
11 day of.__oc_T_______:, 20~. 

UNITED RENTALS NORTH AMERICA INC 
__________(SEAL) 

(Name of Subcontractor)@oocus;gne<1 by: 

By: ~ri~l6.. 1M itcfu.1L 
Its: CREDIT ASSOC!A TE 82F940F61548443._ 

Sworn to before me and subscribed in my presence this __ 11_day of.__o_c_T_____, 2021 

r:DocuS~ned by: • _ 

Notary Public L:._~s ~w~ PHYLLIS M MASSARONI 
D14049C34CIL. Electronic Notary Public 

Mecklenburg County 
1/7/2025 North Carolina 

Commission Expires 117/2025
My commission expires: _______ 

CB-20-00019 - Burnham Construction, Inc. -ABM - c11242020 
RO 107532/2D61906 
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EAST NASSAU STEWARDSHIP DISTRICT 

SPECIAL ASSESSMENT REVENUE BONDS, 

SERIES 2021 

(ACQUISITION AND CONSTRUCTION REQUISITION) 

The undersigned, an Authorized Officer of East Nassau Stewardship District (the 
"District") hereby submits the following requisition for disbursement under and pursuant to the 
terms of the Master Trust Indenture between the District and U.S. Bank National Association, as 
trustee (the "Trustee"), dated as of December 1, 2018, as supplemented by the Second 
Supplemental Trust Indenture between the District and the Trustee, dated as of April 1, 2021 
(collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed 
to such term in the Indenture): 

(A) Requisition Number: 18 

(B) Name of Payee: A.J. Johns, Inc. 
3225 Anniston Road 
Jacksonville, Florida 32246-3696 

(C) Amount Payable: $164,423.40 
Wildlight Avenue Extension Site Improvements 
Invoice 21012-04 (December 2021) 

(D) Fund or Account and subaccount, if any, from which disbursement to be made: 

Series 2021 Acquisition and Construction Account 

The undersigned hereby certifies that obligations in the stated amount set forth above have 
been incurred by the District, that each disbursement set forth above is a proper charge against the 
Series 2021 Acquisition and Construction Account and the subaccount, if any, referenced above, 
that each disbursement set forth above was incurred in connection with the acquisition and 
construction of the Series 2021 Project and each represents a Cost of the Series 2021 Project, and 
has not previously been paid. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 

1 

https://164,423.40


 

  
    

 

 
 

 

 
 

 

     
   

      
   

    
   

 

 
 

 

  
    

 

 
 

 
 

     
   

     
   

    
   

 

 

 

 

The undersigned hereby further certifies that such requisition contains no item representing 
payment on account of any retained percentage which the District is at the date of such certificate 
entitled to retain. 

Attached hereto are originals of the invoice(s) from the vendor of the property acquired or 
services rendered with respect to which disbursement is hereby requested. 

EAST NASSAU STEWARDSHIP 

DISTRICT 

By:  _________________________________ 
Authorized Officer 

CONSULTING ENGINEER'S APPROVAL FOR NON-COST OF ISSUANCE AND 

CAPITALIZED INTEREST REQUESTS ONLY 

If this requisition is for a disbursement for other than Capitalized Interest or Costs of 
Issuance, the undersigned Consulting Engineer hereby certifies that this disbursement is for a Cost 
of the Series 2021 Project and is consistent with: (i) the applicable acquisition or construction 
contract; (ii) the plans and specifications for the portion of the Series 2021 Project with respect to 
which such disbursement is being made; and (iii) the reports of the Consulting Engineer attached 
as "APPENDIX A – ENGINEER'S REPORTS" attached to the Limited Offering Memorandum 
dated April 16, 2021, as such report shall have been amended or modified on the date hereof. 

_________________________________
Consulting Engineer 

By:  

January 6, 2022 

2 



  
   

   
 

      

 
 

     
  

 
 

 
 

 
  

 
 

 
  

  
 
 

         
 

  
 

 
 

 
 

 
 

 
 

   
     

 
 

 
 

 

 

    
     

     
   

        

 

    
  

 

 
  

 

 
  

  

 
 

  
 

 
 

 
 

 

  
     

 
 

 

 

 

Stephanie Schackmann 

From: Charles Laughlin <charlesl@ajjohns.com> 
Sent: Monday, October 04, 2021 2:12 PM 
To: Todd Patrick; Zach Brecht 
Cc: Tommy Jinks 
Subject: RE: Curiosity Avenue/SR200 & Wildlight Avenue Extension Pay Apps 

Zach, 

Good afternoon.  Following up on the email chain below, I have listed our wire information 
below.  Should you need any other information feel free to reach out to us. 

Thanks, 

Ameris Bank 
225 South Main Street 
Moultrie, GA 31768 

A.J. Johns, Inc. Operating Account 
Account # 1000123332 
Routing/ABA# 061201754 

Charles Laughlin 
Vice President, CFO 
A.J. Johns, Inc. 
3225 Anniston Rd. 
Jacksonville, FL 32246 
office:904-641-2055 x 103 
cell: 904-338-5096 
CharlesL@ajjohns.com 
www.ajjohns.com 

From: Todd Patrick <tpatrick@ajjohns.com> 
Sent: Friday, October 1, 2021 4:36 PM 
To: Zach Brecht <BrechtZ@etminc.com> 
Cc: Tommy Jinks <tommy.jinks@wildlight.com>; Charles Laughlin <charlesl@ajjohns.com> 
Subject: RE: Curiosity Avenue/SR200 & Wildlight Avenue Extension Pay Apps 

Zach, 

1 

schackmanns
Highlight

mailto:charlesl@ajjohns.com
mailto:tommy.jinks@wildlight.com
mailto:BrechtZ@etminc.com
mailto:tpatrick@ajjohns.com
www.ajjohns.com
mailto:CharlesL@ajjohns.com


A. J. JOHNS, INC. 
--CONTRACTOR-----------------

3226 ANNISTON ROAD • JACKSONVILLE, FL 32246 • 3696 • 904-641·2055 

Invoice 

December 22, 2021 Invoice No. 21012-04 

East Nassau Stewardship District Job: 
2300 Glades Road Wildlight Avenue Extension 
Suite 410W 
Boca Raton, FL 33431 

Description: 

All construction necessary to perform site improvements per our contract dated: 
August 26, 2021 

Current Contract Amount $ 4,606,366.52 

Value of work complete thru December 31, 2021 
per the attached Schedule of Values $ 836,410.35 

Less Retainage - 5% $ 41,820.52 

Less Previous Invoices $ 630,166.44 

TOTAL AMOUNT DUE THIS INVOICE $ 164,423.40 

Payment Due Net Thirty 



::::

-------

___ 

APPLICATION AND CERTIFICATE FOR PAYMEN1 ,f'/rfZJO@OK-&?t? tj702 (lnstrucrion 011 reverse side) PAGE 1 OF 2 PAGES 

TO(OWNER)· 
Eas! Nassau s1ewardship District 
2300 Glades Road 
Sutte410W 
Boca Raton. FL 33431 

FROM (CONTRACTOR): 
A. J. Johns. Inc. 
3225 Anniston Road 
Jacksonville, Frorida 32246 

CONTRACT FOR. Sile Improvements 

PROJECT· 
Wildl,ght Avenue Extensi0t1 

(ARCHITECT): 
Englamf..Thlms & MUler, Inc. 
14775 Old St Augustine Rd. 
Jacksonville. FL 32258 

APPLICATION NO: 21012..04 Dls1rlblllion 10: 

PERIOD TO: 12-31·2021 OWNER 
ARCHITECT 
CONTRACTOR 
AIR 

ARCHITECT'S 

PROJECT NO. 

CONTRACT OATE: 8-26-2021 

CONTRACTOR'S APPLICATION FOR PAYMENl 

C HANGE ORDER SUMMARY 
Change Orders approved In 

previous mooths by O\\nl!r 

TOTAL 

Aooroved this Month 
Number Date Aooroved 

ADDITIONS DEDUCTIONS 

TOTALS 

Net change by Change Orders 
$0 SO.DO 

SO.OD 
Thi! undersigned Contrae1or certifies 1hat 10 Ille best of 1he Contractor's kno•Nledge. 

Information and belief the V-..'ou covered by thls Applrcatfon for Payment has been 

completed in accorc!ance \•/,th the Conuact Documents. lhal all amounts have been 
paid by the ContractOf for V\lort< r°' Y<tlidl prew.ius Certifica1es for Payment •,se,e 
issued arid payments recelved from the Owner. end that current payment shown 

herevi Is now due. 

B : Date. 12/22/2021 

ARClll'f~CT'S CE TIFICATE FOR PAYMENl 
&J,. I,.,Sf: /C·-'S 

In accordance With lhe Contract Docurnentsu~l.t:'lle observations and 1he 
data oomp~,i~ abo'i'; appl.ca11on, Ille ~ ceitlfies 10 the Owner tllat to the 

besl of th,. Arc •2~of-.iedge. illformation and belief the V\/ori\has progressed es 

Indicated, 1he quality oflhe Wor1< Is In accordance w,tl1 !he Contract Documents. and 

the Contractor is entilled to payment of tile AMOUNT CERTIFIED. 

A,oplicatlon ;,; made l0r P•~•m as shaom belaw, 1n ~" r.h !he C011irac:t ConUnualion Sheet,, 

AIA Document G703, Is attached 

~: ~=i'~~~~~eC~N::a:~: ~~:~:::::::::::::::::::::::::::::::::::::::::::::::::::::: ::::::::::---S4-'-.606_ ._.3_ _s2_:-:00 
3. CONTRACT SUM TO DATE {Line I-!: 2).......................................................___$4,-'-606.... _-_ __ - ~ ._52 

4. TOTAL COMPLEiED & STORED TO DATE......... .................................... S835.410.35 

(Column G on G703) Less Ownsr Purcllases 

5. RETAINAGE: 

• . S'JIC~ \\'oi,, 19.420.67 
(C<>MMO-E onG703) 

b. S%ofS:Oro.:t Mate.rill! 22,399.84 
CC- F onG703) 

TO'.al Re-• (ls,t Sa• Sbot 

T0401,., ~luiM Iof0703-.-...- ...- ...- ........_ ..·------..-----:;. .:_4.:..,1.8~2,::0'.;:.5~2-
6. TOTAL EARNED LESS RETAINAGE.........................................................,.. $794.589.83 

(Line 4 less Line 5 Total) ------'----

7. LESS PREVIOUS CERTIFICATES FOR 

PAYMENT (Line 6 from poor Certificate).......................................... $<330.166.44 

8. CURRENT PAYMENT OUE........................................................................... 164,423.40 
9. BALANCE TO FINISH, PLUS RETAINAGE..................................................---S-3-.8-1_1~,,-76-.6- 9-

(Line 3 less Line 6) 

(Attach explanation if amount certified dtffers from the amount applied for.) 
-AR!;Ml+iii;;:Ti ft>' 4 l.J E,~ '. 

5" lz.z.. 
1cate1 01 

Of na erern. lsS1J;1nce. pavrr,em and acoeptance orpayment are Wl'thou1 
prejudice to any rtghts or 1h~ OV.ner or Contractorunder this Contract. 

https://164,423.40
https://794.589.83
https://S835.410.35
https://330.166.44
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CONTINUATION SHEET AIA DOCUMENT G703 Pa e2ot2 

AJA Doa,mont G702, APPUCATION AND CERTIFICATE FOR PAYMENT, Cor\l>\niog 

Contractor's signed Certificatfon is altached. 

In tabulation5 below, amounts are. slated to the ne-ar&5l dollar. 

Use Column 1 on Contracls were variable reta1nage for lf'ne Items may appl';. 

APPLICATION NUMBER: 21012-04 
APPLICATION DATE; 12/22/2021 

PERIOD TO; 12/3112021 
ARCHITECTS PROJECT NO: 

A e C 0 £ F G --.... ••••••••••••H ••••,.OESCRJPTION OFWOR/(fTEM SCHEOULE:O WO.RK COMPLETED MATERIALS TOTAL 8AU<NCE RETALJilM:E. 
NO, VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED ANO (GIC) TOF/N/Sli /C ·G) 

APPLICATION STORED STOR£D TO DATE 
(D+E) (NOT IN (D+E • F) 

OORE) 

1990 Mobilization and Site Preparation Subtotal $ 96,120.06 $ 34,-361.47 $ 23,159.47 $ - $57,520.94 59.8% $38,599.12 $2,876.05 

2990 Clearing and Grubbing Subtotal s 131,059.91 $ 131,059,91 $ - $131,059.91 100.0%$ . so.co $6,553.00 

3990 Demolition Subtotal s 10,747.65 $ . $ -s - $0.00 0.0% $10,747.65 SO.OD 

4990 Stormwater Management Facility Construction Subtotal $ 57,633.71 $ 1 ,377.60 $ 34,222.32 $ . $35,599,92 61,8% $22,033.79 $1,780.00 

5990 Earthwork Subtotal $ 597,856.50 s 1,377.60 $ 99,050.65 $ . $100,428.25 16.8% $497,428.25 SS,021.41 

6990 Roadway Construction Subtotal $ 1,226,389.38 $ - $ . $0,00$ . 0 .0% $1,226,389.38 :S0.00 

.7990 Storm Drainage System Subtotal $ 587,484.33 s . $ 15,214.57 $15,214.57 2 .6% $572,269.76 $7B0,73s 
8990 Roadway Underdrain Subtotal $ 55,460.00 $ . $ .s . $0.00 0 ,0% $55,460.00 $0.00 

9990 Paving and Drainage As-builts Subtotal $ - $ .$ 15,516.45 $0.00 0,0%$ . $15,516.45 $0.00 

10990 JEA Water Distribution System Subtotal $ 441 ,173.87 $ . $ . s H7.553.39 $177,553.39 40.2% $263,620.48 $8,877.67 

11990 JEA Reuse D1strlbutlon System Subtotal $ 369,403.66 s - $ - s 183,388.48 $183,388.48 49.6% $186,015.18 $9,169.42 

12990 JEA Sanjtary Sewer System Subtotal $ 82,049.60 $ - $ . $ 3,803.49 $3,803.49 4.6% $78·,246.11 $190.17 

13990 JEA Sanltary Lift Station Subtotal $ 573,850.18 :s . s 1,377.80 $ . $1,377.60 0 .2% $572.472.58 $68.88 

14990 JEA Force Main System Subtotal $ 181,326.64 s . :s . $ 83,251.52 $83,251.52 45.9% $98,075.12 $4,162.58 

.15990 Water, Reuse and Sewer As-Bullts Subtotal $ 16,531.20 $ $0.00 0.0% $16,531.20s - s - $(1.00 

16990 $ -Seeding and Mulching and Sod Subtotal $ 56,143.30 $ . $ ,- $0.00 0,0% $56,143.30 $0.00 

17990 Signage Subtotal $ 16,881.75 $ . $ - $ - so.co 0.0%' $16,881.75 $0.00 

18990 Sedlmentand Erosion Control Subtotal s 45,085.08 $ 13,258.47 $ - $ - $13,258.47 29.4% $31,826.61 $662.92 

19990 Stormwater Pollution Prevention Plan Subtotal $ -$ 526.44 $ 52.64 $ 52.64 $105,28 20,0% $421.16 $5.26 

.20990 Contraclor's Warranty Subtotal $ 11,278,28 $ . $ . $ $0.00 0.0% $11,278.28 $0.00 

21990 Payment and Performance Bond Subtotal s -33,848.53 $ 33,848.53 $ . $33,848.53 100,0% SO.OD $1,692.43 $ -· 

TOTALS $4,606,366.52 $215,336.22 $173,077.25 $447,996.88 $836,410.35 18.2% $3,769,956.17 $41,820.52 

https://41,820.52
https://3,769,956.17
https://836,410.35
https://447,996.88
https://173,077.25
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Wlldllght Avonue EMtenslon 

12/1/2021 THROUGH 12/31/2021 
ITEM PLANNED UNIT CONTRACT PREVIOUS CURRENT JOB TO DATE $ to BIii 
NO. DESCRIPTION QUANTITY UNIT PRICE AMOUNT QUANTITY TOTAL QUANTITY TOTAL QUANTITY %COMP TOTAL as Stored 

1000 MOBILIZATION AND SITE PREPARATION 
1010 Site Preoeration 1 LS s 8,599.66 s 8,599.66 1.00 s 8,599.66 0.00 S - 1 100% S 8,599.66 s -
1020 Survev Cale & Seluo 1 LS s 4,477.20 s 4,477.20 1.00 S 4,477.20 0.00 S 1 100% S 4,477.20 s -
1030 Proiect Manaaemenl & Suoervision 1LS s 77 198.24 s 77,198.24 0.20 S 15,439.65 0.30 S 23,169.47 0.5 50% S 38,599.12 s -
1040 Mobilization 1LS s 5 844.96 s 5,844.96 1.00 S 5,844.96 0.00 S - 1 100% $ 5,844.96 s -
1990 Mobilization and Site Preparation Subtotal $ 96,120.06 s 34,361.47 s 23,159.47 60% $ 57,520.94 s -
2000 CLEARING AND GRUBBING 
2010 LayoLJt Boundary 1 LS s 1 722.00 s 1,722.00 1.00 s 1 722.00 0.00 S - 1 100% $ 1722.00 $ -
2020 Clearina and Grubblna 15 AC s 4,163.55 s 62,453.25 15.00 s 62,453.25 0.00 S - 15 100% s 62.453.25 $ -
2030 Slrip Site 17194 CY $ 3.89 s 66,884.66 17194.00 s 66,884.66 0.00 $ - 17194 100% $ 66,884.66 s -
2990 Clearing and Grubbing Subtotal $ 131,059.91 s 131,059.91 s 100% $ 131,059.91 s -
3000 DEMOLITION 
3010 Demolition 1 LS $ 10 747.65 s 10.747.65 0.00 $ - 0.00 S - 0 0% s - $ -
3990 Demolition Subtotal $ 10,747.65 s s 0% $ s -

4000 STORMWATER MANAGEMENT FACILITY CONSTRUCTION 
4010 Lavout 1 LS s 1 377.60 $ 1.377.60 1.00 $ 1,377.60 0.00 S - 1 100% s 1,377.60 s -
4020 Compaction Testina 1 LS s 350.55 s 350.65 0.00 $ - 0.62 $ 217.34 0.62 62% s 217.34 s -
4030 Dewatertno 1 LS $ 9,161.03 s 9,161.03 0.00 $ - 0.70 $ 6.412.72 0.7 70% s 6,412.72 s -
4040 El<cavate Pond 30 12907 CY s 3.37 s 43,496.59 0.00 S - 8000.00 S 26,960.00 8000 62% $ 26,960.00 s -
4050 Balance Pond 30 626 CY $ 1.01 $ 632.26 0.00 s - 626.00 S 632.26 626 100% s 632,26 s -
4060 Machine Dress Pond 30 Slooes 4288 SY s 0.61 $ 2 615.68 0.00 $ - 0.00 S - 0 0% s - s -
4990 Stormwater Management Facil ity Construction Subtotal $ 57,633.71 $ 1,377.60 s 34,222.32 623/a s 35,599.92 s -
5000 EARTHWORK 
5010 Lavout 1 LS $ 6.888.00 $ 6,888.00 0.20 $ 1,377.60 0.00 s - 0.2 20% S 1,377.60 s -
5020 Compaction Testinq 1 LS s 2,195.55 $ 2,195.55 0.00 $ - 0.17 s 373.24 0.17 17% S 373.24 s -
5030 Balance Riaht-of-Wav 67 CY s 17.88 s 1,197.96 0.00 s - 67.00 s 1 197.96 67 100% S 1,197.96 s -
5040 Soread and Compact Riaht-of-Wav 23811 CY s 1.01 $ 24,049.11 0.00 s - 15465.00 s 15,619.65 15465 65% S 15,619.65 s -
5050 Maintain Haul Road 48733 CY s 1.26 s 61 403.58 0.00 s - 0.00 $ - 0 0% $ - s -
5060 Haul and Place from Borrow Pil 48733 CY s 8.69 s 423.489.77 0.00 s - 9420.00 S 81 859.80 9420 19% s 81,859.80 s -
5070 Rouqh Grade RiqhHif-Way 68775 SY s 0.61 s 41,952.75 0.00 S - 0.00 S - 0 0% s - s -
5080 Machine Dress Rioht-of-Wav 49625 SY s 0.73 $ 36,226.25 0.00 S - 0.00 S - 0 0% s - s -
5090 Dress Dlslurbed Top of Bank 589 SY $ 0.77 s 453.53 0.00 s - 0.00 s - 0 0% s - s -
5990 Earthwork Subtotal $ 597,856.50 s 1,377.60 s 99,050.65 17% $ 100,428.25 s -
6000 ROADWAY CONSTRUCTION 
6010 LavoLJt 1 LS $ 172.20 s 172.20 0.00 S - 0,00 $ - 0 0% s - s -
6020 Roadwav Testina 1 LS s 18,117.90 s 18,117.90 0.00 $ - 0.00 S - 0 0% s - s -
6030 12" Stabilized Su!>-Grade 19409 SY $ 7.62 s 147,896.58 0.00 S - 0.00 S - 0 0% $ s -
6040 City Standard Curb 7905 LF s 17.22 s 136124.10 0.00 S - 0.00 S - 0 0% $ - s -
6050 VallevGutter 642 LF $ 27.06 s 17,372.52 0.00 S - 0.00 S - 0 0% $ - $ -
6060 8" Roac!Wav Base 17437 SY s 14.59 $ 254,405.83 0.00 S - 0.00 S - 0 0% $ - $ -
6070 Prime 17437 SY $ 0.55 $ 9590.35 0,00 $ - 0.00 S - 0 0% s - $ -
6080 Asohalt 1· 1st Lift 17437 SY $ 7.80 $ 136.008.60 0.00 S - 0.00 S - 0 0% s - $ -
6090 Asphalt 1" 2nd 11ft 17437 SY s 8.02 $ 139 844.74 0.00 $ - 0.00 $ - 0 0% $ - $ -
6100 Slriolna 1 LS s 60,054.75 s 60,054.75 0.00 S - 0.00 $ - 0 0% $ - s -
6110 Sidewalk 2531 SY $ 55.11 s 139,483.41 0.00 S - 0.00 $ - 0 0% $ - s -
6120 10' Multi Use Path 4096 SY $ 34.40 $ 140,902.40 0,00 $ - 0.00 S - 0 0% $ s -
6130 Handicap Ramos 14 EA $ 1,267.25 $ 17 741.50 0.00 S 0.00 S - 0 0% s - s 
6140 Concrete Drtv~ 75 SY $ 115.66 $ 8,674.50 0.00 $ - 0.00 $ - 0 0% $ - s -
6990 Roadway Construct ion Subtotal s 1,226,389.38 s $ oro s s 

7000 STORM DRAINAGE SYSTEM 
7010 Lavout 1 LS $ 5682.60 $ 5,682.60 0,00 S - 0.40 S 2,273.04 0.4 40% S 2.273.04 s 
7020 Comoaction Testina 1 LS $ 5 ,398.47 $ 5 398.47 0.00 $ - 0.00 S - 0 0% S - s -
7030 Trench Safety 1 LS $ 6 ,590.78 $ 5,590.78 0.00 S - 0.00 $ - 0 0% S - s -
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ITEM PLANNED UNIT CONTRACT PREVIOUS CURRENT J OB TO DATE $ to em 
NO. DESCRIPTION QUANTITY UNI, PRICE AMOUNT QUANTITY TOTAL QUANTITY TOTAL QUANTITY ¾COMP TOTAL a.s Stored 
7040 Dewalerinc 1 LS s 32,353.83 s 32,353.83 0.00 S 0.40 S 12,941.53 0.4 40% $ 12,941.53 s . 
7050 42" RCP 61 LF s 140.96 s 8,598.56 0.00 S . 0.00 S . 0 0% s . s . 
7060 36" RCP 793 LF $ 104.18 s 82,814.74 0.00 S . 0.00 S . 0 0% $ - $ . 
7070 30" RCP 1093 LF $ 80,30 s 87,767.90 0,00 S 0.00 $ . 0 0% S . s . 
7080 24" RCP 631 LF $ 57.97 $ 36,579,07 0.00 S . 0.00 $ . 0 0% $ . s . 
7090 18" RCP 436 LF $ 41,92 $ 18 277.12 0.00 $ . 0,00 $ . 0 0% $ . s . 

7100 15" RCP 520 LF s 34.99 $ 18.194.80 0.00 S 0.00 S . 0 0% $ - s -
7110 Tvoe "A" Curb Inlet 28 EA $ 7 527.21 $ 210 761.88 0.00 $ - 0.00 S - 0 0% S . s . 
7120 Control Structure 1 EA $ 6,365.18 $ 6.365.18 0.00 S . 0.00 S . 0 0% S - s -
7130 42" PIP MES 1 EA $ 6 308,86 $ 6308,86 0.00 S - 0.00 S - 0 0% S . s -
7140 36" MES 3 EA s 3.067,24 s 9,201.72 0,00 S - 0,00 S - 0 0% S - s -
7150 Punch Out HS s 11.361.26 $ 11,361.26 0.00 S . 0.00 S - 0 0% S - s -
7160 Too Adiustrnent 28 EA s 490.41 s 13,731.48 0.00 S - 0.00 S - 0 0% S . s -
7170 Storm T elevisinc 3534 LF s 8.12 s 28696.08 0.00 S . 0.00 $ . 0 0% S . s -
7990 Storm Drainage System Subtotal $ 587,484.33 $ $ 15,214.57 3% S 15,214,57 s -

8000 ROADWAY UNDERDRAIN 
8010 Roadwav Underdrain 2000 LF s 27.73 $ 55 460.00 0.00 s - 0.00 s . 0 0% $ . s -
8990 Roadway Underdrain Subtotal s 55,460.00 s - s - 0% $ s . 

9000 PAVING AND DRAINAGE AS-BUil TS 
9010 Earthwork As-builts 1 LS s 2,706.00 s 2.706.00 0.00 S . 0.00 S . 0 0% $ - $ -
9020 Pavino As-builts 1 LS $ 8,462.40 $ 8,462.40 0.00 S - 0.00 $ - 0 0% S . s -
9030 Drainaqe As-buills 1 LS $ 4,348.05 $ 4,348.05 0.00 S - 0.00 S - 0 0% S . s . 
9990 Paving and Drainage As-buil!s Subtotal s 15,516.45 s - $ . 0'1, $ s 

10000 JEA WATER DISTRIBUTION SYSTEM 
10010 LaYoUI 1 LS $ 4,132.80 $ 4 132.80 0.00 $ . 0.00 $ - 0 0% $ . s . 
10020 Comoactlon Testino 1 LS $ 1 472.31 $ 1.472.31 0.00 $ - 0.00 S - 0 0% S - s -
10030 Trench SafelV 1 LS $ 3.990.42 $ 3 990.42 0.00 $ - 0.00 $ - 0 0% s - s . 
10040 Connect to Existino 1 EA s 3,281.15 $ 3,281.15 0.00 $ - 0.00 $ . 0 0% $ . $ -
10050 12" DR 18 PVC Pioe and Flltinas 4146 LF $ 74.83 $ 310.245.18 0.00 S - 0.00 S . 0 0% s . s 177.553.39 
10060 12" Gale Valves 6 EA s 7.002.15 s 42,012.90 0.00 $ . 0.00 S - 0 0% s - s -
10070 Fire Hvdrants 8 EA s 6,807:74 $ 54,461.92 0.00 S - 0.00 $ . 0 0% s - s -
10080 Flushlnq Valve 7 EA $ 1 743.06 $ 12.201.42 0.00 S - 0.00 S - 0 0% s s . 
10090 Samele Points 7 EA s 456.89 $ 3198.23 0.00 $ . 0.00 $ . 0 0% s - s -
10100 Wire/ Pressure, Bac-T. Cleanlna and Testlnq 4146 LF s 1.49 $ 6,177.54 0.00 S - 0.00 S - 0 0% s . $ -
10990 JEA Water Distribution System Subtotal $ 441,17:S.87 $ - $ 01

/0 $ $ 177.553,39 

11000 JEA REUSE DISTRIBUTION SYSTEM 
11010 Layout 1 LS s 4,132.80 s 4,132.80 0.00 S . 0.00 S - 0 0% S - s . 

11020 Comoaction Testina 1 LS s 1 542.42 s 1,542.42 0.00 S - 0.00 s . 0 0% S - s . 
11030 Trench Safelv 1 LS s 3,990.42 s 3,990.42 0.00 S - 0.00 S . 0 0% S . s -
11040 Connecl to Existfno 1 EA s 3,281.15 s 3,281.15 0.00 S . 0.00 S . 0 0% S s 
11050 12" DR 18 PVC Pioe and Fittina,s 4346 LF $ 67.46 s 293,181.16 0.00 $ . 0.00 S . 0 0% S S 183,388.48 
11060 12" Gate Valves 7 EA $ 6 436.43 s 45 055.01 0.00 S . 0.00 S - 0 0% S - s . 
11070 Flushino Valves 7 EA $ 1,677.88 s 11,745.16 0.00 S . 0,00 $ . 0 0% $ - s . 
11080 Wire / Pressure. Bao-T, Cleanina and Testina 4346 LF $ 1.49 s 6,475.54 0.00 $ . 0.00 $ . 0 0% S - $ -
11990 JEA Reuse Distribution System Subtotal s 369,403.66 s $ 0% $ - s 183,388.48 

12000 JEA SANITARY SEWER SYSTEM 
12010 Lavout 1 LS $ 1.033.20 s 1,033.20 0.00 S - 0.00 $ - 0 0% $ . $ -
12020 Comoactlon Tesllno 1 LS $ 1.752.75 s 1,752.75 0.00 $ - 0.00 S - 0 0% $ . s . 
12030 Trench Safelv 1 LS s 3 990.42 $ 3.990.42 0.00 S - 0.00 $ - 0 0% S - s -
12040 Dewaterinq 1 LS $ 6.111.69 $ 6.111.69 0.00 S . 0.00 $ . 0 0% S - s -
12050 S"DR 26PVC 295 LF s 53.02 $ 15.640.90 0.00 $ - 0.00 $ . 0 0% S . s 3.803.49 
12060 Type ' A" Manhole 4 EA $ 6,845.44 $ 27381,76 0,00 $ . 0.00 S - 0 0% S - s . 
12070 Receivina Manhole 1 EA $ 16231,54 $ 16,231.54 0,00 $ . 0.00 S - 0 0% S . s -
12080 Punch Out 1 LS $ 2.272.24 $ 2 272.24 0.00 $ - 0.00 $ 0 0% S - s . 
12090 Too Adjustment SEA $ 666.21 s 3.331.0S 0.00 $ . 0.00 s - 0 0% S . $ -
12100 TV Sewer 295 LF $ 14.59 $ 4,304.05 0.00 $ - 0.00 $ . 0 0% $ . s -
12990 JEA Sanitarv Sewer Svstem Subtotal $ 82,0<IS.60 $ $ 0% $ - s 3.803.49 
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ITEM PLANNED UNIT CONTRACT PREVIOUS CURRENT JOB TO DATE $to Bill 
NO. DESCRIPTION QUANTITY UNIT PRICE AMOUNT QUANTITY TOTAL QUANTITY TOTAL QUANTITY %COMP TOTAL as Stored 

13000 JEA SANITARY LIFT STATION 
13010 Lavoul 1 LS s 1,377.60 $ 1,377.60 0.00 s . 1.00 s 1 377.60 1 100% s 1,377.60 s -
13020 Lift Station 1 LS $ 572,472.58 s 572,472.58 0.00 s . 0.00 s . 0 0% $ . s . 
13990 JEA Sanitary Lift Station Subtotal s 573.850.18 s s 1,377.60 01>/o s 1,377.60 s . 

14000 JEA FORCE MAIN SYSTEM 
14010 Lavout 1 LS s 4 132.80 s 4,132.80 0.00 S . 0.00 S . 0 0% S . $ . 
14020 Compaction Testln~ 1 LS s 1472.31 s 1,472.31 0.00 S . 0.00 S . 0 0% $ . $ . 
14030 Trench Safetv 1LS s 3 990.42 s 3,990.42 0.00 S . 0.00 $ . 0 0% $ . $ . 
14040 Connect to ExistinQ 1 EA s 3,281.15 s 3,281.15 0.00 S . 0.00 $ . 0 0% $ . $ -
14050 8" OR 18 PVC Pioe and Flttincs 4084 LF s 35.87 s 146,493.08 0.00 S - 0.00 $ . 0 0% $ . s 83.251.52 
14060 8" Gate Valves 6 EA s 2,658.90 $ 15,953.40 0.00 S . 0.00 S . 0 0% $ . $ -
14070 Wire/ Pressure, Bac-T. Cleaninc and Testing 4084 LF s 1.47 s 6,003.48 0.00 S . 0.00 $ . 0 0% s $ -
14990 JEA force Main System Subtotal $ 181,326.64 s s . 0"'/, $ . s 83,251.52 

15000 WATER, REUSE AND SEWER AS-BUILTS 
15010 Water As-buills 1 LS s 5,104.50 s 5104.50 0.00 s . 0.00 S . 0 0% s . s . 
15020 Reuse As-builts 1 LS s 5,350.50 s 5,350.50 0.00 s . 0.00 S . 0 0% s . s -
15030 Sewer As-builts 1 LS $ 6076.20 $ 6,076.20 0.00 s . 0.00 S . 0 0% $ . s . 
16990 Water, Reuse and Sew er As-Buills Subtotal $ 16,531 .20 s $ 0% $ s 
16000 SEEDING AND MULCHING AND SOD 
16010 Sod Pond Banks 4694 SY s 3.20 s 15020.80 0.00 s . 0.00 S . 0 0% S . s -
16020 Sod Back of Curb 1375 SY s 3.20 s 4,400.00 0.00 S . 0.00 S . 0 0% S . s -
16030 Seed and Mulch Riaht of Wav 49625 SY s 0.74 s 36 722.50 0.00 S . 0.00 S . 0 0% S . $ . 
16990 Seedlna and Mulching and Sod Subtotal s 56,143.30 $ s O'lo $ s . 

17000 SIGNAGE 
17010 Sianaae 1 LS s 16,881.75 s 16,881.75 0.00 s . 0.00 S . 0 0% s . s -
17990 Sianage Subtotal $ 16,881.75 $ $ . 0% $ s . 

18000 SEDIMENT AND EROSION CONTROL 
18010 Lavout 1 LS s 1,722.00 $ 1.722.00 1.00 s 1,722.00 0.00 S . 1 100% s 1,722.00 s . 

18020 Silt Fence 8725 LF s 0.92 s 8,027.00 8725.00 s 8.027.00 0.00 S . 8725 100% s 8,027.00 s . 
18030 Erosion and Sediment Control Maint 1 LS s 12,198.88 $ 12198.88 0.00 s . 0.00 S . 0 0% $ . s . 
18040 Construction Entrance 1 LS $ 3,509.47 s 3,509.47 1.00 S 3,509.47 0.00 S . 1 100% s 3 509.47 s -
18050 BMP's 1 LS $ 19,627.73 s 19.627.73 0.00 s . 0.00 S . 0 0% s . s . 
18990 Sediment and Erosion Control Subtotal $ 45,085.08 $ 13,258.47 s . 29'/o s 13,258.47 s 
19000 STORMWATER POLLUTION PREVENTION PLAN 
19010 Storm Water Pollution Prevention 1 LS s 526.44 $ 526.44 0.10 s 52.64 0.10 s 52.64 0.2 20% s 105.29 s -
19990 Stormwater Pollution Prevention Plan Subtotal $ 526.44 s 52.64 s 52.64 20% $ 105,29 s . 

20000 CONTRACTOR'S WARRANTY 
20010 Contractofs Warrantv 1 LS s 11.278.28 $ 11.278.28 0.00 $ . 0.00 s 0 0% s . s . 
20990 Contractofs Warranty Subtotal $ 11,278.28 s s 0% s . s 

21000 PAYMENT AND PERFORMANCE BOND 
21010 Payment end Performance Bond 1 LS s 33,848.53 $ 33,848.53 1.00 s 33,848.53 0.00 s . 1 100% s 33848.53 s -
21990 Payment and Performance Bond Subtotal $ 33 848,53 $ 33,848.53 s . 100'/o $ 33,848.53 s . 

GRAND TOTAL S 4,606,366,52 $ 215,336.22 S 173,077.25 8% $ 388,413.48 $ 447,996.88 

Page 6 of 6 



CONDITIONAL WAIVER AND RELEASE OF LIEN 
UPON PROGRESS PAYMENT 

The undersigned lienor, in consideration of the sum of$ L/ot{, .5 8'~. 39 hereby waives and 
releases its lien and right to claim a lien for labor, services; or materials furnished through 
December 31. 2021 on the job of East Nassau Stewardship District on the following property: 

Wildlight Avenue Extension 
Nassau County, Florida 

This waiver and release does not cover any earned but unpaid retainage nor any amounts due 
for labor, services, or materials furnished on the job after the date specified. 

Dated this __ 2_2_nd __ day of December , 2021. 

Company: A. J. Johns, Inc. 

State of Florida 
County of Duval 

3225 Anniston Road 
Jacksonville, Florida 32246 

The foregoing instrument was acknowledged before me by means of (61 physical presence or 
__ on line notarization, this 22nd day of December , 2021, by Charles B. Laughlin, 
t he Vice President of A. J. Johns, Inc. He is personally known to me 00 or has produced 

as identification. -----

Nfi'zc d ~----~--, 
State of Florida .--~~ •• -.::.. :!ANET s. LEWIS ,.,, .... ,.,,,•, GG 299913 
My Commission expires}'~\:\ Commission# 

\._.;., : ;,: Expires flpr\13, 2023 
\~'.f.cill•l° Bundotl T~!ij Troy Fain lnauronco 800-306-7019 ........ 
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EAST NASSAU STEWARDSHIP DISTRICT 

SPECIAL ASSESSMENT REVENUE BONDS, 

SERIES 2021 

(ACQUISITION AND CONSTRUCTION REQUISITION) 

The undersigned, an Authorized Officer of East Nassau Stewardship District (the 
"District") hereby submits the following requisition for disbursement under and pursuant to the 
terms of the Master Trust Indenture between the District and U.S. Bank National Association, as 
trustee (the "Trustee"), dated as of December 1, 2018, as supplemented by the Second 
Supplemental Trust Indenture between the District and the Trustee, dated as of April 1, 2021 
(collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed 
to such term in the Indenture): 

(A) Requisition Number: 19 

(B) Name of Payee: A.J. Johns, Inc. 
3225 Anniston Road 
Jacksonville, Florida 32246-3696 

(C) Amount Payable: $ 90,545.29 
Wildlight Curiosity Avenue Phase 3/SR 200 Improvements Site 
Improvements 
Invoice 21005-06 (December 2021) 

(D) Fund or Account and subaccount, if any, from which disbursement to be made: 

Series 2021 Acquisition and Construction Account 

The undersigned hereby certifies that obligations in the stated amount set forth above have 
been incurred by the District, that each disbursement set forth above is a proper charge against the 
Series 2021 Acquisition and Construction Account and the subaccount, if any, referenced above, 
that each disbursement set forth above was incurred in connection with the acquisition and 
construction of the Series 2021 Project and each represents a Cost of the Series 2021 Project, and 
has not previously been paid. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 
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The undersigned hereby further certifies that such requisition contains no item representing 
payment on account of any retained percentage which the District is at the date of such certificate 
entitled to retain. 

Attached hereto are originals of the invoice(s) from the vendor of the property acquired or 
services rendered with respect to which disbursement is hereby requested. 

EAST NASSAU STEWARDSHIP 

DISTRICT 

By:  _________________________________ 
Authorized Officer 

CONSULTING ENGINEER'S APPROVAL FOR NON-COST OF ISSUANCE AND 

CAPITALIZED INTEREST REQUESTS ONLY 

If this requisition is for a disbursement for other than Capitalized Interest or Costs of 
Issuance, the undersigned Consulting Engineer hereby certifies that this disbursement is for a Cost 
of the Series 2021 Project and is consistent with: (i) the applicable acquisition or construction 
contract; (ii) the plans and specifications for the portion of the Series 2021 Project with respect to 
which such disbursement is being made; and (iii) the reports of the Consulting Engineer attached 
as "APPENDIX A – ENGINEER'S REPORTS" attached to the Limited Offering Memorandum 
dated April 16, 2021, as such report shall have been amended or modified on the date hereof. 

_________________________________
Consulting Engineer 

By:  

January 6, 2022 
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Stephanie Schackmann 

From: Charles Laughlin <charlesl@ajjohns.com> 
Sent: Monday, October 04, 2021 2:12 PM 
To: Todd Patrick; Zach Brecht 
Cc: Tommy Jinks 
Subject: RE: Curiosity Avenue/SR200 & Wildlight Avenue Extension Pay Apps 

Zach, 

Good afternoon.  Following up on the email chain below, I have listed our wire information 
below.  Should you need any other information feel free to reach out to us. 

Thanks, 

Ameris Bank 
225 South Main Street 
Moultrie, GA 31768 

A.J. Johns, Inc. Operating Account 
Account # 1000123332 
Routing/ABA# 061201754 

Charles Laughlin 
Vice President, CFO 
A.J. Johns, Inc. 
3225 Anniston Rd. 
Jacksonville, FL 32246 
office:904-641-2055 x 103 
cell: 904-338-5096 
CharlesL@ajjohns.com 
www.ajjohns.com 

From: Todd Patrick <tpatrick@ajjohns.com> 
Sent: Friday, October 1, 2021 4:36 PM 
To: Zach Brecht <BrechtZ@etminc.com> 
Cc: Tommy Jinks <tommy.jinks@wildlight.com>; Charles Laughlin <charlesl@ajjohns.com> 
Subject: RE: Curiosity Avenue/SR200 & Wildlight Avenue Extension Pay Apps 

Zach, 

1 
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A . J. JOHNS, INC. 
---CONTRACTOR------------------

3225 ANNISTON AOAD • JACKSONVILLE, FL 32246 • 3696 • 904-641-2055 

Invoice 

December 22, 2021 Invoice No. 21005-06 

Job:East Nassau Stewardship District 
Wildlight - Curiosity Ave Ph3/ SR2002300 Glades Road 
ImprovementsSuite 410W 

Boca Raton, FL 33431 

Description: 

All construction necessary to perform site improvements per our contract dated : 
June 2, 2021 

Current Contract Amount $ 2,626,264.96 

Value of work complete thru December 31, 2021 
per the attached Schedule of Values $ 1,144,219.59 

Less Retainage - 5% $ 57,210.98 

Less Previous Invoices $ 996,463.32 

TOTAL AMOUNT DUE THIS INVOICE $ 90,545.29 

Payment Due Net Thirty 



___ 

APPLICATION AND CERTIFICATE FOR PA YMENl ~Al)()ew'd&'Jn tj102 (lnib'UcUOll onoe,ersc side) PAGE 1 OF 2 PAGES 

TO(OWNER): PROJECT· APPLICATION NO: 21005-06 Distrlbutioo to: 
East Nassau Stewardship Oisuici W!ldlight • Curiosity Ave Ph3/ SR200 Improvements 

2300 Glades Road PCRfOD TO: 12-31-2021 DINNER 

Sul:e 410W ARCHITECT 

Boca Raton, FL 33431 CONTRACTOR 
NR 

FROM (CONTRACTOR): (ARCHITi:CT): ARCHITECT'S 

A. J. Johns, Inc. England-Thims & Miller. toe. 
3225 Anniston Road 14775 Old stAugustine Rd. PROJECT NO: 

JacksonYille, Florida 32:246 Jac.ksom,lne. FL 32258 

CONTRACT FOR: Site lmprosements CONTRACT DATE: 6-2-2021 

CONTRACTOR'S APPLICATION FOR PAYMENl 

CHANGE ORDER SUMMARY 
Change Orders approved In 
previous monlhs by Owner 

TOTAL 

ADDITIONS DEDUCTIONS 

($17 :>97 10) 

Approved this Month 
Number Date Approved 

TOTALS $0 $0.00 
Net chanqe by Chancie Orders ($17.297.10) 
The undersigned Contractor certifies that 10 Ille best of the Contracto(s knowreclge, 

information and be0ef the Work covered by this Application for Payment has been 

completed In accordance v,ith the Contract Documents, that all amounts have been 

paid by the Contractor forWork for wh:cil p(evioUs Certificates for Payment were 

issued and payments received from Ule Owner, and that current payment shown 

herein Is now due. 

Date: 12/22/2021 
___ 
B : 

~ -..,._.,____ +--------- - ---------
CATE FOR PAYMENl 

In accordance with the Contract OoCtJments,jlase-i_op psite observations and the 

data comprising the above application, ttle ~rtl'fiesto the Owner that to the 

best of lhe~~~ge, Jnformation and belief the Work has progressed as 

indicated. the qualify of the Work Is In ac-.cordance with the Contract Doct1ments. and 
the Contractor is entiUe<I to payment of the AMOUNT CERTIFIED. 

Appllcalioo IS made for Payment es shO\'on below. "' COO/leQian wilh !he Cont,act Continuation Sheet, 

AIA Docum,,nt G703. Is attached 

1. ORIGINAL CONTRACT SUM ................................................................. , ...•.. _ _ ..:S.:;2:.;.,64..;.3~•c..56:.c2;;.;.c.c.s_ 

2. Net change by Change Orders .................................................................... ___(.:..S_H..;.._29_7_.1_0.:..) 
.3. CONTRACT SUM TO DATE (Line 1± 2)...................................................... $2,626,264.96;......;.....__ 
4. TOTAL COMPLETED & STORED TO OATE ................................................ _ _ ..;.S_1.:..,1_44..;.._21_9_.5_9_ 

(Column G on G703) Less owner Purcilases 

5. RETAINAGE: 

a. 5% eo,,,.,:e1"' w..~ 52,605.22 
(Coklmn O•E on G703) 

~. 6'K cl Stored M01e'1al 4,605.76 
(ColLTTin F on G703) 

Tocar Reta"'tlaige (Ur;e Sa .. SD o.· 
r ou,1~ Colu!MI oro103 ______.______________ ___=.570_.2~1~0~.9~B~ 

6. TOTAL EARNED LESS RETAINAGE .......................................................... ___S_1.:..,0_B..;.7._00_B_.6_1_ 

{Line 4 less Line 5 Total) 
7. LESS PREVIOUS CERTIFICATES FOR 

PAYMENT (Line 6 from poor Certlfica!e).......................................... $996,453.32 

80 545B. CBAURARECNET TPOAYFP.IINEINSTH DPULE.US.... R .....E .. ...,.N........................................................... ---,.-,-.s-39'"".2'- s-6-.·:-g5_ 
9. L N , TA AGE.. ................. ,.............................. ., , 

(Line 3 less Line 6) 

99913 

------.....,'---- ---.,...,....-- - ,.~---,--t- -1-~;,:.;.,;i:..:...--"""'""""""'..,.....,.....,_,.oo,.:ia$,701s 
AMOUNT CERTIFIED ................ ~r~!l . .-..Z........._.._ _.~~~~~~---' 
(Attach explanation if amount certified differs from the amount applied for.) 
ABCl-ilTeCT· i..,Jt,, 1v~•. 

Contrae1 r name ereio. Issuance, payment and acceptance of payment are withou, 

prejudice to any rights of the Owner or Con1rac10f under this Contract. 

https://t--1-~;,:.;.,;i:..:...--"""'""""""'..,.....,.....,_,.oo
https://DPULE.US
https://996,453.32
https://4,605.76
https://52,605.22
https://2,626,264.96
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CONTINUATION SHEET AIADOClJMENTG703 Page 2_ of 2 

AIA Oocumenl G702, Af'PUCA TION /\NO CERTIFICATE FOR PAYMEJllr, Co~talning APPLICATION NUMBER: 21005--08 
Contractor's s1gnf!id Cet11fN:atioll is attacned. APPLICATION DATE; 12/22/2021 
In ta.bu'1aUons below, iimountt are. slated to the. nearest dollar. PERIOD TO: 12/3112021 
UJe Column 1 on Contracts were.variabt~ ,etalnage for nn~Items may app.,,,, ARCHITECTS PROJECT NO'. 

~--A B 0 0 I E F G H 
DESCRIPTIONOF \M'.lRK ii;ITEM SCHEDULED \M'.lRI< COMPLETED MATERIALS TOTAJ. BALANCE RE'l"AntAG!i. 

NO. VALUE FROM PREVIOUS THISPER/00 PRESENTLY COMPLJ:TEDANO (G/0) TO F/NIS/i (C- G) 
APPL/CAT/ON STORED STORED TO DATE 

(O., E) (NOT/N 0 (V+E+F} 
ORE} 

1990 Mob111zation and Site Preparation Subtotal $ 58,985.34 s 46,307.24 $ 4,226.04 s - $50,533,28 85,7% $B.452.06 $2,526.66 

2990 Roadway Construction Subtotal $ 600,364.72 $ 2n,27s_57 s 65,379.34 $ - $342,657.91 57.1% $257,706.81 S17.132.90 

3990 Storm Drainage System Subtotal s 183,587.48 $ 152,674.32 $ 10.913.16 $ - $163.587,48 100.0% $0.00 $8,179.37 

4990 Roadway Underdrain Subtotal $ 29,440.00 $ -s - s - $0.00 0.0% $29,440.00 so.co 
5990 Paving and Drainage As-BUills Subtotal $ 6 ,525.15 $ - $0.00 0.0%s - $6,525.15 S0.00~ -

$ 156,014.936990 JEA Water Distribution System Subtotal $ 144,956.42 $ 7,403.76 $152,360.18 97.7% $3,654.75s - S7.618.01 

7990 JEA Reuse DistrlbU1ion System Subtotal $ 130,830,85 $ 125,433.50 $ 1,715,60 $ - $127,149. 10 97.2% $3,681.75 $6,357.46 

8990 JEA Forcemaln Main System Subtotal $ 34,883.75 s 33,121.65 $ - $ - $33,121 .65 94,9% $1,762.10 $1,656.08 

$ 6,352,85 $ -9990 Water, Reuse and SewerAs•Builts Subtotal $ 3,176.48 $ 1,688.26 $4,764.73 75.0% $1,588.22 $238.24 

,.Seeding and Mulching and Sod Subtotal $ 11.045.56 $ -10990 $ 11.045.56 $ $11,045.56 100,0% $0.00 $552.28 

$ -11990 Sfgnage Subtotal $ 615.00 $ 615.00 $ $615.00 100.0% $0.00 $30.75 

$ 50,000,0012990 FPL Electrical Infrastructure Allowance Subtotal $ 50,000,00 $ . $ - S50,000.00 $0.00 $2,500.00100.0% 

13990 Irrigation I Electrical /Telephone/ CATV Conduit Subtotal $ 24,340.00 $ - $ - $ - -$0,00 0.0% $24,340.00 $0.00 

Sedfmentand Erosion Control Subtotal $ 17,368.86 $ -14990 $ 15,633.33 $ 867.77 $16,501.10 95.0% $867.76 $825.06 

.15990 Stormwater PolfutJon Prevention Plan Subtolal $ 526.44 $ 421.15 .s 5:?,64 $ $473.79 90.0% S52.65 S23.69 

$ 11,271.50 $ -16990 Contracto~s Warranty Subtotal .$ - $ - $0.00 0.0% S11,271.50 $0.00 

16999 CURIOSITY AVENUE SUBTOTAL $ 1,302,152.53 $ 860,663.22 .$ 92,146.56 $ - 5952,809.78 73.2% $349,342.75 $47,640.49 

. .18990 Mobilization and Site Preparation Subtotal $ 60,161.22 s s $ ·- $0.00 0.0% S60,161.22 $0,00 

$ - $ -19990 Demolition Subtotal $ 68,032.44 s - $0.00 0.0% S68,032.44 $0.00 

20990 Roadway Earthwork Subtotal $ 47,082.53 $ - $ - $ - $0.00 0.0% $47,082.53 $0.00 

21890 Roadway Construction Subtotaf $ 708,302.69 $ -$ - s - $0.00 0.0% $708,302.69 S0.00 

22990 $ -Storm Drainage System Subtotal $ 113,966.31 $ - $0.00 0.0% $113,966.31s - S0.00 

$ -23990 PavTng and Drainage As-Bullts Subtotal $ 3,444.00 $ - $ - $0.00 0.0% $3,444.00 $0.00 

24990 JEA Water Distribution System Subtotal s- 60,856.94 s- 60,B56.94 $ - s - $60,856.94 100.0% $0.00 $3,042.85 

25990 JEA Reuse Distribution System Subtotal s 43,058.30 $ 43,058.30 $ - s - $43,058.30 100.0o/o $0.00 $2,152.92 

26990 JEA Force Main System Subtotal $ 52,935.20 $ 52,935.20 $ - $ - $52,935.20 100,0% $0.00 S2.646.76 

27990 JEA Reuse Directional Drill Allowance Subtotal s 50,000.00 $ -$ 50,000.00 $ - $50,000.00 100.0% $0.00 $2,500.00 

28990 JEA Water Directional Doll Allow-ance Subtotal s 50,000.00 $ 50,000.00 $ - $ - $50,000.00 100.0% $0.00 S2,500.00 

29990 JEA force Main Directional Drill Allowance Subtotal $ 50,000.00 $ - $ - $ - $0.00 0 .0% $50,000.00 $0.00 

30990 Water, Reuse and Sewar Main As-Bullts Subtotal $ 1 ,845.00 $ - $ - $0,00s - 0.0% $1,845.00 $0.00 
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31990 Seeding and Mulchlrig a.nd Sod Subtotal 

32990 Signage Subtotal 

33990 Sediment and Erosion Control Subtotal 

34990 Stormwaler Pollution Prevention Plan Subtotal 

35990 Contractor's Warranty Subtotal 

35999 SR 200 IMPROVEMENTS SUBTOTAL 

38990 CURIOSITY AVE ADD/DEDUCT - SITE RDWY WORK SUBTOTAL 

39990 CURIOSITY AVE STORM DRAINAGE CHANGES SUBTOTAl 

40990 CURIOSITY AVEJEA WATER 0 1ST. SYSTEM SUBTOTAL 

41990 CURIOSITY AVEJEA REUSE DIST. SYSTEM SUBTOTAL 

42.990 CURIOSITY AVEWATER/REUSE/SEWER AS-BUILT SUBTOTAL 

43990 CURIOSITY AVE PVC MATLS PRICE INCREASE SUBTOTAL 

44990 CURIOSITY AVE CHANGE PVC TO DIP SUBTOTAL 

46990 SR200 JEA WATER DIST. SYS.(Reimb. Deduct) SUBTOTAL 

47990 SR200 JEA REUSE DIST, SYS.(Reimb. Deduct) SUBTOTAL 

48990 SR200 JEA FORCE MAIN SYSTEM (Original) SUBTOTAL 

SR200 JEA FORCEMAIN SYSTEM (JEA Approved) SUBTOTAL 

50990 

49990 

JEA REUSE DIRECT'L DRILL ALLOWANCE DEDUCT SUBTOTAL 

51990 JEA WATER DIRECT'L DRILLALLOWANCE DEDUCT SUBTOTAi 

52990 SR200 RDWY/DRAINAGE CHANGES SUBTOTAL 

53990 PAYMENT & PERFORMANCE BOND SUBTOTAL 

CURIOSITYAVE/SR200 CHANGE ORDER SUBTOTAL53999 

TOTALS 

s 
s 

s 
$ 

$ 

$ 

$ 

$ 

$ 

s 
$ 

$ 

s 
s 
$ 

$ 

$ 

$ 

$ 

$ 

$ 

s 

$ 

7,808.00 

1,230.00 

10,888.96 

526.44 

11,271.50 

1,341,409.53 

(54,174.26) 

28.781,36 

12,743.86 

15,143.92 

1,230.00 

56,137.74 

22,374.00 

(60,856.94) 

(43,058.30) 

(52,935.20) 

128,032.93 

(50,000.00) 

(50,000.00) 

4,739.52 

24,544.27 

(17,297.10) 

2,626,264.96 

$ 

$ 

$ 

$ 

s 

s 
$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

-

-
-
-
. 

256,850.44 

(61,660.56) 

25,258.16 

8,360.20 

11 ,736.46 

615.00 

56,137.74 

22,374.00 

(60,858.94) 

(43,058.30) 

s 

$ 

$ 

$ 

$ 

$ 

$ 

s 
$ 

$ 

$ 

$ 

$ 

$ 

s 

-
-
-
-
. 

. 

-

3,523.20 

4,383.66 

3,407.46 

615.00 

-

-

-
. 

$ (52,935.20) -$ -
$ -
$ (50,000.00) 

$ (50,000.00) 

$ -

$ 24,544.27 

s (169.485.17) 

$ 948,028.49 

$ -
$ -
s . 

$ -
$ -

$ 11,929.32 

$ 104,075.88 

s 
s 
s 
$ 

$ 

s 
$ 

$ 

s 
$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

s 
$ 

s 

$ 

-
-
-
. 

. 

. 

-

. 

-

-
. 

-
-

-
-
. 

92,115.22 

-
-· 

-

92,115.22 

92,115.22 

$0.00 

$0.00 

$0.00 

SO.OD 

SD.OD 

$256,850.44 

($61,660.56) 

$28,781.36 

$12,743.86 

$15,143.92 

$1,230.00 

$56,137.74 

$22,374.00 

($60,856.94) 

($43,058.30) 

($52,935.20) 

$92,115.22 

($50,000.00) 

($50,000.00) 

$0.00 

$24,544.27 

($65,440.63) 

$1,144,219.59 

0.0% 

O.Oo/o 

0.0% 

0.0% 

0.0% 

19.1% 

0.0% 
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Wlldllght - Curlostt.y Ave Ph3/SR200 Improvements 

12/1/2021 THROUGH 12/31/2021 
ITEM PLANNED UNIT CONTRACT PREVIOUS CURRENT JOB TO DATE $to Bill 

NO. DESCRIPTION QUANTITY UNIT PRICE AMOUNT QUANTITY TOTAL QUANTITY TOTAL QUANTITY % COMP TOTAL as Stored 

900 CURIOSITY AVENUE 
1000 MOBILIZATION AND SITE PREPARATION 
1010 Site PreoaraUon l LS $ 9 490.81 $ 9 490.81 1.00 $ 9 490.81 0.00 $ - 1 100% s 9.490.81 $ -
1020 Survev Cale & Setup 1 LS $ 1.549.80 s 1,549.80 1.00 S 1,549.80 0.00 $ - 1 100% $ 1.549.80 $ -
1030 Proiect Manaaemenl & Suoervision 1 LS $ 42.260.35 $ 42,260.35 0.70 S 29,582.25 0.10 s 4,226.04 0.8 80% s 33,808.28 $ -
1040 Mobilization 1 LS s 5,684.38 s 5,684.38 1.00 $ 5,684.38 0.00 $ - 1 ,00% s 5,684.38 s -
1990 Mobilizat ion and Site Preparation Subtotal $ 58,985.34 $ 46,307.24 s 4,226.04 86% s 50,533.27 s -

2000 ROADWAY CONSTRUCTION 
2010 LavoutRoadwav 1 LS S 15,325.80 s 15.325.80 1.00 s 15 325.80 0.00 $ - 1 100% s 15.325.80 s -
2020 Roadway T eslina 1 LS s 8.960.55 s 8,960.55 1.00 S 8,960.55 0.00 $ - 1 100% s 8.960.55 s -
2030 12" Stabilized Sub-Grade 8870 SY s 7.56 s 67 057.20 8690.00 S 65.696.40 0.00 $ - 8690 98% s 65,696.40 s -
2040 Citv Standard Curb 4557 LF s 17.22 s 78,471.54 4457.00 S 76,749.54 0.00 S - 4457 98% s 76,749.54 $ -
2050 8" Roadwav Base 7857 SY $ 14.22 s 111 726.54 7774.00 S 110 546.28 0.00 $ - 7774 99% $ 110.546.28 $ -
2060 Prime 7657 SY $ 0.55 $ 4 321.35 0.00 S - 7774.00 $ 4,275.70 7774 99% s 4,275.70 $ -
2070 Asohalt 1" 1st Lift 7857 SY $ 7.86 $ 61,756.02 0.00 S - 7774.00 S 61,103.64 7774 99% s 61 ,103.64 $ -
2080 ASPhalt 1" 2nd Lift 7857 SY $ 8.06 s 63,327.42 0.00 $ - 0.00 s 0 0% s - s -
2090 StriplnQ 1 LS S 28.403.16 s 28 403.16 0.00 S - 0.00 s - 0 0% s - $ -
2100 Sidewalk 1526 SY $ 50.99 s 77,810.74 0.00 $ - 0.00 s - 0 0% S - $ -
2110 10' Multi Use Path 2400 SY s 33.50 s 80,400.00 0.00 S 0.00 s - 0 0% S s -
2120 Handicap Ramos 2 EA s 1,402.20 $ 2 804.40 0.00 $ - 0.00 s - 0 0% S - $ -
2990 Roadway Construction Subtot31 $ 600,364.72 $ 277,278.57 s 65,379.34 57% $ 342,657.91 s -

3000 STORM DRAINAGE SYSTEM 
3010 Lavout Dralnaae 1 LS s 2,410.80 s 2,410.80 1.00 $ 2,4 10.80 0.00 S - 1 100% S 2,410.80 s -
3020 Compaction Testina 1 LS s 1,822.86 $ 1.822.86 1.00 $ 1 822.86 0.00 $ - 1 100% S 1822.86 s -
3030 Trenc!l Safetv 1 LS s 3190.23 $ 3190.23 1.00 S 3.190.23 0.00 S 1 100% S 3.190.23 s -
3040 Dewaterino 1 LS S 11 ,921.48 s 11,921.48 1.00 S 11,921.48 0.00 S - 1 100% S 11,921.48 s -
3050 24" RCP 471 LF s 55.46 s 26,121.66 471.00 S 26,121.66 0.00 $ - 471 100% S 26.121.66 s -
3060 18" RCP 491 LF s 40.09 s 19.684.19 491.00 S 19,684.19 0.00 $ - 491 100% $ 19,684.19 s -
3070 15" RCP 136 LF s 31 .95 s 4.345.20 136,00 S 4 345.20 0.00 $ - 136 100% S 4,345.20 $ -
3080 12"HDPE 239 LF $ 28.87 s 6.899.93 239.00 S 6.899.93 0.00 $ - 239 100% S 6,899.93 s -
3090 Type "A" Curb Inlet 10EA s 5.737.31 s 57,373.10 10.00 S 57.373.10 0.00 s - 10 100% S 57,373.10 $ -
3100 J-1 Manhole 1 EA s 3,725.07 s 3,725.07 1.00 S 3 725.07 0.00 $ - 1, 100% S 3,725.07 $ -
3110 Yard Drain 2 EA s 1 807.75 s 3,615.50 2.00 S 3,615.50 0.00 S - 2 100% s 3,615.50 s -
3120 24" MES 1 EA s 1,997.06 $ 1,997.06 1.00 s 1,997.06 0.00 s - 1 100% s 1 997,06 $ -
3130 Punch Out 1 LS $ 4 401.97 $ 4 401,97 1.00 $ 4.401 .97 0.00 s - 1 100% $ 4 ,401 .97 $ -
3140 Toa Adjustment 11 EA s 469.57 $ 5.165.27 11.00 $ 5,165.27 0.00 s 11 100% s 5,165.27 s -
3150 StormT elevisina 1371 LF s 7.96 $ 10,913.1S- 0.00 S - 1371 .00 s 10,913.16 1371 100% s 10,913.16 s -
3990 Storm Drainage System Subtotal $ 163,587.48 $ 152,674.32 s 10,913.16 10D% $ 163,587.48 s -

4000 ROADWAY UNDERDRAIN 
4010 Roadwav Underdrain 1000 LF s 29.44 s 29,440.00 0.00 s - 0.00 S - 0 0% $ - s -
4990 Roadway Underdrain Subtot31 $ 29,440.00 $ $ - 0% $ s -

5000 PAVING AND DRAINAGE AS-BUILTS 
5010 Pavino As-Builts 1 LS $ 4,680.15 s 4.680.15 0.00 s - 0.00 S - 0 0% s - s -
5020 DrainaQe As-Builts 1 LS s 1,845.00 s 1,845.00 0.00 s 0.00 $ - 0 0% s - s -
5990 Paving and Drainage As-Buitls Subtotal s 6,525.15 s $ - O¾ $ $ 

6000 JEAWATER DISTRIBUTION SYSTEM 
6010 Lavout Watermain 1 LS $ 2,066.40 s 2,066.40 1.00 S 2.066.40 0.00 s - 1 100% s 2 066.40 s -
6020 Comoaction TesUna 1 LS $ 841.32 s 841.32 1.00 S 841.32 0.00 s - 1 100% s 841.32 $ -
6030 Connect to Exislina 1 LS $ 2,887.96 s 2,887.96 0.00 $ - 1.00 s 2,887.96 1 100% s 2,887,96 $ -
6040 12" DR 18 PVC Pioe/FltUnas 2205 LF s 41.91 s 92 411.55 2155.00 S 90,316.05 0.00 s - 2155 98% s 90,316.05 $ -
6050 12" Gate Valve SEA $ 5,133.82 $ 25 669.10 5.00 $ 25,669.10 0.00 s - 6 100% s 25 669.10 $ -
6060 Fire Hvdrant 5 EA s 5,212.71 $ 26,063.55 5.00 $ 26 063.55 0.00 S 5 100% S 26,063.55 $ -
6070 FlushinoValve 1 EA s 1 777.10 $ 1 777.10 0.00 S - 1.00 S 1.777.10 1 100% S 1,777.10 s -
6080 Samole Points 4 EA $ 330.30 $ 1,321.20 0.00 $ - 4.00 S 1,32120 4 100% s 1,32120 s -
6090 Wire/ Pressure Bac-T Cteanina and Testina 2205 LF s 1.35 s 2.976.75 0.00 $ - 1050.00 S 1.417.50 1050 48% s 1,417.50 $ -
6990 JEA Water Distribution Svstem Subtotal s 156,014.9-3 s 144,956.42 $ 7,403.76 98¾ $ 152,360.18 s -

7000 JEA REUSE DISTRIBUTION SYSTEM 
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ITEM PLANNED UNIT CONTRACT PREVIOUS CURRENT JOB TO DATE $ to Bill 
NO. DESCRIPTION QUANTITY UNIT PRICE AMOUNT QUANTITY TOTAL QUANTITY TOTAL QUANTITY ¾COMP TOTAL as Stored 
7010 Lavout Reuse 1 LS s 2 066.40 s 2 066.40 1.00 $ 2 066.40 0.00 $ - 1 100% s 2,066.40 s -
7020 Compaction Testina 1 LS s 841.32 s 841.32 1.00 S 841.32 0.00 S - 1 100% $ 841.32 s -
7030 Connect to Exlstino 1 LS s 2,887.96 $ 2,887.96 1.00 S 2,887.96 0,00 S - 1 100% s 2.887.96 $ 

7040 12• DR 18 PVC Pioe/Flltinas 2205 LF s 42.45 $ 93,602.25 2155.00 S 91,479.75 0.00 S - 2155 98% s 91,479.75 s 
7050 12• Gate Valve 5 EA s 4,487.76 s 22,438.80 5.00 $ 22,438.80 0.00 $ - 5 100% $ 22.438.80 s -
7060 Conflict Crossino 1 EA s 4 301.77 s 4,301.77 1.00 S 4 301.77 0.00 S - 1 100% s 4,301.77 s -
7070 Ftushina Valve 1 EA $ 1 715.60 s 1,715.60 0.00 S - 1.00 S 1,715.60 1 100% s 1,715.60 $ -
7080 Wire I Pressure Bac-T, Cleanlna and Testina 2205 LF $ 1.35 s 2.976.75 1050.00 S 1,417.50 0.00 S 1050 48% s 1.417.50 s -
7990 JEA Reuse Distribution System Subtotal $ 130,830.85 s 125,433.50 $ 1,715.60 97% $ 127,149.10 s 

8000 JEA FORCEMAIN MAIN SYSTEM 
8010 Layout Forcemain 1 LS $ 688.80 $ 688.80 1.00 $ 688.80 0.00 s - 1 100% $ 688.80 s -
8020 Comoaction Testlna 1 LS s 280.44 $ 280.44 1.00 s 280.44 0.00 s - 1 100% s 280.44 $ -
8030 Connect to Existina 1 LS $ 2 959.03 $ 2 959.03 1.00 s 2,959.03 0.00 S - 1 100% s 2,959.03 $ 
8040 8" DR 18PVC Pioe/Flttinas 710 LF $ 24.45 $ 17,359.50 660.00 $ 16,137.00 0.00 S - 660 93% $ 16137.00 s -
8050 8" Gale Valves 2 EA $ 2 733.62 $ 5,467.24 2.00 $ 5,467.24 0.00 S 2 100% s 5,467.24 s -
8060 Conflict Crossino 2 EA $ 3,560.27 $ 7.120.54 2.00 S 7.120.54 0.00 S - 2 100% $ 7,120.54 s -
8070 Wire I Pressure, Bac-T Cleanina and Testina 710 LF s 1.42 $ 1,008.20 330,00 S 468,60 0.00 S - 330 46% s 468.60 s -
8990 JEA Forcemain Main System Subtotal $ 34,883.75 $ 33,121.65 s - 95'/4 $ 33,121.65 s -

9000 WATER, REUSE ANO SEWER AS-BUilTS 
9010 Waler As-buills 1 LS s 2,712.15 s 2,71 2.15 0.50 s 1,356.08 0.25 $ 678.04 0.75 75% s 2034.11 $ -
9020 Reuse As-Builts 1 LS $ 2,767.50 s 2 767.50 0.50 s 1,383.75 0.25 s 691.88 0.75 75% s 2,075.63 $ -
9030 Sewer As-Builts 1LS s 873.30 s 873.30 0.50 s 436.65 0.25 s 218.33 0.75 75% $ 654.98 $ -
9990 Water, Rouse and Sewer As-Builts Subtotal s 6,352.95 $ 3,176.48 $ 1,588.25 76°/, $ 4,764.72 s -

10000 SEEDING ANO MULCHING AND SOD 
10010 Sod Back ofCurb 760 SY $ 3.20 $ 2,432.00 760.00 S 2.432.00 0.00 s - 760 100% $ 2,432.00 s -
10020 Seed and Muleh Rioht-of-Wav 12667 SY $ 0.68 $ 8,613.56 12667.00 $ 8,613.56 0.00 s - 12667 100% $ 8 613.56 s -
10990 Seeding and Mulching and Sod Subtotal $ 11,045.56 $ 11,045.56 $ 100% s 11,045.56 s -

11000 SIGNAGE 
11010 Sionaae 1 LS s 615.00 $ 615.00 1.00 s 615.00 0.00 S - 1 100% $ 615.00 $ -
11990 Sianage Subtotal $ 615.00 $ 615.00 $ - 100% $ 615.00 s -

12000 FPL ELECTRICAL INFRASTRUCTURE ALLOWANCE 
12010 FPL Electrical Infrastructure Allowance 1 LS S 50,000.00 $ 50000.00 1.00 $ 50,000.00 0.00 S - 1 100% $ 50,000.00 s -
12990 FPL Electrical Infrastructure Allowance Subtotal $ 50,000.00 $ 50,000.00 $ - 100% $ 50,000.00 s -

13000 IRRIGATION / ELECTRICAL / TELEPHONE / CATV CONDUIT 
13010 2.5" SCH 40 PVC 500 LF s 10.80 s 5,400.00 0.00 S - 0.00 S - 0 0% s - s -
13020 3" SCH 40 PVC 500 LF $ 11.66 s 5,830.00 0.00 S - 0.00 S 0 0% s - s -
13030 4" SCH 40 PVC 500 Lf $ 12.19 s 6 095.00 0.00 $ - o.oo s - 0 0% s - $ -
13040 6" SCH 40 PVC 500 Lf $ 14.03 s 7,015.00 0.00 $ - 0.00 $ - 0 0% s - $ -
13990 Irrigation/ Electrical I Teleohone I CATV Conduit Subtotal s 24,340.00 $ - $ - 0'%, $ s -

14000 SEDIMENT AND EROSION CONTROL 
14010 Lavout Boundarv 1 LS $ 688.80 $ 688.80 1.00 $ 688.80 0.00 s - 1 100% $ 688.80 $ -
14020 Silt Fence 5000 LF $ 0.92 $ 4,600.00 5000.00 S 4 600.00 0.00 s - 5000 100% S 4,600.00 s -
14030 BMP's 1 LS $ 5 024.55 $ 5 024.55 0.80 $ 4,019.64 0.10 $ 502.46 0.9 90% S 4,522.10 $ -
14040 Erosion and Sediment Control 1 LS $ 3,653.09 $ 3,653.09 0.80 $ 2,922.47 0.10 s 365.31 0.9 90% S 3.287.78 $ -
14050 ConstrucUon Entrance 1 LS $ 3,402.42 $ 3 ,402.42 1.00 $ 3.402.42 0.00 s - 1 100% $ 3,402.42 $ -
14990 Sediment and Erosion Control Subtotal $ 17,368.86 $ 15,633.33 s 867.77 95% S 16,501,10 s -

15000 STORMWATER POLLUTION PREVENTION PLAN 
15010 Stonn Water Pollution Prevention 1 LS s 526.44 $ 526.44 0.80 s 421.15 0.10 S 52.64 0.9 90% s 473.80 s -
15990 Stormwaler Pollution Prevention Plan Subtotal $ 526.44 s 421 .15 s 52.64 90% $ 473.80 s 

16000 CONTRACTOR'S WARRANTY 
16010 Contractors Warranty 1 LS $11,271.50 s 11,271.50 0.00 S - 0.00 s - 0 0% s - s -
16990 Contractor's Warranty Subtotal s 11,271.50 s s - 0% $ - s -

16999 CURIOSITY AVENUE SUBTOTAL $ 1,302,152.53 $ 860,663.22 $ 92,146..56 $ 952,809.77 s 

17000 SR 200 ROAD IMPROVEMENTS 
18000 MOBILIZATION AND SITE PREPARATION 
18010 Site Preoaratlon 1 LS $ 10,150.09 $ 10.150.09 0.00 $ - 0.00 S - 0 0% S - s -
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ITEM PLANNED UNIT CONTRACT PREVIOUS CURRENT JOB TO DATE $ to Bill 

NO. DESCRIPTION QUANTITY UNIT PRICE AMOUNT QUANTITY TOTAL QUANTITY TOTAL QUANTITY ¾COMP TOTAL as Stored 

18020 Su1ve11 Cale& Setuo 1 LS s 2,066.40 $ 2.066.40 0.00 $ - 0.00 S - 0 0% $ - s -
18030 Prolect Manaaement & Suoervislon 1 LS S 42,260.35 $ 42,260.35 0,00 S - 0.00 S - 0 0% s - s -
18040 Mobilization 1 LS $ 5,684.38 s 5.684.38 0.00 S - 0.00 $ - 0 0% s - s -
18990 Mobilization and Site Preparation Subtotal s 60,161.22 $ - $ 0% $ - $ 

19000 DEMOLITION 
19010 Demolition 1 LS S 37 282.44 s 37 282.44 0.00 S - 0,00 s - 0 0% s - $ -
19020 Maintenance ofTraffic 1 LS $ 30,750.00 s 30750.00 0.00 S - 0,00 $ - 0 0% s - $ -
19990 Demolition Subtotal s 68,032.44 s $ 0% s - $ 

20000 ROADWAYEARTHWORK 
20010 Lavout Earthwork 1 LS s 2.066.40 $ 2,066.40 0.00 S - 0.00 s - 0 0% $ - $ -
20020 Compactlon Testino 1 LS $ 384.99 $ 384.99 0.00 $ - 0.00 S - 0 0% $ - s -
20030 Dewaterina 1 LS $ 14.721.21 $ 14,721.21 0.00 S - 0.00 S - 0 0% S - s -
20040 Strio R/W 1332 CY s 1.50 $ 1.998.00 0.00 S - 0.00 $ - 0 0% $ - s -
20050 Balance Riahl-of-Wav 948 CY s 2.46 s 2.332.08 0.00 S - 0.00 $ - 0 0% S - s 
20060 Soread and Comoact Rlaht-of-Wav 2280 CY s 1.16 s 2.644.80 0.00 S - 0.00 $ - 0 0% s - s -
20070 lmoortand Place Fill 1421 CY s 13.70 s 19.467.70 0.00 S - 0.00 $ - 0 0% s - $ -
20080 Rouah Grade Riaht-of-Wav 2237 SY $ 0.69 s 1,543.53 0.00 S 0.00 $ - 0 0% $ - s -
20090 Machine Dress Riaht-of-Wav 2237 SY $ 0.86 s 1 923.82 0.00 S - 0.00 $ - 0 0% s - s -
20990 Roadway Earthwork Subtotal s 47,082.53 $ $ Oo/. $ s 

21000 ROADWAY CONSTRUCTION 
21010 Lavoul Roadwav 1 LS $ 6,027.00 s 6,027.00 0.00 $ - 0.00 S - 0 0% s - $ -
21020 Roadwav Testino 1 LS $ 7,595.25 s 7,595.25 0.00 $ 0.00 S 0 0% $ - $ -
21030 Type 8-12.5 Base 4093 SY s 34.39 $ 140 758.27 0.00 $ - 0.00 S . 0 0% $ - s -
21040 Tvoe "E"Curb 1201 LF s 24.60 $ 29,544.60 0.00 $ 0.00 S - 0 0% s - $ -
21050 10.5" Concrete Pavlna 3489 SY s 122.49 $ 427,367.61 0,00 $ - 0.00 S - 0 0% S - $ -
21060 Stripina 1 LS S 26.270.34 s 26,270.34 0.00 $ - 0.00 S 0 0% $ - s -
21070 Sidewalk 408 SY s 49.07 $ 20020.56 0.00 $ - 0.00 S - 0 0% $ - s -
21080 1 O' Mulli Use Palh 140 SY s 64.61 $ 9.045.40 0.00 S - 0.00 S - 0 0% $ - s -
21090 Handicao Ramos 4 EA s 1.008.60 s 4,034.40 0,00 S - 0.00 S - 0 0% $ s -
21100 Tvoe II Traffic Separator 333 SY s 84.32 s 28,078.56 0.00 S - 0.00 S - 0 0% $ - s -
21110 Concrete Drivewav 135 SY $ 70.82 s 9,560.70 0.00 S - 0.00 $ - 0 0% s - s -
21990 Roadway Construction Subtotal $ 708,302.69 $ $ 0% $ - s -

22000 STORM DRAINAGESYSTEM 
22010 Lavout Dralnaoe 1 LS s 2,066.40 s 2,066.40 0.00 $ 0.00 S - 0 0% S - $ -
22020 Comoaction Testina 1 LS $ 1,892.97 s 1,892.97 0.00 $ - 0.00 $ - 0 0% s - $ -
22030 Trench Safetv 1 LS $ 1 589.84 $ 1,589.84 0.00 $ - 0.00 S - 0 0% s - s -
22040 Dewalerino 1 LS $ 4.472.21 s 4.472.21 0.00 $ - 0.00 s - 0 0% s - $ -
22050 18" RCP 907 LF $ 42.20 $ 38,275.40 0.00 $ 0.00 s - 0 0% s - s -
22060 Curb Inlets 4 EA s 5,576.27 $ 22,305.08 0.00 $ 0.00 s - 0 0% S - s -
22070 Double Curb lnlel 1 EA s 9,208.90 s 9,208.90 0.00 $ 0.00 S - 0 0% $ - $ -
22080 Convert lo Curb lnlel 1 EA s 2,184.90 s 2 184.90 0.00 $ - 0.00 S - 0 0% $ - $ -
22090 18" MES 6 EA s 2,596.08 $ 15,576.48 0.00 S - 0.00 $ - 0 0% $ s -
22100 Punch Out HS s 4,660.90 $ 4,660.90 0.00 $ - 0.00 $ - 0 0% $ - s -
22110 Too Adlustment 6 EA $ 469.57 $ 2 817.42 0.00 $ 0.00 S - 0 0% S - s -
22120 SlormTelevisino 907 LF $ 9.83 s 8.915.81 0.00 S - 0.00 $ - 0 0% S - s -
22990 Storm DrainaQe System Subtolal $ 113,966.31 $ $ - 0% $ s -

23000 PAVING AND DRAINAGE AS-BUILTS 
23010 Pavino As-Builts 1 LS s 2,214.00 s 2,214.00 0.00 s - 0,00 $ - 0 0% s - s -
23020 Dral11B□ e As-Builts 1 LS $ 1,230.00 s 1,230.00 0.00 $ - 0.00 S - 0 0% s - s -
23990 Paving and Drainage As-Builts Subtotal s 3,444.00 s $ - Qlt/a s $ -

24000 JEA WATER DISTRIBUTION SYSTEM 
24010 Lavoul Waler Main 1 LS s- 688.80 s 688.80 1.00 S 688.80 0.00 S 1 100% S 688.80 s -
24020 CompacUon Testina 1 LS s 140.22 $ 140.22 1.00 S 140.22 0.00 S - 1 100% $ 140.22 s -
24030 Connecl to Existina 2 EA s 9,520.47 $ 19,040.94 2.00 $ 19,040.94 0.00 $ - 2 100% S 19,040.94 s 
24040 12" DR 18 PVC Ploe/Fittinos 142 LF s 67.88 s 9,638.96 142.00 $ 9 638,96 0.00 $ 142 100% $ 9,638.96 s -
24050 Directional Drill 180 LF s 137.20 s 24 696.00 180,00 $ 24,696.00 0.00 $ - 180 100% S 24,696.00 s -
24060 12" Gate Valve 1 EA s 5 283.62 $ 5.283.52 1.00 S 5.283.52 0.00 S - 1 100% S 5,283.52 s -
24070 Wire/Pressure. Bac-T, CleaninA and Testino 322 LF s 4.25 $ 1,368.50 322.00 S 1,368.50 0.00 S - 322 100% S 1 368.50 s -
24990 JEA WaterDistribution System Subtotal $ 60,856.94 s 60,856.94 s 100'/o S 60,856.94 s -

25000 JEA REUSE DISTRIBUTION SYSTEM 
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ITEM 
NO. DESCRIPTION 

25010 Lavout Reuse Main 
25020 Comoaction Testina 
25030 12" DR 1BPVC Pioe/Flttinos 
25040 Directional Drill 
25050 12" Gate Valve 
2506-0 Wire I Pressure, Bac-T, Cleanina and Testina 
25990 JEA Reuse Distribution Svstem Subtotal 

26000 JEA FORCE MAIN SYSTEM 
26010 Lavout Force Main 
26020 Comoaction T estina 
26030 Connect to Existina 
26040 16" DR 18 PVC Pioe/Filtlnas 
26050 Directional Drill 
26060 Wire/ Pressure, Bac-T Cleanlna and TesUna 
26990 JEA force Main Svstem Subtotal 

27000 JEA REUSE DIRECTIONA L DRILL ALLOWANCE 
27010 JEA Reuse Directional Drill Allowance 
27990 JEA Reuse Directional Drill Allowance Subtotal 

28000 JEA WATER DIRECTIONAL DRILL ALLOWANCE 
28010 JEAW ater Directional Drill Allowance 
28990 JEA Waler Directional Drill Allowance Subtotal 

29000 JEA FORCE MAIN DIRECTIONAL DRILL ALLOWANCE 
29010 JEA Force Main Directional Drill Allowance 
29990 JEA Force Main Directional Drill Allowance Subtotal 

30000 WATER, REUSE A ND SEWER AS-BUILTS 
30010 Water As-bullls 
30020 Reuse As-Bums 
30030 Force Main As-Builts 
30990 Water, Reuse and Sewor Main As•Builts Subtotal 

31000 S EEDING AND MULCHING AND SOD 
31010 Sod Rioht-of-Wav 
31020 Sod Back of Curb 
31990 Seeding and Mulching and Sod Subtotal 

32000 SIGNAGE 
32010 SiQnaQe 
32990 S ignage Subtotal 

33000 S EDIMENT AND EROSION CONTROL 
33010 Lavout Boundarv 
33020 Sill Fence 
33030 Erosion and Sediment Control 
33040 Conslruction Entrance 
33990 Sedimentand Erosion Control Subtotal 

34000 STORMWATER POLLUTION PREVENTION PLAN 
34010 StonnWater Pollution Preven tion 
34990 Stormwater Pollution Prevention Plan Subtotal 
35000 CONTRACTOR'S WARRANTY 
35010 Contractor's W arrantv 
35990 Contractor's Warranty Subtotal 
35999 SR 200 IMPROVEMENTS SUBTOTAL 

37000 CURIOSITY AVE CHANGES 
38000 CURIOSITYAVE ADD/DEDUCT · SITE RDWY WORK 
38010 Additional Strioina Culiositv Ave 
38020 Deduct for Sianaae Curiosit\l Ave 
38030 Deduct Sod Back o f Curb Curiositv Ave 
38040 Deduct Seed & Mulch RiohtofWav Curiositv Ave 
38050 Deduct FPL Electrical InfrastructureAllowance 
38060 Deduct 1" Asohall Pavina for Mum Use Path (MUP) 

PLANNED UNIT CONTRACT PREVIOUS CURRENT 
QUANTITY UNIT PRICE AMOUNT QUANTITY TOTAL QUANTITY TOTAL 

1 LS s 688.80 $ 688.80 1.00 $ 688.80 0.00 S -
1 LS s 140.22 $ 140.22 1.00 $ 140.22 0.00 S -

80 LF $ 87.27 $ 6,981 .60 80.00 S 6,981 .60 0.00 S -
180 LF s 163.55 $ 29.439.00 180.00 $ 29.439.00 0.00 S 

1 EA $ 4,602.28 $ 4,602.28 1.00 $ 4,602.28 0.00 $ -
260 LF s 4.64 $ 1 206.40 260.00 $ 1 206.40 0.00 $ -

s 43,058.30 s 43,058.30 s 

1 LS $ 688.80 s 688.80 1.00 s 688.80 0.00 $ -
1 LS $ 140.22 $ 140.22 1.00 s 140.22 0.00 S -
1 EA $ 14,360.78 s 14,360.78 1.00 $ 14,360.78 0.00 S -

80 LF $ 80.20 $ 6,416.00 80.00 S 6.416.00 0.00 S -
180 LF $ 167.35 s 30,123.00 180.00 S 30,123.00 0.00 S -
260 LF $ 4.64 s 1 206.40 260.00 $ 1,206.40 0.00 $ -

$ 52,935.20 $ 52,935.20 $ 

1 LS S 50,000.00 $ 50,000.00 1.00 $ 50,000.00 0.00 S -
$ 50,000.00 $ 50,000.00 $ 

1 LS S 50,000.00 s 50,000.00 1.00 $ 50,000.00 0.00 S -
s 50,000.00 s 50,000.00 s 

1 LS S 50,000.00 $ 50,000.00 0.00 S - 0.00 S -
$ 50,000.00 $ $ -

1 LS s 615.00 s 615.00 0.00 S - 0.00 $ -
1 LS s 615.00 s 615.00 0.00 S - 0.00 S -
1 LS s 615.00 s 615.00 0.00 S - 0.00 S -

s 1,845.00 $ $ 

2240 SY s 3.20 $ 7 168.00 0.00 $ - 0.00 s -
200 SY s 3.20 $ 640.00 0.00 s - 0.00 s -

s 7,808.00 $ s . 

1 LS $ 1,230.00 $ 1,230,00 0.00 S - 0,00 $ -
$ 1,230.00 s - $ -

1 LS $ 688.80 $ 688,80 0.00 $ 0.00 s -
1330 LF $ 0.92 $ 1,223.60 0.00 $ - 0.00 s -

1 LS $ 2,171.72 $ 2,171.72 0.00 $ - 0.00 s -
1 LS $ 6,804.84 $ 6,804.84 0.00 S - 0.00 $ -

$ 10,888.96 $ - s 

1 LS s 526.44 $ 526.44 0.00 $ - 0.00 $ -
s 526.44 $ - s 

1 LS S 11 ,271.50 $ 11 271.50 0.00 s - 0,00 s -
$ 11,271.50 $ - s 
$ 1, 341,409.53 $ 256,850.44 $ -

1 LS s 934.80 s 934,80 0.00 s - 0.00 S -
-1 LS s 615.00 s (615.00 -1.00 s (615,00 0.00 $ -

-760 SY $ 3.20 s (2 432.00 -760.00 S (2 432.00 0,00 $ 
- 12667 SY $ 0.68 s (6 613.56 -12667.00 S (8 613.56 0.00 $ . 

-1 LS $ 50,000,00 s (50,000.00 -1.00 S (50,000.00 0.00 $ -
-2400 SY $ 9.47 s (22,728.00 0.00 S - 0.00 $ -

JOB TO DATE 
QUANTITY % COMP TOTAL 

1 100% S 688.80 $ 

1 100% $ 140.22 s 
BO 100% S 6,981.60 s 

180 100% $ 29.439.00 s 
1 100% $ 4,602.28 s 

260 100% $ 1,206.40 s 
100% $ 43,058.30 s 

1 100% s 688.80 s 
1 100% s 140.22 $ 
1 100% $ 14,360.78 $ 

80 100% $ 6.416.00 $ 
180 100% s 30,123.00 $ 
260 100% s 1,206.40 s 

100% $ 52,935.20 s 

1 100% s 50,000.00 s 
100% $ 50,000.00 s 

1 100% s 50,000,00 $ 
100% $ 50,000.00 s 

0 0% $ - s 
Oo/. $ - s 

0 0% s - s 
0 0% s - $ 

0 0% s - s 
0°1. s s 

0 0% S - s 
0 0% S - s 

0% S - s 

0 0% s - $ 
0% s s 

0 0% s - $ 
0 0% s - $ 
0 0% s - $ 
0 0% $ - $ 

0% $ . s 

0 0% S - s 
0% $ $ 

0 0% s - $ 
0% $ - s 

$ 256,850.44 s 

0 0% S - $ 
- 1 100% S (615.00 s 

-760 100% $ 12,432.00 s 
-12667 100% $ (8,613.56 s 

-1 100% $ (50 000.00 $ 
0 0% $ - $ 

Sto Bill 
as Stored 

-
-
-
-

-
-

-
-
-
-
-
-

-

-
-

-
-

-
-
-
-

-
-

-
-

-
-
-
-
-

-
-

-
-

-
-
-
-
-
-
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ITEM 
NO. DESCRIPTION 

38070 Add 1.25" Asohall Pavino for MUP 
38080 Add 1.50" Asohalt Pavlna/ Addi 2" Base for FPL-MUP 
38990 CURIOSITY AVE ADD/DEDUCT - SITE RDWY WORK SUBTOTAL 

39000 CURIOSITY AVE STORM DRAINAGE CHANGES 
39010 Lavout Orainaoe 
39020 Comoaction T estinQ 
39030 Trenoh SafelV 
39040 Dewaterina 
39050 12" HOPE 
39060 15" HOPE 
39070 15" Yard Drain 
39080 18" Yard Drain 
39090 36" RCP S-10 
39100 36" MES 
39110 Storm Televislna 
39990 CURIOSITY AVE STORM DRAINAGE CHANGES SUBTOTAL 

40000 CURIOSITY AVE JEA WATER DISTRIBUTION SYSTEM 
40010 Lavoul Watermain 
40020 CompacUon Tesllnq 
40030 12" Added Flttinos 
40040 10" CL350 DIP Water Main 
40050 1 O" Gate Valve 
40060 Flushino Valve 
40070 1"Water Service 
40080 Samele Points 
40090 Wire/ Pressure. Bac-T, Cleaninq and TesUng 
40990 CURIOSITY AVE JEA WATER DIST. SYSTEM SUBTOTAL 

41000 CURIOSITY AVE JEA REUSE DISTRIBUTION SYSTEM 
41010 Lavout Reuse 
41020 Comoaction T estina 
41030 12" Added Reuse Fittinas 
41040 8" CL350 DIP Reuse Man 
41050 8" Gate Valve 
41060 Conflict Crosslna 
41070 Flusnlna Valve 
41080 2" Reuse Service 
41090 Wire I Pressure Bac-T, Cleanino and Testino 
41990 CURIOSITY AVE JEA REUSE DIST. SYSTEM SUBTOTAL 

42000 CURIOSITY AVE WATER/REUSE/SEWER AS-BUILT 
42010 Water As--builts 
42020 Reuse As-Builts 
42990 CURIOSITY AVE WATER/REUSE/SEWER AS-BUILT SUBTOTAL 

43000 CURIOSITY AVE PVC MATERIALS PRICE INCREASE 
43010 Force Main Price Increase 
43020 Water Main Price Increase 
43030 Reuse Main Price Increase 
43990 CURIOSITY AVE PVC MATI.S PRICE INCREASE SUBTOTAL 

44000 CURIOSITY AVE CHANGE PVC TO DUCTILE IRON PIPE 
44010 ChanQe 12" Water PVC to Ductile Iron Pipe 
44020 Cnanae 12" Reuse PVC to Ductile Iron Pioe 
44990 CURIOSITY AVE CHANGE PVC TO DIP SUBTOTAL 

45000 SR200CHANGES 
46000 SR200 JEA WATER DIST. SYSTEM (REIMBURSIBLE DEDUCT) 
46010 Lavoul Water Main 
46020 Comoaction Testino 
46030 Connect to Existina 
46040 12· DR 18 PVC Pipe/FittinQS 
46050 Directional Drill 
46060 12" Gate Valve 
46070 Wire/Pressure Bac-T Cleaninaand Testina 

PLANNED UNIT CONTRACT PREVIOUS CURRENT JOB TO DATE $ lo Bill 
QUANTITY UNIT PRICE AMOUNT QUANTITY TOTAL QUANTITY TOTAL QUANTITY %COMP TOTAL as Stored 

2275 SY $ 12.03 $ 27,368.25 0.00 $ . 0.00 s . 0 0% $ . s . 
125 SY $ 15.29 s 1 911.25 0.00 $ . . .- 0.00 $ 0 0% $ s 

$ (54,174.26) $ (61,660.56) $ . 114% S (61,660.56) s . 

1 LS s 688.80 s 688.80 1.00 $ 688.80 0.00 $ . 1 100% s 688.80 s 
1 LS s 444.03 s 444.03 1.00 S 444.03 0.00 $ . 1 100% $ 444.03 s -
1 LS $ 1,060.78 s 1,060.78 1.00 S 1,060.78 0.00 $ - 1 100% s 1,060.78 $ -
1 LS $ 1.401.88 s 1.401.88 1.00 S 1.401.88 0,00 $ - 1 100% s 1,401.88 s . 

-239 LF s 28,87 s 16,899.93 -239.00 S (6,899.93 0.00 $ . -239 100% s (6,899.93 s -
239 LF s 34,76 $ 8,307.64 239,00 $ 8,307.64 0.00 $ - 239 100% s 8,307.64 $ -

-2 EA s 1 807.75 $ (3,615.50 -2.00 S (3,615.50 0.00 S . -2 100% s (3 615.50 s -
2 EA s 2,320.95 $ 4,641.90 2.00 $ 4 641.90 0,00 $ - 2 100% $ 4,641.90 s -

160 LF s 107.87 $ 17 259.20 160.00 S 17,259.20 0.00 S - 160 100% S 17,259.20 s -
1 EA s 1.969.36 s 1,969.36 1.00 S 1,969.36 0.00 S - 1 100% $ 1,969.36 s . 

160 LF s 22.02 s 3,523.20 0.00 $ - 160,00 S 3,52320 160 100% S 3,523.20 s . 
$ 28,781.36 s 25,258.16 s 3,523,20 100% $ 28,781.36 s 

1 LS s 688.80 s 688.80 1.00 $ 688.80 0.00 S . 1 100% S 688.80 s ,. 
1 LS s 23.37 s 23.37 1.00 S 23.37 0.00 S . 1 100% S 23.37 s . 
2 EA s 836.22 $ 1,672.44 2.00 S 1,672.44 0.00 $ - 2 100% $ 1 672.44 s . 

40 LF $ 68,97 $ 2.758.80 40.00 $ 2 758.80 0.00 $ - 40 100% $ 2,758.80 s -
1 EA $ 2,291.03 $ 2,'291.03 1.00 S 2,291.03 0.00 $ - 1 100% S 2,291.03 s -
2 EA s 1,758.70 s 3 517.40 0.00 S - 2.00 $ 3,517.40 2 100% S 3,517.40 s -
1 EA s 925.76 s 925.76 1.00 S 925.76 0.00 $ .- 1 100% S 925.76 s 
2 EA s 358.88 s 717.76 0.00 S - 2.00 S 717.76 2 100% S 717.76 s -

110 LF $ 1.35 s 148.50 0.00 S - 110.00 S 148.50 110 100% S 148.50 s -
s 12,743.86 s 8,360.20 $ 4,383.66 100% $ 12,743.86 s . 

1 LS s 688.80 s 688.80 1.00 s 688.80 0.00 s . 1 100% s 688.80 s -
1LS s 233.70 s 233.70 1.00 s 233.70 0.00 $ - 1 100% s 233.70 $ -
1 EA $ 835.11 s 835.11 1.00 $ 835,11 0,00 s - 1 100% s 835.11 $ -

100 LF $ 49.22 s 4 922.00 100.00 $ 4.922.00 0.00 $ . 100 100% $ 4,922.00 $ -
1 EA s 1.430.48 s 1,430.48 1.00 S 1.430.48 0.00 S - 1 100% S 1.430.48 $ -
1 EA s 2,478.11 s 2,478.11 1.00 $ 2.478.11 0.00 s - 1 100% s 2.478.11 s -
2 EA $ 1,703.73 $ 3.407.46 0.00 $ - 2.00 s 3.407.46 2 100% s 3.407.46 s -
1 EA $ 1120.86 $ 1,120.86 1.00 $ 1 120.86 0.00 s - 1 100% s 1,120.86 $ -

20 LF $ 1.37 $ 27.40 20.00 $ 27.40 0.00 s - 20 100% $ 27.40 $ -
$ 15,143.92 $ 11,736.46 $ 3,407.46 100% s 15,143.92 s . 

1 LS s 492.00 $ 492.00 0.50 $ 246.00 0.50 S 246.00 1 100% $ 492.00 $ -
1 LS s 738.00 s 738.00 0.50 S 369.00 0.50 S 369.00 1 100% S 738.00 s -

$ 1,230.00 s 615,00 s 615,00 100% S 1,230.00 s -

1 LS s 3,816.72 s 3,816.72 1.00 s 3,816.72 0.00 S . 1 100% $ 3,816.72 s -
1LS $ 26,946.38 s 26,946.38 1.00 $ 26,946.38 0.00 $ - 1 100% s 26,946.38 s -
1 LS S 25,374.64 s 25,374.64 1.00 s 25,374.64 0.00 S - 1 100% s 25,374.64 s -

$ 56,137.74 s 56,137.74 s 100% s 56,137.74 s -

2240 LF s 4.95 s 11,088.00 2240.00 s 11,088.00 0.00 $ - 2240 100% s 11,088.00 $ -
2280 LF s 4,95 s 11,286.00 2280.00 s 11 286.00 0.00 s . 2280 100% s 11.286.00 $ -

s 22,374.00 $ 22,374.00 s 100% s 22,374.00 s 

-1 LS $ 688.80 $ (688.80 -1.00 S (688.80 0.00 s . -1 100% s (688.80 $ -
-1 LS s 140.22 s (140.22 -1.00 S (140.22 0.00 s . -1 100% s (140.22 $ . 
-2 EA s 9,520.47 $ (19 040.94 -2.00 S (19,040.94 0.00 S .- -2 100% s (19,040.94 s 

-142 LF $ 67.88 $ (9,638.96 -142.00 S (9,638.96 0.00 S - -142 100% s (9,638.96 s . 
-180 LF $ 137.20 $ (24,696.00 -180.00 $ (24,696.00 o.oo s - -180 100% $ (24,696.00 $ -

-1 EA $ 5,283.52 $ (S 283.52 -1.00 s (5,283.52 0.00 s . -1 100% s (5 283.52 $ -
-322 LF s 4.25 $ /1,368.50\ -322.00 '$ (1,368.50 0.00 s . -322 100% s (1,368.501 s . 
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ITEM PLANNED UNIT CONTRACT PREVIOUS CURRENT JOB TO DATE $ to Bill 
NO. DESCRIPTION QUANTITY UNIT PRICE AMOUNT QUANTITY TOTAL QUANTITY TOTAL QUANTITY % COMP TOTAL as Stored 

46990 SR200 JEA WATER DIST. SYS.{Reimb. Deduct) SUBTOTAL s (60,856.94 $ (60,856.94) $ 100% $ (60,856.94 s . 

47000 SR200JEA REUSE DIST. SYSTEM IREIMBURSIBLE DEDUCTI 
47010 Lavout Reuse Main -1 LS $ 688.80 $ (688.80 -1.00 S (688.80 0.00 $ . -1 100% s (688.80 s . 
47020 Compaction T estinc - 1 LS $ 140.22 $ (140.22 -1.00 $ (140.22 0.00 s - -1 100% s (140.22 $ -
47030 12" DR 18 PVC Pioe/Fittincs -ao LF $ 87.27 $ (6981.60 -80.00 S {6,981.60 0.00 s . -80 100% s {6,981.60 s -
47040 Directional Drill -1 80 LF $ 163.55 $ (29,439.00 -180.00 S (29,439.00 0.00 s . -180 100% s {29,439.00 $ -
47050 12" Gate Valve -1 EA $ 4,602.28 $ {4,602.28 -1 .00 s {4,602.28 0.00 s . -1 100% s 14,602.28 $ -
47060 Wrre I Pressure, Bao-T Cleanino and Teslino -260 LF $ 4.64 s 11,206.40 -260.00 s 11,206.40\ 0.00 s - -260 100% s 11,206.40 $ -
47990 SR200 JEA REUSE DIST. SYS.(Reimb. Deduct) SUBTOTAL $ (43,058.30) $ (43,058.30) $ 100% s (43,058.30 $ . 

48000 SR200JEA FORCE MAIN SYSTEM (ORIGINAL) 
48010 Lavoul Force Main -1 LS $ 688.80 s (688.80 ·1.00 $ 1688.80 0.00 S - ·1 100% S (688.80 s 
48020 Compaction Testinc -1 LS $ 140.22 $ (140.22 -1.00 $ (140.22 0.00 S - -1 100% $ 1140.22 s -
48030 Connect lo Existino -1 EA $ 14,360.78 $ 114,360.78 -1.00 $ 11 4,360.78 0.00 S - -1 100% $ (14.360.78 s -
48040 16" DR 18 PVC Pipe/Fittinos -80 LF $ 80.20 $ (6,416.00 -80.00 $ (6,416.00 0.00 S - -80 100% $ (6 416.00 s -
48050 Directional Drill -180 LF s 167.35 $ 130,123.00 -180.00 $ 130 123.00 0.00 S - -180 100% $ (30.123.00 s . 
48060 Wrre / Pressure Bac-T Cleaninc and Testino -260 LF s 4.64 $ ( 1,206.40 -260.00 $ 11.206.40 0.00 $ - -260 100% $ 11.206.40 s . 
48990 SR200 JEA FORCE MAIN SYSTEM (Original) SUBTOTAL $ (52,935.20 $ (52,935.20) s 100% $ 152,935.20 s . 

49000 SR200 JEA FORCE MAIN SYSTEM (JEA APPROVED) 
49010 L= ~ut Force Main 1 LS s 1 033.20 $ 1.03320 0.00 $ - 0.00 S - 0 0% s . s -
49020 Comoaction Testino 1 LS s 186.96 $ 186.96 0.00 $ - 0.00 $ - 0 0% s . s -
49030 Connect to Existina 1 EA s 9.783.33 $ 9.783.33 0.00 $ - 0.00 S - 0 0% s - s 3.435.64 
49040 16" DR 18 PVC Pipe/FittfnQS 192 LF s 282.08 $ 54,159.36 0.00 $ . 0.00 $ . 0 0% $ . s 44.635.54 
49050 18" DR 11 HOPE Directional Drill 180 LF s 224.72 $ 40.449.60 0.00 S . 0.00 $ - 0 0% s . s 33,418.60 
49060 16" Gale Valve 2 EA S 10,20026 s 20,400.52 0.00 S - 0.00 $ . 0 0% s . s 10,625.44 
49070 Wrre / Pressure, Bac-T Cleanino and Testino 372 LF s 5.43 $ 2 019.96 0.00 S - 0.00 S . 0 0% $ - s -
49990 SR200 JEA FORCEMAIN SYSTEM (JEA Approved) SUBTOTAL $ 128,032.93 $ $ 0% $ s 92,115.22 

50000 JEA REUSE DIRECTIONAL DRILL ALLOWANCE DEDUCT 
50010 JEA Reuse Directional Drill Allowance Deduct · 1 LS S 50,000.00 s (50,000.00) -1.00 s 150,000.00l 0.00 $ -1 100% s (50,000.00 s -
50990 JEA REUSE DIRECT'L DRILL ALLOWANCE DEDUCTSUBTOTAL s (50,000.00) $ (50,000.00) $ 100% s (50,000.00) s -

51000 JEAWATER DIRECTIONAL DRILL ALLOWANCE DEDUCT 
51010 JEA Water Direcl ional Drill Allowance Deduct -1 LS S 50,000.00 s 150,000.00 -1.00 s /50.000.00 0.00 $ - · 1 100% S (50,000.00 $ -
51990 JEA WATER DIRECT'LDRILL ALLOWANCE DEDUCT SUBTOTAL $ (50,000.00 $ (50,000.00) $ 100% $ (50,000.00 s 

52000 SR200 RDWY/DRAJNAGE CHANGES 
52010 Modifv Control Structure 1 $ 3,925.16 s 3,925.16 0.00 S - 0.00 S - 0 0% s - s . 
52020 Add Stoo Sians 2EA $ 407.18 s 814.36 0.00 S - 0.00 S . 0 0% s - s -
52990 SR200 RDWY/DRAINAGE CHANGES SUBTOTAL $ 4,739.52 $ - $ 0% $ s -
53000 PAYMENT & PERFORMANCE BOND 
53010 Pavment & Performance Bond 1 LS S 24,544.27 s 24,544.27 1.00 s 24,544.27 0.00 $ . 1 100% s 24,544.27 s . 
53990 PAYMENT & PERFORMANCE BOND SUBTOTAL $ 24,544,27 $ 24,544.27 $ 100¾ $ 24,544.27 s 

53999 CURJOSllYAVE/SR200 CHANGE. ORDER SUBTOTAL $ 117,297.10) $ (169,485.17) $ 11,929.32 $ (157,555.85) $ 92,115.22 

GRAND TOTAL $ 2,626,264.96 $ 948,028.49 $ 104,075.88 40% $ 1,052,104.36 $ 92,115.22 
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-----

CONDITIONAL WAIVER AND RELEASE OF LIEN 
UPON PROGRESS PAYMENT 

The undersigned lienor1 in consideration of the sum of$ / '1l ?U~ . { 3 hereby waives 
and releases its lien and right to claim a lien for labor, services, or materials furnished through 
December 31, 2021 on the job of East Nassau Stewardship District on the following property: 

Wild light - Curiosity Ave 
PH 3/SR200 Improvements 

Nassau County1 Florida 

This waiver and release does not cover any earned but unpaid retainage nor any amounts due 
for labor1 services, or materials furnished on the job after the date specified. 

Dated this - ~ 2-=2_nd ___day of December , 2021. 

Company: A. J. Johns, Inc. 
3225 Anniston Road 
Jacksonville, Florida 32246 

State of Florida 
County of Duval 

The foregoing instrument was acknowledged before me by means of (~ physical presence or 
22nd __ online notarization, this day of December • 2021, by Charles B. Laughlin, 

the Vice President of A. J. Johns, Inc. He is personally known to me 00 or has produced 
as identification. 

Neta ublic A'if~i;·•:•. JANETs. LEWIS
ff~--~·,. commission# GG 299913 

State of Florida ~.~-~-i} faplresAprll 3, 2023 
• • •,, ,.,..,.,•• •,:,~••• h •' dTh Tr•y F•l11 i•1uranc~ 000-385-7019My Commission expire : ·•,.~r.r.~••' uonuo IU " • • , . 
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EAST NASSAU STEWARDSHIP DISTRICT 

SPECIAL ASSESSMENT REVENUE BONDS, 

SERIES 2021 

(ACQUISITION AND CONSTRUCTION REQUISITION) 

The undersigned, an Authorized Officer of East Nassau Stewardship District (the 
"District") hereby submits the following requisition for disbursement under and pursuant to the 
terms of the Master Trust Indenture between the District and U.S. Bank National Association, as 
trustee (the "Trustee"), dated as of December 1, 2018, as supplemented by the Second 
Supplemental Trust Indenture between the District and the Trustee, dated as of April 1, 2021 
(collectively, the "Indenture") (all capitalized terms used herein shall have the meaning ascribed 
to such term in the Indenture): 

(A) Requisition Number: 20 

(B) Name of Payee: Burnham Construction, Inc. 
11413 Enterprise East Blvd. 
MacClenny, Florida 32063 

(C) Amount Payable: $ 102,938.81 
Wildlight POD 4 Mass Grading Application for Payment No. 6 
(December 2021) 

(D) Fund or Account and subaccount, if any, from which disbursement to be made: 

Series 2021 Acquisition and Construction Account 

The undersigned hereby certifies that obligations in the stated amount set forth above have 
been incurred by the District, that each disbursement set forth above is a proper charge against the 
Series 2021 Acquisition and Construction Account and the subaccount, if any, referenced above, 
that each disbursement set forth above was incurred in connection with the acquisition and 
construction of the Series 2021 Project and each represents a Cost of the Series 2021 Project, and 
has not previously been paid. 

The undersigned hereby further certifies that there has not been filed with or served upon 
the District notice of any lien, right to lien, or attachment upon, or claim affecting the right to 
receive payment of, any of the moneys payable to the Payee set forth above, which has not been 
released or will not be released simultaneously with the payment hereof. 

1 

https://102,938.81


 

  
   

 

 
 

 

 
 

 

     
   

      
   

    
   

 

 
 

 

The undersigned hereby further certifies that such requisition contains no item representing 
payment on account of any retained percentage which the District is at the date of such certificate 
entitled to retain. 

Attached hereto are originals of the invoice(s) from the vendor of the property acquired or 
services rendered with respect to which disbursement is hereby requested. 

EAST NASSAU STEWARDSHIP 

DISTRICT 

By:  _________________________________ 
Authorized Officer 

CONSULTING ENGINEER'S APPROVAL FOR NON-COST OF ISSUANCE AND 

CAPITALIZED INTEREST REQUESTS ONLY 

If this requisition is for a disbursement for other than Capitalized Interest or Costs of 
Issuance, the undersigned Consulting Engineer hereby certifies that this disbursement is for a Cost 
of the Series 2021 Project and is consistent with: (i) the applicable acquisition or construction 
contract; (ii) the plans and specifications for the portion of the Series 2021 Project with respect to 
which such disbursement is being made; and (iii) the reports of the Consulting Engineer attached 
as "APPENDIX A – ENGINEER'S REPORTS" attached to the Limited Offering Memorandum 
dated April 16, 2021, as such report shall have been amended or modified on the date hereof. 

By:  _________________________________ 
Consulting Engineer 

January 6, 2022 
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APPU_ _ _ _ _ _CATION AND CERTIFICATE FOR PAYMENT --------------------------------11~.,;,#,------...... 

10: PROJECT: APPllCATJON NO: 6 
East Nassau Stewardship Disbict Wlldlight POD 4 MassGrading 
2300 Gladea Road Suke 410W PERIOD FROM : 11/25/2021 
Boca Raton, FL 33431 PERIOD TO : 12/25/2021 

FROM (OON1RACTOR): ENGJNl!ER: PROJl!CT: Wlldltght POD 4 Mass Grading 
Burnham Construction, Inc. ETMlnc. PROJECT NO: 21019 
11413 Enterprise East Blvd 14716 Old St. Auguatlne Rd CONTRACT NO: 
Macclenny, Florida 32063 Jacbonvlne, FL 32161 
904-259-5360 904-642-IHO ------------"CONT1\ACT DATE: _-'-'-'..;..;_-....;;.__ --'-' _____ 

OiANGE ORDER SUMMARY 

OIANGE ORDERS APPROVED IN I ADOffiONS 
PREVIOUS MONTHS BY OWNER 

TOTAL 
APPROVED THIS MONTH 
NUMBER DATE APPROVED 

- TOTAlS . 
NET CHANGE BY OiANGE ORDERS 

---, 

DEDUCTIONS 

. 
-

CONTRACTOR'S APPUCATION FOR PAYMENT APPUCATION IS MADE FOR PAYMENT, AS SHOWN BELOW, IN CONNECTION 
WITH THE COl'iTRACT. CONTINUATION SHEET, PAGE 2, 15 AlTAOIED 

1. ORlGlNAL CONTRACT SUM.............................................. .. $__ 1 943 598.-44 

2. NET 01ANGE BY 01ANGE ORDERS..................................... . s 

3, CONTRACT SUM TO DATE (LINE 1 &. 2) .......................... .. 

4. TOTAL COMPLETED & STORED TO DATE...................... .. s 928,98~33 

S. RETAINAGE: 
e. 10% OF COMPLETED WORK................... ~92,898.73 
b. 10% OF STORED MATERIAL................. .. $ 

TOTAL RETAINAGE (LINE Sa + Sb) ................................................. , S92 898.73 
THE UNDERSIGNED CONTRACTOR CERTIFIES THAT TO TtiE BEST OF THE 
CONTAACTOR'S KNOWLEDGE, INFORMATION ANO BEUEF THE WORK 6. TOTAL EARNED LESS RETAINAGE .................................................. $ 836088.60 
COVERED BY THIS APPLICATION FOR PAYMB'IT HAS BEEN COMPLETED 
IN ACCORDANCE WIDi THE CONTRACT DOCUMENTS, THAT ALL 7. LESS PREVIOUS CERTIFICATES FOR PAYMENT................... ~$____73_3.,149.7~ 
AMOUNTS HAVE BEEN PAID BY THE CONTRACTOR FOR WORK FOR 
WH101 PREVIOUS CERTIFlCATES FOR PAYMENT WERE ISSUED AND 8,CURR.ENT PAYME.NT DUE.•••••••, ............................. .................... , _$___1_0_2,~9_38._ 81_ 
PAYMENTS RECEIVED FROM THE OWNER, AND THAT aJRREHT 
PAYMENT SHOWN HEREIN IS NOW DUE. 9. BALANCE TO FINISH, PLUS RETAINAGE............................. .. --)--'-'----'1=.1C'-'07 509.84 

CONTRACTOR: l!umham construction, Inc. STATE OF: R.ORlDA COUtfTY OF: BAl(ER 
SUBSCRIBED AND SWORN TO BEFORE ME THI..:.S.::-::,.c..----.:::.OF___ -:-:~..-'-"' 2021~ Pro: """""" n..• c""""~ f'r!::;~~~~~~~
NOTARY PUBUC: __.a..,___-L-.....,,_.;~m4~c-=.,.!;~EMOBLEY 

BY: . - DATE: !Zin/ 2 / MY COMMISSION EXPIRES: ·:•i MYCOMMISSION I GG 988131 
;'!. iffl EXPIRES· 41....... 1 202• -~ •... o"'•~ ,,_v., • .,

····~W:',·•: BOlldedl1vuNola,y PlllllleUnc1tnrm1iers 

ENGINEER'S CERTIFICATE FOR PAYMENT- -
IN ACQ)RDANCE wmt THE CONTRACT DOCUMENTS, BASED ON ON·SITE A.MOUNT CERnFIED ..........•....•.......•..•.. ......•. ...............•.~ 
OBSERVATIONS AND THE DATA COMPRISING THE ABOVE APPUCATJON, (ATTACH EXPLANATION IF AMOUNT CERTIFIED DIFFERS FROM 
THE ENGINEER CERTIFIES TO THE OWNER THAT TO THE BEST OF THE THE AMOUNT APPLIED FOR.) 
ENGINEER'S KNOWLEDGE, INFORMATION AND BELIEF THE WORK HAS 
PROGRESSED AS INDICATED, THE QUALITY OF THE WORK IS IN ENGINEER..:,__~..,-y.:.-,,,,__,, DATE: IIS-/22..
Aa:ORDANCE Wffii THE CONTRACT OOQJMENTS, AND THE THIS cemftCATe IS KEGOTI f AHOUNT aRTlflB> IS P.WABI.E ONLY lOTHE 

CONTRACTOR IS emnED TO PAYMENT OF THE AMOUNT CERTIFlED COffTRACTOR NAM RSN. PAYMOO' ANO ACCEPTANCE OF PAYMfflT AAE WITllOOT 

PREJUDICE 10AMYRIGHTS OF OWHER AND COlflllACTOR UNDER TIUS CONTRACT. 

https://PAYME.NT
https://836088.60
https://92,898.73


East Nassau Stewardship District 

2300 Glades Road Suite 410W BCJ 
Boca Raton, FL 33431 

Burnham Construction, Inc. 
Application No: 6 11413 Enterprise East 
Application Date:__________________11..:./_25-'/_2_02_1 Macdenny, Florida 32063 
Period To: 12/25/2021 904-259-5360 
Contract No: "Bulldlll{I the Road ID Excellence" 

Project: Wildlight POD 4 Mass Grading 

A B C D E F G H I 

ITEM NO DESCRIPTION OF WORK 
CONTRACT 

VALUE 

WORK COMPLETED AND 
MATERIALS STORED 

MATERIALS 
PRESENTLY 

STORED 
(NOT IN D ORE) 

TOTAL 
COMPLETED 
AND STORED 

TO DATE 
(D+E+F) 

% 
(G+C) 

BALANCE TO 
FINISH (C-G) 

RETAINAGE 
10% 

FROM 
PREVIOUS 

APPLICATION 
(D+E) THIS PERIOD 

General Conditions $ 146,103.41 $ 70,103.39 $ 4,344.92 $ 74,448.31 50.96% $ 71,655.10 $7,444.83 
Erosion Control $ 36,924.57 $ 31,288.88 $ 381.53 $ 31,670.41 85.77% $ 5,254.16 $3,167.04 
Clearing and Demolition $ 194,417.52 $ 163,028.80 $ 163,028.80 83.85% $ 31,388.72 $16,302.88 
Earthwork $ 866,796.30 $ 550,189.81 $ 109,650.00 $ 659,839.81 76.12% $ 206,956.49 $65,983.98 
Drainage System $ 554,080.45 $ - 0.00% $ 554,080.45 $0.00 
Grassing $ 140,681.94 $ - 0 .00% $ 140,681.94 $0.00 
Concrete Retaining Wall $ 4,594.25 $ - 0.00% $ 4,594.25 $0.00 

TOTAL $ 1,943,598.44 $ 814,610.88 $114,376.45 $ . $ 928,987.33 47.80% $ 1,014,811.11 $92,898.73 



';!CJ POD 4 Mass Grading 21019 
12/22/2021 Pay App# 6--~ 

Burnham Construction, Inc. 
Unit Qty. Unit Price Total Price 

Previously Installed BIiied this Pay App Previously BIiied Balance to 
"Building the Road to Excellence" Installed This Period ComDlete 

General Conditions 
General Conditions LS 1.00 $ 21 270.25 $ 21 270.25 0.5 0.05 $ 1 063.51 $ 10 ,635.13 $ 9,571 .61 
Construction Entrance EA 1.00 $ 6 907.89 $ 6 907.89 1 $ . $ 6 ,907.89 $ . 
Pavment & Performance Bond LS 1.00 $ 25 808.21 $ 25 B08.21 1 $ . $ 25 808.21 $ . 
Survevin11 LS 1.00 $ 35 318.43 $ 35 318.43 0.5 0.05 $ 1 765.92 $ 17 ,659.22 $ 15 893.29 
As Builts LS 1.00 $ 26 488.83 $ 26 488.83 $ . $ . $ 26 488.83 
Construction Materials Testin11 LS 1.00 $ 30 309.80 $ 30 309.80 0.3 0.05 $ 1 515.49 $ 9 ,092.94 $ 19701 .37 

:iubtotal ' 1"8,103.41 ' ',.>44,92 $ 70,103.38 5 71,655.11 

Erosion Control 
Silt Fence Type III I LF I 11306.00 $ 2.43 $ 27 473.58 11306 $ . $ 27 473.58 $ . 
Inlet Protection I EA I 9.00 $ 202.27 $ 1 820.43 $ . $ . $ 1 820.43 
NPDES Permit Compliance I LS I 1.00 $ 7,630.56 $ 7,630.56 0.5 0.05 $ 381 .53 $ 3,815.28 $ 3,433.75 

Subtotal s 36,924.57 $ 381.53 $ 31,288.86 $ 6,25'.18 

Clearln,g and Demolltlon 
Demo Existing Curbs LF 2692.00 $ 11 .66 $ 31 388.72 s . $ . $ 31 388.72 
Clearing Acre 20.00 $ 8151 .44 $ 163 028.80 20 $ . $ 163 028.80 $ . 

Subtotal s 194,417.52 s . s 163,028.80 $ 31,388.72 

Earthwork 
Dewater for Pond CY 130460.00 $ 0.72 $ 93 931.20 130480 $ . $ 93 931.20 $ . 
Pond Excavation CY 130460.00 $ 3.57 $ 465 742.20 78276 20000 $ 71 400.00 $ 279445.32 $ 114 896.88 
Strio Toosoil CY 20328.00 $ 2.33 $ 47 364.24 20328 $ . $ 47 ,364.24 $ . 
Burv To psoil Onsite CY 20328.00 $ 1.98 $ 40 249.44 20328 $ . $ 40 ,249.44 $ . 
Place & Compact Fill CY 127668.00 $ 1.53 $ 195 332.04 58300.4 25000 $ 38250.00 $ 89199.61 $ 67 882.43 
Final Grade SY 56226.00 $ 0.43 $ 24,177.18 $ . $ . $ 24,177.16 

Subtotal $866,796.30 s 109,860.00 $ 550,189.81 s 206,958.49 

IDnlnage :.vatem 
Dewater Storm Drain LF 2328.00 $ 11 .96 $ 27 842.88 $ . $ . $ 27.842.88 
Tvrie "E'' Inlet EA 1.00 $ 4 431.04 $ 4 431.04 $ . $ . $ 4 431 .04 
Curb Inlets EA 8.00 $ 5,074.07 $ 40 592.59 $ . $ . $ 40 592.59 
Control Structure EA 3.00 $ 8 237.17 $ 24 711.51 $ . $ . $ 24711 .51 
Storm Manhole EA 3.00 $ 6006.31 $ 18 018.92 $ . $ . $ 18 018.92 
Storm Too Adiustrnents EA 11.00 $ 431,29 $ 4 744.19 $ . $ . $ 4 744.19 
Storm Inverts EA 11.00 $ 488.06 $ 5148.86 $ . $ . $ 5 148.68 
Underdrain Stubs from Inlets LF 360.00 $ 33.47 $ 12 049.20 $ . $ . $ 12 049.20 
16"MES EA 6.00 $ 1,004.17 $ 6 025.02 $ . $ . $ 6 025.02 
36"MES LF 7.00 $ 2,378.05 $ 16 646.35 $ . $ . $ 16648.35 
48"MES LF 6.00 $ 8 592.45 $ 39 554.70 $ - $ . $ 39 554.70 
29"x45"MES EA 1.00 $ 5 908.41 $ 5 908.41 $ . $ . $ 5 908.41 
38"x80"MES EA 2.00 $ 10110.17 $ 20,220.34 $ . $ - $ 20,220.34 
18" RCP LF 440.00 $ 45.22 $ 19 896.80 $ . $ . $ 19 896.80 
36" RCP LF 640.00 $ 123.17 $ 78 829.04 $ - $ . $ 78 829.04 
48"RCP LF 1200.00 $ 171.25 $ 205 500.00 $ . $ . $ 205,500.00 
29"x45" ERCP LF 32.00 $ 181 .34 $ 5 162.88 $ . $ - $ 5 162.88 
38"x60" ERCP LF 16.00 $ 255.31 $ 4 084.96 $ . $ . $ 4 084.96 



Punch Out Storm Drain LF 2328.00 $ 1.63 $ 3 794.64 $ $ $ 3 794.64 
TV Storm Drain LF 2328.00 $ 4.69 $ 10,918.32 $ $ $ 10,918.32 

Subtotal $ 554,080.45 $ $ $ 554,080.45 

Grualng 
Pond Sod SY 32,046.00 $ 4.39 $ 140,681 .94 $ $ $ 140 681 .94 

Subtotal $ 140,681.94 $ $ $ 140,681.94 

Concrete Ratalnln Wall 
Concrete Retainin Wall LF 25.00 $ 183.77 $ 4 594.25 $ $ $ 4 594.25 

Subtotal $ 4,594.25 s $ s 4,594.26 

ORIGINAL 
$ 1,943,598.44

CONTRACT TOTAL 
BIiied this Pay 

Ann Previously BIiied 
Balance to 
Complete 

TOTAL $ 1 943,598.44 $ 114 376.45 $ 814 610.85 $ 1 014 611 .14 
Totaled BIiied $ 928 987.30 

Retalnaae this Pay 
App $ 11,437.65 Current 

Pavment Due $ 102,938.81 

TOTAL RETAINAGE $ 92 898.73 Total Pa yments $ 836,088.57 

https://4,594.26
https://4,594.25
https://140,681.94
https://140,681.94
https://32,046.00
https://554,080.45
https://554,080.45
https://10,918.32
https://10,918.32


CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT 

TO OWNER: 

Upon receipt by the undersigned of a check from Raydient Properties in the sum of $ 102,938.81 

payable to BURNHAM CONSTRUCTION, INC. • and when the check has been properly endorsed and has been paid by 

the bank upon which it is drawn, this document shall become effective to release any mechanic's lien, stop notice, or 

bond right the undersigned has on the job of Wildlight POD 4 Mass Grading. located at SR 200 to N/ S Arterial 
Nassau. FL 32097 to the following extent. 

This release covers a progress payment for labor, services, equipment, or material furnished to East Nassau 
Stewardship District through 12/25/ 21 only, and does not cover any retentions retained before or after the release 

date; extras furnished before the release date for which payment has not been received; extras or items furnished 

after the release date. Rights based upon work performed or items furnished under a written change order which 

are covered by this release unless specifically reserved by the claimant in this release. This release of any mechanic's 

lien, stop notice or bond right shall not otherwise affect the contract rights, including rights between parties to the 

contract based upon a rescission, abandonment, or breach of the contract, or the right of the undersigned to recover 

compensation for furnished labor, services, equipment or material covered by this release if that furnished labor, 

services, equipment or material was not compensated by the progress payment. Before any recipient of this 

document relies on it, said party should verify evidence of payment to the undersigned. 

12/22/2021 BURNHAM CONSTRUCTION, INC. 
11413 Enterprise East Blvd 

Macclenny, Florida 32063 

ravis Clements 

Project Manager 

https://102,938.81


Waiver and Release of Lien upon Progress Payment Cont. 
CONTRACTOR WAIVER AND RELEASE UPON PROGRESS PAYMENT 

STATE OF_F_L______,) 
) 

COUNTY OF_B_ak_e_r___) 

In person before the undersigned officer duly authorized to administer oaths, appeared an officer 
of Burnham Construction, Inc. (the "Contractor"), who has contracted with e=o,s;t N (JS~ OJ..J 

~iD.Nu-.vd:i\t\,() \j\<;-tnd ("Owner") to furnish general contracting services for the construction or 
improvements known as 
\Mldighl POD4Ma-ssGracinq (the ''Project"), which is located at 

SR 200 to N/S Arterial Rd Nassau County , Florida (the "Property"). 

Upon the receipt of the sum of:1 \Ol °l')'l -~ l Contractor waives and releases any and all 
liens, claims of lien, and claims it has or may have against Owner, or their successors by merger, 
arising out ofor relating to all labor, materials, and services provided hv. through, or at the instance 
of Contractor in connection with the Project through the date of [}g, 4Qfil'nu: 6 'l.ulJ , 
excluding only retainage and those claims timely noticed, properly made, ru\d specifically 
identified and reserved below. Identification of a claim previously waived or released shall not 
revive such claim. 

Given under hand and seal this_J.....~.......____day of ~6,t__r--

Bumli~AL)
By: Tyler Mobley 

Its: Accounting Manager 

STATE OF f\ orlio..__, ) 

COUNTY OF (boj;_-Wc ) 

Sworn to before me and subscribed in my presence this~~ day of De £ p.ccb-fx 

LACEY GARDNER 
Commission# HH 064128 Notary u c 

Expires November 16, 2024 
My commission expires: I \ / \ lp ( 1-YBonded Tlw Budget Not.,y Service, 

CB-20-00019 - Burnham Construction, Inc. - ABM - c11242020 
RQ 107532 / ZD 61906 



CONTRACTOR'S PROGRESS PAYMENT AFFIDAVIT 

STATE OF FLORIDA ) 
) SS: 

COUNTY OF: Baker ) 

BEFORE ME, the undersigned authority, personally appeared Tyler Mobley 
________ ("Affiant") who, being duly sworn according to law, deposes and says the following: 

1. Affiant is the Accounting Manager (title) of Burnham Construction, Inc. (company name) 

("Contractor"). 

2. Pursuant to a contract with Owner, Contractor has performed and will perform wnrlr ,:inrl bhnr 

a~d/or furni~hed and will furnish materials, for the purpose of improving the real property owned b _[o.s;.t N(k.SS<NJ 
~~d <;\.-1\ 9 \.)\rri-\&\- ("Owner''), located in Nassau County, Florida ("Property"), and legally described as 

Wildlight POD 4 Mass Grading 

3. This affidavit is executed and delivered for the purpose of obtaining a progress payment in the 
amountoft\C'L?1~q.~l. 

4. All lienors engaged by Contractor in connection with the Property have been paid in full, except 
for the following listed lienors (if no lienors are listed, there are none): 

AMOUNTS DUE 
NAME OF LIENOR OR TO BECOME DUE 

f9.Cq) uill Y\ \AO-StX \NQ<~ ~ t 'LL\() ) 515 3'°I 0 

5. Contractor will disburse the requested progress payment to satisfy Contractor's current 
obligations to all lienors engaged by Contractor in connection with the Property as follows: 

NAME OF LIENOR AMOUNT TO BE PAID 

tu ':)vSt>~ Wc4::V\No, f:.5 {) 1.40 ) i:;-S3.°lo 

6. The most recent progress payment of $10 l... ,~u7 .I..P~ previously received by Contractor was 
disbursed by Contractor to satisfy Contractor's then current obligations to all lienors engaged by Contractor in 
connection with the Property as follows: 

NAME OF LIENOR AMOUNT PAID 

"(:R f f6\J \ () YI W 0--1:U \rJ~ 0:: S t 11..y Y'X o .1.J) 

) 

Partial (or final, as the case may be) waivers of lien from each of the foregoing lienors are attached hereto. 

FURTHER AFFIANT SAYETH NAUGHT. 

CB-20-00019 - Burnham Construction, Inc. - ABM - c11242020 
RQ 107532 / ZD 61906 



Witnesses: AFFIANT: 

Print Name: ___________ 

Print Name: ___________ Title: Accounting Manager 

Date: __l....cZ~/a_.J...../.2_1 ___________ 

STATE OF FLORIDA 
)SS: 

COUNTY OF~-=--'-~"'-- )(Ale_x --

The foregoing instrument was acknowledged before me thi~ day o~\'.u.r 2021, by 
T½)~ \Ni()~luA who is personally known to me or has produced 
-------~----=- as identification and did (did not) take an oath. 

My Commission Expires: 
0<.ti-!.~"ev. LACEY GARDNER 
~ ,..• •• V*.~* Commission I# HH 064128 
~~<:>""" ExplresNovember16,2024 
~~OF f\-0~ Bonded Tlvu Budgol Nola,y Sffilce8 

PARTIAL (OR FINAL} WAIVER LIEN (copies attached) 

CB-20--00019- Burnham Construction, Inc. -ABM - c11242020 
RQ 107532 / ZD 61906 



Conditional Waiver and Release of Lien upon Progress Payment 
SUBCONTRACTOR/SUPPLIER WAIVER AND 

RELEASEOFCLAIMSUPONPROGRESSPAYMENT 

STATE OF_F_LO_R_I_DA____,) 
) 

COUNTY OF BAKER ) 

In person before the undersigned officer duly authorized to administer oaths, appeared an officer 
of FERGUSON ENTERPRISES (name of Subcontractor) (the "Subcontractor"), who has 
subcontracted with Burnham Construction, Inc., LLC to furnish 
MISC MATERIALS (scope of materials, labor and services) for the 
construction of improvements known as Wildlight PDP 3 North/South Arterial Roadway Phase 1A & 2A 
( the "Project"), which is owned by East Nassau Stewardship East ("Owner") and located at -
SR 200 to Nts Arterial Rd ,Nassau County, Florida (the "Property"). 

Upon the receipt ofthe sum of$ 240.553.90 , Subcontractor waives and releases any claims 
it has or may have against Contractor and its surety, Owner, or their successors by merger, arising 
out of or relating to all labor, materials, and services provided by, through, or at the instance of 
Subcontractor in connection with the Project through the date of 

12/20/2021 excluding only retainage and those claims timely noticed, 
properly made, and specifically identified and reserved below. Identification ofa claim previously 
waived or released shall not revive such claim. 

Given under hand and seal this 21 day of DECEMBER 2021 . 

_ F_E_RG_U_S_O_N_E_N_T_E_R_P_RI_S_ES_ ___(SEAL) 
Namp-:-~ me o 
By: -p..,.,,,J!,._ 
Its: CREDIT CO 

STATE OF_F_LO_R_ID_A______,) 

COUNTY OF HILLSBOROUGH ) 

Subcontractor) 

RDINATOR 

Sworn to before me and subscribed in my presence this~ '-day of_ D_E_C_E_M_B_E_R_ __, 2021

J,--S----
Notary Public 
My commission expires: ____ ___ 

CB-20-00019 - Burnham Construction, Inc. -ABM - c11242020 
RQ 107532 / ZD 61906 
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Conditional Waiver and Release of Lien upon Progress Payment 
SUBCONTRACTOR/SUPPLIER WAIVER AND 

RF.U•:ASE OF CLAIMS UPON PROGRESS PAYMENT 

STATE OF FLORIDA__) 
) 

COUNTY OF DUVAL__) 

In person before the undersigned officer duly authorized to administer oaths, appeared an officer 
of AMERICAN PRECAST STRUCTURES, LLC (name of Subcontractor) (the 

"Subcontractor"), who has subcontracted with Burnham Construction,lnc.,to 
furnish_______(scope of materials, labor and services) for the 

construction of improvements known as Wildlight PDP 3 North/South Arterial Roadway Phase 1A & 2A 

(the "Project"), which is owned by East Nassau Stewardship East ("Owner") and located at 
sR 200 to Nts Arterial Rd .Nassau County, Florida (the "Property"). 

Upon the receipt of the sum of$10.00_____. Subcontractor waives and releases any claims 
it has or may have against Contractor and its surety, Owner, or their successors by merger, arising 
out of or relating to all labor, materials, and services provided by, through, or at the instance of 
Subcontractor in connection with the Project through the date of DECEMBER 20, 2021, 
excluding only retainage and those claims timely noticed, properly made, and specifically 
identified and reserved below. Identification of a claim previously waived or released shall not 
revive such claim. 

Given under hand and seal this 21 ST day ofDECEMBER 20~. 

AMERICAN PRH.'AST STRS (SEAL) 

STATE OF FLORIDA_ __) 

COUNTY OF DUVAL ) 

Sworn :::~~==bscribed in my presence ~ ~ T- -DAY of DECEMBER, 2021 

/illi',.;_,.._, ~10 t;Jt i,
•i~4"~; ExpiresAugust26,2024 Notary Public ...__ 

1 
···~ ~···· 8ondtdl'lwvTroyFan~800-38>10111 My commission expires: ______ 

CB-20-00019 - Burnham Construction, Inc. -ABM -c11242020 
RQ 107532 / ZO 61906 



Conditional Waiver and Release of Lien upon Progress Payment 
SllllC'ONTRACTOR/SliPPLIER WAIVER AND 

RJt:LI,:ASE OF CLAIMS llPON PROGRESS PAYMENT 

STATE OF FLORIDA_) 
) 

COUNTY OF DUVAL_) 

In person before the undersigned officer duly authorized to administer oaths, appeared an officer 
of AMERICAN PRECAST STRUCTURES (name of Subcontractor) (the "Subcontractor"), 

who has subcontracted with Burnham Construction, Inc., to furnish (scope of materials, labor 
and services) for the 

construction of improvements known as Wildlight PDP 3 POD 4 Mass Grading 

(the ''Project"), which is owned by East Nassau Stewardship East ("Owner") and located at -
SR2ooto NtsArterielRd .Nassau County, Florida (the "Property"). 

Upon the receipt ofthe sum of$ 10.00, Subcontractor waives and releases any claims it has or may 
have against Contractor and its surety, Owner, or their successors by merger, arising out of or 
relating to all labor, materials, and services provided by, through, or at the instance of 
Subcontractor in connection with the Project through the date of DECEMBER 20. 2021 , 
excluding only retainage and those claims timely noticed, properly made, and specifically 
identified and reserved below. Identification of a claim previously waived or released shall not 
revive such claim. 

Given under hand and seal this 21 ST day ofDECEMBER 201_1_. 

AMERICAN PRECAST STRS (SEAL) 

~~7:ntm;~ 
Its: ROBERT NIELL, rJiANAGER 

STATEOF FLORIDA____) 

COUNTY OF DUVAL _ __) 

Sworn to before me and subscribed in my presence this 

My commission expires: _ _ ____ 

CB-20-00019- Burnham Construction, Inc. -ABM -c11242020 



Conditional Waiver and Release of Lien upon Progress Payment 
SUBCONTRACTOR/SUPPLIER WAIVER AND 

RELEASE OF CLAIMS UPON PROGRESS PAYMENT 

STATE OF ~F=lo~ri~da~--~l 
) 

COUNTY OF St. Johns l 

In person before the undersigned officer duly authorized to administer oaths, appeared an officer 
of Downstream Company, Inc (name of Subcontractor) (the "Subcontractor"), who has 
subcontracted with Burnham Construction, Inc., LLC to furnish 
Erosion Control (scope of materials, labor and services) for the 

construction of improvements known as Wildf,ght PDP 3 North/South Arterial Roadway Phase 1 A & 2A 

(the "Project"), which is owned by East Nassau Stewardship East ("Owner''} and located at -
SR200toN/SArlarial Rd ,Nassau County, Florida (the "Property''). 

Upon the receipt ofthe sum of$ 0.00 , Subcontractor waives and releases any claims 
it has or may have against Contractor and its surety, Owner, or their successors by merger, arising 
out of or relating to all labor, materials, and services provided by, through, or at the instance of 
Subcontractor in connection with the Project through the date of 

I~1 ctO/ ao,31 , excluding only retainage and those claims timely noticed, 
properly made, and specifically identified and reserved below. Identification ofa claim previously 
waived or released shall not revive such claim. 

Given under hand and seal this _21__day of December • 20.ZL 

Name: ~ , of Subcontractor) 
By: Cind Johnson 
Its: President 

STATE OF F~l=o=ri=da~---~ 

COUNTY OF =St~.J~o=hns~--~)' 

ASII.EYLIJEDERS 
!Gf COIIIIISSION t ltl 161340 

EXPIRES:Auguat4, 2025-lln~--
CB-20-00019 - Bumham Construction, Inc. - ABM - c11242020 
RQ 107532 / ZD 61906 



DocuSign Envelope ID: 40BCB931-6427-410A-B496-582C8CCAA3C0 

Unconditional Waiver and Release of Lien 

SUBCONTRACTOR/SUPPLIER UNCONDITIONAL 
WAIVER AND RELEASE UPON FINAL PAYMENT 

NC 
STATE OF------~ 

)SS 
COUNTY OF MECKLENBURG ) 

In person before the undersigned officer duly authorized to administer oaths, appeared an officer 
of united rentals north america inc (name of Subcontractor) (the "Subcontractor"), who has 
subcontracted with Downstream Company (name of entity contracting with the undersigned) to 
furnish RENTAL EQUIPMENT (scope of materials, labor and services) for the 
construction of improvements known as Wildlight PDP 3 Mass Grading and N/S Arterial (the "Project"), which is 
owned by East Nassau Stewardship District ("Owner") and located at Nassau county , Florida, (the 
"Property"). 

Upon the receipt ofthe sum of$ 10.00 as full and final payment for all work 
performed by Subcontractor in connection with the Project, Subcontractor waives and releases 
any claims it has or may have against Contractor and its surety, Owner and Wildlight LLC 
arising out ofor relating to all labor, materials, and services provided by or through 
Subcontractor in connection with the Project. 

Given under hand and seal this 
11 day of__o_c_T________, 20~. 

UNITED RENTALS NORTH AMERICA INC 
__________(SEAL) 

(Name of Subcontractor) ~ OocuSlgned by: 

By: ~vi~ IA. A1 ikl.u1L 
Its: CREDIT ASSOCIATE 82F940F61548443 ... 

Sworn to before me and subscribed in my presence this __ 11_day of__o_cT_____, 2021 

PHYLLIS M MASSARONI 
Electronic Notary Public 

Mecklenburg County 
North Carolina 

Commission Expires 1/7/2025 

D1 4049C34CA... 

1/7/2025My commission expires: _______ 

CB-20-00019- Burnham Construction, Inc. -ABM-c11242020 
RQ 107532 / ZD 61906 



Unconditional Waiver and Release of Lien Upon Final Payment 

The undersigned lienor, in consideration of the final payment in the amount of $10.00, hereby 
waives and releases its lien and right to claim a lien for labor, services, or materials furnished to 
PBM CONSTRUCTORS INC, on the job of EAST NASSAU STEWARDSHIP DISTRICT, to the 
following described property: 

WILDLIGHT PDP 3 NORTH/SOU 
ARTERIAL RD 
WILDLIGHT, Florida 32097 

~ ovember 22, 2021 
I 

(1£;/J, if~ '¼ 
Ferguson Waterworks 

801 Thorpe Rd 
Orlando, Florida, 32824-8016 

Signed by: Aimee Pickup 
Agent 

State of Florida , County of Hillsborough 

This instrument was acknowledged before me on this 11/22/2021 (Date), by Aimee Pickup 
(Name), theAsst. NCO Credit Manager (Title) of Ferguson Waterworks 

J~ 
Notary Public 
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FPL Account Number: 561865411 

FPL Work Request Number: 

LED LIGHTING AGREEMENT 

In accordance with the following terms and conditions, EAST NASSAU STEWARDSHIP DISTRICT (hereinafter called the Customer), requests 

on this 15th day of November, 2021 , from FLORIDA POWER & LIGHT COMPANY (hereinafter called FPL), a corporation organized and 

existing under the laws of the State of Florida, the following installation or modification of lighting facilities at (general boundaries) Street Lights 

, located in Yulee, Florida. 

(a) Installation and/or removal of FPL-owned facilities described as follows: 

Poles 

Pole Type 
Existing Pole Count 

(A) 

# Installed 

(B) 

# Removed 

(C) 

New Pole Count 

(A+B-C) 

Wood 

Standard Concrete 

Standard Fiberglass 13 13 

Decorative Concrete 

Decorative Fiberglass 

Type 

Under Pavement 

Underground Conductor 

Existing Footage Feet Installed 

(A) (B) 

N/A(1) 

Feet Removed 

(C) 

New Footage 

(A+B-C) 

Not Under Pavement 2676 2676 

(1) All new conductor installed is in conduit and billed as Not Under Pavement 
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Fixtures (2) 

Type 

(HPSV,MV,LED) Manufacturer Watts Lumens 

Color 

Temperature 

(LED Only) Style 

Existing 

Fixture 

Count 

(A) 

# 

Installed 

(B) 

# 

Removed 

(C) 

New 

Fixture 

Count 

(A+B-C) 

LED Cooper 65 7300 4K EPTC 13 13 

(2) Catalog of available fixtures and the assigned billing tier for each can be viewed at www.fpl.com/partner/builders/lighting.html 

(b) Modification to existing facilities other than described above (explain fully):Standard Fiberglass Pole 20' 

That, for and in consideration of the covenants set forth herein, the parties hereto covenant and agree as follows: 
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FPL AGREES: 

1. To install or modify the lighting facilities described and identified above (hereinafter called the Lighting System), furnish to the Customer 

the electric energy necessary for the operation of the Lighting System, and furnish such other services as are specified in this Agreement, 

all in accordance with the terms of FPL's currently effective lighting rate schedule on file at the Florida Public Service Commission (FPSC) 

or any successive lighting rate schedule approved by the FPSC. 

THE CUSTOMER AGREES: 

2. To pay a contribution in the amount of $0.00 prior to FPL's initiating the requested installation or modification. 

3. To purchase from FPL all of the electric energy used for the operation of the Lighting System. 

4. To be responsible for paying, when due, all bills rendered by FPL pursuant to FPL's currently effective lighting rate schedule on file at 

the FPSC or any successive lighting rate schedule approved by the FPSC, for facilities and service provided in accordance with this 

agreement. 

5. To provide access, final grading and, when requested, good and sufficient easements, suitable construction drawings showing the 

location of existing and proposed structures, identification of all non-FPL underground facilities within or near pole or trench locations, 

and appropriate plats necessary for planning the design and completing the construction of FPL facilities associated with the Lighting 

System. 

6. To perform any clearing, compacting, removal of stumps or other obstructions that conflict with construction, and drainage of rights-of-way 

or easements required by FPL to accommodate the lighting facilities. 

IT IS MUTUALLY AGREED THAT: 

7. Modifications to the facilities provided by FPL under this agreement, other than for maintenance, may only be made through the execution 

of an additional lighting agreement delineating the modifications to be accomplished. Modification of FPL lighting facilities is defined as 

the following: 

a. the addition of lighting facilities: 

b. the removal of lighting facilities; and 

c. the removal of lighting facilities and the replacement of such facilities with new facilities and/or additional facilities. 

Modifications will be subject to the costs identified in FPL's currently effective lighting rate schedule on file at the FPSC, or any successive 

schedule approved by the FPSC. 

8. Lighting facilities will only be installed in locations that meet all applicable clear zone right-of-way setback requirements. 

9. FPL will, at the request of the Customer, relocate the lighting facilities covered by this agreement, if provided sufficient right-of-ways or 

easements to do so and locations requested are consistent with clear zone right-of-way setback requirements. The Customer shall be 

responsible for the payment of all costs associated with any such Customer- requested relocation of FPL lighting facilities. Payment shall 

be made by the Customer in advance of any relocation. 

10. FPL may, at any time, substitute for any luminaire installed hereunder another luminaire which shall be of at least equal illuminating capacity 

and efficiency. 

11. This Agreement shall be for a term of ten (10) years from the date of initiation of service, and, except as provided below, shall extend 

thereafter for further successive periods of five (5) years from the expiration of the initial ten (10) year term or from the expiration of any 

extension thereof. The date of initiation of service shall be defined as the date the first lights are energized and billing begins, not the date 

of this Agreement. This Agreement shall be extended automatically beyond the initial the (10) year term or any extension thereof, unless 

either party shall have given written notice to the other of its desire to terminate this Agreement. The written notice shall be by certified 

mail and shall be given not less than ninety (90) days before the expiration of the initial ten (10) year term, or any extension thereof. 

12. In the event lighting facilities covered by this agreement are removed, either at the request of the Customer or through termination or 

breach of this Agreement, the Customer shall be responsible for paying to FPL an amount equal to the fixture, pole, and conductor charges 

for the period remaining on the currently active term of service plus the cost to remove the facilities. 

13. Should the Customer fail to pay any bills due and rendered pursuant to this agreement or otherwise fail to perform the obligations contained 

in this Agreement, said obligations being material and going to the essence of this Agreement, FPL may cease to supply electric energy 

or service until the Customer has paid the bills due and rendered or has fully cured such other breach of this Agreement. Any failure of 
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FPL to exercise its rights hereunder shall not be a waiver of its rights. It is understood, however, that such discontinuance of the supplying 

of electric energy or service shall not constitute a breach of this Agreement by FPL, nor shall it relieve the Customer of the obligation to 

perform any of the terms and conditions of this Agreement. 

14. The obligation to furnish or purchase service shall be excused at any time that either party is prevented from complying with this Agreement 

by strikes, lockouts, fires, riots, acts of God, the public enemy, or by cause or causes not under the control of the party thus prevented 

from compliance, and FPL shall not have the obligation to furnish service if it is prevented from complying with this Agreement by reason 

of any partial, temporary or entire shut-down of service which, in the sole opinion of FPL, is reasonably necessary for the purpose of 

repairing or making more efficient all or any part of its generating or other electrical equipment. 

15. This Agreement supersedes all previous Agreements or representations, either written, oral, or otherwise between the Customer and 

FPL, with respect to the facilities referenced herein and constitutes the entire Agreement between the parties. This Agreement does not 

create any rights or provide any remedies to third parties or create any additional duty, obligation or undertakings by FPL to third parties. 

16. In the event of the sale of the real property upon which the facilities are installed, upon the written consent of FPL, this Agreement may be 

assigned by the Customer to the Purchaser. No assignment shall relieve the Customer from its obligations hereunder until such obligations 

have been assumed by the assignee and agreed to by FPL. 

17. This Agreement shall inure to the benefit of, and be binding upon the successors and assigns of the Customer and FPL. 

18. The lighting facilities shall remain the property of FPL in perpetuity. 

19. This Agreement is subject to FPL's Electric Tariff, including, but not limited to, the General Rules and Regulations for Electric Service and 

the Rules of the FPSC, as they are now written, or as they may be hereafter revised, amended or supplemented. In the event of any 

conflict between the terms of this Agreement and the provisions of the FPL Electric Tariff or the FPSC Rules, the provisions of the Electric 

Tariff and FPSC Rules shall control, as they are now written, or as they may be hereafter revised, amended or supplemented. 

IN WITNESS WHEREOF, the parties hereby caused this Agreement to be executed in triplicate by their duly authorized 

representatives to be effective as of the day and year first written above. 

Charges and Terms Accepted: 

EAST NASSAU STEWARDSHIP DISTRICT FLORIDA POWER & LIGHT COMPANY 
Digitally signed by Chris Venoy

Customer (Print or type name of Organization) • V ON: cn=Chris Venoy, o=FPL, ou=LED 

M ·,Ch a e I Ha haJ· Digitally signed by Michael Hahaj Ch n5 enoy Lighting Solutions, 
email=chris.venoy@fpl.com, c=USDate: 2021.12.07 17:04:53 -05'00' 

By:___________o_a_te,_20_2_1.1_1._16_0?_,o_?,_12_-o_s·o_o_·___By:__________ ------------

Signature (Authorized Representative) (Signature) 

Chris Venoy 

(Print or type name) (Print or type name) 

Title: _____________________ Title: FPL L T-1 Representative 

Pug.c4 of .J 
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FPL Account Number: 561865411 

FPL Work Request Number: 9924579 

LED LIGHTING AGREEMENT 

In accordance with the following terms and conditions, EAST NASSAU STEWARDSHIP DISTRICT (hereinafter called the 

Customer), requests on this 12th day of November, 2021 , from FLORIDA POWER & LIGHT COMPANY (hereinafter called FPL), a 

corporation organized and existing under the laws of the State of Florida, the following installation or modification of lighting facilities 

at (general boundaries) Street Lights PH1C3 , located in Yulee , Florida. 

(a) Installation and/or removal of FPL-owned facilities described as follows: 

Poles 

Pole Type 
Existing Pole Count 

(A) 

# Installed 

(B) 

# Removed 

(C) 

New Pole Count 

(A+B-C) 

Wood 

Standard Concrete 

Standard Fiberglass 21 21 

Decorative Concrete 

Decorative Fiberglass 

Type 

Under Pavement 

Underground Conductor 

Existing Footage Feet Installed 

(A) (B) 

N/A(1) 

Feet Removed 

(C) 

New Footage 

(A+B-C) 

Not Under Pavement 1837 1837 

(1) All new conductor installed is in conduit and billed as Not Under Pavement 
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Fixtures (2) 

Type 

(HPSV,MV,LED) Manufacturer Watts Lumens 

Color 

Temperature 

(LED Only) Style 

Existing 

Fixture 

Count 

(A) 

# 

Installed 

(B) 

# 

Removed 

(C) 

New 

Fixture 

Count 

(A+B-C) 

LED Cooper 65 7300 4K EPTC 21 21 

(2) Catalog of available fixtures and the assigned billing tier for each can be viewed at www.fpl.com/partner/builders/lighting.html 
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(b) Modification to existing facilities other than described above (explain fully):Standard Fiberglass Pole 20' 

That, for and in consideration of the covenants set forth herein, the parties hereto covenant and agree as follows: 

FPL AGREES: 

1. To install or modify the lighting facilities described and identified above (hereinafter called the Lighting System), furnish to the Customer 

the electric energy necessary for the operation of the Lighting System, and furnish such other services as are specified in this 

Agreement, all in accordance with the terms of FPL's currently effective lighting rate schedule on file at the Florida Public Service 

Commission (FPSC) or any successive lighting rate schedule approved by the FPSC. 

THE CUSTOMER AGREES: 

2. To pay a contribution in the amount of $0.00 prior to FPL's initiating the requested installation or modification. 

3. To purchase from FPL all of the electric energy used for the operation of the Lighting System. 

4. To be responsible for paying, when due, all bills rendered by FPL pursuant to FPL's currently effective lighting rate schedule on file at 

the FPSC or any successive lighting rate schedule approved by the FPSC, for facilities and service provided in accordance with this 

agreement. 

5. To provide access, final grading and, when requested, good and sufficient easements, suitable construction drawings showing the 

location of existing and proposed structures, identification of all non-FPL underground facilities within or near pole or trench locations, 

and appropriate plats necessary for planning the design and completing the construction of FPL facilities associated with the Lighting 

System. 

6. To perform any clearing, compacting, removal of stumps or other obstructions that conflict with construction, and drainage of rights-of-

way or easements required by FPL to accommodate the lighting facilities. 

IT IS MUTUALLY AGREED THAT: 

7. Modifications to the facilities provided by FPL under this agreement, other than for maintenance, may only be made through the 

execution of an additional lighting agreement delineating the modifications to be accomplished. Modification of FPL lighting facilities is 

defined as the following: 

a. the addition of lighting facilities: 

b. the removal of lighting facilities; and 

c. the removal of lighting facilities and the replacement of such facilities with new facilities and/or additional facilities. 

Modifications will be subject to the costs identified in FPL's currently effective lighting rate schedule on file at the FPSC, or any 

successive schedule approved by the FPSC. 

8. Lighting facilities will only be installed in locations that meet all applicable clear zone right-of-way setback requirements. 

9. FPL will, at the request of the Customer, relocate the lighting facilities covered by this agreement, if provided sufficient right-of-ways or 

easements to do so and locations requested are consistent with clear zone right-of-way setback requirements. The Customer shall be 

responsible for the payment of all costs associated with any such Customer- requested relocation of FPL lighting facilities. Payment 

shall be made by the Customer in advance of any relocation. 

10. FPL may, at any time, substitute for any luminaire installed hereunder another luminaire which shall be of at least equal illuminating 

capacity and efficiency. 

11. This Agreement shall be for a term of ten (10) years from the date of initiation of service, and, except as provided below, shall extend 

thereafter for further successive periods of five (5) years from the expiration of the initial ten (10) year term or from the expiration of any 

extension thereof. The date of initiation of service shall be defined as the date the first lights are energized and billing begins, not the 

date of this Agreement. This Agreement shall be extended automatically beyond the initial the (10) year term or any extension thereof, 

unless either party shall have given written notice to the other of its desire to terminate this Agreement. The written notice shall be by 
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certified mail and shall be given not less than ninety (90) days before the expiration of the initial ten (10) year term, or any extension 

thereof. 

12. In the event lighting facilities covered by this agreement are removed, either at the request of the Customer or through termination or 

breach of this Agreement, the Customer shall be responsible for paying to FPL an amount equal to the fixture, pole, and conductor 

charges for the period remaining on the currently active term of service plus the cost to remove the facilities. 

13. Should the Customer fail to pay any bills due and rendered pursuant to this agreement or otherwise fail to perform the obligations 

contained in this Agreement, said obligations being material and going to the essence of this Agreement, FPL may cease to supply 

electric energy or service until the Customer has paid the bills due and rendered or has fully cured such other breach of this Agreement. 

Any failure of FPL to exercise its rights hereunder shall not be a waiver of its rights. It is understood, however, that such discontinuance 

of the supplying of electric energy or service shall not constitute a breach of this Agreement by FPL, nor shall it relieve the Customer of 

the obligation to perform any of the terms and conditions of this Agreement. 

14. The obligation to furnish or purchase service shall be excused at any time that either party is prevented from complying with this 

Agreement by strikes, lockouts, fires, riots, acts of God, the public enemy, or by cause or causes not under the control of the party thus 

prevented from compliance, and FPL shall not have the obligation to furnish service if it is prevented from complying with this Agreement 

by reason of any partial, temporary or entire shut-down of service which, in the sole opinion of FPL, is reasonably necessary for the 

purpose of repairing or making more efficient all or any part of its generating or other electrical equipment. 

15. This Agreement supersedes all previous Agreements or representations, either written, oral, or otherwise between the Customer and 

FPL, with respect to the facilities referenced herein and constitutes the entire Agreement between the parties. This Agreement does not 

create any rights or provide any remedies to third parties or create any additional duty, obligation or undertakings by FPL to third parties. 

16. In the event of the sale of the real property upon which the facilities are installed, upon the written consent of FPL, this Agreement may 

be assigned by the Customer to the Purchaser. No assignment shall relieve the Customer from its obligations hereunder until such 

obligations have been assumed by the assignee and agreed to by FPL. 

17. This Agreement shall inure to the benefit of, and be binding upon the successors and assigns of the Customer and FPL. 

18. The lighting facilities shall remain the property of FPL in perpetuity. 

19. This Agreement is subject to FPL's Electric Tariff, including, but not limited to, the General Rules and Regulations for Electric Service and 

the Rules of the FPSC, as they are now written, or as they may be hereafter revised, amended or supplemented. In the event of any 

conflict between the terms of this Agreement and the provisions of the FPL Electric Tariff or the FPSC Rules, the provisions of the 

Electric Tariff and FPSC Rules shall control, as they are now written, or as they may be hereafter revised, amended or supplemented. 

IN WITNESS WHEREOF, the parties hereby caused this Agreement to be executed in triplicate by their duly authorized 

representatives to be effective as of the day and year first written above. 

Charges and Terms Accepted: 

EAST NASSAU STEWARDSHIP DISTRICT FLORIDA POWER & LIGHT COMPANY 

Customer (Print or type name of Organization) Digitally signed by Chris Veney 
DN: cn=Chris Veney, o=FPL, ou=LED lighting

M
. h I H h .Digitally signed by Michael 

Solutions, email=chris.venoy@fpLcom, c=USChris VenoyIC ae a aJ Hahaj Date: 2021.1 i .1607:00:04-05'00'By:_________________By:___________ Date: 2021.12.07 17:04:18 -05'00' 

Signature (Authorized Representative) (Signature) 

Chris Venoy 

(Print or type name) (Print or type name) 

Title: ____________________ Title: FPL L T-1 Representative 
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CERTIFICATE REGARDING COMPLETION OF CONSTRUCTION 
EAST NASSAU STEWARDSHIP DISTRICT 

SERIES 2018 PROJECT 

Ja-ri\JQr:f 1 , 2022 

East Nassau Stewardship District 
c/o Wrathell, Hunt and Associates, LLC 
2300 Glades Road, Suite 410W 
Boca Raton, Florida 33431 

U.S. Bank National Association, as Trustee 
Jacksonville, FL 

Re: Certification of Completion of Series 2018 Project ("Certificate") 
East Nassau Stewardship District 

This certificate is furnished in accordance with the Master Trust Indenture dated December 
1, 2018 ("Indenture") between the East Nassau Stewardship District ("District") and U.S. Bank 
National Association ("Trustee") and is intended to evidence the completion of the Series 2018 
Project undertaken by the District. All capitalized terms used herein shall have the meaning 
ascribed to them in the Indenture, as amended and supplemented. To the best of my knowledge 
and belief, the following statements are true: 

I. The Series 2018 Project has been completed in substantial compliance with the 
plans and specifications therefore and all labor, services, materials, and supplies 
used in the Series 2018 Project have been paid for and acknowledgment of such 
payments has been obtained from all contractors and suppliers. 

II. All other facilities necessary in connection with the Series 2018 Project have been 
constructed, acquired, and installed in accordance with the specifications therefore 
and all costs and expenses incurred in connection therewith ("Cost") have been 
paid or adequate provision has been made for such payment by the District. 

Ill. All plans, permits and specifications necessary for the operation and maintenance 
of the improvements made pursuant to the Series 2018 Project are complete, in 
good standing, and on file with the District Engineer or have been transferred to the 
appropriate governmental entity having charge of such operation and maintenance. 

IV. There are no funds remaining in the Series 2018 Acquisition and Construction 
Account. 



~

This Certificate is given without prejudice to any rights against third parties which exist as of the 
date of this Certificate or which may subsequently come into being. 

Dated: 113 F' ENGLAND, THIMS & MILLER, INC. 

~~~ 
By: Scott A. Wild, P.E., District Engineer 

STATE OF FLORIDA ~ 
COUNTY OF ___JluAW ----....=-------~ 

The foregoing instrurne;t was acknowled ed before me by means of ~ physical presence or O online 
notarization, this 3 4tr. day of ---J.ua.~UL.U,4.'.______L_·202~ by Scott A. Whild, P.E., as 
District Engineer for the East Nassau Ste ardship · rict. 

GLORIA J. STEPHENS ~ '{ ~ £4/Av
Notary Public, State of Florida 1 (Official Nfjt-ary Sigature)
My Comm,Expires 09/25/2025 Name: _ ________________
Commission No. HH1 51695 Personally Known _____________ 

[notary seal] OR Produced Identification __________ 
Type of Identification ____________ 

2 
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EAST NASSAU STEWARDSHIP DISTRICT
FINANCIAL STATEMENTS

DECEMBER 31, 2021
UNAUDITED



General
Fund

Special 
Revenue

Fund

Debt
Service

Fund 2018

Debt
Service

Fund 2021

Capital
Projects

Fund 2018

Capital
Projects

Fund 2021

Total
Governmental

Funds
ASSETS
Cash 676,453$    -$              -$             -$             -$             -$                  676,453$      
SunTrust debit 850              -                -               -               -               -                     850                
Investments

Revenue -                  -                283,583   -               -               -                     283,583        
Reserve -                  -                177,797   339,255   -               -                     517,052        
Capitilized interest -                  -                -               15            -               -                     15                  
Prepayment -                  -                100,448   -               -               -                     100,448        
Construction -                  -                -               -               2              9,302,500     9,302,502     
Interest -                  -                -               6,751       -               -                     6,751             

Undeposited funds 8,754          -                -               -               -               -                     8,754             
Due from Wildlight LLC 6,260          -                -               -               -               -                     6,260             
Due from Rayonier Operating LLC 23                -                -               -               -               -                     23                  
Due from Rayonier Forest LP 66,135        -                -               -               -               -                     66,135          
Due from Raydient LLC 80,655        -                -               -               -               -                     80,655          
Due from general fund -                  627,943    21,380     -               -               -                     649,323        
Utility deposits -                  50             -               -               -               -                     50                  

Total assets 839,130$    627,993$  583,208$ 346,021$ 2$            9,302,500$   11,698,854$ 

LIABILITIES AND FUND BALANCES
Liabilities:

Accounts payable on-site -$                24,996$    -$             -$             -$             -$                  24,996$        
Retainage payable -                  -                -               -               -               140,374        140,374        
Due to special revenue fund 627,943      -                -               -               -               -                     627,943        
Due to debt service fund 21,380        -                -               -               -               -                     21,380          
Landowner advance 6,500          -                -               -               -               -                     6,500             

Total liabilities 655,823      24,996      -               -               -               140,374        821,193        

DEFERRED INFLOWS OF RESOURCES
Deferred receipts 153,073      -                -               -               -               -                     153,073        

Total deferred inflows of resources 153,073      -                -               -               -               -                     153,073        

Fund balances:
Restricted for:

Debt service -                  -                583,208   346,021   -               -                     929,229        
Capital projects -                  -                -               -           2              9,162,126     9,162,128     

Unassigned 30,234        602,997    -               -           -               -                     633,231        
Total fund balances 30,234        602,997    583,208   346,021   2              9,162,126     10,724,588   

Total liabilities, deferred inflows of resources 
and fund balances 839,130$    627,993$  583,208$ 346,021$ 2$            9,302,500$   11,698,854$ 

EAST NASSAU STEWARDSHIP DISTRICT
BALANCE SHEET

GOVERNMENTAL FUNDS
DECEMBER 31, 2021

1



Current
Month

Year to
Date Budget

% of
Budget

REVENUES
Assessment levy: on-roll - net 3,660$     3,740$       4,391$         85%
Assessment levy: off-roll -               -                 134,796       0%
Landowner contribution -               -                 40,000         0%
Lot closing 108          491            -                   N/A

Total revenues 3,768       4,231         179,187       2%

EXPENDITURES
Professional & administrative
District engineer 1,318       1,588         12,000         13%
General counsel -               4,717         50,000         9%
Legal: litigation -               220            40,000         1%
District manager 4,000       12,000       48,000         25%
Audit -               -                 5,500           0%
Postage 10            125            500              25%
Printing and binding 83            250            1,000           25%
Insurance - GL, POL -               11,930       14,000         85%
Legal advertising -               240            6,000           4%
Miscellaneous- bank charges 25            75              500              15%
Meeting room -               -                 500              0%
Website

Hosting & maintenance -               -                 705              0%
ADA compliance -               210            210              100%

Annual district filing fee -               175            175              100%
Property taxes -               895            -                   N/A

Total professional & administrative 5,436       32,425       179,090       18%

Other fees & charges
Property appraiser and tax collector 73            110            137              80%

Total other fees & charges 73            110            137              80%
Total expenditures 5,509       32,535       179,227       18%

Excess/(deficiency) of revenues
over/(under) expenditures (1,741)      (28,304)      (40)               

Fund balances - beginning 31,975     58,538       48,891         
Fund balances - ending 30,234$   30,234$     48,851$       

EAST NASSAU STEWARDSHIP DISTRICT
STATEMENT OF REVENUES, EXPENDITURES,

FOR THE PERIOD ENDED DECEMBER 31, 2021

AND CHANGES IN FUND BALANCES
GENERAL FUND

2



Current
Month

Year to
Date Budget

% of
Budget

REVENUES
Assessment levy: on-roll - net 206,516$ 211,078$   248,560$     85%
Assessment levy: off-roll -               -                 189,527       0%
Lot closing 8,645       37,055       -                   N/A

Total revenues 215,161   248,133     438,087       57%

EXPENDITURES
Field operations
Field operations -               3,062         42,199         7%
Administration and accounting 375          1,125         4,500           25%
Office buildout -               -                 50,000         0%
Office lease -               -                 3,750           0%
Wetland and conservation maintenance -               -                 10,000         0%
Landscape 12,433     34,655       181,817       19%
Lake maintenance 760          2,280         16,732         14%
Pest control -               -                 1,000           0%
Street cleaning -               -                 12,000         0%
Street light lease 2,061       3,271         69,030         5%
Repairs & maintenance -               1,174         13,676         9%
Electricity -               48              1,512           3%
Vehicle charging station 600          1,135         -                   N/A
Irrigation (potable) 325          610            36,724         2%
Landscape replacement -               -                 18,182         0%
Parts & supplies -               -                 3,000           0%
Contingency -               -                 250              0%
Insurance -               -                 5,000           0%
Debt service fund accounting: series 2018 625          1,875         7,500           25%
Debt service fund accounting: series 2021 625          1,875         7,500           25%
Arbitrage rebate calculation -               -                 1,000           0%
Dissemination agent 83            250            2,000           13%
Trustee (series 2018 bonds) -               -                 4,000           0%
Trustee (series 2021 bonds) -               -                 4,000           0%

Total expenditures 17,887     51,360       495,372       10%

Other fees & charges
Property appraiser and tax collector 4,130       6,188         7,767           80%

Total other fees & charges 4,130       6,188         7,767           80%
Total expenditures 22,017     57,548       503,139       11%

Excess/(deficiency) of revenues
over/(under) expenditures 193,144   190,585     (65,052)        

Fund balances - beginning 409,853   412,412     283,275       
Fund balances - ending 602,997$ 602,997$   218,223$     

EAST NASSAU STEWARDSHIP DISTRICT
STATEMENT OF REVENUES, EXPENDITURES,

AND CHANGES IN FUND BALANCES

FOR THE PERIOD ENDED DECEMBER 31, 2021
SPECIAL REVENUE FUND
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Current
Month

Year To
Date Budget

% of
Budget

REVENUES
Special assessment: on-roll - net 284,355$ 290,636$     342,274$  85%
Special assessment: off-roll -               -                   17,694      0%
Assessment prepayments 58,457     100,448       -                N/A
Lot closing -               17,486         -                N/A
Interest 2              5                  -                N/A

Total revenues 342,814   408,575       359,968    114%

EXPENDITURES
Debt service
Principal -               -                   90,000      0%
Principal prepayment -               50,000         45,000      111%
Interest -               132,790       264,438    50%

Total debt service -               182,790       399,438    46%

Other fees & charges
Property appraiser -               2,707           3,565        76%
Tax collector 5,687       5,813           7,131        82%
Total other fees and charges 5,687       8,520           10,696      80%

Total expenditures 5,687       191,310       410,134    47%

Excess/(deficiency) of revenues
over/(under) expenditures 337,127   217,265       (50,166)     

Fund balances - beginning 246,081   365,943       362,034    
Fund balances - ending 583,208$ 583,208$     311,868$  

AND CHANGES IN FUND BALANCES
DEBT SERVICE FUND SERIES 2018

FOR THE PERIOD ENDED DECEMBER 31, 2021

EAST NASSAU STEWARDSHIP DISTRICT
STATEMENT OF REVENUES, EXPENDITURES,
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Current
Month

Year To
Date Budget

% of
Budget

REVENUES
Special assessment: off-roll -                   -                   678,502$    0%
Interest 3                  8                  -                  N/A

Total revenues 3                  8                  678,502      0%

EXPENDITURES
Debt service
Principal -                   -                   245,000      0%
Interest -                   217,265       433,330      50%
Cost of issuance -                   12,164         -                  N/A

Total debt service -                   229,429       678,330      34%

Total expenditures -                   (229,429)      (678,330)     

Excess/(deficiency) of revenues
over/(under) expenditures 3                  (229,421)      172             

Fund balances - beginning 346,018       575,442       556,515      
Fund balances - ending 346,021$     346,021$     556,687$    

EAST NASSAU STEWARDSHIP DISTRICT
STATEMENT OF REVENUES, EXPENDITURES,

AND CHANGES IN FUND BALANCES
DEBT SERVICE FUND SERIES 2021

FOR THE PERIOD ENDED DECEMBER 31, 2021
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Current
Month

Year To
Date

REVENUES -$                -$                
Total revenues -                  -                  

EXPENDITURES -                  -                  
Total expenditures -                  -                  

Excess/(deficiency) of revenues
over/(under) expenditures -                  -                  

Fund balances - beginning 2                 2                 
Fund balances - ending 2$               2$               

EAST NASSAU STEWARDSHIP DISTRICT
STATEMENT OF REVENUES, EXPENDITURES,

AND CHANGES IN FUND BALANCES
CAPITAL PROJECTS FUND SERIES 2018

FOR THE PERIOD ENDED DECEMBER 31, 2021
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Current
Month

Year To
Date

REVENUES
Interest 82$               192$             

Total revenues 82                 192               

EXPENDITURES
Construction costs -                    1,059,981     

Total expenditures -                    1,059,981     

Net change in fund balances 82                 (1,059,789)    

Fund balances - beginning 9,162,044     10,221,915   
Fund balances - ending 9,162,126$   9,162,126$   

EAST NASSAU STEWARDSHIP DISTRICT
STATEMENT OF REVENUES, EXPENDITURES,

AND CHANGES IN FUND BALANCES
CAPITAL PROJECTS FUND SERIES 2021

FOR THE PERIOD ENDED DECEMBER 31, 2021
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DRAFT 

1 

MINUTES OF MEETING 1 
EAST NASSAU STEWARDSHIP DISTRICT 2 

  3 
The Governing Board of the East Nassau Stewardship District held a Regular Meeting on 4 

November 18, 2021 at 10:00 a.m., at the Fernandina Beach Municipal Airport, 700 Airport 5 

Road, Fernandina Beach, Florida 32034.  6 

 Present were: 7 

 8 
Mike Hahaj Chair 9 
Dan Roach Vice Chair 10 
Max Hord  Assistant Secretary 11 
 12 
Also present were: 13 
 14 
Craig Wrathell  District Manager 15 
Kristen Suit Wrathell, Hunt and Associates, LLC 16 
Michelle Rigoni District Counsel  17 
Zach Brecht District Engineer 18 
Amy Norsworthy (via telephone) Field Operations Manager 19 
Jaime Northrup Rayonier, Inc. 20 
 21 
  22 

FIRST ORDER OF BUSINESS Call to Order 23 
 24 

Mr. Wrathell called the meeting to order at 10:11 a.m.  25 

 26 

SECOND ORDER OF BUSINESS Roll Call 27 
 28 

Supervisors Hahaj, Roach and Hord were present, in person.  Supervisors Fancher and 29 

Price were not present.  30 

 31 

THIRD ORDER OF BUSINESS Chairman’s Opening Remarks 32 
 33 

Mr. Hahaj welcomed everyone to the meeting, along with Ms. Jamie Northrup, who 34 

would be appointed to the Board today.  35 

 36 

FOURTH ORDER OF BUSINESS Public Comments (limited to 3 minutes per 37 
person) 38 

 39 
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There were no public comments. 40 

 41 

FIFTH ORDER OF BUSINESS Acceptance of Resignation of Supervisor 42 
Janet Price, Seat 4; Term Expires 43 
November 2022 44 

 45 
 Mr. Wrathell presented the resignation letter from Ms. Price. 46 

 47 

On MOTION by Mr. Roach and seconded by Mr. Hord, with all in favor, the 48 
resignation of Ms. Janet Price, was accepted. 49 

 50 
 51 
SIXTH ORDER OF BUSINESS Consider Appointment of Jaime Northrop 52 

to Fill Unexpired Term of Seat 4, Terms 53 
Expires November 2022  54 

 55 
 Mr. Hahaj nominated Ms. Jaime Northrup to fill Seat 4.  No other nominations were 56 

made. 57 

 58 

On MOTION by Mr. Roach and seconded by Mr. Hord, with all in favor, the 59 
appointment of Ms. Jaime Northrup to fill Seat 4, terms expires November 60 
2022, was approved. 61 

 62 
 63 
A. Administration of Oath of Office to Newly Appointed Supervisor (the following to be 64 

provided in a separate package) 65 

Mr. Wrathell, a Notary of the State of Florida and duly authorized, administered the 66 

Oath of Office to Ms. Northrup. He and Ms. Rigoni briefly explained the following items: 67 

I. Guide to Sunshine Amendment and Code of Ethics for Public Officers and 68 

Employees 69 

II. Membership, Obligations and Responsibilities 70 

III. Financial Disclosure Forms 71 

a. Form 1: Statement of Financial Interests 72 

b. Form 1X: Amendment to Form 1, Statement of Financial Interests 73 

c. Form 1F: Final Statement of Financial Interests 74 
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IV. Form 8B – Memorandum of Voting Conflict 75 

B. Consideration of Resolution 2022-01, Designating Certain Officers of the District, and 76 

Providing for an Effective Date 77 

Mr. Hahaj nominated the following slate of officers:  78 

Michael Hahaj Chair 79 

Dan Roach Vice Chair 80 

Craig Wrathell Secretary 81 

Rob Fancher Assistant Secretary 82 

Max Hord Assistant Secretary 83 

Jaime Northrup Assistant Secretary 84 

Cindy Cerbone Assistant Secretary 85 

Kristen Suit Assistant Secretary 86 

Craig Wrathell Treasurer 87 

Jeff Pinder Assistant Treasurer 88 

No other nominations were made. 89 

 Mr. Wrathell presented Resolution 2022-01. 90 

 91 

On MOTION by Mr. Roach and seconded by Mr. Hord, with all in favor, 92 
Resolution 2022-01, Designating Certain Officers of the District, as nominated, 93 
and Providing for an Effective Date, was adopted. 94 

 95 
 96 
SEVENTH ORDER OF BUSINESS Consideration of Resolution 2022-02, Ratifying, 97 

Confirming, and Approving the Sale of the East 98 
Nassau Stewardship District Special Assessment 99 
Revenue Bonds, Series 2021; Ratifying, 100 
Confirming, and Approving the Actions of the 101 
Chairman, Vice Chairman, Treasurer, Secretary, 102 
Assistant Secretaries, and All District Staff 103 
Regarding the Sale and Closing of the East Nassau 104 
Stewardship District Special Assessment Revenue 105 
Bonds, Series 2021; Determining Such Actions as 106 
Being in Accordance with the Authorization 107 
Granted by the Board; Providing a Severability 108 
Clause; and Providing an Effective Date 109 

 110 
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Ms. Rigoni presented Resolution 2022-02. This Resolution is administrative in nature 111 

and closes out the sale of the Series 2021 bond issuance. 112 

 113 

On MOTION by Mr. Hord and seconded by Mr. Hahaj, with all in favor, 114 
Resolution 2022-02, Ratifying, Confirming, and Approving the Sale of the East 115 
Nassau Stewardship District Special Assessment Revenue Bonds, Series 2021; 116 
Ratifying, Confirming, and Approving the Actions of the Chairman, Vice 117 
Chairman, Treasurer, Secretary, Assistant Secretaries, and All District Staff 118 
Regarding the Sale and Closing of the East Nassau Stewardship District Special 119 
Assessment Revenue Bonds, Series 2021; Determining Such Actions as Being in 120 
Accordance with the Authorization Granted by the Board; Providing a 121 
Severability Clause; and Providing an Effective Date, was adopted. 122 

 123 
 124 

EIGHTH ORDER OF BUSINESS Consideration of Second Supplemental 125 
Disclosure of Public Financing and 126 
Maintenance of Improvements to Real 127 
Property Undertaken by the East Nassau 128 
Stewardship District (Wildlight Village 129 
Phase 2) 130 

 131 
Ms. Rigoni presented the Second Supplemental Disclosure of Public Financing and 132 

Maintenance of Improvements to Real Property Undertaken by the East Nassau Stewardship 133 

District, which Mr. Brecht and the District’s Assessment Consultant reviewed. 134 

Mr. Wrathell stated that this allows title companies to pick up the property records. 135 

 136 

On MOTION by Mr. Roach and seconded by Mr. Hord, with all in favor, the 137 
Second Supplemental Disclosure of Public Financing and Maintenance of 138 
Improvements to Real Property Undertaken by the East Nassau Stewardship 139 
District (Wildlight Village Phase 2), was approved. 140 

 141 
 142 
NINTH ORDER OF BUSINESS Consideration of England, Thims & Miller, 143 

Inc., Work Authorization No. 1 for 144 
2021/2022 General Consulting Engineering 145 
Services 146 

 147 
 Mr. Wrathell presented England, Thims & Miller, Inc., Work Authorization No. 1 for 148 

2021/2022 General Consulting Engineering Services. 149 
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On MOTION by Mr. Hord and seconded by Ms. Northrup, with all in favor, 150 
England, Thims & Miller, Inc., Work Authorization No. 1 for 2021/2022 General 151 
Consulting Engineering Services, in the estimated fee of $12,000 annually, was 152 
approved. 153 

 154 
 155 
TENTH ORDER OF BUSINESS Discussion: District Lease Agreement and 156 

Cost Share Agreement 157 
 158 
 Mr. Hahaj discussed the following as it relates to the Lease and Cost Share Agreements.  159 

➢ Establishes office at Wildlight Village. 160 

➢ Proposes 1,500 square feet of space with a tenant upfit and five-year lease term. 161 

➢ CCMC would share the District and the Commercial and Residential HOA of Wildlight 162 

Village. 163 

➢ The lease agreement is comprised of $25 per square feet. Tenant upfit of $50,000 was 164 

included by the landlord, for a five-year term.  This would be emailed to Ms. Rigoni.   165 

In response to a request, Ms. Rigoni agreed to authorizing the Chair to enter into the 166 

Lease Agreement and a separate Cost Share Agreement with all entities, which would be 167 

ratified at the next meeting.  Mr. Hahaj stated that both the Commercial and Residential HOA’s 168 

designated funds in their recently approved operating budgets for the lease and tenant upfit. 169 

Mr. Wrathell presented the proposed Amended Fiscal Year 2021 Budget, in which 170 

$45,000 was transferred to fund this expense.  As the office lease was expected to come online 171 

towards the end of Fiscal Year 2022, a budget amendment for that would be presented during 172 

the Twelfth Order of Business.   173 

 Mr. Hahaj stated this action was in the plan; however, as they did not think the timing 174 

would happen this quickly, the Developer already leased half the space.  175 

 176 

On MOTION by Mr. Roach and seconded by Mr. Hord, with all in favor, 177 
authorizing the Chair to work with District Staff and District Counsel to prepare 178 
the form of Lease Agreement and the Cost Share Agreement with the various 179 
entities, subject to review by the Chair and District Counsel, and to execute 180 
those Agreements, subject to ratification at an upcoming District meeting, was 181 
approved. 182 

 183 
 184 



EAST NASSAU STEWARDSHIP DISTRICT DRAFT November 18, 2021 

 6 

ELEVENTH ORDER OF BUSINESS Consideration of Partial Releases Related 185 
to Wildlight Phase 1 Park Conveyance to 186 
Nassau County (Series 2018) 187 

 188 
A. Partial Release of True-Up Agreement, Series 2018 Special Assessments 189 

B. Partial Release of Collateral Assignment and Assumption of Development Rights, 190 

Series 2018 Bonds 191 

Ms. Rigoni presented the Partial Release of True-Up Agreement and the Collateral 192 

Assignment and Assumption of Development Rights for the Series 2018 Special Assessments, 193 

which releases a portion of un-platted land being conveyed to the County.  This action would 194 

clear up the title. She recommended approval in substantial form as the Developer’s Real Estate 195 

Counsel was reviewing both Agreements. 196 

Mr. Roach asked about the County’s plans for the property. Mr. Hahaj stated they put 197 

together a conceptual program a year ago but it was not part of a capital plan. Mr. Hahaj stated 198 

it is 28.42 acres. 199 

 200 

On MOTION by Mr. Roach and seconded by Mr. Hahaj, with all in favor, the 201 
Partial Release of True-Up Agreement, Related to Wildlight Phase 1 Park 202 
Conveyance to Nassau County (Series 2018), and the Partial Release of 203 
Collateral Assignment and Assumption of Development Rights, Series 2018 204 
Bonds, in substantial form and subject to Developer Counsel’s review, was 205 
approved. 206 

 207 
 208 
TWELFTH ORDER OF BUSINESS Consideration of Resolution 2022-03, 209 

Relating to the Amendment of the Annual 210 
Budget for the Fiscal Year October 1, 2021 211 
and Ending September 30, 2022; and 212 
Providing for than Effective Date 213 

 214 
 215 
 This item was discussed during the Tenth Order of Business. 216 

Mr. Wrathell presented Resolution 2022-03. 217 

 218 

 219 
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On MOTION by Mr. Hahaj and seconded by Mr. Hord, with all in favor, 220 
Resolution 2022-03, Relating to the Amendment of the Annual Budget for the 221 
Fiscal Year October 1, 2021 and Ending September 30, 2022; and Providing for 222 
an Effective date, was adopted. 223 

 224 
  225 
THIRTEENTH ORDER OF BUSINESS Consideration of Resolution 2022-04, 226 

Designating a Registered Agent and 227 
Registered Office of the District, and 228 
Providing for an Effective Date 229 

 230 
 Mr. Wrathell presented Resolution 2022-04. 231 

 232 

On MOTION by Mr. Hord and seconded by Ms. Northrup, with all in favor, 233 
Resolution 2022-04, Designating Wrathell, Hunt and Associates, LLC, as 234 
Registered Agent and 2300 Glades Road, Suite 410W, Boca Raton Florida, 235 
33431 as the Registered Office of the District, and Providing for an Effective 236 
Date, was adopted. 237 

 238 
 239 
FOURTEENTH ORDER OF BUSINESS Ratification of HGS Transition Letter 240 
 241 

Mr. Wrathell presented the Hopping Green & Sams (HGS) and Kutak Rock LLP (Kutak 242 

Rock) Joint Transition Letter regarding the transition of District Counsel services to Kutak Rock. 243 

  244 

On MOTION by Mr. Roach and seconded by Mr. Hord, with all in favor, the HGS 245 
and Kutak Rock Joint Transition Letter regarding the transition of District 246 
Counsel services to Kutak Rock LLP and the Chair’s execution of the Transition 247 
Letter, was ratified. 248 

 249 
 250 

• Consideration of Kutak Rock LLP Retention and Fee Agreement 251 

Ms. Rigoni presented the Kutak Rock Retention and Fee Agreement, which had the same 252 

terms as the agreement with HGS. Kutak Rock’s rates would remain the same for now. 253 

 254 

On MOTION by Mr. Roach and seconded by Mr. Hord, with all in favor, the 255 
Kutak Rock LLP Retention and Fee Agreement to serve as District Counsel, was 256 
approved. 257 

 258 
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FIFTEENTH ORDER OF BUSINESS Discussion: Residential Traffic Calming & 259 
Safety 260 

 261 
Mr. Hahaj, as a Board Member of several HOA’s, presented, on the behalf of those 262 

HOA’s, their request to purchase and install temporary traffic calming speed bumps or mats 263 

and signage for certain roads conveyed to the “THE DISTRICT”; to address the concerns of 264 

several homeowners about construction, school traffic and speeding throughout the 265 

neighborhoods.  266 

Mr. Hahaj stated that items would be relocated as traffic patterns change and when the 267 

various roads open and others are closed during each construction phase.  The school bus 268 

routes along Wildlight Avenue already changed to help mitigate some of the traffic.  269 

Mr. Wrathell suggested the District Engineer provide input to ensure there would be no 270 

issues to what was being proposed. Mr. Brecht stated he would need to present the options to 271 

the County for approval to ensure the changes would not affect emergency response vehicles. 272 

Mr. Hahaj stated that Ms. Nortsworth was gathering options and was in discussions with the 273 

Sherrif’s Department and would provide the information to Mr. Brecht to present it to the 274 

County.   275 

Ms. Rigoni discussed several options to formalize an Agreement with the HOAs.  The 276 

Board agreed to District Staff proceeding with researching this matter and obtaining County 277 

approval before agreeing to the request and, if necessary, a Cost Share Agreement with the 278 

various HOAs to pay these costs would be presented at the next meeting. 279 

 280 

SIXTEENTH ORDER OF BUSINESS Ratification Items 281 
 282 
A. Consideration of Resolution 2022-05, Ratifying, Confirming, and Approving the Actions 283 

of the Chairman and District Staff Regarding the Conveyance of Portions of Multi-Use 284 

Trail System Infrastructure Improvements; and Addressing Severability and an 285 

Effective Date 286 

 Ms. Rigoni presented Resolution 2022-05.  This Resolution finalizes the actions taken to 287 

close the process of the District conveying portions of the Multi-Use Trail System Improvements 288 

back to the Developer and being reimbursed for the maintenance costs incurred at such time 289 
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and including recording the deed in the County. Mr. Wrathell confirmed that the District 290 

received the funds, as stated in the Resolution.  291 

 292 

On MOTION by Mr. Hord and seconded by Mr. Hahaj, with all in favor, 293 
Resolution 2022-05, Ratifying, Confirming, and Approving the Actions of the 294 
Chairman and District Staff Regarding the Conveyance of Portions of Multi-Use 295 
Trail System Infrastructure Improvements; and Addressing Severability and an 296 
Effective Date, was adopted. 297 

 298 
 299 

B. Consideration of Resolution 2022-06, Ratifying, Confirming and Approving the 300 

Assignment of Construction Contracts Related to Series 2021 Project 301 

I. A.J. Johns, Inc., Construction Contract & Acquisition of Completed 302 

Improvements (Wildlight Avenue Extension Improvements) 303 

II. Burnham Construction, Inc., Construction Contract & Acquisition of Completed 304 

Improvements (Wildlight Avenue – North/South Arterial Roadway Phase 1A) 305 

III. A.J. Johns, Inc., Construction Contract & Acquisition of Completed 306 

Improvements (Curiosity Avenue & SR 200 Improvements) 307 

IV. Burnham Construction, Inc., Construction Contract & Acquisition of Completed 308 

Improvements (North/South Collector Road – Pod 4 Mass Grading) 309 

Ms. Rigoni highlighted the following related to Resolution 2022-06: 310 

➢ Since the Developer has not executed the Assignments, she recommended approval of 311 

the Assignment of the Construction Contracts encompassing the Series 2021 Project, for certain 312 

infrastructure improvements funded by the Series 2021 bond proceeds, in substantial form. 313 

➢ Although the Board approved the first two Assignments but not the other two, she 314 

began the process for the other two as they were contemplated in the Acquisition Agreement. 315 

➢ The Consulting and District Engineers reviewed the work being done by the contractors 316 

to certify that it is as contemplated in the Engineers Report and is consistent with the 317 

specifications and designs. 318 

➢ Resolution 2022-06 encompasses all four Assignments, which, all together, constitute 319 

the Series 2021 Project. 320 
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➢ Developer’s Counsel pointed out that Wildlight, LLC is a subsidiary of Raydient LLC dba 321 

Raydient Places + Properties LLC; a corrected Resolution would be sent to “THE DISTRICT”. 322 

Mr. Wrathell presented Resolution 2022-06 323 

 324 

On MOTION by Mr. Roach and seconded by Mr. Hahaj, with all in favor, 325 
Resolution 2022-06, as amended, Ratifying, Confirming and Approving the 326 
Assignment of Construction Contracts Related to Series 2021 Project, was 327 
adopted. 328 

 329 
 330 

C. Bond Requisitions 331 

Mr. Wrathell presented the following requisitions encompassing the Series 2021 332 

project: 333 

I. Number 1:  Burnham Construction, Inc. [$111,304.52] 334 

II. Number 2:  Burnham Construction, Inc. [$129,750.54] 335 

III. Number 3:  A.J. Johns, Inc. [$270,786.89] 336 

IV. Number 4:  A.J. Johns, Inc. [$250,711.09] 337 

V. Number 5:  A.J. Johns, Inc. [$166,451.89] 338 

VI. Number 6:  Burnham Construction, Inc. [$84,591.90] 339 

 340 

On MOTION by Mr. Roach and seconded by Mr. Hord, with all in favor, 341 
Requisition Numbers 1 through 6, were ratified. 342 

 343 
 344 
▪ Additional Bond Requisitions Encompassing the Series 2021 Project 345 

The following were additions to the agenda. 346 

Mr. Brecht presented the following Requisitions: 347 

➢ Number 7: Hopping Green & Sams [$1,376.50]: For professional services regarding the 348 

assignment of the construction contracts. 349 

➢ Number 8: England-Thims & Miller, Inc. [$626.00]: For construction related services and 350 

to review and provide assistance in the assignment and certification process.  351 

➢ Number 9: A.J. Johns, Inc. [$257,292.32]:  Phase 3, comprised of over 200 improvements 352 

for construction work that was done and completed in October 2021.  353 
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➢ Number 10: Burnham Construction, Inc. [$305,135.17]: The fourth pay application for 354 

work done and completed in October 2021. 355 

➢ Number 11: A.J. Johns, Inc. [$218,344.18]: The first pay application, for work done in 356 

association with the extension of Wildlight Avenue, which was just assigned, for work that was 357 

completed in September. 358 

➢ Number 12: A.J. Johns, Inc. [$171,858.72]: The second pay application, for work done in 359 

association with the extension of Wildlight Avenue, which was just assigned, for work that was 360 

completed in October. 361 

Mr. Brecht stated that the combined total for Requisition Numbers 7 through 12 was 362 

$954,633.43.  He offered to provide copies of the requisitions to the Board, as they were not 363 

ready in time to be included in the agenda package. Mr. Hahaj asked to be provided with 364 

information on tracking the contract value and change orders versus the construction account 365 

balance. Mr. Brecht stated that he would send a summary sheet to Mr. Hahaj, which would be 366 

updated after each meeting to include requisitions that are approved. 367 

Mr. Wrathell opened public comments. 368 

There were no public comments.  369 

Mr. Wrathell closed public comments. 370 

 371 

On MOTION by Mr. Hahaj and seconded by Mr. Hord, with all in favor, Bond 372 
Requisition Numbers 7 through 12, as presented by Mr. Brecht, in a combined 373 
amount of $954,633.43, subject to review by the Chair, and authorizing the 374 
Chair to execute, was approved. 375 

 376 
 377 
D. Change Order No. 1: A.J. Johns, Inc [Curiosity Avenue Phase 3 and SR 200 378 

Improvements] 379 

Mr. Brecht presented the A.J. Johns, Inc. Change Order No. 1, for a credit of $17,297.10. 380 

This was a true-up to the contract due to changes to the plans from the time it went out to bid 381 

and when it was approved. 382 

 383 
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On MOTION by Mr. Roach and seconded by Mr. Hahaj, with all in favor, A.J. 384 
Johns, Inc Change Order No. 1 related to Curiosity Avenue Phase 3 and SR 200 385 
Improvements, for a credit of $17,297.10, was ratified. 386 

 387 
 388 
SEVENTEENTH ORDER OF BUSINESS Acceptance of Unaudited Financial 389 

Statements as of September 30, 2021  390 
 391 

Mr. Wrathell presented the Unaudited Financial Statements as of September 30, 2021.  392 

 393 

On MOTION by Mr. Roach and seconded by Mr. Hord, with all in favor, the 394 
Unaudited Financial Statements as of September 30, 2021, were accepted.  395 

 396 
 397 
EIGHTEENTH ORDER OF BUSINESS Approval of August 19, 2021 Public Hearing 398 

and Regular Meeting Minutes 399 
 400 

Mr. Wrathell presented the August 19, 2021 Public Hearing and Regular Meeting 401 

Minutes.  402 

 403 

On MOTION by Mr. Hord and seconded by Mr. Hahaj, with all in favor, the 404 
August 19, 2021 Public Hearing and Regular Meeting Minutes, as presented, 405 
were approved.  406 

 407 
 408 
NINETEENTH ORDER OF BUSINESS Staff Reports  409 
  410 
A. District Counsel:  Kutak Rock, LLP 411 

Ms. Rigoni stated that she and her colleagues were officially at Kutak Rock LLP as of 412 

Monday, November 15, 2021. 413 

• Statutory Changes from 2021 Legislative Session 414 

I. Wastewater and Stormwater Needs Analysis 415 

Ms. Rigoni stated that recent legislative changes will require Mr. Brecht to prepare a 20-416 

Year Wastewater and Stormwater Needs Analysis Report to submit to the State by June 30, 417 

2022.   Mr. Brecht stated his firm was determining the best way to prepare this. It was noted 418 

that the “wastewater” portion of the report would not be needed because the District does not 419 

operate its own utility. 420 
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Mr. Brecht stated that he would present a work order authorization once his firm 421 

determines the best course of action. 422 

II. Prompt Payment Policies 423 

Ms. Rigoni stated that recent legislative changes will require the District to update its 424 

Prompt Payment Policies and Procedures related to the Dispute Resolution Procedures and the 425 

District bearing a 2% fee, if construction invoices are not paid timely.  She would present a 426 

Resolution at the next meeting to formally adopt the amended policy.   427 

B. District Engineer:  England-Thims & Miller, Inc. 428 

There was no report. 429 

C. Field Operations:  CCMC 430 

• Operations Report 431 

There was no report. 432 

D. District Manager:  Wrathell, Hunt and Associates, LLC 433 

• NEXT MEETING DATE:  December 16, 2021 at 10:00 A.M. 434 

o QUORUM CHECK 435 

The December 16, 2021 meeting would be cancelled. 436 

 437 

TWENTIETH ORDER OF BUSINESS Board Members’ Comments/Requests 438 
 439 

Mr. Roach stated he would not be able to attend the April, May or June 2022 meetings. 440 

 441 

TWENTY-FIRST ORDER OF BUSINESS Public Comments 442 
 443 

There were no public comments.  444 

 445 

TWENTY-SECOND ORDER OF BUSINESS Adjournment 446 
 447 
 There being nothing further to discuss, the meeting adjourned. 448 

 449 

On MOTION by Ms. Northrup and seconded by Mr. Roach, with all in favor, the 450 
meeting adjourned at 11:27 a.m.  451 
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 452 
 453 
 454 
 455 

___________________________ ____________________________ 456 
Secretary/Assistant Secretary Chair/Vice Chair  457 
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EAST NASSAU STEWARDSHIP DISTRICT 

BOARD OF SUPERVISORS FISCAL YEAR 2021/2022 MEETING SCHEDULE 

LOCATION 
Fernandina Beach Municipal Airport, 700 Airport Road, Fernandina Beach, Florida 32034 

DATE POTENTIAL DISCUSSION/FOCUS TIME 

October 21, 2021 CANCELED Regular Meeting 10:00 AM 

November 18, 2021 Regular Meeting 10:00 AM 

December 16, 2021 CANCELED Regular Meeting 10:00 AM 

January 20, 2022 CANCELED Regular Meeting 10:00 AM 

February 17, 2022 Regular Meeting 10:00 AM 

March 17, 2022 Regular Meeting 10:00 AM 

April 21, 2022 Regular Meeting 10:00 AM 

May 19, 2022 Regular Meeting 10:00 AM 

June 16, 2022 Regular Meeting 10:00 AM 

July 21, 2022 Regular Meeting 10:00 AM 

August 18, 2022 Public Hearing & Regular Meeting 10:00 AM 

September 15, 2022 Regular Meeting 10:00 AM 
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